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THE INTEGRATED PLANNING AND REPORTING FRAMEWORK 
 

The Local Government Integrated Planning and Reporting (IPR) Framework aims to ensure a more sustainable 

Local Government sector. All NSW Councils are required to develop a Community Strategic Plan (10 years) 

along with a Delivery Program (4 years) and Operational Plan (1 year). These documents are informed by a 

Resourcing Strategy (10 years) that is made up of a Long Term Financial Plan (Money), Asset Management 

Strategy (Assets) and Workforce Management Plan (People). 

 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1: IPR Framework 

 

In order to achieve the integration envisaged by the IPR framework, there is an alignment between the Fairfield 

City Plan (Community Strategic Plan), Resourcing Strategy, Delivery Program and the Operational Plan. This 

alignment is formed through the five Themes identified by the community in the Fairfield City Plan: 

 

 Theme 1: Community Wellbeing 

 Theme 2: Places and Infrastructure 

 Theme 3: Environmental Sustainability 

 Theme 4: Local Economy and Employment  

 Theme 5: Good Governance and Leadership 

 

The Delivery Program details the projects, programs and services Council will undertake during its term-of-

office to help achieve the community outcomes identified in the Fairfield City Plan. 

 

The Operational Plan is a sub plan of the Delivery Program, which outlines the projects, major programs and 

services that will be undertaken during the financial year. It also includes the budget details for the year. This 

report will be publicly available on Council’s website.  
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SECTION 1  
 

PURPOSE OF THIS REPORT 
 

Fairfield City Council’s July to September 2019 - Quarterly Report focuses on detailing a summary of Council’s 

performance on the implementation of the 2017/18-2020/21 Delivery Program and the 2019-2020 Operational 

Plan.  

 

The report is structured to provide concise information on the outcomes, which have been achieved for the 

community as well as any items that require attention that have occurred during the quarter of the financial 

year, from July to September 2019. This report has been developed around the five Theme areas to identify 

how Council is progressing towards achieving the community’s goals and outcomes in each Theme area. 

 

The report contains three elements:  
 

 Element 1 Focuses on how Council is tracking with implementing projects and programs along with 

the performance of the indicators identified in the 2017/18-2020/21 Delivery Program. 

 

 Element 2 Focuses on the implementation of the 2019-2020 Operational Plan including the status of 

the projects and programs by exception. Exception refers to projects and programs that have been 

completed are required to be changed, or added for Council’s consideration. All projects that are 

identified to be delivered using Special Rate Variation (SRV) funds are highlighted throughout the 

report in BLUE. 

 

 Element 3 Details Council’s financial position for the quarter against the 2019-2020 Operational Plan. 

This explains the status of Council’s budget and identifies any adjustments required. 

 

How to Read the Report 
 

Throughout the document each project is given a status, below are descriptions for each of these statuses. 
 

 Completed:  Project has been completed. 

 Progressing:  Project is progressing as planned for completion within the 

agreed timeframe. 

! 
Delayed:  Project is delayed due to an issue and is currently impacting on 

the delivery timeframe. 

 Discontinued:  Project is recommended / resolved not to proceed. 

$ Budget 

Adjustment:  

Budget adjustment for a project is recommended. 

 Scope 

Adjustment: 

Project is recommended / resolved to be amended. 

 New Project:  New project is being introduced into the Operational Plan. 

 Postponed: Project is recommended / resolved to be postponed to a future 

Operational Plan. 

 Carry Forward: 

(Quarter 4 only) 

Project has not been completed within the agreed timeframe and 

is recommended to be included into the next Operational Plan.  
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SECTION 2  

 

EXECUTIVE SUMMARY 

 

The Quarterly Report has been developed around each of the five Themes, as identified in the 2017/18-

2020/21 Delivery Program and the 2019-2020 Operational Plan. It reports on the performance measures, 

status of projects, highlights, service achievements and the advocacy undertaken within each of the Themes 

during the July to September 2019 quarter. 

 

The report also outlines Council’s financial position to the end of September 2019. At the quarter end Council 

is in a strong position with a net operating surplus (before capital grants and contributions) of $2.040m 

compared to a predicted budgeted surplus of $0.645m. 

 

Key Highlights during the Quarter 

 

During the quarter July to September 2019 some of the key highlights included: 

 

 Hosted Icetopia during the Winter school holidays at Aquatopia, with more than 4,100 visitors enjoying a 
250 square metre outdoor ice-skating rink. 

 Delivered another successful Moon Festival at Cabramatta for more than 90,000 people. The event was 
presented by SBS Pop Asia’s Andy Trieu and K-pop star Kevin Kim and headlined by Australia’s Got 
Talent grand finalist Lil Kookies and Kookies N Kream. Residents enjoyed traditional lion dancing, lantern 
parades and carnival rides. 

 Constructed the Preschool at Bossley Park Public School, which provided an additional 40 places for 
children. 

 Defibrillators delivered and installed across five parks including Allambie Park, Cook Park, Irelands Bridge 
Reserve, Joe Broad Reserve and Mount Pritchard Sports Complex.  

 Installed Exeloo toilets at Chisholm Park and Brenan Park. 

 Planted a total of 31,647 native plants for National Tree Day sites, such as Green Valley Creek, Carrawood 
Park and various rain gardens throughout the City. 

 Collected over 144 tonnes of rubbish from Council’s Gross Pollutant Traps and creek cleaning activities. 

 Provided over 31 lifelong learning programs and events, which was delivered through 470 sessions for 
8,300 participants at Council’s Libraries., These sessions included Pre-School Story Time, Studio 2166 
Open Days and Family Literacy workshops.  

 Hosted a total of 9 work experience placements who undertook business administration activities across 
Council’s facilities. 

 Recycled and distributed 114,673 tonnes of construction material for internal and external customers 
through the Sustainable Resource Centre. 

 Donated a total of $18,300 during the quarter to 21 community recipients through the Councillors Donation 
Fund, Language and Cultural Awareness Fund, Mayoral Community Benefit Fund, Mayoral Scholarship 
Fund, Mayoral Donation Fund and the Community Volunteer Fund. 
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Measuring Our Progress - 2017/18-2020/21 Delivery Program 

 

The Delivery Program is a four-year plan that tells the community what Council will be doing in response to 

the community’s vision, priorities and goals identified in the Fairfield City Plan. Council measures its 

performance against the 2017/18-2020/21 Delivery Program as a whole through its indicator measures for 

services, and delivery of its projects and major programs to ensure that Council is achieving what was identified 

to be delivered.  

 

The projects, major programs and services that are identified to be delivered during the four-year Delivery 

Program, are detailed each financial year in the Operational Plan and any scope or budget changes are 

requested and approved through the Quarterly Reports. 

 

Currently Council is implementing the third year of the 2017/18-2020/21 Delivery Program with Council’s 

performance on its projects and major programs to date since July 2017 demonstrated in Figure 1. 

 

 

 

Figure 1:  Overall status of projects and major programs identified in the 2017/18-2020/21 Delivery Program and 

subsequent Operational Plans 

 

Of the 2,283 projects identified in the 2017/18-2020/21 Delivery Program, 4% are discontinued, 51% were 

completed, with 20% of projects planned to be delivered in future years. Overall, Council is progressing well 

with the implementation of its projects and major programs. 
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Indicator Measures 
 

Indicator measures are methods of assessment used to review how Council is progressing towards achieving 

the vision, priorities and goals of the community as identified in the 2016-2026 Fairfield City Plan. They are 

applied to the services outlined in the Delivery Program and in more detail the Operational Plan. 

 

The trend in the performance of these Indicators is reviewed each quarter with the overall performance for July 

to September 2019 provided below in Figure 2. As can be seen during this quarter Council is in a positive 

position with 83% of its indicators demonstrating that Council is working towards the Community’s vision. The 

4% of indicators working away from achieving the community’s vision is due to the availability of resources 

and competing priorities to meet these targets.  

 

Figure 2:  Overall performance of Council’s indicators for the Quarter 
 

2019-2020 Operational Plan 
 

Council reports to the community each quarter on projects and major programs identified in the 2019-2020 

Operational Plan by exception, which means this report identifies projects that have been completed, delayed, 

discontinued, postponed, had a budget and/or scope change or are a new project that has been identified. 

 

Over the three months from July to September 2019, 74 projects and major programs have already been 

completed, 2 are delayed, 12 projects to be discontinued, 24 to be postponed, and 12 projects to be introduced. 

Figure 3 graphically demonstrates the percentage of the projects and major programs as at the end of the 

quarter for each status. 

 

Figure 3:  Status of all projects and major programs identified in the 2019-2020 Operational Plan 
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SECTION 3  

 

EXCEPTION COMMENTS BY THEME – PROJECTS AND PROGRAMS 

 

The projects component of this Quarterly Report identifies the projects, major programs and services listed in 

the 2019-2020 Operational Plan by exception, which means this report identifies projects that are completed, 

delayed, discontinued, postponed, had a budget and/or scope change or are a new project that has been 

identified. Projects that are progressing and are expected to be completed this financial year are not included 

in this report.  

 

Budget changed refers to increases or decreases on project spending due to unanticipated costs, changes to 

project scope or additional grant funding received during the financial year.  

 

Council received a Special Rate Variation (SRV) in 2014 to ensure that Council can meet the growing needs 

of the community and significantly improve current assets. All projects that are identified to be delivered using 

SRV funds are highlighted throughout the report in BLUE. 

 

Also included in this report are the indicators that measure Council’s performance on the Community’s goals 

as identified in the Fairfield City Plan. The Delivery Program indicators track the trend towards or away from 

the Community goals and the Operational Plan indicators show the quantitative result delivered for the quarter. 

 

THEME 1: COMMUNITY WELLBEING 
 

Community Wellbeing relates to the quality of life the community enjoys living, working, playing, shopping or 

visiting Fairfield City. It’s about a good relationship with our neighbours, the opportunities the community has 

to meet their daily needs and achieve their ambitions, a sense of belonging, respect for the things the 

community values, the support that’s available when it is required, and the pride experienced by the diverse 

community and neighbourhoods. 

 

Key Highlights 

 Hosted Icetopia during the Winter school holidays at Aquatopia, with more than 4,100 visitors enjoying a 
250 square metre outdoor ice-skating rink. 

 Constructed the Preschool at Bossley Park Public School, which provided an additional 40 places for 
children. 

 Welcomed a total of 258,207 visitors to Council’s Leisure Centres. 

 Provided a total of $110,396 worth of subsidies at Council’s Leisure Centres, which included 7,764 free 
seniors’ entries and 9,220 free entries for residents who presented a Disability Support Pension Card. 

 The Fairfield City Museum and Gallery hosted five exhibitions, which included In conversation: FX Harsono 
X Ida Lawrence and The Gatherer to more than 8,980 visitors. 

 Provided over 31 lifelong learning programs and events, which was delivered through 470 sessions for 
8,300 participants at Council’s Libraries. These sessions included Pre-School Story Time, Studio 2166 
Open Days and Family Literacy workshops. 

 Coordinated a total of 43 community rides for over 652 people through the Western Sydney Cycling 
Network this quarter. 

 Received 142 used bicycles, of which 95 were recycled and 79 bicycles were loaned out to community 
and local schools.  

 Delivered 2 capacity building programs, such as the Gambling Harms Workshop, which was aimed at 
formulating a methodology for General Practitioners when helping people who suffer from a gambling 
addiction. 
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 Over 80 free youth hours at the Fairfield Youth and Community Centre through the Youth Drop In program 
which is delivered in partnership with Community First Step. Activities include arts and craft, sporting 
games, homework help and health check-ups. 

 Over 160,000 visitors attended the Fairfield Showground to enjoy Fairfield Markets, Pickers Bazaar, and 
events held at the Parklands Function Centre. 

 Hosted an event to celebrate NAIDOC week at the Prairiewood Community Hall, which included 
Indigenous food, boomerang painting, as well as installing city wide banners and flags.  

 

Projects and Major Programs Report by Exception 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

IN18360 Bossley Park Preschool 
Construction 
Construct a preschool at 
Bossley Park Public 
School. 

Manager 
Children and 
Family 
Services 

$512,471   Project completed with the 
construction of the 
Preschool at Bossley Park 
Public School, which will 
provide an additional 40 
places for children. 

IN20595 Licence Plate 
Recognition Trial 
Conduct a trial to review 
and introduce new 
Licence Plate 
Recognition technology 
across Fairfield City to 
monitor parking 
enforcement. 

Manager 
Community 
Regulatory 
Services 

$80,000  
$ It is proposed to 

discontinue this project as it 
was identified during the 
trial that the technology did 
not meet Council's 
requirements for parking 
compliance. Therefore it is 
proposed that the budget of 
$80,000 be returned to 
General funds. 

IN20620 Icetopia 
Install a 250 square 
metre outdoor ice-skating 
rink for use during the 
July 2019 school 
holidays. 

Manager 
Showground, 
Leisure 
Centres, and 
Golf Course 

$50,000   Council hosted Icetopia 
during the winter school 
holidays at Aquatopia, 
which attracted  more than 
4,100 visitors who enjoyed 
a 250 square metre outdoor 
ice-skating rink. 

IN20636 Technology Hub - Old 
Fairfield Library 
(Kenyon Street) 
Convert the old Fairfield 
Library (Kenyon Street) 
into a technology hub for 
the community. 

Manager 
Major Projects 
and Planning 

$1,500,000  
 It is proposed to change the 

Project ID to SP20636 to 
reflect that this is a multi-
year project. This will assist 
staff internally in better 
managing the project 
delivery. 

IN20659 Safeguarding Against 
Fraud Project 
Deliver a range of 
initiatives aimed at 
educating and raising 
awareness of fraud in the 
community. 

Manager 
Social 
Development 

- 
$ It was adopted at the 6 

August 2019 Council 
Meeting, Services 
Committee, Item 100, to 
introduce this as a new 
project with an associated 
budget of $50,000 from 
Grant funding offered by 
the Department of Family 
and Community Services 
and Justice for the delivery 
of the Safeguarding Against 
Fraud project. 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

IN20662 Bringing Up More Great 
Kids in Fairfield 

Deliver 4 intensive small 
group training sessions 
for parents, using the 
Bringing Up Great Kids 
Program. 

Manager 
Children and 
Family 
Services 

- 
$ It was adopted at the 6 

August 2019 Council 
Meeting, Services 
Committee, Item 98, to 
introduce this as a new 
project with an associated 
budget of $5,000 from grant 
funding offered by 
Cabravale Diggers for the 
Bringing Up More Great 
Kids in Fairfield project. 

INSRV2002 New Fairfield Branch 
Library 
Fit out at 1-3 Hamilton 
Road Ground Floor for 
the new Fairfield Branch 
Library. 

Manager 
Customer and 
Library 
Services 

$1,560,000  
$ It is proposed to increase 

the budget by $1,000,000 
from Section 7.11 funds, 
due to an increase in 
anticipated costs identified 
during the design process, 
as well as renumbering the 
Project ID to SPSRV2002 
to reflect that this is a multi-
year project. 

MPDU2001 Bonnyrigg - Early 
Learning Centre 

This facility is used as an 
Early Learning Centre 
and is required to be 
ready to accept children 
with Disabilities under the 
National Disability 
Insurance Scheme. 
Upgrade to the 
accessibility of the centre 
both internal and external 
is required. 

Manager 
Social 
Development 

$101,000  
 It is proposed to change the 

location of works from 
Bonnyrigg Early Learning 
Centre to Tasman Parade 
Early Learning Centre in 
response to an internal 
Disability Audit, which  
identified this requirement. 

MPPERL2005 Fairfield Leisure Centre 
- Refurbishment and 
Upgrade of the 50m 
Pool 

Works to include 
demolition, replacement 
of concourse, gutter 
upgrade to wet deck, pool 
inlet and return pipe 
replacement, pool tiling, 
levelling of raised ends, 
general pool fitting and 
connection of waste 
water to sewer. 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$800,000  
$ It is proposed to reallocate 

$700,000 from General 
funds from this budget and 
be considered as part of 
the Draft 2020-2021 
Operational Plan - 
MPLPER2105 (Fairfield 
Leisure Centre - 
Refurbishment and Plant 
Upgrade), due to an 
internal review undertaken 
for resource constraints 
and competing priorities. It 
is also proposed to change 
the scope to include design 
for the upgrade of 50m pool 
filtration plant. 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPPERL2006 Fairfield Leisure Centre 
- Upgrade of 50m pool 
filtration plant 
Works to include balance 
tank refurbishment, new 
filters, new pool pumps, 
plant room pipes and 
valves, chemical 
controller along with 
upgraded panel and 
electrics. 

Manager 
Major Projects 
and Planning 

$500,000  
$ It is proposed to 

discontinue this project as it 
has been incorporated into 
MPLPER2105 (Fairfield 
Leisure Centre - 
Refurbishment and Plant 
Upgrade) to improve cost 
savings and that the 
associated budget of 
$500,000 from General 
funds be reallocated for 
consideration as part of the 
2020-2021 Operational 
Plan. 

MPSCD2002 Gambling Action Plan 
and Policy 
Review and update the 
Gambling Action Plan 
2010-2019 and Gambling 
Policy 2014-2019. 

Manager 
Social 
Development 

Service 
Budget    

 It is proposed to postpone 
this project for 
consideration as part of the 
Draft 2020-2021 
Operational plan due to 
competing priorities and 
resource constraints. 

MPSCD2011 Fairfield City Problem 
Gambling Forum 

Raise awareness of the 
harms caused by 
gambling and encourages 
people impacted by 
gambling to take steps to 
minimise harm caused. 

Manager 
Social 
Development 

Service 
Budget 

$ It was adopted at the 6 
August 2019 Council 
Meeting, Services 
Committee, Item 114, to 
introduce this as a new 
project with an associated 
budget of $10,000 from 
grant funding offered by the 
NSW Office of Responsible 
Gambling for the delivery of 
the Fairfield City Problem 
Gambling Forum. 

SSCFS05-01 Children and Family 
Services 
Support the skills and 
capacities of young 
children with additional 
needs through individual 
educational plans. 

Manager 
Children and 
Family 
Services 

Service 
Budget   

$ It is proposed to reduce the 
service budget by $122,450 
from Grant funds, due to 
these services no longer 
being delivered. 

SSCFS05-03 Children and Family 
Services 
Provide parent support 
service via supported 
playgroups and parent 
education programs for 
residents within Fairfield 
City and Liverpool City. 

Manager 
Children and 
Family 
Services 

Service 
Budget   

$ It is proposed to increase 
the service budget by 
$45,000 from Grant funds, 
due to the grant funding 
being higher than 
anticipated in the 2019-
2020 Operational Plan 
budget. 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

SSSCD2004-05 Youth 
Deliver Youth Leadership 
and Development 
activities for young 
people. 

Manager 
Social 
Development 

Service 
Budget 

$ It was adopted at the 6 
August 2019 Council 
Meeting, Services 
Committee, Item 99, to 
accept $25,000 from Grant 
funds offered by the 
Mekong Club ($12,500) 
and the Triglav Club 
($12,500) for the Bring it 
On! Legacy and Leadership 
Program. 

SSSCD2011-04 Aged and Disability 

Develop and deliver an 
event for Grandparents' 
Day. 

Manager 
Social 
Development 

Service 
Budget 

$ It was adopted at the 
September 2019 Council 
Meeting, Services 
Supplementary Report, 
Item 152, to accept 
$10,000 from Grant funds 
offered by the NSW 
Department of 
Communities and Justice 
for the NSW Grandparents' 
Day program. 
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2017/18-2020/21 Delivery Program Indicators 

Services Indicators Trend 

Children and Family 

Services 

% Residents satisfied with children and family service survey  

% Early Learning Centres whose overall quality rating meet or exceed the 

national quality standards 
 

% Parents who report that service provided good educational outcomes for their 

child (annual survey) 
 

Community 

Compliance  

# Community compliance matters investigated  

# Traffic related matters within school zones investigated  

Community Facilities % Utilisation of community centres  

% Regular hire satisfied with Council’s facilities (Annual survey)  

% Casual hire satisfied with Council’s facilities (Annual survey) 

# Subsidies provided for the use of community services and facilities for lifelong 

learning and educational support. 
 

Leisure Centres $Leisure centres subsidies provided to the community  

Leisure centres customer satisfaction survey (annual survey)  

Library Services % Customer satisfaction with Council’s Libraries survey (including educational 

programs) 
 

Museum and Gallery % Community satisfaction with the Museum and Gallery (annual survey)  

Property % New property records created and addresses issued within 15 days  

Showground and 

Golf Course 

Fairfield Showground markets customer satisfaction survey (Bi-annual survey 

rating quality/value of markets) 
 

# Events and activities hired / hosted at the showground  

Social and Cultural 

Development 

% Cultural and community events or activities that makes residents feel part of 

their community (annual survey) 
 

# Programs and services delivered through grant funding  

% of residents that feel Council supports the health and wellbeing of our 

communities 
 

# Community safety education and awareness raising programs delivered 

% Annual satisfaction survey with partners  

$ Financial support provided to community and social groups  

# Advocacy to support community issues  

% Satisfied with services in Council’s youth facilities (annual survey)  

% Satisfied with Council’s services for the elderly  

# Public art delivered throughout the City  

% Organisations who attend interagency networks that feel supported by Council 

(annual survey) 
 

 

Key for trends:   

 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2019-2020 Operational Plan Indicators 

Services Indicators Result 

Children and Family 

Services 

% Utilisation rate for childcare service 93% 

# Clients supported through the Fairstart program 164 

# Family Day Care registered educators 42 

# Compliance visits undertaken for Family Day Care 123 

Community 

Compliance  

# Cats and dogs impounded 96 

# Cats and dogs returned/rehoused 84 

# Community compliance education programs 1 

Community 

Facilities 

% Community buses booked 60% 

% Community Centres/Halls booked 78% 

% Sportsfields booked 65% 

% Utilisation of tennis courts currently managed by Council 60% 

Leisure Centres # Average number of reportable safety incidents at each leisure centre 5 

# Visits at aquatic and dry recreation at leisure centres 258,207 

% Water quality compliance with health regulations 100% 

Library Services # Customer visits to Council’s libraries 238,123 

Lending turnover rate for the Library’s collection (Calculated annual) 3.6 

# Library programs provided 31 

Museum and Gallery # Visitors to the Museum 8,985 

# Exhibitions held 5 

Showground and 

Golf Course 

# Visitors to the Showground 169,700 

# Reportable safety incidents at the Fairfield Showground. 1 

% Occupancy at Fairfield Markets 71% 

Social and Cultural 

Development 

# Cultural and community events or activities delivered and supported by Council 8 

# Grant funds received to deliver services and programs 6 

# People accessing Community Profile website 3,609 

# Free health programs and activities provided 51 

# Safety audits of Council and public facilities Nil 

# Meetings with stakeholders to promote community safety 3 

# Professional development and training opportunities for community 

organisations 
1 

# Capacity building programs or opportunities delivered 2 

# Youth programs and events delivered 2 

# Hours youth services delivered 80 

# Senior programs and events delivered Nil 
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THEME 2: PLACES AND INFRASTRUCTURE 
 

Places and Infrastructure are the buildings, facilities, open space, town centres, roads, footpaths, public 

transport and all other built structures that the community use to meet their day to day and future needs. The 

availability of places and infrastructure in the community enables services to be provided and therefore 

contributes to the wellbeing of the community. The quality of places and infrastructure create a first impression 

for visitors to the City and helps shape the pride the community takes in their area. 

 

Key Highlights 

 Renewed over 2.1 kilometres of footpaths throughout the City. 

 Constructed 3.3 kilometres of new footpaths throughout the City. 

 Renewed over 1.4 kilometres of roads, kerbs and gutters throughout the City. 

 Undertook 95 instances of graffiti removal on Council property. 

 Replaced the roof and air-conditioning system for the Parkland Function Centre at the Fairfield 
Showground. 

 Renewed car park lights on all levels of the Dutton Lane Car Park with LED lighting to improve energy 
performance and community safety. 

 Installed cricket nets for Adams Park. 

 Installed Exeloo toilets at Chisholm Park and Brenan Park. 

 Installed LED lights at the Cardwell Street Works Depot to improve the energy performance of 
Council’s assets. 

 Renewed the Bonnyrigg Heights Early Learning Centre with bamboo teepees and a timber deck.  

 Installed new playground equipment and improvement of natural features at Longfield Street Park. 

 Upgraded Cabravale Memorial Park, which included installation of a badminton court and upgrade to 
the amphitheatre.  

 Renewed Fairfield Council Depot, which included the replacement of the kitchen, floor coverings and 
removal of contaminated material from the wall lining. 

 Replaced roof sheets, gutters and downpipes at the Horsley Park Reserve Community Hall. 

 Defibrillators delivered and installed across five parks including Allambie Park, Cook Park, Irelands 
Bridge Reserve, Joe Broad Reserve and Mount Pritchard Sports Complex.  

 

Projects and Major Programs Report by Exception 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

IN16305-2 Wilson Road Reserve, 
Creek Restoration - 
Design and 
Construction 
Investigation and 
design of rehabilitation 
works to restore, protect 
and enhance the 
natural function of 
Wilson Creek. Year 2 of 
a 2 year program. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$105,396  
$ It is proposed to increase 

the budget by $40,000 from 
the Stormwater Levy 
Reserve and $11,764 from 
General funds to cover 
additional works such 
design and application 
fees, as well as flora and 
fauna assessment. 
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IN18606 Fit-out works at 149 
Polding Street, 
Fairfield Heights 
Make suitable for future 
use and lease which 
include internal painting 
of walls, installation of 
kitchen cook top and 
oven and laundry 
facilities with plumbing 
works. 

Manager 
Property 
Development 
Fund 

$40,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$40,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review of resource 
constraints and competing 
priorities. 

IN18608 Floyd Bay Boat Ramp 

Upgrade and 
emergency repairs to 
the boat ramp at Floyd 
Bay, Lansvale. 

Manager City 
Assets 

$131,932  
 It is proposed to change 

the scope of this project to 
design only, due to 
resource constraints and 
competing priorities. 

IN19553 Exeloo Program 
Implementation of 
Exeloo toilets at 
Chisholm Park, Brenan 
Park, and St Johns 
Park. 

Manager City 
Assets 

$251,934   Project completed with 
Exeloo toilets installed and 
operational at Chisholm, 
Brenan, and St Johns 
Parks. 

IN19554 Cabravale Memorial 
Park Improvements 
This includes the 
formalising of a 
badminton court 
(adjacent to the existing 
basketball court) and 
the upgrading of the 
amphitheatre from a 
gravel finish and 
installation of irrigation. 

Manager City 
Assets 

$135,000  $ Project completed including 
the installation of a 
badminton court and 
upgrade to the 
amphitheatre. It is 
proposed to reallocate the 
remaining budget of 
$135,000 from General 
Funds into project 
MPOSAR2007 to install an 
irrigation system. 

IN19558 Aquatopia Expansion 
Stage 4 
Construction of racing 
slides, Feasibility and 
cost estimates for 
options to be 
considered are still 
being finalised. 

Manager Major 
Projects and 
Planning 

$1,092,176  
$ It is proposed to increase 

the budget by $1,000,000 
from Section 7.12 funds 
due to a change in scope 
such as additional shades 
and seated areas. 

IN19605 Dutton Lane - 
Improvements to 
Laneway 
Design of rain 
shelter/awning for the 
walkway between 
Dutton Plaza and the 
older car park along 
with pedestrian access 
from Dutton Lane to the 
Plaza entrance adjacent 
to the toilets (including 
lighting). 

Manager 
Property 

$11,687  $ This is a multi-year project 
with milestones completed 
including the completion of 
the detailed design for 
Dutton Lane 
improvements. Therefore it 
is proposed to reallocate 
$7,763 from General funds 
into the project IN20605 
(Dutton Lane - 
Improvements to 
Laneway). 
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IN19645 Western Sydney 
Parkland City Sensor 
Network Project 

Installation of new 
operational software 
and hardware that will 
improve smart lighting 
and smart irrigation to 
improve the quality of 
sportsfields for the 
community. 

Director 
Corporate 
Governance 

$368,106  
$ It is proposed to decrease 

the budget by $18,000 from 
General funds, as it was 
inadvertently included into 
the 2019-2020 Operational 
Plan. 

IN20273 Community 
Centre/Halls 
Install new air 
conditioning at Fairfield 
Hall. 

Manager City 
Assets 

$60,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$60,000 from General 
funds for consideration in 
the Draft 2020-2021 
Operational Plan - IN21273 
(Community Centre/Halls - 
Installation of Air-
Conditioning), to improve 
cost savings to the overall 
project. 

IN20305 Wilson Road Reserve 
Bonnyrigg Heights 
Upgrade, Stage 2 

Construct a cycleway 
and bridge crossing 
over Wilson Creek to 
improve accessibility 
and utilisation of the 
Reserve. 

Manager City 
Assets 

$396,825  $ This project is dependent 
upon the completion of 
IN16305-2 (Wilson Road 
Reserve, Creek 
Restoration - Design and 
Construction). Therefore it 
is proposed to postpone 
this project and its 
associated budget of 
$396,825 from Grant funds 
for consideration as part of 
the Draft 2020-2021 
Operational Plan. 

IN20549 Landscaping and 
Renewal of Banners 
City Wide 

Review and renew 
banners and 
landscaping at sites 
throughout the City. 

Manager City 
Assets 

$185,758  
$ It is proposed to 

discontinue this project as 
it will be delivered through 
the Asset Management - 
Open Space service 
budget (SSAMOS03-02), 
and that the budget of 
$185,758 be returned to 
General funds. 

IN20553 Exeloo Program 

Install Exeloo toilets at 
Prospect View Park and 
Fairfield Showground. 

Manager City 
Assets 

$350,000  
$ It is proposed to change 

the scope to include the 
purchase of Exeloo toilets 
with additional disability 
inclusion features, which 
was identified through 
community consultation, as 
well as increase the budget 
by $150,000 from General 
funds to deliver this project. 
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IN20605 Dutton Plaza - 
Improvement to 
Laneway - 
Construction 
Construction of rain 
shelter/awning around 
Dutton Lane. 

Manager 
Property 

$100,000  
$ Project budget to be 

increased by $7,763 from 
General funds, which is 
being reallocated from  
IN19605 (Dutton Lane - 
Improvements to 
Laneway). 

IN20621-7 Open Space Study / 
Strategy 
Implement findings of 
the community and 
open space needs 
study by identifying 
necessary 
infrastructure. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$270,000  ! Project delayed as 
expression of interest 
responses did not meet 
Council's requirements. 
Council will re-release the 
expression of interest for 
additional responses. 

IN20628 Endeavour Reserve 
Electricity Upgrade 

Install new substation to 
support current and 
future equipment 
requirements for 
Endeavour Reserve 
sportsfields. 
Note: Council will be 
entitled to a $90,000 
rebate from Endeavour 
Energy for the supply of a 
substation. 

Manager City 
Assets 

$250,000  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year with a 
budget of $50,000 from 
General funds as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $200,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

IN20666 Road Closure  
Road closure of 
Council's surplus road 
bound by Prospect 
Road, Premier Street 
and Senior Street 
Canley Vale. 

Manager 
Property 

- 
$ It was adopted at the 27 

August 2019 Council 
Meeting, Services 
Committee, Item 118, to 
introduce this as a new 
project. It is proposed to 
allocate a budget of 
$90,000 from General 
funds for delivery of the 
road closure. 

MPAMS2009 Asset Lifecycle 
Management - 
specification update 
Review and update the 
sub-division guidelines 
and work specifications. 

Manager City 
Assets 

Service 
Budget    

 It is proposed to 
discontinue this project as 
it was inadvertently 
included in the 2019-2020 
Operational Plan. 

MPAMS2010 Asset Lifecycle 
Management - 
specification 
development 
Continue to develop 
Council's Standards 
and Specification 
(Public Domain Manual) 
for efficiencies of 
maintenance. 

Manager City 
Assets 

Service 
Budget    

 It is proposed to 
discontinue this project as 
it was inadvertently 
included in the 2019-2020 
Operational Plan. 
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MPBAR1901 Fairfield Showground 
- Parkland Function 
Centre 
Replace roof and air-
conditioning system. 

Manager City 
Assets 

$344,852  $ Project completed with the 
installation of a new roof 
installed and air-
conditioning system. It is 
proposed to increase the 
budget by $4,548 from 
General funds, as it was 
inadvertently excluded from 
the 2019-2020 Operational 
Plan. 

MPBAR1905 Administration Centre 
– Electrical / 
hydraulics / fitout 
Replace flashing 
around perimeter floor 
coverings, remove 
eaves front, renew the 
security system and 
replace fluoro lights at 
level 1. 

Manager City 
Assets 

$137,150  
$ It is proposed to reallocate 

$15,000 from General 
funds from the budget to 
MPBAR2014 (Depot Truck 
Wash Bay), due to 
preliminary inspections 
identifying the need to 
replace the steel columns 
in the roofing at Council's 
Depot. 

MPBAR1907 Bonnyrigg Heights 
Early Learning Centre 
Refurbish outdoor 
environment and 
replace soft fall and 
synthetic grass. 

Manager City 
Assets 

$105,000   Works completed, including 
the renewal of the 
playground with bamboo 
teepees, new timber deck, 
and a turf mound. 

MPBAR1912 Dutton Lane Car Park 
– Electrical 
Renew lights on all 
levels. 

Manager City 
Assets 

$102,008   Works completed, including 
renewal of LED lighting at 
Dutton Lane Car Park. 

MPBAR2003 Tasman Parade Early 
Learning Centre - 
structure/fitout 
Refurbish outdoor 
environment, replace 
soft fall and synthetic 
grass. 

Manager City 
Assets 

$65,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$65,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPBAR2004 Bonnyrigg Early 
Learning Centre - 
structure/fitout 

Refurbish outdoor 
environment, replace 
soft fall and synthetic 
grass. 

Manager City 
Assets 

$65,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$65,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 
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MPBAR2005 Fairfield Senior 
Citizens Centre 
Replace roof cover and 
roof sheeting. 

Manager City 
Assets 

$120,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$120,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPBAR2010 Smithfield RSL Youth 
Centre/Library - fitout 

Replace soffit sheeting. 

Manager City 
Assets 

$30,000  
$ It is proposed to increase 

the budget by $20,000 from 
General funds to remove 
hazardous materials from 
the building, which was not 
anticipated in the original 
scope of works. 

MPBAR2012 Depot Trades Building 
Replace kitchen, 
cupboards, floor 
covering and remove 
building wall lining with 
hazardous material. 

Manager City 
Assets 

$110,000   Works completed, including 
the renewal of the kitchen, 
flooring and cupboards, as 
well as the removal of 
contaminated material from 
the Trades Building at 
Council's Depot. 

MPBAR2014 Depot Truck Wash 
Bay - roof 
Renew wash bay roof 
structure and store fuel 
canopy. 

Manager City 
Assets 

$65,000  
$ Project budget to be 

increased by $15,000 from 
General funds, which is 
being reallocated from 
MPBAR1905 
(Administration Centre - 
Electrical/hydraulics/fitout). 

MPBAR2018 Nelson Street Car 
Park - Design 
Develop a design for 
the car park including 
signs and lines to 
increase the clearance 
height to standard with 
fire compliance matter 
marking and 
installations. 

Manager City 
Assets 

$50,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$50,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPBP2007 Intersection of John 
Street and Bold Street 

Installation of a single 
lane roundabout. 

Manager Built 
Systems 

$262,377  
$ Council has applied for 

grant funding for this 
project. Therefore it is 
proposed that the funding 
type be changed from 
General to Grant funds to 
reflect this change. 
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MPBP2008 Intersection of 
Booyong Street and 
Brigalow Street 
Installation of a single 
lane roundabout. 

Manager Built 
Systems 

$203,000  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $203,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPBP2009 Intersection of Crown 
Street and Seville 
Street 
Installation of a single 
lane roundabout. 

Manager Built 
Systems 

$264,000  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $264,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPBP2011 Smart Street and 
Granville Street 

Roundabout - Lighting 
Component 

Manager Built 
Systems 

- 
$ Council was successful in 

receiving grant funding, 
therefore it is proposed to 
introduce this as a new 
project with an associated 
budget of $70,000 from 
Grant funds to upgrade 
lighting at the Smart Street 
and Granville Street 
Roundabout. 

MPBP2012 Melbourne Road and 
Canberra Street 
Roundabout - Lighting 
component 

Manager Built 
Systems 

- 
$ Council was successful in 

receiving grant funding, 
therefore it is proposed to 
introduce this as a new 
project with an associated 
budget of $70,000 from 
Grant funds to upgrade 
lighting at the Melbourne 
Road and Canberra Street 
Roundabout. 
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MPBRP1901 Hollywood Drive 
(Chipping Norton 
Lakes) Jetty 
For investigation, 
design and to replace 
burned piers and 
strengthen the support 
beams under side of the 
deck. 

Manager City 
Assets 

$100,000  $ Due to the extent of 
damage, the investigation 
has recommended 
demolition and 
reconstruction of the piers. 
Therefore it is proposed to 
postpone this project and 
its associated budget of 
$100,000 from General 
funds for consideration into 
the Draft 2020-2021 
Operational Plan, while 
options for grant funding 
are investigated. 

MPCI1903 Community and 
Infrastructure 
Priorities - Lighting/ 
CCTV Upgrades and 
Defibrillator 
Investigations and 
identification of the 
need for safety devices 
including CCTV / 
Lighting upgrades and 
opportunities for the 
distribution of 
defibrillators to 
community groups will 
be undertaken 
throughout the City. 

Manager City 
Assets 

-  Project completed with 
defibrillators delivered and 
installed across five parks 
including Allambie Park, 
Cook Park, Irelands Bridge 
Reserve, Joe Broad 
Reserve, and Mount 
Pritchard Sports Complex. 

MPCPR2001 Dutton Lane Car Park 
Repair of pavement 
failures and car park 
resurfacing with hot mix 
asphalt for travel lane 
(100m). 

Manager City 
Assets 

$86,360  
$ It is proposed to 

discontinue this project as 
it will be incorporated into 
IN20477 (Hughes Street 
Car Park) due to cost 
savings and efficiencies. 
Therefore it is proposed 
that the remaining budget 
of $86,360 be returned to 
General funds. 

MPDR2019 Opposite 378 
Smithfield Road 
Replace lintel opening 
(1.8m). 

Manager City 
Assets 

$3,000  
$ It is proposed to 

discontinue this project as 
it will be incorporated into 
SP20490 (Smithfield Road 
Upgrade) due to cost 
savings and efficiencies. 
Therefore it is proposed 
that the remaining budget 
of $3,000 be returned to 
General funds. 
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MPDR2024 Corner Davis Road 
and Elizabeth Street 
Replace lintel opening 
(2.4m). 

Manager City 

Assets 

$3,000  
$ It is proposed to 

discontinue this project due 
to a change in condition 
assessment during a 
preliminary site review. 
Therefore it is proposed 
that the budget of $3,000 
be returned to General 
funds. 

MPDR2025 13 Moonlight Road 

Replace existing cast-
insitu lintel with precast 
lintel (2.4m) and pit lid 
and kerb and gutter 
(2.4m). 

Manager City 

Assets 

$6,000  
 It is proposed to change 

the project location from 
'Moonlight Road' to 
'Moonshine Avenue, 
Cabramatta West', due to a 
preliminary review of the 
site condition assessment. 

MPDR2030 Drainage Renewal - 
Burdett St Footbridge 
Sandstone rock work 
should be placed on the 
upstream and 
downstream side 
(keyed into the existing 
bank) and to extend 
about 10 metres to stop 
localised erosion. 

Manager City 

Assets 

$5,673  
$ It is proposed to postpone 

this project and its 
associated budget of 
$5,673 from General funds 
for consideration as part of 
the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPDR2031 Drainage Renewal - 
Hawkesbury St 
Footbridge  

Sandstone rock work 
should be placed on the 
upstream and 
downstream side 
(keyed into the existing 
bank) and to extend 
about 10 metres to stop 
localised erosion. 

Manager City 

Assets 

$71,764  
$ It is proposed to postpone 

this project and its 
associated budget of 
$71,764 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPEAF2001 Emergency Asset 
Failure 
This program is 
intended for unplanned 
renewal of all built asset 
classes that may arise 
throughout the year. 
There are no set 
projects for this major 
program. These funds 
are for any assets that 
have an emergency 
requirement to be fixed 
during the 2019-2020 
financial year. 

Manager City 

Assets 

$500,000  
$ It is proposed to reallocate 

$21,794 from General 
funds into MPEAF2001-05 
(Longfield Park) to cover 
the emergency costs 
associated with 
contaminants identified on 
site. 
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MPEAF2001-05 Longfield Park - 
Asbestos Removal 
Removal of 
contaminants from 
Longfield Park. 

Manager City 
Assets 

- $ It is proposed to introduce 
this as a new project due 
the removal of 
contaminants from 
Longfield Park, with an 
associated budget of 
$21,794 from General 
funds as part of Emergency 
Asset Failure Major 
Program (MPEAF2001). 
This will have no overall 
budget impact. 

MPFRP2001 Mariner Crescent 
Footpath 

Both sides from Driscoll 
Street to Driscoll Street 
(70m). 

Manager City 
Assets 

$14,400   Works completed. 

MPFRP2002 Unsworth Street 
Footpath 

Left side from Bancroft 
Road to Begovich 
Crescent (30m). 

Manager City 
Assets 

$6,400   Works completed. 

MPFRP2004 Alinga Street Footpath 
Both sides from 
Mumford Road to John 
Street (80m). 

Manager City 
Assets 

$16,400   Works completed. 

MPFRP2005 Boyd Street Footpath 
Left side from 
Cabramatta Road West 
to Johns Road (100m). 

Manager City 
Assets 

$20,000   Works completed. 

MPFRP2006 High Street Footpath 

Right side from 
Cabramatta Road to 
John Street (60m). 

Manager City 
Assets 

$12,800   Works completed. 

MPFRP2009 Mandarin Street 
Footpath 

Left side from Lisbon 
Street to Fairfield Street 
(40m). 

Manager City 
Assets 

$8,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$8,000 from General funds 
to the Draft 2020-2021 
Operational Plan due to 
existing external works 
being conducted on the 
site. 

MPFRP20105 Footpath 
Replacement at 
Tennant Place 
Edensor Park 

Manager City 
Assets 

   -    
$ It is proposed to bring 

forward MPFRP21105 
(Tennant Place) and its 
associated budget of 
$18,000 from General 
funds from a future 
Operational Plan due to an 
updated condition 
assessment of the location. 

MPFRP2020 Dorset Close Footpath 
Both sides from 
Humphries Road to cul-
de-sac (80m). 

Manager City 
Assets 

$16,000   Works completed. 



  

 

 
 

 Completed 
 On-going 

Service 

Delivery 

 Discontinue 
 Scope 

Change 
 Postpone 

 Progressing ! Delayed $ Budget 

Change 
 New 

Project 
 Carry 

Forward 
 

 

QUARTERLY REPORT July to September 2019   25 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPFRP2021 Pirie Close Footpath 

Both sides from Kembla 
Street to cul-de-sac 
(60m). 

Manager City 
Assets 

$12,800   Works completed. 

MPFRP2027 Wellington Street 
Footpath 

Both sides from 
Richards Road to 
Bathurst Street (40m). 

Manager City 
Assets 

$8,000   Works completed. 

MPFRP2028 Homer Place Footpath 
Both sides from 
Swinborne Street to cul-
de-sac (30m). 

Manager City 
Assets 

$6,400   Works completed. 

MPFRP2035 Gympie Place Reserve 
Walkway 
From Bathurst Street to 
Richards Road (100m). 

Manager City 
Assets 

$35,000   Works completed. 

MPFRP2036 Wallace Place 
Reserve Walkway 

From Wallace Place to 
Oliphant Street (80m). 

Manager City 
Assets 

$30,000   Works completed. 

MPFRP2037 Price Street Walkway 

From Price Street to 
Goldsmith Close 
(200m). 

Manager City 
Assets 

$70,000   Works completed. 

MPFRP2039 Orphan School Creek 
Cycleway 
From Sweethaven 
Road to Smithfield 
Road (1000m). 

Manager City 
Assets 

$400,000   Works completed. 

MPFRP2051 Bonnyrigg Avenue 

Both sides from 
Elizabeth Drive to 
Edensor Road (200m). 

Manager City 
Assets 

     -     Works completed. 

MPFRP2053 Broomfield Street 
Left side from Curtin 
Street to Bareena 
Street (60m). 

Manager City 
Assets 

$22,500   Works completed. 

MPFRP2056 Canley Vale Road 
Both side from 
Salisbury Street to 
Cumberland Hwy 
(340m). 

Manager City 
Assets 

$317,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$317,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPFRP2057 Derby Street 
Both side from Torrens 
Street to Ferngrove 
Road (190m). 

Manager City 
Assets 

- 
$ It is proposed to re-

introduce this as a new 
project with an associated 
budget of $77,400 from 
General funds, as it was 
inadvertently reported as 
completed in a previous 
Quarterly Report. 
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MPLTM1905 Avoca Road / 
Humphries Road 
Install a one lane 
roundabout to deter 
motorist from speeding 
and enhance safety of 
road users. 

Manager Built 
Systems 

$239,089  $ It is proposed to split this 
project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $239,089 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPLTM2002 Kembla Street 
Install traffic calming 
devices on Kembla 
Street to assist in the 
reduction of speeding. 

Manager Built 
Systems 

$150,000  
$ It is proposed to 

discontinue this project in 
response to community 
feedback as recommended 
by the Traffic Committee in 
October 2019. Therefore it 
is proposed that the budget 
of $150,000 be returned to 
General funds. 

MPLTM2004 Wordsworth Street 

Install traffic calming 
devices on Wordsworth 
Street to assist in the 
reduction of speeding. 

Manager Built 
Systems 

$150,000  
$ It is proposed to 

discontinue this project in 
response to community 
feedback as recommended 
by the Traffic Committee in 
October 2019. Therefore it 
is proposed that the budget 
of $150,000 be returned to 
General funds. 

MPLTM2005 Granville Street 
between The Horsley 
Drive and Brennan 
Street 
Implement option to 
reduce travel speeds. 

Manager Built 
Systems 

$150,000  $ It is proposed to split this 
project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $150,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPNFC2001 Perkins Place 
Left side from Delgarno 
Road to Moran Close 
(65m). 

Manager City 
Assets 

$8,800   Works completed. 

MPNFC2002 Noffs Place 

Right side from Childers 
Street to intersection 
(129m). 

Manager City 
Assets 

$19,350   Works completed. 



  

 

 
 

 Completed 
 On-going 

Service 

Delivery 

 Discontinue 
 Scope 

Change 
 Postpone 

 Progressing ! Delayed $ Budget 

Change 
 New 

Project 
 Carry 

Forward 
 

 

QUARTERLY REPORT July to September 2019   27 
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MPNFC2003 Old Liverpool Road 

Right side from Junction 
Street to Hume 
Highway (220m). 

Manager City 
Assets 

$33,000   Works completed. 

MPNFC2006 Birdwood Avenue 
Right side from 
Moonshine Avenue to 
Harrington Street 
(330m). 

Manager City 
Assets 

$49,500   Works completed. 

MPNFC2007 Moonshine Avenue 
Right side from 
Birdwood Avenue to 
Meadows Road (188m). 

Manager City 
Assets 

$33,200   Works completed, however 
a scope change was 
required to change the site 
location from right to left 
side. 

MPNFC2011 Orchard Road 
Left side from cul-de-
sac to North Street 
(220m). 

Manager City 
Assets 

$31,000   Works completed. 

MPNFC2013 North Street 

Left side from Lyndon 
Street to Riverview 
Road (300m). 

Manager City 
Assets 

$54,000   Works completed. 

MPNFC2021 Nile Street 
Left side from Maud 
Street to The 
Boulevarde (350m). 

Manager City 
Assets 

$63,000   Works completed. 

MPNFC2031 Morven Street 
Left side from South 
Parade to The 
Promenade (400m). 

Manager City 
Assets 

$63,000   Works completed. 

MPNFC2044 Moran Close 

Left side from Perkins 
Place to cul-de-sac 
(60m). 

Manager City 
Assets 

$7,800   Works completed. 

MPNFC2047 Dawson Street 
Left side from Maud 
Street to The 
Boulevarde (400m). 

Manager City 
Assets 

$63,000   Works completed. 

MPNFC2048 Gregorace Place 

Right side from cul-de-
sac to cul-de-sac 
(220m). 

Manager City 
Assets 

$35,000   Works completed. 

MPNFC2049 Mount Street Laneway 
Mount Street to Durham 
Close (65m). 

Manager City 
Assets 

$13,000   Works completed. 

MPNFC2050 Janali Avenue 
House number 29- 31 
(30m). 

Manager City 
Assets 

$5,400   Works completed. 

MPNFC2051 Malta Street 
Left side from Mandarin 
Street to Woodville 
Road (420m). 

Manager City 
Assets 

$75,600   Works completed. 
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19/20 

Budget 
Status Comments 

MPOSAR1906 Fairfield Park 
Floodlighting for 
sportsfields renewal. 

Manager City 
Assets 

$54,954   Works completed including 
the installation of six 
floodlight poles at Fairfield 
Park to improve lighting 
standards to the 
sportsfields. 

MPOSAR1909 Adams Park 
Install cricket nets at 
Adams Park. 

Manager City 
Assets 

$42,970   Works completed, including 
the installation of new 
cricket nets. 

MPOSAR2005 Renewal of Parkes 
Reserve 

Basketball court 
renewal. 

Manager City 
Assets 

$86,190  $ It is proposed to postpone 
this project and its 
associated budget of 
$89,160 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review of resource 
constraints and competing 
priorities. 

MPOSAR2006 To Meet Compliance 
Standards 
Flood/Street Lighting 
upgrade and renewal to 
meet compliance 
standards along Canley 
Vale Road. 

Manager City 
Assets 

$400,000  
$ It was adopted at the 

September 2019 Council 
Meeting, Services 
Committee, Item 138, to 
accept $20,000 from Grant 
funds offered by Football 
NSW for the Let's Light Up 
Football Program. 
Therefore it is proposed 
that $20,000 be returned to 
General funds. 

MPOSAR2007 Cabravale Memorial 
Park 

Renewal of irrigation 
system and related 
work. 

Manager City 
Assets 

$85,000  
$ Project budget to be 

increased by $135,000 
from General funds, which 
is being reallocated from 
IN19554 (Cabravale 
Memorial Park 
Improvements). 

MPOSAR2008 Fence Replacement 
To Specification At 
Sportsfields 
Fence replacement at 
the following locations: 
• Allambie Road 
Reserve 
• Hartley Oval 
• Emerson Park 
• St Johns Park. 

Manager City 
Assets 

$50,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$50,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for resource constraints 
and competing priorities. 
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MPPAM2001 Brenan Street, closer 
to the intersection of 
Green Avenue 

Upgrade pedestrian 
crossing to the current 
standards. 

Manager Built 
Systems 

$43,160  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $43,160 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPPAM2006 Coonawarra Street, 
closer to the 
intersection of 
Allambie Road 

Installation of new 
pedestrian refuge. 

Manager Built 
Systems 

$45,000  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $45,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPPAM2007 Intersection of 
Sackville Street/St 
Johns Road/Bartley 
Street 

Modifications to the 
splitter islands. 

Manager Built 
Systems 

$27,638  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $27,638 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPPAM2008 Orchardleigh Street, 
closer to the 
intersection of 
Broughton Street 
Upgrade pedestrian 
refuge to the current 
standards. 

Manager Built 
Systems 

$50,000  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $50,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 
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MPPAM2009 Thorney Road, closer 
to the intersection of 
Maud Street 

Upgrade pedestrian 
refuge to the current 
standards and construct 
pram ramps. 

Manager Built 
Systems 

$50,000  
$ It is proposed to split this 

project over two years due 
to the size and scope of the 
project. The split will 
comprise of design works 
for the first year as part of 
the 2019-2020 Operational 
Plan and the remaining 
budget of $50,000 from 
General funds be 
considered for construction 
works as part of the Draft 
2020-2021 Operational 
Plan. 

MPRKG2007 Province Street 
Both sides from Darling 
Street to Whitley Place 
(100m). 

Manager City 
Assets 

$22,000   Works completed. 

MPRKG2010 Whitley Close 

Right side from 
Province Street to cul-
de-sac (60m). 

Manager City 
Assets 

$13,200   Works completed. 

MPRKG2012 Corry Street 
Left side from Thesiger 
Road to Hasluck Road 
(50m). 

Manager City 
Assets 

$12,000   Works completed. 

MPRKG2019 Narellan Crescent 
Left side from Georgina 
Street (30m). 

Manager City 
Assets 

$7,200   Works completed. 

MPRKG2026 Cumberland Street 
Both sides from Curtin 
Street to cul-de-sac 
(80m). 

Manager City 
Assets 

$17,600   Works completed. 

MPRKG2043 Council Lane Five 

Both sides from Avoca 
Road to Birchgrove 
Avenue (40m). 

Manager City 
Assets 

$12,000   Works completed. 

MPRKG2052 Tarlington Parade 
Both sides from 
Bonnyrigg Avenue to 
Bradfield Crescent 
(100m). 

Manager City 
Assets 

$22,000   Works completed. 

MPRR2020 Tolmer Street 
From Roland Street to 
cul-de-sac 
Repair of pavement 
failures and resurfacing 
with hot mix asphalt 
(385m). 

Manager City 
Assets 

$185,000  
 It is proposed to change 

the Project ID from 
MPRR2020 to 
MPRRP2007, to correctly 
identify the project's 
funding program. 
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MPRR2041 Camden Street 
From pedestrian 
crossing at house 
number 119 to 
Eustace Street 
Repair of pavement 
failures, mill off and 
resurface hot mix 
asphalt (750m). 

Manager City 
Assets 

$394,200  
 It is proposed to change 

the project location from 
'Eustace Street' to 
'Sackville Street', due to a 
preliminary review of the 
site condition assessment. 

MPRR2046 Palmerston Street 
From Canley Vale 
Road to Queen Street 

Repair of pavement 
failures and resurfacing 
with hot mix asphalt 
(246m). 

Manager City 
Assets 

$92,600  
 It is proposed to change 

the project location from 
'Canley Vale Road to 
Queen Street' to 'Canley 
Vale Road to Prince 
Street', due to a preliminary 
review of the site condition 
assessment. 

MPRRP2006 Harrington Street, 
From John Street to 
St Johns Road 
Repair of pavement 
failures, mill off and 
resurface with hot mix 
asphalt (540m). 

Manager City 
Assets 

$372,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$372,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPSG2005 Emerson Soccer 
Replace roof, upgrade 
electrical, and remove 
hazardous materials. 

Manager City 
Assets 

$280,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$280,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 

MPSG2006 Knight Park 1 and 2 
Replace doors, disabled 
toilet, and upgrade 
dressing rooms. 

Manager City 
Assets 

$165,000  $ It is proposed to postpone 
this project and its 
associated budget of 
$165,000 from General 
funds for consideration as 
part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken 
for  resource constraints 
and competing priorities. 
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MPSLUP1608 Strategic Land Use 
Planning - Bonnyrigg 
Town Centre Planning 
Policy review 
Implement changes to 
Council’s Local 
Environmental Plans 
and Development 
Control Plans arising 
from Bonnyrigg Town 
Centre Planning Policy 
Review. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

  -     It is proposed to 
discontinue this project as 
it will be incorporated into 
the project IN18321 
(Bonnyrigg Town Centre 
Planning Framework 
Review). 

MPSRVBAR2001 Administration 
Building 

Replace carpet on the 
top floor, refurbish front 
foyer and keying 
system. 

Manager City 
Assets 

$450,000  
$ It is proposed to change 

the scope to include new 
audio visual equipment and 
chairs in the Civic Wing of 
Council's Administration 
Centre, as well as increase 
the budget by $120,000 
from SRV Reserve. 

MPSRVCBU1813 Cabramatta 
Community Centre - 
mechanical services  
Replacement of air 
conditioning system. 

Manager City 
Assets 

$167,738  
$ It was adopted at the 27 

August 2019 Council 
Meeting, Services 
Committee, Item 135, to 
allocate $500,000 from 
General funds to this 
project. It is also proposed 
to increase the budget by 
$280,000 from SRV 
Reserve, as it was 
inadvertently excluded from 
the 2019-2020 Operational 
Plan. 

MPSRVCBU2003 Horsley Park Reserve 
Community Hall -
roof/hydraulics 
Replace leaking and 
rusted roof sheets, 
gutters and downpipes. 

Manager City 
Assets 

$85,000   Works completed including 
replacement of 185m2 of 
roof sheeting over Horsley 
Park Reserve Community 
Hall. 

MPSRVCBU2007 Prairiewood Leisure 
Centre - HVAC 
Replacement of air 
conditioning. 

Manager City 
Assets 

$600,000  
$ An investigation has 

identified the need to 
replace the boilers, in 
addition to substantial 
structural work to support 
the weight of the new air-
conditioning (HVAC) and  
boilers. Therefore it is 
proposed to increase the 
budget by $500,000 from 
SRV reserve. 
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MPSRVOS1903 Longfield Street Park 
Renewal of play 
equipment and softfall. 

Manager City 
Assets 

$78,125   Project completed including 
the installation of new play 
equipment with a slide, 
springer, double swings 
and carousel, as well as 
new rubber softfall. 
Additional works were also 
completed including new 
park seats, plantings, turf, 
and trees to improve 
functionality and aesthetics 
to Longfield Street Park. 

MPSRVRKG2001 Yvonne Street 
Right side from Edensor 
Road to cul-de-sac 
(50m). 

Manager City 
Assets 

$12,000   Works completed. 

MPSRVRKG2013 River Avenue 

Both sides from Ruby 
Street to Carramar 
Avenue (90m). 

Manager City 
Assets 

$19,800   Works completed. 

MPSRVRKG2014 Ronald Street 
Both sides from Wilde 
Street to Laurel Street 
(60m). 

Manager City 
Assets 

$13,200   Works completed. 

MPSRVRKG2015 Wattle Avenue 
Both sides from Ronald 
Street to Waterside 
Crescent (120m). 

Manager City 
Assets 

$25,200   Works completed. 

MPSRVRKG2016 Wattle Avenue 

Both sides from 
Edmunds Street to 
Ronald Street (100m). 

Manager City 
Assets 

$22,000   Works completed. 

MPSRVRKG2017 Allambie Road 
Both sides from Belfield 
Road to Baldo Street 
(160m). 

Manager City 
Assets 

$33,600   Works completed. 

MPSRVRKG2019 Boomerang Road 

Both sides from 
Weeroona Road to 
Edensor Road (110m). 

Manager City 
Assets 

$23,100   Works completed. 

MPSRVRKG2020 Condello Crescent 
Left side from cul-de-
sac to Duardo Street 
(50m). 

Manager City 
Assets 

$12,000   Works completed. 

MPSRVRKG2023 Keneally Crescent 

Both sides from 
Eldershaw Road to 
O'Dowd Close (70m). 

Manager City 
Assets 

$15,400   Works completed. 

MPSRVRKG2024 Keesing Street 
Both sides from Wilding 
Street to Morant Street 
(60m). 

Manager City 
Assets 

$13,200   Works completed. 

MPSRVRKG2025 Moffitt Crescent 

Both sides from Duardo 
Street to Powell Close 
(80m). 

Manager City 
Assets 

$17,600   Works completed. 
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MPSRVRKG2026 Quota Place 

Both sides from Furci 
Avenue to cul-de-sac 
(80m). 

Manager City 
Assets 

$17,600   Works completed. 

MPSRVRKG2073 Waterside Crescent  
Kerb and Gutter 
renewal 

Manager City 
Assets 

 
$ It is proposed to re-

introduce this as a new 
project with an associated 
budget of $179,280 from 
SRV Reserve, as it was 
inadvertently reported as 
completed in a previous 
Quarterly Report. 

SP20558-1a Aquatopia Expansion 
Stage 5 - Construction 
Construction of wave 
pool. 
Note: Council will seek 
grant funding for 
construction. 

Manager Major 
Projects and 
Planning 

      -    
$ It was adopted at the 27 

August 2019 Council 
Meeting, Outcomes 
Committee, Item 73, to 
allocate $1,623,661 from 
Section 7.12 funds for an 
all-weather awning and 
construction of the Wave 
Pool at Aquatopia. 

SP20560 Fairfield Showground 
Redevelopment - 
Stage 1 
Redevelopment of the 
Fairfield Showground 
into a Regional 
Multicultural and 
Sporting Centre of 
Excellence, including a 
football field, synthetic 
field, 
AFL/cricket/festival 
area, amenities building 
and awning for events, 
and community 
elements. 

Manager Major 
Projects and 
Planning 

$11,550,942  
$ It is proposed to increase 

the budget by $1,910,510 
from Section 7.12 for the 
addition of a Liberty Swing 
and new Loop Structure to 
allow an inclusive 
playground at Deerbush 
Park for people with 
disabilities. 

SP20612 Community Park in 
Villawood 
Construct a new 
community park in 
Villawood at the corner 
of Karella Avenue and 
Koonoona Avenue to 
support local schools 
within the area. 
Year 2 of a 2 Year Project 

Manager City 
Assets 

$1,101,870  
$ It is proposed to change 

the scope to include 
disability access equipment 
and additional play 
equipment, as well as 
increase the budget by 
$470,000 from Section 
7.12 to deliver this project. 
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SSPR01-01 Property 
Provide property 
management of 
Council’s assets 
including lease and 
licencing agreements, 
contracts, inspections 
and financial monitoring 
for Council’s 
commercial and 
community facilities. 

Manager 
Property 

Service 
Budget   

$ It is proposed to decrease 
the budgeted income by 
$178,000 from the property 
service budget due to the 
tenants vacating at 1-3 
Hamilton Road for the 
development of the new 
Fairfield Library. 
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2017/18-2020/21 Delivery Program Indicators 

Services Indicators Trend 

Asset Management – 

Civil and Built 

% Asset maintenance/ renewal backlog across all Council Asset Management 

Plans 


% Roads in satisfactory condition and above (annual survey) 

% Community facilities in satisfactory condition and above (annual survey)  

Asset Management – 

Open Space 

% Regular hire are satisfied with sportsfields (annual survey) 

Residents satisfied with parks and play/fitness equipment (annual survey)  

% Landscape sites have been replanted / cared for  

% Tree permit applications on private land determined within the agreed 

timeframe 
 

Building Control and 

Compliance 

# Dwellings approved  

# Annual fire safety statements submitted  

% Swimming pool fencing complying with the legislative requirements after 3 

inspections 


# Secondary dwelling approved  

# Other ancillary residential developments approved  

City Connect Bus # People using City Connect bus  

Design and Surveying % Civil, Urban and Landscaping designs completed within 40 working days  

Development 

Planning 
# Development approvals (industrial, residential and commercial)  

Infrastructure 

Construction and 

Maintenance 

% Renewal Program completed within agreed timeframe  

% New capital work completed within agreed timeframe  

Major Projects  % Major projects on schedule  

% Major programs on schedule  

% Major projects and contracts completed with less than 10% cost variation  

% Major programs completed with less than 10% cost variation  

Parks and Gardens 

Operations 

% Community satisfied with maintenance of sportsfields, reserves and open 

spaces 
 

Strategic Land Use 

Planning 

% Planning Certificate Section 149 and 149(2) applications received are issued 

within service level agreement 
 

# Development Control Plan reviews  

# Planning proposals reviewed  

# Community engagement activities delivered for major planning projects  

# Heritage items that are retained  

% Heritage items receiving rate relief  

Traffic and Transport # Road safety initiatives delivered (speed humps, speed radars, etc)  

% Initiatives with demonstrable improvement in local traffic conditions  

# New car spaces developed in town centres / village / neighbourhood shopping 

centres 
 

 

 

 

 

 

 

 

 

 

 

Key for trends:   

 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2019-2020 Operational Plan Indicators 

Services Indicators Result 

Asset Management – 

Civil and Built 
% Asset handover completed every 12 months 3% 

Asset Management – 

Open Space 

# Graffiti removals undertaken 95 

# Customer requests for grass mowing in open spaces 21 

% Trees requests pruned / removed on Council land undertaken within the 

agreed timeframe 
100% 

# Landscaping and beautification projects completed to offset private tree 

removal 
Nil 

# Private trees approved for removal 162 

# Private tree applications for removal rejected 15 

# Customer request for open space asset maintenance 39 

Building Control and 

Compliance 

% Development applications determined within 40 days 78% 

# Construction Certificates determined 6 

% Complying Development Certificates determined within agreed timeframe 100% 

# Inspections undertaken for compliance of swimming pool fencing 82 

City Connect Bus % City Connect bus service running on time 99% 

Design and Surveying % Surveying projects completed within the quoted timeframes 94% 

Development 

Planning 

% Development applications determined within 40 days 25% 

% Construction Certificates determined within 40 days 100% 

Infrastructure 

Construction and 

Maintenance 

% Road and Transport Asset maintenance undertaken within service level 89% 

% Stormwater Drainage Asset maintenance undertaken within service level 92% 

% Building and Facility Asset maintenance undertaken within service level 91% 

Major Projects  # Request for Tender Contracts awarded 18 

# Request for Quotation Contracts awarded 1 

Parks and Gardens 

Operations 

% Mowing, landscaping, sportsfield maintenance completed to the required 

service levels 
98% 

% Landscaping sites and gardens maintained to the service levels 98% 

Property % Occupancy rate of Council's commercially leased or licensed properties. 96% 

# New property records created and addresses issued 61 

# Internal mapping requests completed. 7 

Strategic Land Use 

Planning 

% Planning Proposals reported to Council within 3 months of lodgement or 6 

months of Council initiated proposals 
100% 

% Emerging Development Control Plan issues reported to Council within 6 

months of being identified 
100% 

# Zoning Certificates (Section 149 and 149(2)) not issued within 5 working days Nil 

# Heritage programs completed each year 2 

Traffic and 

Transport 

# Road safety education programs 2 

# Community engagement provided on traffic improvements 13 

# Public transport advocacy initiatives Nil 

# Traffic flow improvements projects delivered Nil 

# Integrated traffic signal initiatives on regional and arterial roads 2 
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THEME 3: ENVIRONMENTAL SUSTAINABILITY 
 

The local environment and natural resources define the City and contribute to the community’s wellbeing. In 

turn the activities undertaken throughout the city impact the quality and viability of many species and finite 

resources. Increasing awareness of environmental challenges such as climate change and water shortages 

has increased the pressure for protection and management of our bushland, local wildlife and waterways as 

well as improved design and operation of the built environment. Environmental sustainability is important at 

the local and global level, and for the health and wellbeing of future generations. 

 

Key Highlights 

 Saved 94 tonnes of CO2 (equivalent) emissions due to reduced electricity consumption at Council’s 
buildings and facilities. 

 Generated 84,659 kilowatt hours of solar power across Council’s buildings. 

 Collected over 144 tonnes of rubbish from Council’s Gross Pollutant Traps and creek cleaning 
activities. 

 Conducted a total of 20 educational environmental sustainability workshops, which included topics 
such as small space gardening, backyard habitat, wild stories, threatened species tour and worm 
farming.  

 Removed over 55 cubic metres of litter and grass cutting as part of the Main Roads Beautification 
program. 

 Planted a total of 31,647 native plants for National Tree Day sites, such as the Green Valley Creek, 
Carrawood Park and various rain gardens throughout the City. 

 Completed topographic survey for Prospect Creek. 

 Recycled 60 tonnes of mulch this quarter. 

 Waste Enforcement Officers conducted over 300 hours of active patrol for illegal dumping this quarter. 
 

Projects and Major Programs Report by Exception 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

IN15347 Implementation of 
Energy and Water 
Conservation Plans  

Improve the energy and 
water performance of 
Council’s services and 
assets. 

Manager 
Waste 
Strategy and 
Sustainability 

$10,000   Project completed with the 
installation of LED lights at the 
Cardwell Street Works Depot. 

IN18598 Canley Vale Commuter 
Car Park Vegetation 
Offset Project  

Provide infill planting and 
rehabilitation at two sites 
to improve flora and 
fauna habitat connectivity 
with Orphan School 
Creek as part of an 
initiative with the 
Georges River Combined 
Councils Committee. 

Manager 
Waste 
Strategy and 
Sustainability 

$490  
$ It is proposed to decrease the 

budget by $2,030 from Grant 
funds, as it was inadvertently 
included in the 2019-2020 
Operational Plan. 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

IN20667 Book-In Kerbside Clean 
Up Service 

Purchase four rear 
loading garbage trucks 
and information 
technology software for 
the trial of a resident 
book-in kerbside clean up 
service. 

Manager 
Waste and 
Cleansing 
Operations 

- 
$ It was adopted at the 27 

August 2019 Council Meeting, 
Services Supplementary 
Report, Item 134, to introduce 
this as a new project with an 
associated budget of 
$1,700,000 from the Domestic 
Waste Management Reserve 
for delivery of the book-in 
kerbside clean up service. 

MPBWR1706 Upgrading the 
Recycling Drop Off 
Centre  

Install sheds and covered 
areas for collection of 
household problem waste 
and upgrade the weigh 
bridge at the Sustainable 
Resource Centre to 
monitor all green waste 
coming to the Recycling 
Drop Off Centre. 

Manager 
Waste 
Strategy and 
Sustainability 

$611,459  
$ It is proposed to decrease the 

budget by  $296,495 from 
Grant funds, as it was 
inadvertently included in the 
2019-2020 Operational Plan. 

MPBWR2003 Regional Illegal 
Dumping Squad 
Continue to be a member 
contributing to the 
Western Sydney 
Regional Illegal Dumping 
Squad Program to better 
enforce and combat 
illegal dumping 
throughout Fairfield City. 

Manager 
Waste 
Strategy and 
Sustainability 

$70,000  
$ It is proposed to increase the 

budget by $8,000 from the 
Better Waste and Recycling 
Grant due an increase in the 
annual membership for the 
Western Sydney Regional 
Illegal Dumping Squad. 

MPESMP1901 Rural area culvert 
upgrades - 
Investigation and 
design 
Investigation and design 
of eight very high priority 
sites including at: Burley 
Road, Arundel Road, 
Cobham Street, Koala 
Way, Lincoln Road, 
Horsley Park and 
Goodrich Road and 
Selkirk Avenue, Cecil 
Park. 
Year 2 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$190,273  
$ It is proposed to increase the 

budget by $2,410 from General 
funds and $859 from 
Stormwater Levy Reserve, as it 
was inadvertently excluded 
from the 2019-2020 
Operational Plan. 

MPESMP1904 Audit of existing Gross 
Pollutant Traps 
Investigate existing 
Gross Pollutant Traps 
and formulate a plan to 
ensure they continue to 
be effective at removing 
gross pollutants from 
stormwater. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$1,127   An audit has been completed 
for 49 Gross Pollutant Traps to 
identify efficiencies across 
Fairfield City. 



  

 

 
 

 Completed 
 On-going 

Service 

Delivery 

 Discontinue 
 Scope 

Change 
 Postpone 

 Progressing ! Delayed $ Budget 

Change 
 New 

Project 
 Carry 

Forward 

QUARTERLY REPORT July to September 2019   40 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPESMP2002 Wilson Creek 
Restoration - 
Construction 
Construction of Wilson 
Creek restoration works. 
Year 2 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$1,844,041  $ This project is dependent upon 
the completion of IN16305-2 
(Wilson Road Reserve, Creek 
Restoration - Design and 
Construction). Therefore it is 
proposed to postpone this 
project and its associated 
budget of $1,844,041 from 
General funds for 
consideration as part of the 
Draft 2020-2021 Operational 
Plan. 

MPESMP2009 Orphan School Creek 
Bank Stabilisation 
Wylde Park, Greenfield 
Park. 
Year 1 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$120,000  $ It is proposed to postpone this 
project and its associated 
budget of $120,000 from 
General funds for 
consideration as part of the 
Draft 2020-2021 Operational 
Plan, due to an internal review 
undertaken for  resource 
constraints and competing 
priorities. 

MPESMP2011 Flood Detention Basin 
Upgrade, Powhatan 
Street Reserve - Stage 
1 

Construction of basin 
upgrade works. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$400,000  $ It is proposed to postpone this 
project and its associated 
budget of $400,000 from 
General funds for 
consideration as part of the 
Draft 2020-2021 Operational 
Plan, as it is dependent upon 
the completion of  
MPFMP1807 (Flood detention 
basin upgrade, Powhatan 
Street Reserve). 

MPFMP1807 Flood detention basin 
upgrade, Powhatan 
Street Reserve - 
Investigation and 
Design Investigation and 

detailed design of basin 
upgrade works. 
Year 2 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$77,221  !$ Project delayed due to design 
complexities and ongoing 
negotiations with Sydney 
Water. It is proposed to 
increase the budget by 
$55,000 from General funds for 
flora and fauna investigations, 
which is a requirement from 
Sydney Water and the 
Aboriginal Heritage 
Assessment. 

MPFMP1903 Smithfield West 
Catchment Floodplain 
Risk Management 
Study and Plan 
A Floodplain Risk 
Management Study and 
Plan to identify, assess 
and recommend 
measures to reduce flood 
risk. 
Year 3 of a 4 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$95,000  $ This is a multi-year project with 
milestones completed, 
including the completion of the 
draft flood study report. It is 
proposed to reallocate the 
remaining budget of $55,000 
from Grant funds and $40,000 
from General funds into 
MPFMP2003 (Smithfield West 
Catchment Floodplain Risk 
Management Study and Plan). 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPFMP1904 Cabravale Catchment 
Overland Flood Study 
A flood study to 
determine the nature and 
extent of overland 
flooding within the 
catchment. 
Year 3 of a 4 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$68,000  $ This is a multi-year project with 
milestones completed, 
including the completion of the 
draft flood study report. It is 
proposed to reallocate the 
remaining budget of $53,000 
from Grant funds and $15,000 
from General funds into 
MPFMP2004 (Cabravale 
Catchment Overland Flood 
Study). 

MPFMP1905 Prospect Creek and 
Georges River 
Floodplain Risk 
Management Study and 
Plan Update - including 
Hassall and Rosford 
Detention Basins 
Dambreak Assessment) 
A Floodplain Risk 
Management Study and 
Plan to identify, assess 
and recommend 
measures to reduce flood 
risk. 
Year 1 of a 3 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$15,000  $ This is a multi-year project with 
milestones completed, 
including the completion of the 
draft flood study report. It is 
proposed to reallocate the 
remaining budget of $10,000 
from Grant funds and $5,000 
from General funds into 
MPFMP2005 (Prospect Creek 
and Georges River Floodplain 
Risk Management Study and 
Plan Update). 

MPFMP1910 Wetherill Park flood 
mitigation options – 
Design 
Design of upgrade works 
for Emerson Street 
Detention Basin 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$124,960   It is proposed to change the 
scope from design to 
investigation, with the design 
component to be re-introduced 
as part of a future Council 
Report. Therefore the project 
has been completed with the 
Dam Break Assessment 
developed and approved by 
the NSW Dams Safety 
Committee. 

MPFMP1912 Flood detention basin 
upgrade, Stockdale 
Reserve - Investigation 
and Design 
Investigation and detailed 
design of basin upgrade 
works. 
Year 2 of a 3 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$21,777  $ This is a multi-year project with 
milestones completed, 
including options for initial 
detailed design. It is proposed 
to consolidate the remaining 
budget of $21,777 from Grant 
funds into MPFMP2012 (Flood 
detention basin upgrade, 
Stockdale Reserve - 
Construction). 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPFMP2003 Smithfield West 
Catchment Floodplain 
Risk Management 
Study and Plan 

A Floodplain Risk 
Management Study and 
Plan to identify, assess 
and recommend 
measures to reduce flood 
risk. 
Year 4 of a 4 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$15,000  
$ Project budget to be increased 

by $55,000 from Grant funds 
and $40,000 from General 
funds, which is being 
reallocated from MPFMP1903 
(Smithfield West Catchment 
Floodplain Risk Management 
Study and Plan), and that the 
project ID be renumbered to 
MYFMP2003 to reflect that this 
is a multi-year project. 

MPFMP2004 Cabravale Catchment 
Overland Flood Study 

A flood study to 
determine the nature and 
extent of overland 
flooding within the 
catchment. 
Year 4 of a 4 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$15,000  
$ Project budget to be increased 

by $53,000 from Grant funds 
and $15,000 from General 
funds from MPFMP1904 
(Cabravale Catchment 
Overland Study), and that the 
Project ID be renumbered to 
MYFMP2004 to reflect that this 
is a multi-year project. 

MPFMP2005 Prospect Creek and 
Georges River Flood 
Study 
A flood study to 
determine the nature and 
extent of overland 
flooding within the 
catchment including 
Hassall St and Rosford 
Reserve Detention Basin 
dambreak assessment. 
Year 2 of a 3 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$60,000  
$ Project budget to be increased 

by $10,000 from Grant funds 
and $5,000 from General funds 
from MPFMP1905 (Prospect 
Creek and Georges River 
Floodplain Risk Management 
Study and Plan Update), and 
that the Project ID be 
renumbered to MYFMP2005 to 
reflect that this is a multi-year 
project. 

MPFMP2008 Flood detention basin 
upgrade, Fairfield Golf 
Course - Construction 
Construction of basin 
upgrade works. 
Year 2 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$1,950,000  $ It is proposed to postpone this 
project and its associated 
budget of $1,300,000 from 
Grant funds, $250,000 from 
Stormwater Levy Reserve, and 
$400,000 from General funds, 
for consideration as part of the 
Draft 2020-2021 Operational 
Plan, as it is dependent upon 
the completion of MPFMP1808 
(Flood detention basin 
upgrade, Fairfield Golf Course 
- Investigation and Design). 

MPFMP2012 Flood detention basin 
upgrade, Stockdale 
Reserve - Construction 
Investigation and detailed 
design of basin upgrade 
works. 
Year 3 of a 4 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$90,000  
$ Project budget to be increased 

by $21,777 from Grant funds, 
which is being reallocated from 
MPFMP1912 (Flood detention 
basin upgrade, Stockdale 
Reserve - Investigation and 
Design). 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPFMP2021 Flood detention basin 
upgrade, Bosnjak Park 
Upstream - 
Investigation and 
Design 
Investigation and detailed 
design of basin upgrade 
works. 
Year 1 of a 3 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$15,000  $ Council was unsuccessful in 
receiving grant funding for this 
project, therefore it is proposed 
to postpone this project and its 
associated budget of $5,000 
from General funds and 
$10,000 from Grant funds for 
consideration in a future 
Delivery Program. 

MPFMP2022 Investigation & detailed 
design flood mitigation 
works near Attilio Place 
Investigation and detailed 
design of flood mitigation 
works. 
Year 1 of a 3 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$15,000  $ Council was unsuccessful in 
receiving grant funding for this 
project, therefore it is proposed 
to postpone this project and its 
associated budget of $5,000 
from General funds and 
$10,000 from Grant funds for 
consideration in a future 
Delivery Program. 

MPSLP1907 Minor stormwater 
works 
Design and construction 
of works to reduce minor 
stormwater flooding and 
improve water quality in 
response to issues and 
opportunities throughout 
the year. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$59,310  $ This is a multi-year project with 
milestones completed, 
including minor stormwater 
works at Bligh Street, Fairfield 
East. It is proposed to 
consolidate the remaining 
budget of $59,310 from 
Stormwater Levy Reserve into 
the project MPSLP2007 (Minor 
Stormwater Works). 

MPSLP1908 Prospect Creek Bank 
Stabilisation - 
Investigation and 
Design 
Investigate creek bank 
erosion and detailed 
design of stabilisation 
works. 
Year 1 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$50,000   The topographic survey for 
Prospect Creek has been 
completed. 

MPSLP2004 Maintenance of Major 
Stormwater Systems 

Maintain major 
stormwater systems such 
as detention basins, 
wetlands, ponds and rain 
gardens. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$335,000  
$ It is proposed to increase the 

budget by $15,000 from the 
Stormwater Levy Reserve for 
additional maintenance at 
Prospect Creek Floodway, 
Fairfield Park. 

MPSLP2007 Minor stormwater 
works 

Design and construction 
of works to reduce minor 
stormwater flooding and 
improve water quality in 
response to issues and 
opportunities throughout 
the year. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$150,000  
$ Project budget to be increased 

by $59,310 from Stormwater 
Levy Reserve, which is being 
reallocated from the project 
MPSLP1907 (Minor 
Stormwater Works). 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPSLP2009 Green Valley Creek 
Rehabilitation - Design 

Investigate and design of 
Green Valley Creek 
rehabilitation works at 
reach 3. 
Year 2 of a 2 year program 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$109,573  
$ It is proposed to increase the 

budget by $50,000 from the 
Stormwater Levy Reserve, due 
to a change in design scope, 
which will now include spoil 
mounds. 

MPSLP2016 Gross Pollutant Trap 
Construction - Burdett 
St 
Driveway and 
maintenance pad for 
Burdett St Gross 
Pollutant Trap. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$60,000  
$ It is proposed to increase the 

budget by $20,000 from the 
Stormwater Levy Reserve due 
to a higher than anticipated 
cost estimate. 

MPSLP2017 Wilson Creek - Weed 
Removal 

Removal of weeds at 
Wilson Creek prior to 
restoration works. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

       -    
$ It is proposed to introduce this 

as a new project with an 
associated budget of $50,000 
from the Stormwater Levy 
Reserve, to manage and 
remove weeds from Wilson 
Creek in preparation of 
restoration works. 
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2017/18-2020/21 Delivery Program Indicators 

Services Indicators Trend 

Catchment Planning % Floodplain risk management initiatives completed 

% Monitored waterways with acceptable aesthetic quality 

% Stormwater management initiatives completed   

Emergency risk 

Management  
# Emergency events support provided on request   

Environmental and 

Public Health 

% Food premises inspected that met compliance  

% Environmental and public health investigations initiated within the agreed 

timeframe 
 

Street and Public 

Amenities Cleaning 

# km swept by street sweeping trucks  

# cubic metre collected from litter picking on main streets  

# Requests for litter removal  

Waste Education and 

Environmental 

Sustainability 

# Water consumption per household  

# Community partner strengthened  

% Satisfied with environmental and sustainability education programs (annual 

survey) 
 

% Implementing environmental practices as a result of the education program 

(annual survey) 
 

# Successful prosecutions on littering and illegal dumping  

# Mobile CCTV monitored hotspots  

 # Rubbish collected from gross pollutant traps and creek cleaning activities  

 # Hours worked on Bush Regenerations Program  

 # Bush regeneration sites maintained  

Waste Management # Tonnes of material collected from Council clean-ups  

# Tree mulch recycled  

% Recycling recovery rate 

 

Key for trends:   

 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2019-2020 Operational Indicators 

Services Indicators Result 

Catchment Planning # Education programs concerning stormwater quality and floodplain risk Nil 

# Flood Studies completed Nil 

# Floodplain Risk Management Studies and Plans completed Nil 

# Projects implemented as part of Council's stormwater programs 18 

Emergency risk 

Management  

# Actions undertaken as part of the Fairfield Local Emergency Management 

Plan 
1 

Environmental and 

Public Health 
# Food premises inspected 491 

# Other public health regulated premises/activities inspected 76 

# Environmental audits undertaken at industrial and commercial premises 13 

# Investigations undertaken by Environmental Management for pollution 

matters 
68 

# Development applications reviewed regarding environmental impacts 125 

# Investigations undertaken by Community Health for environmental and public 

health related matters 
41 

Street and Public 

Amenities Cleaning 
# Requests on street and public amenities cleaning 596 

% Street and public amenities cleaning requests attending to within agreed 

timeframe 
98% 

Waste Education and 

Environmental 

Sustainability 

# Educational environmental sustainability activities undertaken 26 

# People attending educational activities 2,933 

# People participating in environmental events 1,391 

# KWh (electricity) saved from all Council facilities 84,659  

# CO2 (emissions) saved from all Council Assets 93.9  

# Gj (water) saved from all Council facilities  N/A 

# Hours patrolling for illegal dumping incidents 307 

# Reported illegal dumping incidents identified 429 

# Litter prevention educational programs delivered Nil 

# Volunteer hours participating at community nursery 699 

# Volunteer hours maintaining bushland and creeks 556 

# Native plants propagated at the Community Nursery 3,650 

# Native plants comprising of trees, grass , shrub planted 31,647 

Waste Management % Complaints on waste management resolved within Service Level Agreement 98% 

 

*Note: N/A refers to data not available.
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THEME 4: LOCAL ECONOMY AND EMPLOYMENT 
 

The businesses and industries in Fairfield City and the surrounding areas provide goods and services as well 

as local employment opportunities. The shopping centres provide a range of products, services and meeting 

places, and represent the identity of their suburb. The Smithfield-Wetherill Park industrial area is one of the 

largest industrial estates in Australia and therefore a major employer, traffic generator and economic 

powerhouse. Higher than average levels of unemployment, especially youth unemployment, place increased 

importance on access to education and training. 

 

Key Highlights 

 Delivered another successful Moon Festival at Cabramatta for more than 90,000 people. The event was 
presented be SBS Pop Asia’s Andy Trieu and K-pop star Kevin Kim and headlined by Australia’s Got 
Talent grand finalist Lil Kookies and Kookies N Kream. Residents enjoyed traditional lion dancing, lantern 
parades and carnival rides. 

 Strengthened a total of 101 partnerships through Fairfield City, which included working with 28 community 
sponsors for the Moon Festival, and attending meetings with the Mayor’s Crime Prevention Group, 
Western Sydney Parklands Trust and various businesses across the City.  

 Upgraded Cabramatta Town Centre, which included improvements to footpath connections and the 
implementation of ‘Smart Poles’ for lighting. 

 

Projects and Major Programs Report by Exception 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPPMED2001 Pathway Connection - 
Smithfield/Wetherill Park 

Construct new footpath and 
cycleway connections 
between the Smithfield Town 
Centre and the Industrial 
Estate via the Western 
Sydney Parklands. This 
year, works will be 
undertaken along Victoria 
Road and Trivett Street to 
improve community transport 
to and from work by 
providing an opportunity to 
bike ride. 

Manager 
Parks Place 
and Economic 
Development 

$180,000  
$ It is proposed to discontinue 

this project as it has been 
incorporated into IN20579 
(Pathway Connection 
Program for Smithfield Town 
Centre) to improve cost 
saving and that the 
remaining budget of  
$180,000 from Town Centre 
Reserve be reallocated for 
that purpose. 

IN20579 Pathway Connection 
Program for Smithfield 
Town Centre 

To provide footpath and 
cycleway connections, 
between the Smithfield Town 
Centre through the Industrial 
Estate to the Western 
Sydney Parklands and 
Business Hub. 

Manager 
Fairfield Place 
and Public 
Domain 
Planning 

$119,682  
$ Project budget to be 

increased by $180,000 from 
Town Centre Reserve, which 
is being reallocated from 
MPPMED2001 (Pathway 
Connection 
Smithfield/Wetherill Park). 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPCFP1706-2 Town Centre upgrades - 
Small Centres  

Identify and provide 
landscaping transitions from 
commercial areas to 
residential areas, 
improvement of footpath 
linkages and rationalisation 
of lighting with the 
implementation of 'Smart 
Poles'. Identification and 
scoping of selected centres 
currently underway with final 
works and locations to be 
provided in February. 

Manager 
Fairfield Place 
and Public 
Domain 
Planning 

$16,122   Project completed, including 
landscaping works and 
playground softfall replaced 
at Canley Heights Town 
Centre. 
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2017/18-2020/21 Delivery Program Indicators 

 

Services Indicators Trend 

Place Management 

and Economic 

Development 

# Businesses and employments centre promoted and/or marketed 

# Place activations delivered 

Place Score (survey every 2 years)  

# Safety audits initiative implemented  

# Advocacy to encourage variety of employment  

# People participating in affordable educational training and resource support 

for the workforce 
 

# Place related partnerships are sustained and/or strengthened  

 

Key for trends:   

 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 

 

 

2019-2020 Operational Plan Indicators 

 

Services Indicators Result 

Place Management 

and Economic 

Development 

# Businesses provided with assistance 83 

# Business communication initiatives 3 

# Major events delivered 1 

# Community members attending major events 90,000 

% Nominated plan, strategies, policies and procedures completed Nil 
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THEME 5: GOOD GOVERNANCE AND LEADERSHIP 

In a democracy, the community wants their leaders to listen to them, represent their views with integrity and 

strive to achieve for the good of the community. Decision making, especially in the public sector, must be 

transparent, objective and accountable. Good governance and leadership ensures the community has access 

to information and is able to participate in the development of policies and decisions that affect them. The 

Fairfield community expects a high standard of ethics, justice and honesty to be reflected in the actions and 

behaviour of individuals, organisations, businesses and governments. 

 

Key Highlights 

 Hosted a total of 9 work experience placements who undertook business administration activities 
across Council’s facilities. 

 Reached a total of 15,264 social media followers across three platforms (9,917 followers on Facebook, 
3,360 followers on Twitter, and 1,987 followers on Instagram) during the quarter. 

 Diverted 117,991 tonnes of construction material from landfill through the Sustainable Resource 
Centre. 

 Recycled and distributed 114,673 tonnes of construction material for internal and external customers 
through the Sustainable Resource Centre. 

 Donated a total of $18,300 during the quarter to 21 community recipients through the Councillors 
Donation Fund, Language and Cultural Awareness Fund, Mayoral Community Benefit Fund, Mayoral 
Scholarship Fund, Mayoral Donation Fund and the Community Volunteer Fund. 

 

Projects and Major Programs Report by Exception 

ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

IN20337 Sustainable Resource 
Centre Expansion – Stage 
2 

Seek development approval 
to expand the boundary to 
the east to accommodate 
stockpiled material and 
increase capacity. 

Manager Waste 
and Cleansing 
Operations 

- 
$ It is proposed to increase the 

budget by $65,000 from the 
Sustainable Resource Centre 
Site Development Reserve 
and $135,000 from General 
funds due to additional costs 
identified during the 
development application 
process, which is required to 
complete this project. 

IN20460 Commercial Development - 
Property Development 
Fund - Stage 1 Design and 
Planning 

Prepare designs for the 
construction of an income 
generating development to 
provide additional funding for 
the provision of Council 
services to the community as 
identified in the Long Term 
Financial Plan, with some of 
the options including retail, 
commercial and aged care/ 
seniors living developments. 

Manager 
Property 
Development 
Fund 

-    
$ It is proposed to increase the 

budget by $200,000 from the 
Property Development Fund 
to conduct an expression of 
interest campaign for the sale 
of the property. 
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ID No. Name 
Responsible 

Officer 

19/20 

Budget 
Status Comments 

MPCPER2001 Construction and 
Maintenance Plant and 
Equipment 
Replacement of plant and 
equipment ensures that they 
are effective, efficient and 
safe. The plant and 
equipment being replaced is 
for the construction of roads, 
and trade equipment to 
maintain buildings. 

Manager 
Construction 
and 
Maintenance 

$942,400  
$ It is proposed to decrease the 

budget by $100,000 from 
General funds, due to an 
internal review of construction 
and maintenance plant and 
equipment renewal in the 
2019-2020 Operational Plan. 

MPFR2001 Replace Councils Light 
Vehicles 
Replacement of 50 light 
vehicles, which have 
reached the policy’s 
requirement of 75,000 
kilometres or 3 years of 
operation. 

Manager 
Finance 

$1,140,000  
$ It is proposed to decrease the 

budget by $200,000 from 
General funds, due to an 
internal review of light fleet 
vehicles renewal in the 2019-
2020 Operational Plan. 

MPICT2004 Financial Systems 
Enhancement 

Develop financial reports to 
be used across Council to 
improve transparency. 

Chief 
Information 
Officer 

-    
$ It is proposed to introduce a 

new project with an 
associated budget of $82,711 
from General funds to 
develop internal reports to 
improve financial 
transparency and 
management for project 
delivery. 

MPLTFP2008 Property Development 
Fund 
Commencement of 
commercial development. 

Manager 
Property 
Development 
Fund 

-    $ It is proposed to postpone 
this project for consideration 
as part of the Draft 2020-
2021 Operational Plan as it is 
dependent upon the 
completion of MPLTFP1908 
(Property Development 
Fund). 

SSICT03-01 Information and 
Communication 
Technology 
Ensure Council's core 
applications and systems are 
updated, tested and 
maintained to support the 
service delivery of Council. 

Chief 
Information 
Officer 

Service 
Budget   

$ It is proposed to increase the 
service budget by $200,000 
from General funds to 
maintain the licence for 
Council's Record 
Management System, with an 
increase to the service 
budget by $30,000 from 
General funds annually. 
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2017/18-2020/21 Delivery Program Indicators 

Services Indicators Trend 

Communications and 

Marketing 

# Community engagement promotions  

% Of media releases which result in positive news stories  

# Information items translated into community languages  

% Community feels Council communicates well with residents (annual survey)  

Corporate Planning 

and Improvements 

# External stakeholders engaged about the community’s priorities  

$Indirect and direct saving from service efficiency reviews  

% Services utilising quality management system at level 3 or above  

# Plans and reports developed for the community  

# Submissions received during exhibition on Council's Corporate plans  

Customer Service 

Administration 

Centre 

% Customers satisfied with service received at front counter and Call Centre  

Enterprise Risk 

Management 

# Public liability claims settled  

% Enterprise risk actions implemented within the agreed timeframe  

Financial 

Sustainability 

% Long Term Financial Plan indicators are on target  

$Real operating expenditure per capita  

# Ranking of rates charges compared to other Councils  

% The amount of cost shifting by other levels of government to the Council as a 

percentage of total revenue (before capital contribution) 
 

Governance % Codes, Plans and policies that affect the community have been placed on 

public exhibition prior to adoption 
 

# Code of Conduct breaches  

# Documents impacting the community translated into other languages  

# Public forum questions presented at Council meetings and responded to by 

Council 
 

Human Resources # Work experience opportunities provided to the community at Council  

% Workforce Management Plan’s actions completed on time  

% Staff assessed as capable and above in the annual performance review  

Information and 

Communication 

Technology 

% Service levels met for helpdesk/desktop support  

# CCTV Requests received from NSW Police  

Internal Audit % Completed audits as determined by the Audit and Risk Committee  

Procurement % Purchasing and tendering compliance with policy and legislative requirements  

Property 

Development Fund 
% Property Development projects meeting agreed milestones  

Records and 

Information 

Management 

% of requests for information (Government Information Public Access Act) 

processed within the specified timeframe for both informal and formal 

applications 

 

% Electronic Document and Records Management System requests for support 

completed within 5 working days 
 

Sustainable 

Resource Centre 

# Tonnes internal and external materials diverted from landfill  

# Tonnes internal and external materials distributed  

 

Key for trends:   

 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2019-2020 Operational Plan Indicators 

Services Indicators Result 

Communications and 

Marketing 

# New citizenship recipients 86 

# Publications produced 18 

# Graphic design and printing jobs completed within the agreed timeframe 676 

# Total social media followers 15,264 

# Unique visits to website 379,297 

Corporate Planning 

and Improvements 

# Flyers/Summary Plans and Reports developed 0 

# Continuous Improvement Reviews undertaken Nil 

# Internal reviews of quality management system undertaken 0 

# Documents managed under the quality management system 2,913 

# Internal stakeholders engaged 94 

# Proposed recommendations adopted by Council based on public 

submissions received during public exhibition 
0 

Customer Service 

Administration 

Centre 

% Call abandonment rate 7.4% 

% Customer Service Centre enquiries managed at the first point of contact 97% 

Enterprise Risk 

Management 

# Public liability claims made 25 

# Enterprise risk management strategy - major program implemented. 0 

Financial 

Sustainability 

# Average employee leave entitlements per capita 281 

# Breaches on the overdraft limits 0 

% Variance to budgeted Investment earning rate -0.32% 

Achieving unqualified external audit opinion Yes 

% Rates not collected on time 4.69% 

% Rates notices issued electronically 4.54% 

Governance % Governance projects completed within time and budget 100% 

# Governance policies reviewed annually 1 

# Statutory reports developed and submitted 0 

# Training sessions on Code of Conduct delivered to Council Officials 4 

# Governance policies reviewed annually. 1 

# Formal access requests received under Government Information (Public 

Access) Act 

 

30 

 

Human Resources % WHS compliance audits completed 100% 

% Continuous WHS Improvement Inspections completed 100% 

% Satisfaction rating with service delivery of training courses 91% 

% Lost Time Injury Frequency rate 4.71% 

% Employee duration rate 8.71% 

Information and 

Communication 

Technology 

# Requests for CCTV advice for internal and external stakeholders 1 

# CCTV inspection carried out 4 

# Hours the Infrastructure and core systems are not available during business 

hours 
5 

# Issues requested through helpdesk 2,510 

# Technology solutions implemented 2 

Internal Audit % Audit recommendations implemented within agreed timeframes 100% 

Procurement % Tender process completed and entered to contract within 12 weeks 75% 

$Saved in fleet management Nil 
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Services Indicators Result 

Property 

Development Fund 

% Property Development projects including contracts completed with less than 

10% cost variation 
100% 

Records and 

Information 

Management 

# Informal information (GIPA) requests received 296 

% Documents processed within 3 days of receipt 94% 

# Electronic Document and Records Management System training sessions 5 

# Electronic Document and Records Management System requests for support 1,788 

Sustainable 

Resource Centre 
# Tonnes CO2 emission saved 

4,653 
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SECTION 4  

 

QUARTERLY BUDGET REVIEW STATEMENT – QUARTER ENDED SEPTEMBER 2019 

 

Introduction 

 

The Quarterly Budget Review Statement report provides Council’s financial position for the 

quarter ended 30 September 2019. It includes:  

 

Item 1. Statement by the Responsible Accounting Officer on Council’s Financial Position 
Item 2. Income and Expenditure Budget Review 
Item 3. Capital Budget Review 
Item 4. Cash and Investment Budget Review 
Item 5. First Quarter 2019/20 Budget Review 
Item 6. Key Performance Indicators Budget Review 
Item 7. Contracts and Other Expenses Budget Review 
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Item 1. Statement by the Responsible Accounting Officer 

The purpose of the Responsible Accounting Officer (RAO) considering council’s financial 

position with regard to the original estimate of income and expenditure (original budget) is to 

assess whether or not council’s projected result as at the end of each quarter has any likely 

impact on council’s estimated financial position as determined in its Operational Plan.  The 

RAO provides assurance of a satisfactory financial position and any remedial action if 

unsatisfactory. 

The following statement is made in accordance with Clause 203(2) of the Local Government 

(General) regulations 2005.  

 

“It is my opinion that the Quarterly Budget Review Statement for Fairfield City Council 

for the quarter ended 30 September 2019 indicates that Council’s projected financial 

position as at this date, is satisfactory, having regard to the projected estimates of 

income and expenditure and the budgeted income and expenditure. 

 

 

 

Signed:       date: 12 November 2019 

Lachlan Gunn 
Chief Financial Officer 
Responsible Accounting Officer 
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Item 2. Income and Expenditure Budget Review 

Overall Position 
 
Council’s operating position is presented by identifying the revenue and expense elements of 
the financial statements and is compared to the adopted budget for the 2019/20 financial year. 
 
Operating Result 
 
Council’s operating result before capital items for the year ended 30 September 2019 is a 
surplus of $2.040m compared to a budgeted surplus of $0.645m.   
 

 

 
 
  

FAIRFIELD CITY COUNCIL Favourable Variance

INCOME AND EXPENDITURE STATEMENT Unfavourable variance between 0 and 10%

3 month period ended - 30 September 2019 Unfavourable variance greater than 10%

YTD ACT ($'000) YTD BUD ($'000)

YTD VARIANCE 

($'000)

YTD 

VARIANCE  

Fav/Unfav (%)

Income from Continuing operations

Ordinary Rates 20,623 20,734 (110) -0.5

Domestic Waste 7,752 7,630 122 1.6

Drainage Stormwater Levy 378 389 (10) -2.7

User Charges and Fees 5,125 5,319 (194) -3.6

Interest & Investment Income 800 958 (158) -16.5

Other Revenue 6,031 5,634 397 7.0

Grant & Contribution Operations 3,834 5,433 (1,599) -29.4

Grant & Contribution Capital 4,369 3,461 908 26.2

Total Income from continuing operations
48,913 49,558 (645) -1.3

Expenses  from Continuing operations

Employee Costs 20,316 19,675 (641) -3.3

Debt Servicing Costs 2 131 130 98.8

Materials & Contracts 6,113 9,426 3,313 35.1

Depreciation, Amortisation & Impairment 8,094 7,932 (161) -2.0

Other Expenses 7,979 8,287 308 3.7

Total Expenses from continuing operations
42,504 45,452 2,948 6.5

Operating Surplus/(Deficit) from continuing operations
6,409 4,107 2,303

Net Operating Surplus/(Deficit) before capital grants and 

contributions
2,040 645 1,395
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Income from Continuing Operations 
 
Total income for the 3 months ended 30 September 2019 was $48.913m compared to the 
budget of $49.558m. The major variances to budget are as follows: 
 
User Charges and Fees 
 
 
 
 
 
The unfavourable variance arose primarily due to: 
  

 The budget for tariff relief for network charges from Jemena Gas of $0.108m should 
have been budgeted in period 12 instead of period 2.  Therefore, this represents a 
budget timing issue. 
 

 Lower than anticipated building activity has resulted in below budget DA/CC/S96 Fees 
of $0.229m.  

 
However, the impact of these unfavourable variances was partially mitigated by a favourable 
variance for Children Services following the reclassification of Government Subsidies for 
preschool children from Operating Grants.  These subsidies were previously disclosed as an 
Operating Grant, however due to a change in the funding model they are now disclosed as 
enrolment fees under User Fees.  This generated a favourable variance of $0.086m. 
 
Interest & Investment Income 
 
 
 
 
The benefit of strong cash balances on hand and prudent investment management was offset 
by the Reserve Bank reducing the cash rate by 0.25% during the 1st quarter of the current 
financial year to close at 0.75%.  The latest rate reduction compounding the effect of the 0.50% 
cumulative reduction in the cash rate during the 4th quarter of last year.  These rate decreases 
were not factored into the current year’s budget.  Therefore. Council will monitor interest rate 
movements and give consideration to a budget adjustment if the low interest rate environment 
persists. 
 
Other Revenue / Income 
 
 
 
 
The favourable variance is primarily due to better than budget results in Recycling Income 
($0.374m), Property Income ($0.219m), and Insurance Claims ($0.290m), which were partially 
offset by Fine income being below budget by $0.413m 
 
  

Actual Budget Variance 

$5.125m $5.319m ($0.194m) 

Actual Budget Variance 

$0.800m $0.958m ($0.158m) 

Actual Budget Variance 

$6.031m $5.634m $0.397m 
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Grant & Contribution – Operation 
 
 
 
 
 
The unfavourable variance arises due to: 
 

 The timing of the receipt of the Financial Assistance Grant (FAG).  At present there is 
a year to date budget shortfall of $1.192m in the FAG because the budget has allowed 
for the general pattern of prepayments to continue, but only the actual FAG’s received 
this financial year can be brought to account in the P&L due to uncertainty over the 
likelihood of the prepayment occurring and the quantum of it.  
 

 The timing of the receipt of the Roads Financial Assistance Grant.  At present there is 
a year to date budget shortfall of $0.248m because Council received a 50% advance 
payment of the roads component of the 2019/20 FAG late in the 18/19 financial year. 
 

 The RMS excess vehicle weight subsidy has not been received in the first quarter, as 
is historically the case.  This timing issue has generated a budget shortfall of $0.075m. 
 

 The Open Space Study/Strategy for the accelerated LEP (budget $0.068m) and the 
Parklands City Sensor Network project ($0.218m) have not commenced as budgeted 
in the first quarter.  Therefore, this is a timing issue as no Grant income has been 
received for these projects. 

 
Grant & Contribution – Capital 
 
 
 
 
 
The favourable variance arises because budgeted grant income for the Smithfield Road 
project did not include a claim of $1.939m against a newly prepared claim profile from the 
RMS. It now appears that there will be further revisions to both the payment profile and value 
of the project. These changes will be included in an upcoming Council Report, which may 
propose a rephrasing of the 2019/20 budget for this income line in Q2.  
 
The benefit of the favourable Smithfield Road income adjustment was partially offset by the 
following: 
 

 The Bossley Park Preschool grant of $0.220m budgeted for Q1 will instead be received 
in Q2.  This is a timing difference. 
 

 A $0.634m grant for the Showground Redevelopment has not been received this 
quarter.  Once again, this is a timing difference and expected in Q2. 

 
  

Actual Budget Variance 

$3.834m $5.433m ($1.599m) 

Actual Budget Variance 

$4.369m $3.461m $0.908m 
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Expenses from Continuing Operations 
 
Total expenditure for the quarter ended 30 September 2019 is $42.504m compared to the 
budget of $45.452m. The major variances to budget are as follows: 
 
Employee Costs 
 
 
 
 
The following Employee Costs table indicates variances by major expense types:  
 

EMPLOYEE COST 2019/2020 

 
YTD 

Actual 
YTD 

Budget 

YTD 
Fav/(Unfav) 

Variance 

 $000’s 

Total allocated Salaries & Wages 16,033 16,633  

Budget Savings  (650)  

Salaries & Wages (Net of savings) 16,033 15,983 (50) 

Overtime 914 814 (100) 

Superannuation 1,803 1,753  (50) 

Workers Compensation 49 195 146 

Temporary Contract Labour 772 735 (37) 

Movement in employee provisions 1,136 181 (955) 

Other 100 116 16 

Training Cost 89 99 10 

Capitalisation (580) (201) 379 

Total Employee Cost 20,316 19,675 (641) 

 
The major reason for above budget employee costs as at 30 September 2019 is the increase 
in the provision for employee entitlements. 
 
The unfavourable variance arising from the movement in employee provisions is a timing issue 
primarily relating to the award increase of 2.5% and performance review adjustments.  The 
timing issue arises because the value of employee entitlements is restated in July to take 
account of pay increases, however, the impact of the increases has been budgeted across 
the financial year.  Therefore, the budget phasing does not align with the actual pattern of 
provision movements.  The unfavourable variance is in line with the prior year (2019: $0.955m; 
2018: $0.959m).  In addition there is historically a slight leave accumulation in the first quarter 
of the financial year because third term school holidays are in early October. 
 
Leave Liability 
 
Management continues its efforts to reduce outstanding leave throughout the organisation. 
Council’s Annual Leave Policy (i.e. maximum accrued annual leave of 8 weeks) and Long 
Service Leave Policy (i.e. maintain leave within the parameters of the Local Government 
(State) Award 2014) remains a priority. As in previous years, a compulsory Christmas 
2019/New Year 2020 close down will be in place (total of 7 working days).  
 

Actual Budget Variance 

$20.316m $19.675m ($0.641m) 
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The Sick Leave value is a result of the Attendance Productivity Payment Enterprise Agreement 
2013. The value was preserved in 2013 as Preserved Paid Out Sick Leave (PPOSL). This 
outstanding balance continues to be paid out as per options stipulated in the PPOSL 2013.  
 
The outcome of the proactive management of employee entitlements is that total entitlement 
hours (annual leave, long service leave, and sick leave) are down on the corresponding period 
in the prior year. Whilst accrued annual leave hours as at 30 September 2019 are 2.7% higher 
than the prior year (2019: 137,105 hours; 2018: 133,539 hours), this is more than offset by the 
reduction in accrued long service leave hours of 5.9% (2019: 214,577 hours; 2018: 227,940 
hours). This is a significant achievement as Council is continuing to achieve year on year 
reductions in entitlement hours through its ongoing leave management initiatives several 
years after the program commenced. 
 

The outstanding leave recorded at end of Q1 is as outlined hereunder: 

 

Annual Leave  Hours % 

Reduction/ 

Increment 

June 2015 143,719 -3% 

June 2016 130,024 -10% 

June 2017 128,856 -1% 

June 2018 126,301 -2% 

June 2019 128,424 2% 

Sept 2019 137,105 6.7% 

 

Long Service 

Leave 

Hours % 

Reduction/ 

Increment 

June 2015 288,598 -3% 

June 2016 286,512 -1% 

June 2017 256,159 -11% 

June 2018 230,322 -10% 

June 2019 214,198 -7% 

Sept 2019 214,577 0% 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Note: Values sourced from Payroll Branch 

  

Sick Leave Cost $ % 

Reduction/ 

Increment 

June 2015 1,185,461 -3% 

June 2016 1,070,136 -1% 

June 2017    966,581 -11% 

June 2018    718,298 -10% 

June 2019    718,998 0% 

Sept 2019    739,086 2.8% 
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Materials & Contracts 
 
 
 
 
 
The favourable variance of $3.313m is due to: 
 

 $0.722m - Catchment Management projects partially complete or not commenced 

 $0.704m - LEP Accelerated program work delayed 

 $0.400m - Tree Works activity including Permits/Planting/Maintenance is less than 
budget for the first quarter 

 $0.331m - Software Maintenance phasing issue.  Costs to be incurred in subsequent 
quarters. 

 $0.310m - Sustainability and Waste Strategy work suspended in August 2019 and not 
recommenced due to contractor management issues regarding WHS compliance and 
invoicing delays. 

 $0.260m - Maintenance & Repairs phasing issue 

 $0.237m - Road Maintenance timing issue 

 $0.150m - Master Plan for Cabra Vale Leisure Centre delayed and  not yet commenced 

 $0.068m - Open Space Study/Strategy for the accelerated LEP not commenced 

 Transport Study Strategy was a carried forward from 2018/19. No costs booked to 
date. 

 
Depreciation 
 
 
 
 
The depreciation expense is over budget by $0.161m (2%) primarily due to the timing of the 
completion of capital projects compared to the budget.    
 
Other Expenses 
 
 
 
 
The favourable variance is primarily due to lower than expected expenditure on Donations and 

Contributions ($0.129m), Publicity and Promotions ($0.115m), Conferences ($0.091m), 

Telephone Communications ($0.090m) and Advertising ($0.071m). These were offset in part 

by higher than expected expenditure on Commission Rebates ($0.083m), Recycling Services 

($0.082m) and Subscriptions and Memberships ($0.046m). 

 
 
 
 

Actual Budget Variance 

$6.113m $9.426m $3.313m 

Actual Budget Variance 

$8.094m $7.932m ($0.161m) 

Actual Budget Variance 

$7.979m $8.287m $0.308m 
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Income and expenditure Statement 
 
Each quarterly report includes a full year rolling forecast with the statement of income and expenditure on the following page providing a full 
reconciliation between the original budget at the start of the financial year and the forecast to the end of the current financial year. 
 

 

  

Income & Expenditure Statement Favourable Variance

FAIRFIELD CITY COUNCIL

Budget review for the 3 month period ended 30 September, 2019 Unfavourable variance greater than 10%

Full Financial Year 2019-2020 3 month period ended - 30 September 2019

Original

Budget Carry Sep-2019 Dec-2019 Mar-2020 2019/2020 Proposed Forecast Ytd Ytd Ytd Ytd

2019/2020 Forwards Review Review Review Revised Budget Changes 2019/2020 Actual Budget Variance Variance

$000's $000's $000's $000's $000's $000's $000's $000's $000's $000's $000's (%)

Income from Continuing Operations

Ordinary Rates 82,933 82,933 82,933 20,623 20,734 (110) -0.5

Domestic Waste 30,519 30,519 30,519 7,752 7,630 122 1.6

Drainage Stormwater Levy 1,555 1,555 1,555 378 389 (10) -2.7

User Charges and Fees 18,680 18,680 18,680 5,125 5,319 (194) -3.6

Interest & Investment Income 3,767 3,767 3,767 800 958 (158) -16.5

Other Revenue 21,464 21,464 (178) 21,286 6,031 5,634 397 7.0

Grant & Contribution - Operations 22,962 709 23,671 (237) 23,434 3,834 5,433 (1,599) -29.4

Grant & Contribution - Capital 24,873 727 25,599 (822) 24,778 4,369 3,461 908 26.2

Total Income from continuing operations 206,752 1,436 0 0 0 208,188 (1,236) 206,952 48,913 49,558 (645) -1.3

Expenses from Continuing Operations

Employee Costs 78,250 9 78,259 3 78,263 20,316 19,675 (641) -3.3

Debt Servicing Costs 511 511 511 2 131 130 98.8

Materials & Contracts 34,697 1,847 36,543 431 36,974 6,113 9,426 3,313 35.1

Depreciation, Amortisation & Impairment 31,731 31,731 31,731 8,094 7,932 (161) -2.0

Other Expenses 34,338 57 34,395 (7) 34,388 7,979 8,287 308 3.7

Total Expenses from continuing operations 179,526 1,913 0 0 0 181,439 427 181,866 42,504 45,452 2,948 6.5

Operating Surplus/(Deficit) 27,226 (477) 0 0 0 26,749 (1,663) 25,086 6,409 4,107 2,303

Less: Grant & Contribution - Capital 24,873 727 0 0 0 25,599 (822) 24,778 4,369 3,461 908

Net Operating Surplus/(Deficit) before capital income 2,353 (1,204) 0 0 0 1,150 (842) 308 2,040 645 1,395

Unfavourable variance between 0 and 10%

Approved Changes



  

 

QUARTERLY REPORT July to September 2019   64 

Item 3. Capital Budget Review  

The following Capital Budget Review Statement shows:  
I. Actual capital expenditure as at end of September 2019 of $9.643m 
II. Revised budget to the end of the current financial year is $107.741m and is inclusive of 2018/19 projects carried over into the current 

financial year. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Note: Refer to next page for commentary 

Capital Budget Review Statement

FAIRFIELD CITY COUNCIL

Budget review for the 3 month period ended 30 September, 2019

Full Financial Year 2019-2020

Original Recommended Projected

Budget Changes Year End Ytd Ytd

Year Carry Sep-2019 Dec-2019 Mar-2020 2019/2020 for Council Result Actual Budget Variance

2019/20 Forwards Review Review Review Revised Budget Resolution 2019/20 2019/20 2019/20 2019/20

$000's $000's $000's $000's $000's $000's $000's $000's $000's $000's $000's

Capital Funding

Rates & Other Untied Funding 41,935 7,188 0 0 0 49,124 (5,282) 43,842 3,207 11,826 8,619

Capital Grants & Contributions:

- Capital Grants 17,704 727 18,431 (822) 17,610 2,961 1,937 (1,024)

- Capital Contributions 0 0 0 0 1,408 1,525 117

Reserves:

- Transfers S7.11 & S7.12 8,361 133 8,494 6,004 14,498 1,163 0 (1,163)

- Transfers Stormwater Levy 1,435 949 2,384 (189) 2,195 1 949 948

- Transfers Town Centres 980 1,251 2,230 0 2,230 114 1,388 1,274

- Transfers Other reserves 15,335 4,439 19,774 1,944 21,718 442 6,071 5,629

- Transfers Grants 0 4,405 4,405 559 4,964 0 4,405 4,405

Receipts from Sale of Assets:

- Plant & Equipment 685 685 0 685 347 114 (233)

- Land & Buildings 0 0 0 0

New Loans: 0 0 0 0 0 0

Total Capital Funding 86,435 19,092 0 0 0 105,526 2,215 107,741 9,643 28,215 18,571

Capital Expenditure

Asset Purchases 10,206 2,422 12,628 1,400 14,028 2,451 3,116 664

WIP - Infrastructure Assets 72,515 16,669 89,184 815 89,999 6,430 24,769 18,339

Capitalised Employee Costs 3,000 3,000 0 3,000 582 203 (379)

Capitalised Plant Costs 451 451 0 451 152 72 (81)

Loans - Principal Repayments 262 262 0 262 28 55 28

Total Capital Expenditure 86,435 19,092 0 0 0 105,526 2,215 107,741 9,643 28,215 18,571

3 month period ended                 

30 September 2019

Approved Changes
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Note:  

The YTD actual capital expenditure reflects the current position (as per supplier invoices 

received and processed) whilst the Revised Budget reflects what was expected as the full year 

result as at the end of the financial year.  It is noted that Council has carried forward projects 

that were still in progress at 2018/19 year-end ($17.011m), and projects that were substantially 

complete but could not be closed because final creditors invoices had not yet been received by 

year-end ($2.081m), that some projects were cancelled, and that others were delivered below 

budget. 

Detailed listings of all carry forward projects were appended to Outcomes Supplementary 

Report 83 dated 27 August 2019 titled “2018/2019 Carry Forward Listing of Projects and Major 

Programs for inclusion in 2019/2020 Operational Plan”. 

The table also reflects $2.215m of recommended project changes for Council resolution. These 

changes are reflected in the body of the report appearing at page 68, and pertain to the 

movement and adjustments of particular projects as outlined there. 
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Item 4. Cash and Investment Budget Review  

The table below shows the original budgeted cash and investment position, the revised position, and the actual position as at end of this quarter. It also shows 

the actual year-end available cash position.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: Refer to next page for commentary. 

Cash and Investment Budget Review Statement

FAIRFIELD CITY COUNCIL

Budget Review as at 30 September, 2019

Projected Balances as at 30 September, 2019
Recommended Projected

Original Changes Year End YTD Actual

Forecast Carry Sep-2019 Dec-2019 Mar-2020 2019/2020 for Council Result 30 September

To Jun 2020 Forwards Review Review Review Revised Budget Resolution To Jun 2020 2019

$000's $000's $000's $000's $000's $000's $000's $000's $000's

Unrestricted

Unrestricted Cash and Investments (5,007) (7,834) (12,841) (1,344) (14,186) 22,383

Total Unrestricted (5,007) (7,834) 0 0 0 (12,841) (1,344) (14,186) 22,383

Externally Restricted

Grants 9,985 (4,554) 5,431 (567) 4,864 10,631

Domestic Waste 44,631 (1,958) 42,673 (1,700) 40,973 40,419

Section 7.11 & Section 7.12 45,648 (275) 45,373 (6,004) 39,369 54,411

Stormwater Levy 3,369 (1,147) 2,222 74 2,296 4,274

Other Contributions 757 757 0 757 750

Total Externally Restricted 104,390 (7,934) 0 0 0 96,456 (8,197) 88,259 110,484

Internally Restricted

Internally Restricted 19,413 (3,800) 15,613 0 15,613 25,422

Total Internally Restricted 19,413 (3,800) 0 0 0 15,613 0 15,613 25,422

Total Restricted 123,803 (11,734) 0 0 0 112,069 (8,197) 103,872 135,906

Total Cash & Investments 118,796 (19,568) 0 0 0 99,228 (9,541) 89,687 158,289

Available Cash & Investments 14,406 (11,635) 0 0 0 2,771 (1,344) 1,427 47,805

Approved Changes
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Note:  

The actual 30 September 2019 figures reflect the cash position at that date. The forecast year 

end result includes, amongst other things, projects that are expected to be completed at year 

end. Reasons for projects being incomplete are addressed throughout the body of this report. 

 

The first column in the previous table indicates Council’s original forecasted cash position was 

$118.796m by the end of the financial year. This balance took into consideration the income 

and expenditure from the original budget, as well as the $86.172m of capital expenditure from 

the original budget. However the inclusion of Carry Forward projects ($19.092m) and Quarter 1 

Budget Adjustments ($2.215m) have increased the projected capital expenditure in 2019/2020 

to $107.741m. As a result the revised unrestricted cash forecast as at 30 June 2020 is a shortfall 

of $14.186m. Albeit that this forecast is prepared on the basis that there will be no carry forward 

projects as at 30 June 2020, which will not be the case based on historical experience. 

Therefore, Council will perform a detailed review of the timing of its capital works in order to 

prioritise those that will be completed by 30 June 2020, and ensure that works are performed 

within Council’s funding limits.  
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Item 5. First Quarter 2019 – 20 Budget Review Adjustments 

Quarter 1 Adjustments:  
 

To be adopted by Council 
Each quarter Council reviews the projects identified in the Operational Plan to determine the project 

status for the end of the quarter under review, and determines whether any adjustments are required.  

Detailed below is a summary of the Quarter 1 budget adjustments for Council approval: 
 

CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

IN16305-2 Wilson Road Reserve, 
Creek Restoration   

Design and Construction 
Investigation and design of 
rehabilitation works to 
restore, protect and 
enhance the natural 
function of Wilson Creek. 
Year 2 of a 2 year program. 

 $51,764  Stormwater 
Levy 
Reserve 

Changed It is proposed to increase the 
budget by $40,000 from the 
Stormwater Levy Reserve and 
$11,764 from General funds to 
cover additional works such 
design and application fees, as 
well as flora and fauna 
assessment. 

IN18606 Fit-out works at 149 
Polding Street, Fairfield 
Heights 
Make suitable for future use 
and lease which include 
internal painting of walls, 
installation of kitchen cook 
top and oven and laundry 
facilities with plumbing 
works. 

($40,000)  General Postponed  It is proposed to postpone this 
project and its associated 
budget of $40,000 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review of resource 
constraints and competing 
priorities. 

IN19554 Cabravale Memorial Park 
Improvements 
This includes the 
formalising of a badminton 
court (adjacent to the 
existing basketball court) 
and the upgrading of the 
amphitheatre from a gravel 
finish and installation of 
irrigation. 

($135,000) General Changed Project completed including the 
installation of a badminton court 
and upgrade to the 
amphitheatre. It is proposed to 
reallocate the remaining budget 
of $135,000 from General 
Funds into project 
MPOSAR2007 to install an 
irrigation system. 

IN20549 Landscaping and 
Renewal of Banners City 
Wide 
Review and renew banners 
and landscaping at sites 
throughout the City. 

($185,758) General Discontinued It is proposed to discontinue 
this project as it will be 
delivered through the Asset 
Management - Open Space 
service budget (SSAMOS03-
02), and that the budget of 
$185,758 be returned to 
General funds. 

IN19605 Dutton Lane - 
Improvements to 
Laneway 

Design of rain 
shelter/awning for the 
walkway between Dutton 
Plaza and the older car park 
along with pedestrian 
access from Dutton Lane to 
the Plaza entrance adjacent 
to the toilets (including 
Lighting). 

($ 7,763)                                  General Changed This is a multi-year project with 
milestones completed including 
the completion of the detailed 
design for Dutton Lane 
improvements. Therefore it is 
proposed to reallocate $7,763 
from General funds into the 
project IN20605 (Dutton Lane - 
Improvements to Laneway). 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

IN19645 Western Sydney Parkland 
City Sensor Network 
Project 
Installation of new 
operational software and 
hardware that will improve 
smart lighting and smart 
irrigation to improve the 
quality of sportsfields for the 
community. 

($18,000)  General Changed It is proposed to decrease the 
budget by $18,000 from 
General funds, as it was 
inadvertently included in the 
2019-2020 Operational Plan. 

IN20273 Community Centre/Halls 
Install new air conditioning 
at Fairfield Hall. 

($60,000) General Postpone It is proposed to postpone this 
project and its associated 
budget of $60,000 from General 
funds for consideration in the 
Draft 2020-2021 Operational 
Plan - IN21273 (Community 
Centre/Halls - Installation of Air-
Conditioning), to improve cost 
savings to the overall project. 

IN20337 
 

Sustainable Resource 
Centre Expansion 
–Stage 2 
Seek development approval 
to expand the boundary to 
the east to accommodate 
stockpiled material and 
increase capacity. 
 

$ 200,000  
 

General Changed It is proposed to increase the 
budget by $65,000 from the 
Sustainable Resource Centre 
Site Development Reserve and 
$135,000 from General funds 
due to additional costs 
identified during the 
development application 
process, which is required to 
complete this project. 
 

IN20579 Pathway Connection 
Program for Smithfield 
Town Centre 
To provide footpath and 
cycleway connections, 
between the Smithfield 
Town Centre through the 
Industrial Estate to the 
Western Sydney Parklands 
and Business Hub. 

$180,000  Town 
Centre 
Reserve 

Changed Project budget to be increased 
by $180,000 from Town Centre 
Reserve, which is being 
reallocated from MPPMED2001 
(Pathway Connection 
Smithfield/Wetherill Park). 

IN20605 Dutton Plaza - 
Improvement to Laneway 

Construction 
Construction of rain 
shelter/awning around 
Dutton Lane. 

$7,763  General;#38 Changed Project budget to be increased 
by $7,763 from General funds, 
which is being reallocated from  
IN19605 (Dutton Lane - 
Improvements to Laneway). 

IN20628 Endeavour Reserve 
Electricity Upgrade 
Install new substation to 
support current and future 
equipment requirements for 
Endeavour Reserve 
sportsfields. 
Note: Council will be 
entitled to a $90,000 rebate 
from Endeavour Energy for 
the supply of a substation. 

($200,000)  General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
with a budget of $50,000 from 
General funds as part of the 
2019-2020 Operational Plan 
and the remaining budget of 
$200,000 from General funds 
be considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPBAR1901 Fairfield Showground - 
Parkland Function Centre 
Replace roof and air-
conditioning system. 

$4,548  General Changed Project completed with the 
installation of a new roof 
installed and air-conditioning 
system. It is proposed to 
increase the budget by $4,548 
from General funds, as it was 
inadvertently excluded from the 
2019-2020 Operational Plan. 

MPBAR1905 Administration Centre - 
Electrical/hydraulics/fitout 

Replace flashing around 
perimeter floor coverings, 
remove eaves front, renew 
the security system and 
replace fluoro lights at level 
1. 

($15,000)  General Changed It is proposed to reallocate 
$15,000 from General funds 
from the budget to MPBAR2014 
(Depot Truck Wash Bay), due 
to preliminary inspections 
identifying the need to replace 
the steel columns in the roofing 
at Council's Depot. 

MPBAR2003 Tasman Parade Early 
Learning Centre - 
structure/fitout 
Refurbish outdoor 
environment, replace soft 
fall and synthetic grass. 

($65,000)  General Changed It is proposed to postpone this 
project and its associated 
budget of $65,000 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPBAR2004 Bonnyrigg Early Learning 
Centre - structure/fitout 

Refurbish outdoor 
environment, replace soft 
fall and synthetic grass. 

($65,000)  General Changed It is proposed to postpone this 
project and its associated 
budget of $65,000 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPBAR2005 Fairfield Senior Citizens 
Centre 

Replace roof cover and roof 
sheeting. 

($120,000)  General Changed It is proposed to postpone this 
project and its associated 
budget of $120,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPBAR2010 Smithfield RSL Youth 
Centre/Library - fitout 
Replace soffit sheeting. 

$20,000  General Changed It is proposed to increase the 
budget by $20,000 from 
General funds to remove 
hazardous materials from the 
building, which was not 
anticipated in the original scope 
of works. 

MPBAR2014 Depot Truck Wash Bay - 

roof 
Renew wash bay roof 
structure and store fuel 
canopy. 

$15,000  General Changed Project budget to be increased 
by $15,000 from General funds, 
which is being reallocated from 
MPBAR1905 (Administration 
Centre - 
Electrical/hydraulics/fitout). 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPBAR2018 Nelson Street Car Park - 
Design 

Develop a design for the car 
park including signs and 
lines to increase the 
clearance height to 
standard with fire 
compliance matter marking 
and installations. 

($50,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $50,000 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPBP2008 Intersection of Booyong 

Street and Brigalow Street 
Installation of a single lane 
roundabout. 

($203,000)  General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $203,000 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPBP2009 Intersection of Crown 
Street and Seville Street 

Installation of a single lane 
roundabout. 

($264,000)  General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $264,000 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPBP2011 Smart Street and 
Granville Street 
Roundabout - Lighting 
Component 

$70,000  Grant New Project Council was successful in 
receiving grant funding, 
therefore it is proposed to 
introduce this as a new project 
with an associated budget of 
$70,000 from Grant funds to 
upgrade lighting at the Smart 
Street and Granville Street 
Roundabout. 

MPBP2012 Melbourne Road and 
Canberra Street 
Roundabout - Lighting 

component 

$70,000  Grant New Project Council was successful in 
receiving grant funding, 
therefore it is proposed to 
introduce this as a new project 
with an associated budget of 
$70,000 from Grant funds to 
upgrade lighting at the 
Melbourne Road and Canberra 
Street Roundabout. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPBRP1901 Hollywood Drive 
(Chipping Norton Lakes) 
Jetty 
For investigation, design 
and to replace burned piers 
and strengthen the support 
beams under side of the 
deck. 

($100,000) General Postponed Due to the extent of damage, 
the investigation has 
recommended demolition and 
reconstruction of the piers. 
Therefore it is proposed to 
postpone this project and its 
associated budget of $100,000 
from General funds for 
consideration into the Draft 
2020-2021 Operational Plan, 
while options for grant funding 
are investigated. 

MPCPER2001 Construction and 
Maintenance Plant and 
Equipment 
Replacement of plant and 
equipment ensures that 
they are effective, efficient 
and safe. The plant and 
equipment being replaced is 
for the construction of 
roads, and trade equipment 
to maintain buildings. 

($100,000)  General Changed It is proposed to decrease the 
budget by $100,000 from 
General funds, due to an 
internal review of construction 
and maintenance plant and 
equipment renewal in the 2019-
2020 Operational Plan. 

MPCPR2001 Dutton Lane Car Park 
Repair of pavement failures 
and car park resurfacing 
with hot mix asphalt for 
travel lane (100m). 

($86,360)  General Discontinued It is proposed to discontinue 
this project as it will be 
incorporated into IN20477 
(Hughes Street Car Park) due 
to cost savings and efficiencies. 
Therefore it is proposed that the 
remaining budget of $86,360 be 
returned to General funds. 

MPDR2019 Opposite 378 Smithfield 
Road 

Replace lintel opening 
(1.8m). 

($3,000)  General Discontinued It is proposed to discontinue 
this project as it will be 
incorporated into SP20490 
(Smithfield Road Upgrade) due 
to cost savings and efficiencies. 
Therefore it is proposed that the 
remaining budget of $3,000 be 
returned to General funds. 

MPDR2024 Corner Davis Road and 
Elizabeth Street 
Replace lintel opening 
(2.4m). 

($3,000)  General Discontinued It is proposed to discontinue 
this project due to a change in 
condition assessment during a 
preliminary site review. 
Therefore it is proposed that the 
budget of $3,000 be returned to 
General funds. 

MPDR2031 Drainage Renewal - 
Hawkesbury St 
Footbridge  
Sandstone rock work 
should be placed on the 
upstream and downstream 
side (keyed into the existing 
bank) and to extend about 
10 metres to stop localised 
erosion. 

($71,764) General Postponed It is proposed to postpone this 
project and its associated 
budget of $71,764 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPEAF2001-05 Longfield Park - Asbestos 
Removal 

$21,794  General New Project It is proposed to introduce this 
as a new project due the 
removal of contaminants from 
Longfield Park,  with an 
associated budget of $21,794 
from General funds as part of 
Emergency Asset Failure Major 
Program (MPEAF2001). This 
will have no overall budget 
impact. 

MPESMP1901 Rural area culvert 
upgrades - Investigation 

and design, Investigation 
and design of eight very 
high priority sites including 
at:, Burley Road, Arundel 
Road, Cobham Street, 
Koala Way, Lincoln Road, 
Horsley Park and Goodrich 
Road and Selkirk Avenue, 
Cecil Park.  
Year 2 of a 2 year program 

$3,269  General, 
Stormwater 
Levy 
Reserve 

Changed It is proposed to increase the 
budget by $2,410 from General 
funds and $859 from 
Stormwater Levy Reserve, as it 
was inadvertently excluded 
from the 2019-2020 Operational 
Plan. 

MPESMP2002 Wilson Creek Restoration 
- Construction 
Construction of Wilson 
Creek restoration works. 
Year 2 of a 2 year program 

($1,844,041) General Postponed This project is dependent upon 
the completion of IN16305-2 
(Wilson Road Reserve, Creek 
Restoration - Design and 
Construction). Therefore it is 
proposed to postpone this 
project and its associated 
budget of $1,844,041 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan. 

MPESMP2009 Orphan School Creek 
Bank Stabilisation 

Wylde Park, Greenfield 
Park. 
Year 1 of a 2 year program 

($120,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $120,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPESMP2011 Flood Detention Basin 
Upgrade, Powhatan Street 
Reserve - Stage 1 

Construction of basin 
upgrade works. 

($400,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $400,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, as it is 
dependent upon the completion 
of  MPFMP1807 (Flood 
detention basin upgrade, 
Powhatan Street Reserve). 

MPFMP1807 Flood detention basin 
upgrade, Powhatan Street 
Reserve - Investigation and 

Design Investigation and 
detailed design of basin 
upgrade works. 
Year 2 of a 2 year program 

$55,000  General Changed Project delayed due to design 
complexities and ongoing 
negotiations with Sydney 
Water. It is proposed to 
increase the budget by $55,000 
from General funds for flora and 
fauna investigations, which is a 
requirement from Sydney Water 
and the Aboriginal Heritage 
Assessment. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPFMP2012 Flood detention basin 
upgrade, Stockdale 
Reserve - Construction 
Investigation and detailed 
design of basin upgrade 
works. 
Year 3 of a 4 year program 

$21,777  Grant Changed Project budget to be increased 
by $21,777 from Grant funds, 
which is being reallocated from 
MPFMP1912 (Flood detention 
basin upgrade, Stockdale 
Reserve - Investigation and 
Design). 

MPFR2001 Replace Councils Light 
Vehicles 
Replacement of 50 light 
vehicles, which have 
reached the policy’s 
requirement of 75,000 
kilometres or 3 years of 
operation. 

($200,000)  General Changed It is proposed to decrease the 
budget by $200,000 from 
General funds, due to an 
internal review of light fleet 
vehicles renewal in the 2019-
2020 Operational Plan. 

MPFRP2009 Mandarin Street Footpath 
Left side from Lisbon Street 
to Fairfield Street (40m). 

($8,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $8,000 from General 
funds to the Draft 2020-2021 
Operational Plan due to existing 
external works being conducted 
on the site. 

MPFRP20105 Footpath Replacement at 
Tennant Place Edensor 
Park 

$18,000 General New Project It is proposed to bring forward 
MPFRP21105 (Tennant Place) 
and its associated budget of 
$18,000 from General funds 
from a future Operational Plan 
due to an updated condition 
assessment of the location. 

MPFRP2056 Canley Vale Road 
Both side from Salisbury 
Street to Cumberland Hwy 
(340m). 

($317,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $317,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPFRP2057 Derby Street, 
Both side from Torrens 
Street to Ferngrove Road 
(190m). 

$77,400  General New Project It is proposed to re-introduce 
this as a new project with an 
associated budget of $77,400 
from General funds, as it was 
inadvertently reported as 
completed in a previous 
Quarterly Report. 

MPLTM1905 Avoca Road / Humphries 
Road 

Install a one lane 
roundabout to deter 
motorist from speeding and 
enhance safety of road 
users. 

($239,089)  General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $239,089 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPLTM2002 Kembla Street 
Install traffic calming 
devices on Kembla Street to 
assist in the reduction of 
speeding. 

($150,000) General Discontinued It is proposed to discontinue 
this project in response to 
community feedback as 
recommended by the Traffic 
Committee in October 2019. 
Therefore it is proposed that the 
budget of $150,000 be returned 
to General funds. 

MPLTM2004 Wordsworth Street 
Install traffic calming 
devices on Wordsworth 
Street to assist in the 
reduction of speeding. 

($150,000) General Discontinued It is proposed to discontinue 
this project in response to 
community feedback as 
recommended by the Traffic 
Committee in October 2019. 
Therefore it is proposed that the 
budget of $150,000 be returned 
to General funds. 

MPLTM2005 Granville Street between 
The Horsley Drive and 
Brennan Street 

Implement option to reduce 
travel speeds. 

($150,000) General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $150,000 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPOSAR2005 Renewal of Parkes 
Reserve 
Basketball court renewal. 

($89,160) General Postponed It is proposed to postpone this 
project and its associated 
budget of $89,160 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review of resource 
constraints and competing 
priorities. 

MPOSAR2007 Cabravale Memorial Park 

Renewal of irrigation 
system and related work. 

$135,000  General Changed Project budget to be increased 
by $135,000 from General 
funds, which is being 
reallocated from IN19554 
(Cabravale Memorial Park 
Improvements). 

MPOSAR2008 Fence Replacement To 
Specification At 
Sportsfields 

Fence replacement at the 
following locations: 
• Allambie Road Reserve 
• Hartley Oval 
• Emerson Park 
• St Johns Park. 

($50,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $50,000 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for 
resource constraints and 
competing priorities. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPPAM2001 Brenan Street, closer to 
the intersection of Green 
Avenue 
Upgrade pedestrian 
crossing to the current 
standards. 

($43,160) General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $43,160 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPPAM2006 Coonawarra Street, closer 
to the intersection of 
Allambie Road 
Installation of new 
pedestrian refuge. 

($45,000) General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $45,000 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPPAM2007 Intersection of Sackville 
Street/St Johns 
Road/Bartley Street 

Modifications to the splitter 
islands. 

($27,638) General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $27,638 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPPAM2008 Orchardleigh Street, 
closer to the intersection 
of Broughton Street 
Upgrade pedestrian refuge 
to the current standards. 

($50,000) General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $50,000 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 

MPPAM2009 Thorney Road, closer to 
the intersection of Maud 
Street 

Upgrade pedestrian refuge 
to the current standards and 
construct pram ramps. 

($50,000) General Changed It is proposed to split this 
project over two years due to 
the size and scope of the 
project. The split will comprise 
of design works for the first year 
as part of the 2019-2020 
Operational Plan and the 
remaining budget of $50,000 
from General funds be 
considered for construction 
works as part of the Draft 2020-
2021 Operational Plan. 
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MPPERL2005 Fairfield Leisure Centre - 
Refurbishment and 
Upgrade of the 50m Pool 
Works to include demolition, 
replacement of concourse, 
gutter upgrade to wet deck, 
pool inlet and return pipe 
replacement, pool tiling, 
levelling of raised ends, 
general pool fitting and 
connection of waste water 
to sewer. 

($700,000)  General Changed It is proposed to reallocate 
$700,000 from General funds 
from this budget and be 
considered as part of the Draft 
2020-2021 Operational Plan - 
MPLPER2105 (Fairfield Leisure 
Centre - Refurbishment and 
Plant Upgrade), due to an 
internal review undertaken for 
resource constraints and 
competing priorities. It is also 
proposed to change the scope 
to include design for the 
upgrade of 50m pool filtration 
plant. 

MPPERL2006 Fairfield Leisure Centre - 
Upgrade of 50m pool 
filtration plant 
Works to include balance 
tank refurbishment, new 
filters, new pool pumps, 
plant room pipes and 
valves, chemical controller 
along with upgraded panel 
and electrics. 

($500,000) General Discontinued It is proposed to discontinue 
this project as it has been 
incorporated into MPLPER2105 
(Fairfield Leisure Centre - 
Refurbishment and Plant 
Upgrade) to improve cost 
savings and that the associated 
budget of $500,000 from 
General funds be reallocated 
for consideration as part of the 
2020-2021 Operational Plan. 

MPRRP2006 Harrington Street, From 
John Street to St Johns 
Road 
Repair of pavement failures, 
mill off and resurface with 
hot mix asphalt (540m). 

($372,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $372,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPSG2005 Emerson Soccer 
Replace roof, upgrade 
electrical, and remove 
hazardous materials. 

($280,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $280,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPSG2006 Knight Park 1 and 2 
Replace doors, disabled 
toilet, and upgrade dressing 
rooms. 

($165,000) General Postponed It is proposed to postpone this 
project and its associated 
budget of $165,000 from 
General funds for consideration 
as part of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

MPSLP2007 Minor stormwater works 

Design and construction of 
works to reduce minor 
stormwater flooding and 
improve water quality in 
response to issues and 
opportunities throughout the 
year. 

$59,310  Stormwater 
Levy 
Reserve 

Changed Project budget to be increased 
by $59,310 from Stormwater 
Levy Reserve, which is being 
reallocated from the project 
MPSLP1907 (Minor Stormwater 
Works). 
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MPSLP2016 Gross Pollutant Trap 
Construction 

Burdett St, Driveway and 
maintenance pad for 
Burdett St Gross Pollutant 
Trap. 

$20,000  Stormwater 
Levy 
Reserve 

Changed It is proposed to increase the 
budget by $20,000 from the 
Stormwater Levy Reserve due 
to a higher than anticipated cost 
estimate. 

 
 

CAPITAL REVENUE 

Project ID Project Description Budget 
Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPFMP2008 
 

Flood detention basin 
upgrade, Fairfield Golf 
Course - Construction 
Construction of basin 
upgrade works. 
Year 2 of a 2 year program 
 

($1,950,000)  
 

General, 
Grant, 
Stormwater 
Levy 
Reserve 
 

 

Postponed It is proposed to postpone this 
project and its associated 
budget of $1,300,000 from 
Grant funds, $250,000 from 
Stormwater Levy Reserve, and 
$400,000 from General funds, 
for inclusion into the Draft 
2020-2021 Operational Plan, as 
it is dependent upon the 
completion of MPFMP1808 
(Flood detention basin upgrade, 
Fairfield Golf Course - 
Investigation and Design). 

MPSLP2004 Maintenance of Major 
Stormwater Systems 

Maintain major stormwater 
systems such as detention 
basins, wetlands, ponds and 
rain gardens. 

$15,000  Stormwater 
Levy 
Reserve 

Changed It is proposed to increase the 
budget by $15,000 from the 
Stormwater Levy Reserve for 
additional maintenance at 
Prospect Creek Floodway, 
Fairfield Park. 

MPSLP2009 Green Valley Creek 
Rehabilitation - Design 

Investigate and design of 
Green Valley Creek 
rehabilitation works at reach 
3. 
Year 2 of a 2 year program 

$50,000  Stormwater 
Levy 
Reserve 

Changed It is proposed to increase the 
budget by $50,000 from the 
Stormwater Levy Reserve, due 
to a change in design scope, 
which will now include spoil 
mounds. 

MPBWR1706 Upgrading the Recycling 
Drop Off Centre  
Install sheds and covered 
areas for collection of 
household problem waste 
and upgrade the weight 
bridge at the Sustainable 
Resource Centre to monitor 
all green waste coming to 
the Recycling Drop Off 
Centre. 
 

($296,495)  Grant Changed It is proposed to decrease the 
budget by $296,495 from Grant 
funds, as it was inadvertently 
included in the 2019-2020 
Operational Plan. 
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MPFMP1912 Flood detention basin 
upgrade, Stockdale 
Reserve - Investigation and 
Design, Investigation and 
detailed design of basin 
upgrade works. 
Year 2 of a 3 year program 

($21,777)  Grant Changed This is a multi-year project with 
milestones completed, 
including options for initial 
detailed design. It is proposed 
to consolidate the remaining 
budget of $21,777 from Grant 
funds into MPFMP2012 (Flood 
detention basin upgrade, 
Stockdale Reserve - 
Construction). 

MPSLP1907 Minor stormwater works, 
Design and construction of 
works to reduce minor 
stormwater flooding and 
improve water quality in 
response to issues and 
opportunities throughout the 
year. 

($59,310)  Stormwater 
Levy 
Reserve 
 

Changed This is a multi-year project with 
milestones completed, 
including minor stormwater 
works at Bligh Street, Fairfield 
East. It is proposed to 
consolidate the remaining 
budget of $59,310 from 
Stormwater Levy Reserve into 
the project MPSLP2007 (Minor 
Stormwater Works). 

IN19558 Aquatopia Expansion 
Stage 4 - Construction of 
racing slides 

Feasibility and cost 
estimates for options to be 
considered are still being 
finalised. 

$1,000,000  Section 7.12 Changed It is proposed to increase the 
budget by $1,000,000 from 
Section 7.12 funds due to a 
change in scope such as 
shades and seated areas. 

MPBP2007 Intersection of John Street 
and Bold Street 
Installation of a single lane 
roundabout. 

$ -  General, 
Grant 

Changed Council has applied for grant 
funding for this project. 
Therefore it is proposed that 
the funding type be changed 
from General to Grant funds to 
reflect this change. 

MPSRVBAR2001 Administration Building 
Replace carpet on the top 
floor, refurbish front foyer 
and keying system. 

$120,000  SRV 
Reserve 

Changed It is proposed to change the 
scope to include new audio 
visual equipment and chairs in 
the Civic Wing of Council's 
Administration Centre, as well 
as increase the budget by 
$120,000 from SRV Reserve. 

IN20553 Exeloo Program 

Install Exeloo toilets at 
Prospect View Park and 
Fairfield Showground. 

$150,000  General Changed It is proposed to change the 
scope to include the purchase 
of Exeloo toilets with additional 
disability inclusion features, 
which was identified through 
community consultation, as well 
as increase the budget by 
$150,000 from General funds to 
deliver this project. 

INSRV2002 New Fairfield Branch 
Library 

Fit out at 1-3 Hamilton Road 
Ground Floor for the new 
Fairfield Branch Library. 

$1,000,000  Section 7.11 Changed It is proposed to increase the 
budget by $1,000,000 from 
Section 7.11 funds, due to an 
increase in anticipated costs 
identified during the design 
process, as well as 
renumbering the Project ID to 
SPSRV2002 to reflect that this 
is a multi-year project. 
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MPPMED2001 Pathway Connection - 
Smithfield/Wetherill Park 
Construct new footpath and 
cycleway connections 
between the Smithfield 
Town Centre and the 
Industrial Estate via the 
Western Sydney Parklands. 
This year, works will be 
undertaken along Victoria 
Road and Trivett Street to 
improve community 
transport to and from work 
by providing an opportunity 
to bike ride. 
 

($180,000)  Town 
Centre 
Reserve 

Discontinued It is proposed to discontinue 
this project as it has been 
incorporated into IN20579 
(Pathway Connection Program 
for Smithfield Town Centre) to 
improve cost saving and that 
the remaining budget of  
$180,000 from Town Centre 
Reserve be reallocated for that 
purpose. 

SP20612 Community Park in 
Villawood 

Construct a new community 
park in Villawood at the 
corner of Karella Avenue 
and Koonoona Avenue to 
support local schools within 
the area. 
Year 2 of a 2 Year Project 

$470,000  Section 7.12 Changed It is proposed to change the 
scope to include disability 
access equipment and 
additional play equipment, as 
well as increase the budget by 
$470,000 from Section 7.12 to 
deliver this project. 
 

MPSRVCBU2007 Prairiewood Leisure 
Centre - HVAC 
Replacement of air 
conditioning. 

$500,000  SRV 
Reserve 

Changed An investigation has identified 
the need to replace the boilers, 
in addition to substantial 
structural work to support the 
weight of the new air-
conditioning (HVAC) and  
boilers. Therefore it is proposed 
to increase the budget by 
$500,000 from SRV reserve. 

MPDR2030 Drainage Renewal 
Burdett St Footbridge 
Sandstone rock work should 
be placed on the upstream 
and downstream side 
(keyed into the existing 
bank) and to extend about 
10 metres to stop localised 
erosion. 
 

($5,673)  General Postponed  It is proposed to postpone this 
project and its associated 
budget of $5,673 from General 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan, due to an 
internal review undertaken for  
resource constraints and 
competing priorities. 

IN20305 Wilson Road Reserve 
Bonnyrigg Heights 
Upgrade, Stage 2 Construct 

a cycleway and bridge 
crossing over Wilson Creek 
to improve accessibility and 
utilisation of the Reserve. 

($396,825)  Grant Postponed This project is dependent upon 
the completion of IN16305-2 
(Wilson Road Reserve, Creek 
Restoration - Design and 
Construction). Therefore it is 
proposed to postpone this 
project and its associated 
budget of $396,825 from Grant 
funds for consideration as part 
of the Draft 2020-2021 
Operational Plan. 

MPSRVRKG2073 Waterside Crescent - Kerb 
and Gutter renewal 

$179,280  SRV 
Reserve 

New Project It is proposed to re-introduce 
this as a new project with an 
associated budget of $179,280 
from SRV Reserve, as it was 
inadvertently reported as 
completed in a previous 
Quarterly Report. 



  

 

QUARTERLY REPORT July to September 2019   81 

CAPITAL REVENUE 

Project ID Project Description Budget 
Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

SP20560 Fairfield Showground 
Redevelopment - Stage 1 

Redevelopment of the 
Fairfield Showground into a 
Regional Multicultural and 
Sporting Centre of 
Excellence, including a 
football field, synthetic field, 
AFL/cricket/festival area, 
amenities building and 
awning for events, and 
community elements. 
 

$1,910,510  Section 7.12 Changed It is proposed to increase the 
budget by $1,910,510 from 
Section 7.12 for the addition of 
a Liberty Swing and new Loop 
Structure to allow an inclusive 
playground at Deerbush Park 
for people with disabilities. 

MPSRVCBU1813 
 

Cabramatta Community 
Centre - mechanical 
services Replacement of air 
conditioning system. 
 

$780,000  
 

SRV 
Reserve, 
General 
 

Changed It was adopted at the 27 August 
2019 Council Meeting, Services 
Committee, Item 135, to 
allocate $500,000 from General 
funds to this project. It is also 
proposed to increase the 
budget by $280,000 from SRV 
Reserve, as it was inadvertently 
excluded from the 2019-2020 
Operational Plan. 

 
 

OPERATIONAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPFMP2003 Smithfield West Catchment 
Floodplain Risk 
Management Study and 
Plan 
A Floodplain Risk 
Management Study and Plan 
to identify, assess and 
recommend measures to 
reduce flood risk. 
Year 4 of a 4 year program 
 

$95,000  General, 
Grant 

Changed Project budget to be 
increased by $55,000 from 
Grant funds and $40,000 
from General funds, which is 
being reallocated from 
MPFMP1903 (Smithfield 
West Catchment Floodplain 
Risk Management Study and 
Plan), and that the project ID 
be renumbered to 
MYFMP2003 to reflect that 
this is a multi-year project. 

MPFMP2004 Cabravale Catchment 
Overland Flood Study 

A flood study to determine the 
nature and extent of overland 
flooding within the catchment. 
Year 4 of a 4 year program 

$68,000  Grant, 
General 

Changed Project budget to be 
increased by $53,000 from 
Grant funds and $15,000 
from General funds from 
MPFMP1904 (Cabravale 
Catchment Overland Study), 
and that the Project ID be 
renumbered to MYFMP2004 
to reflect that this is a multi-
year project. 
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MPFMP2005 Prospect Creek and 
Georges River Flood Study 

A flood study to determine the 
nature and extent of overland 
flooding within the catchment 
including Hassall St and 
Rosford Reserve Detention 
Basin dam break assessment. 
Year 2 of a 3 year program 
 

$15,000  General, 
Grant 

Changed Project budget to be 
increased by $10,000 from 
Grant funds and $5,000 from 
General funds from 
MPFMP1905 (Prospect 
Creek and Georges River 
Floodplain Risk Management 
Study and Plan Update), and 
that the Project ID be 
renumbered to MYFMP2005 
to reflect that this is a multi-
year project. 

IN20595 Licence Plate Recognition 
Trial 

Conduct a trial to review and 
introduce new Licence Plate 
Recognition technology 
across Fairfield City to 
monitor parking enforcement. 

($80,000)  General Discontinued It is proposed to discontinue 
this project as it was 
identified during the trial that 
the technology did not meet 
Council's requirements for 
parking compliance. 
Therefore it is proposed that 
the budget of $80,000 be 
returned to General funds. 

MPICT2004 Financial Systems 
Enhancement 

Develop financial reports to 
be used across Council to 
improve transparency. 

$82,711  General New Project It is proposed to introduce a 
new project with an 
associated budget of $82,711 
from General funds to 
develop internal reports to 
improve financial 
transparency and 
management for project 
delivery. 

IN20460 Commercial Development - 
Property Development Fund 
- Stage 1 Design and 
Planning 
Prepare designs for the 
construction of an income 
generating development to 
provide additional funding for 
the provision of Council 
services to the community as 
identified in the Long Term 
Financial Plan, with some of 
the options including retail, 
commercial and aged care/ 
seniors living developments. 

$200,000  Property 
Development 
Fund 

Changed It is proposed to increase the 
budget by $200,000 from the 
Property Development Fund 
to conduct an expression of 
interest campaign for the sale 
of the property. 

SSCFS05-03 Provide parent support 
service via supported 
playgroups and parent 
education programs for 
residents within Fairfield City 
and Liverpool City. 

$45,000  Grant Changed It is proposed to increase the 
service budget by $45,000 
from Grant funds, due to the 
grant funding being higher 
than anticipated in the 2019-
2020 Operational Plan 
budget. 

SSCFS05-01 Support the skills and 
capacities of young children 
with additional needs through 
individual educational plans. 

($122,450)  Grant, 
General 

Changed It is proposed to reduce the 
service budget by $122,450 
from Grant funds, due to 
these services no longer 
being delivered. 
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MPSLP2017 Wilson Creek - Weed 
Management 

Management of weeds at 
Wilson Creek in preparation 
of restoration works. 

$50,000  Stormwater 
Levy 
Reserve 

New Project It is proposed to introduce 
this as a new project with an 
associated budget of $50,000 
from the Stormwater Levy 
Reserve, to manage and 
remove weeds from Wilson 
Creek in preparation of 
restoration works. 

SSICT03-01 Ensure Council's core 
applications and systems are 
updated, tested and 
maintained to support the 
service delivery of Council. 

$200,000 General Changed It is proposed to increase the 
service budget by $200,000 
from General funds to 
maintain the licence for 
Council's Record 
Management System, with an 
increase to the service 
budget by $30,000 from 
General funds annually. 

 
 

OPERATIONAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

MPBWR2003 Regional Illegal Dumping 
Squad 
Continue to be a member 
contributing to the Western 
Sydney Regional Illegal 
Dumping Squad Program to 
better enforce and combat 
illegal dumping throughout 
Fairfield City. 

$8,000  Better Waste 
and Recycling 
Grant 

Changed It is proposed to increase the 
budget by $8,000 from the 
Better Waste and Recycling 
Grant due to an increase in 
the annual membership for 
the Western Sydney 
Regional Illegal Dumping 
Squad. 

MPFMP1903 Smithfield West Catchment 
Floodplain Risk 
Management Study and Plan  
A Floodplain Risk 
Management Study and Plan 
to identify, assess and 
recommend measures to 
reduce flood risk. 
Year 3 of a 4 year program 

($95,000)  General, 
Grant 

Changed This is a multi-year project 
with milestones completed, 
including the completion of 
the draft flood study report. It 
is proposed to reallocate the 
remaining budget of $55,000 
from Grant funds and 
$40,000 from General funds 
into MPFMP2003 (Smithfield 
West Catchment Floodplain 
Risk Management Study and 
Plan). 

MPFMP1904 Cabravale Catchment 
Overland Flood Study  

A flood study to determine the 
nature and extent of overland 
flooding within the catchment. 
Year 3 of a 4 year program 

($68,000)  General, 
Grant 

Changed This is a multi-year project 
with milestones completed, 
including the completion of 
the draft flood study report. It 
is proposed to reallocate the 
remaining budget of $53,000 
from Grant funds and 
$15,000 from General funds 
into MPFMP2004 (Cabravale 
Catchment Overland Flood 
Study). 



  

 

QUARTERLY REPORT July to September 2019   84 

OPERATIONAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

MPFMP1905 Prospect Creek and 
Georges River Floodplain 
Risk Management Study and 
Plan Update - including 
Hassall and Rosford Detention 
Basins Dambreak 
Assessment), A Floodplain 
Risk Management Study and 
Plan to identify, assess and 
recommend measures to 
reduce flood risk. 
Year 1 of a 3 year program 
 

($15,000)  General, 
Grant 

Changed This is a multi-year project 
with milestones completed, 
including the completion of 
the draft flood study report. It 
is proposed to reallocate the 
remaining budget of $10,000 
from Grant funds and $5,000 
from General funds into 
MPFMP2005 (Prospect 
Creek and Georges River 
Floodplain Risk Management 
Study and Plan Update). 

IN18598 Canley Vale Commuter Car 
Park Vegetation Offset 
Project  
Provide infill planting and 
rehabilitation at two sites to 
improve flora and fauna 
habitat connectivity with 
Orphan School Creek as part 
of an initiative with the 
Georges River Combined 
Councils Committee. 
 

($2,030)  Grant Changed It is proposed to decrease 
the budget by $2,030 from 
Grant funds, as it was 
inadvertently included in the 
2019-2020 Operational Plan. 

MPFMP2012 Flood detention basin 
upgrade, Stockdale Reserve 

- Construction 
Investigation and detailed 
design of basin upgrade 
works. 
Year 3 of a 4 year program 

$21,777  Grant Changed Project budget to be 
increased by $21,777 from 
Grant funds, which is being 
reallocated from 
MPFMP1912 (Flood 
detention basin upgrade, 
Stockdale Reserve - 
Investigation and Design). 

MPFMP2021 Flood detention basin 
upgrade, Bosnjak Park 
Upstream - Investigation and 

Design 
Investigation and detailed 
design of basin upgrade 
works. 
Year 1 of a 3 year program 

($15,000)  Grant, 
General 

Postponed Council was unsuccessful in 
receiving grant funding for 
this project, therefore it is 
proposed to postpone this 
project and its associated 
budget of $5,000 from 
General funds and $10,000 
from Grant funds for 
consideration in a future 
Delivery Program. 

MPFMP2022 Investigation & detailed 
design flood mitigation 
works near Attilio Place 

Investigation and detailed 
design of flood mitigation 
works. 
Year 1 of a 3 year program 

($15,000)  General, 
Grant 

Postponed Council was unsuccessful in 
receiving grant funding for 
this project, therefore it is 
proposed to postpone this 
project and its associated 
budget of $5,000 from 
General funds and $10,000 
from Grant funds for 
consideration in a future 
Delivery Program. 

SSPR01-01 Property ($178,000)  Service 
Statement 
Budget 

Changed It is proposed to decrease 
the budgeted income by 
$178,000 from the property 
service budget due to the 
tenants vacating at 1-3 
Hamilton Road for the 
development of the new 
Fairfield Library. 
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MPEAF2001 Emergency Asset Failure 

This program is intended for 
unplanned renewal of all built 
asset classes that may arise 
throughout the year. There 
are no set projects for this 
major program. These funds 
are for any assets that have 
an emergency requirement to 
be fixed during the 2019-2020 
financial year. 
 

($21,794)  General Changed It is proposed to reallocate 
$21,794 from General funds 
into MPEAF2001-05 (Longfield 
Park) to cover the emergency 
costs associated with 
contaminants identified on site. 
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IN20666 Road Closure  
Road closure of Council's 
surplus road bound by 
Prospect Road, Premier 
Street and Senior Street 
Canley Vale. 

$90,000  General New Project It was adopted at the 27 
August 2019 Council 
Meeting, Services 
Committee, Item 118, to 
introduce this as a new 
project. It is proposed to 
allocate a budget of 
$90,000 from General 
funds for delivery of the 
road closure. 

IN20667 Book-In Kerbside Clean 
Up Service 

Purchase four rear loading 
garbage trucks and 
information technology 
software for the trial of a 
resident book-in kerbside 
clean up service. 

$1,700,000  Domestic 
Waste 
Management 
Reserve 

New Project It was adopted at the 27 
August 2019 Council 
Meeting, Services 
Supplementary Report, 
Item 134, to introduce this 
as a new project with an 
associated budget of 
$1,700,000 from the 
Domestic Waste 
Management Reserve for 
delivery of the book-in 
kerbside clean up service. 

 

 

CAPITAL REVENUE 

Project ID Project Description Budget 
Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

MPSRVCBU1813 
 

Cabramatta Community 
Centre - mechanical services 
Replacement of air 
conditioning system. 
 

$780,000  
 

SRV Reserve, 
General 
 

Changed It was adopted at the 27 
August 2019 Council 
Meeting, Services 
Committee, Item 135, to 
allocate $500,000 from 
General funds to this 
project. It is also proposed 
to increase the budget by 
$280,000 from SRV 
Reserve, as it was 
inadvertently excluded 
from the 2019-2020 
Operational Plan. 

MPOSAR2006 
 

 

To Meet Compliance 
Standards 

Flood/Street Lighting upgrade 
and renewal to meet 
compliance standards along 
Canley Vale Road. 
 

$ -  
 

Grant 
 

Changed It was adopted at the 
September 2019 Council 
Meeting, Services 
Committee, Item 138, to 
accept $20,000 from 
Grant funds offered by 
Football NSW for the Let's 
Light Up Football 
Program. Therefore it is 
proposed that $20,000 be 
returned to General funds. 
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SP20558-1a 
 

Aquatopia Expansion Stage 
5 - Construction 
Construction of wave pool. 
Note: Council will seek grant 
funding for construction. 
 

$1,623,661  
 

Section 7.12 
 

Changed It was adopted at the 27 
August 2019 Council 
Meeting, Outcomes 
Committee, Item 73, to 
allocate $1,623,661 from 
Section 7.12 funds for an 
all-weather awning and 
construction of the Wave 
Pool at Aquatopia. 
 

 

 

OPERATIONAL REVENUE 
Project ID: Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN20659 Safeguarding Against 
Fraud Project 

Deliver a range of initiatives 
aimed at educating and 
raising awareness of fraud in 
the community. 

$50,000  Grant New 
Project 

It was adopted at the 6 
August 2019 Council 
Meeting, Services 
Committee, Item 100, to 
introduce this as a new 
project with an associated 
budget of $50,000 from 
Grant funding offered by the 
Department of Family and 
Community Services and 
Justice for the delivery of the 
Safeguarding Against Fraud 
project. 

MPSCD2011 Fairfield City Problem 
Gambling Forum 
Raise awareness of the 
harms caused by gambling 
and encourages people 
impacted by gambling to 
take steps to minimise harm 
caused. 

$10,000  Grant New 
Project 

It was adopted at the 6 
August 2019 Council 
Meeting, Services 
Committee, Item 114, to 
introduce this as a new 
project with an associated 
budget of $10,000 from grant 
funding offered by the NSW 
Office of Responsible 
Gambling for the delivery of 
the Fairfield City Problem 
Gambling Forum. 

IN20662 Bringing Up More Great 
Kids in Fairfield 
Deliver 4 intensive small 
group training sessions for 
parents, using the Bringing 
Up Great Kids Program. 

$5,000  Grant New 
Project 

It was adopted at the 6 
August 2019 Council 
Meeting, Services 
Committee, Item 98, to 
introduce this as a new 
project with an associated 
budget of $5,000 from grant 
funding offered by Cabravale 
Diggers for the Bringing Up 
More Great Kids in Fairfield 
project. 
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OPERATIONAL REVENUE 
Project ID: Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

SSSCD2004-05 Youth 
Deliver Youth Leadership 
and Development activities 
for young people. 

$25,000  Grant Changed It was adopted at the 6 
August 2019 Council 
Meeting, Services 
Committee, Item 99, to 
accept $25,000 from Grant 
funds offered by the Mekong 
Club ($12,500) and the 
Triglav Club ($12,500) for 
the Bring it On! Legacy and 
Leadership Program. 

SSSCD2011-04 Aged and Disability 
Develop and deliver an 
event for Grandparents' Day. 

$10,000  Grant Changed It was adopted at the 
September 2019 Council 
Meeting, Services 
Supplementary Report, Item 
152, to accept $10,000 from 
Grant funds offered by the 
NSW Department of 
Communities and Justice for 
the NSW Grandparents' Day 
program. 
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Item 6. Key Performance Indicators Budget review 

Key financial indicators and principles were adopted in the Long Term Financial Plan to ensure Council achieves a sustainable financial position over the next 

10 years. This section of the Quarterly Report provides details regarding Council’s performance against these targets. As at the end of Quarter One, all of 

Council’s indicators are on track to be achieved or are better than industry benchmarks, and are within targets set for those indicators in the Long Term 

Financial Plan. 

 

 

Comment: Comment:

Comment: Comment:

Comment: Comment:

This ratio measures Council’s achievement of containing 

operating expenditure within operating revenue.

Council looks to increase its gearing by taking 

opportunities to fund its capital purchases (new and 

replacement) and capital renewals through loan 

borrowings subject to maintenance of operating 

surpluses.

Rates & annual charges income, rental income from 

council's properties and interest from investments have 

contributed to increased income. Expenses also kept 

under control which gave a favourable ratio of 4.5%.

Financial liabilities are less than the cash available to cover 

them (a strong cash position).

Increases in debt burden will be considered provided it 

does not result in an operating deficit.

This ratio measures the availability of operating cash to 

service debt including interest, principal and lease 

payments

Council is a net lender.

Council's debt service ratio is in a strong position. Council 

has very minimal debt and has sufficient funds to meet its 

obligations

Council's annual renewal/replacement expenditure should 

at least equal its annual depreciation expense until and 

unless specific asset management plans provide evidence 

of a more accurate ratio.

Council must maintain sufficient liquid assets to pay its 

commitments when due and payable

The ratio indicates that Council's renewal rate is above the 

benchmark. This means council is funding sufficiently to 

renew its assets and keep them at a satisfactory service 

level

This indicator measures Council's ability to pay its 

commitments as and when due. The result indicates that 

Council is maintaining liquidity and has sufficient funds to 

pay its bills.
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Comment: Comment:

Comment: Comment:

Comment: Comment:

This ratio measures Council’s achievement of containing 

operating expenditure within operating revenue.

Council looks to increase its gearing by taking 

opportunities to fund its capital purchases (new and 

replacement) and capital renewals through loan 

borrowings subject to maintenance of operating 

surpluses.

Rates & annual charges income, rental income from 

council's properties and interest from investments have 

contributed to increased income. Expenses also kept 

under control which gave a favourable ratio of 4.5%.

Financial liabilities are less than the cash available to cover 

them (a strong cash position).

Increases in debt burden will be considered provided it 

does not result in an operating deficit.

This ratio measures the availability of operating cash to 

service debt including interest, principal and lease 

payments

Council is a net lender.

Council's debt service ratio is in a strong position. Council 

has very minimal debt and has sufficient funds to meet its 

obligations

Council's annual renewal/replacement expenditure should 

at least equal its annual depreciation expense until and 

unless specific asset management plans provide evidence 

of a more accurate ratio.

Council must maintain sufficient liquid assets to pay its 

commitments when due and payable

The ratio indicates that Council's renewal rate is above the 

benchmark. This means council is funding sufficiently to 

renew its assets and keep them at a satisfactory service 

level

This indicator measures Council's ability to pay its 

commitments as and when due. The result indicates that 

Council is maintaining liquidity and has sufficient funds to 

pay its bills.
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6. Unrestricted Current Ratio

Rate
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Comment: Comment:

Comment:

Compares the maintenance expended against the 

maintenance level required to achieve the useful life of the 

assets

Compares the outstanding rates, charges and fees against 

total rates charges and fees annual income

Council's asset maintenance ratio is 76% which is lower 

than Tcorp benchmark of 100%. This indicates that council 

is currently not funding adequately in asset maintenance 

to minimise the infrastructure maintenance backlog. 

However, this is a historical timing issue and it is 

anticipated that this will be corrected by year end.

Increased use of Legal Force (Council's Recovery Agent) 

has maintained the ratio within the benchmark, albeit that 

there has been a marginal increase in the percentage 

outstanding during the last twelve months as more 

residents request repayment plans due to financial 

hardship.

Compares the outstanding Other Debtors against total 

invoices raised
Overall, the ratios point to strong results for Council, which is the product of operating surplus', a strong 

cash position, and Council's continued investment in its assets.  

This ratio is within the benchmark and will continue to be a 

focus for Council.
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Item 7. Contracts and Other Expenses Budget Review 

7 a. Contracts Budget Review 

The Contracts Budget Review indicates contracts entered into by Council in excess of $50,000 

during the quarter, which are not from Councils preferred Supplier List. The purpose of this 

report is to make Councillors aware of other material contracts entered into by Council. 

As at the end of the first quarter in 2019/20, there are no contracts entered into that fall into 

this category. 

 

7 b Other Expenses Budget Review 

For information purposes, listed below is year-to-date expenditure for Consultancies and Legal 

Fees.  

Legal fees in relation to debt recovery and consultancy costs for delivery of training are 

excluded from the Legal Fees and Consultancy costs shown below.  

For the purpose of this report, a consultant is a person or organisation engaged under contract 

on a temporary basis to provide recommendations or high level specialist or professional 

advice to assist decision-making by management. Generally, it is the advisory nature of the 

work that differentiates a consultant from other contractors. 

 

FAIRFIELD CITY COUNCIL 

      

Budget review for the Period ended – 30 September, 2019 

      

Consultancy and Legal Expenses 
      

    Expenditure YTD Budgeted 

Expense   $ (Y/N) 

      

Consultancies  $257,990 Y 

      

Legal Fees   $176,594 Y 


