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THE INTEGRATED PLANNING AND REPORTING FRAMEWORK 
 

The Local Government Integrated Planning and Reporting (IPR) Framework aims to ensure a more 
sustainable Local Government sector. All NSW Councils are required to develop a Community Strategic Plan 
(10 years) along with a Delivery Program (4 years) and Operational Plan (1 year). These documents are 
informed by a Resourcing Strategy (10 years) that is made up of a Long Term Financial Plan (Money), Asset 
Management Strategy (Assets) and Workforce Management Plan (People). 

 

 
 

Figure 1: IPR Framework  

 

In order to achieve the integration envisaged by the IPR framework, there is an alignment between the 
Fairfield City Plan (Community Strategic Plan), Resourcing Strategy, Delivery Program and the Operational 
Plan. This alignment is formed through the five Themes identified by the community in the Fairfield City Plan: 
 

 Theme 1: Community Wellbeing 
 Theme 2: Places and Infrastructure 
 Theme 3: Environmental Sustainability 
 Theme 4: Local Economy and Employment  
 Theme 5: Good Governance and Leadership 

 
The Delivery Program details the projects, programs and services Council will undertake during its term-of-
office to help achieve the community outcomes identified in the Fairfield City Plan. 
 
The Operational Plan is a sub plan of the Delivery Program, which outlines the projects, major programs and 
services that will be undertaken during the financial year. It also includes the budget details for the year. This 
report will be publicly available on Council’s website. 
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SECTION 1 
 

PURPOSE OF THIS REPORT 
 

Fairfield City Council’s April to June 2021 Quarterly Report focuses on detailing a summary of Council’s 
performance on the implementation of the 2017/18-2020/21 Delivery Program and the 2020-2021 
Operational Plan.  
 

The report is structured to provide concise information on the outcomes, which have been achieved for the 
community as well as any items that require attention that have occurred during the quarter of the financial 
year, from April to June 2021. This report has been developed around the five Theme areas to identify how 
Council is progressing towards achieving the community’s goals and outcomes in each Theme area. 
 

The report contains three elements:  
 

 Element 1 Focuses on how Council is tracking with implementing projects and programs along with 
the performance of the indicators identified in the 2017/18-2020/21 Delivery Program. 

 

 Element 2 Focuses on the implementation of the 2020-2021 Operational Plan including the status of 
the projects and programs by exception. Exception refers to projects and programs that have been 
completed are required to be changed, or added for Council’s consideration. All projects that are 
identified to be delivered using Special Rate Variation (SRV) funds are highlighted throughout the 
report in BLUE. 

 

 Element 3 Details Council’s financial position for the quarter against the 2020-2021 Operational 
Plan. This explains the status of Council’s budget and identifies any adjustments required. 

 

How to Read the Report 
 

Throughout the document each project is given a status, below are descriptions for each of these statuses. 
 

 
Completed:  Project has been completed. 

 Progressing:  Project is progressing as planned for completion within the 
agreed timeframe. 

! 
Delayed:  Project is delayed due to an issue and is currently impacting on 

the delivery timeframe. 

 Discontinued:  Project is recommended / resolved not to proceed. 

$ Budget 
Adjustment:  

Budget adjustment for a project is recommended. 

 Scope 
Adjustment: 

Project is recommended / resolved to be amended. 

 New Project:  New project is being introduced into the Operational Plan. 

 Postponed: Project is recommended / resolved to be postponed to a future 
Operational Plan. 

 Carry Forward: 
(Quarter 4 only) 

Project has not been completed within the agreed timeframe and 
is recommended to be included into the next Operational Plan.  
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SECTION 2 
 
EXECUTIVE SUMMARY 
 

The Quarterly Report has been developed around each of the five Themes, as identified in the 2017/18-
2020/21 Delivery Program and the 2020-2021 Operational Plan. It reports on the performance measures, 
status of projects, highlights, service achievements and the advocacy undertaken within each of the Themes 
during the April to June 2021 quarter. 
 
At the end of the period, Council has a net operating surplus (before capital grants and contributions) of 
$6.175m compared to a budgeted surplus of $0.111m.  Whilst the result is above budget, it is $5.695m less 
than the corresponding period for the prior year.   
 
It was initially anticipated that the COVID-19 Pandemic would see Council services remain closed for several 
months, and that rental concessions to tenants and the short-term impact of the economic downturn on 
Councils revenues would be greater.  However, the impact of COVID-19 was mitigated by some restrictions 
being eased sooner than expected and tight cost control over employee costs and operating expenses.  
Revenue (before capital grants and contributions) is $4.583m less than the corresponding period in the prior 
year due to the negative impacts of COVID-19, but it should be noted that this includes a reduction of 
$1.516m arising from the suspension of the Stormwater Levy in 2020/21 to assist ratepayers during these 
difficult times.  Further, the prior year’s result includes a ‘one-off’ gain from the revaluation of investment 
properties ($5.034m). 
 
Council is slowly emerging from the pandemic, as evidenced by the fact that it posted an improved operating 
performance for the 6 months ended 30 June 2021 compared to the prior year.  Revenue recovery in some 
operational areas combined with on-going cost containment resulted in Council generating a surplus for the 
6 months ended 30 June 2021.  This is a slightly better bottom line result than for the same period last year, 
excluding the one-off gain from the revaluation of investment properties in the prior year. 
 
The recent COVID outbreak, which resulted in the escalation of restrictions and the introduction of a 
lockdown on 26 June 2021, did not have a significant impact on Council’s results for the year ended 30 June 
2021. 
 

Key Highlights during the Quarter 
 

During the quarter April to June 2021 some of the key highlights included: 

 Launched Deerbush Park, an all-abilities playground located adjacent to Fairfield Showground, which 
includes Fairfield City’s first Liberty Swing to allow access for children in wheelchairs, learn to ride track, 
flying fox and outdoor gym equipment.  

 Completed Fairfield City’s biggest off-leash dog park, with three separate fenced areas, as well as 
seating, shelters and drinking stations for the comfort of dogs and their owners. One section will also be 
set aside for hire by dog clubs, dog agility training and police dog training. 

 Held the Bring it On! Festival across three sites with 1,600 youth visitors enjoying headline attractions 
such as Kookies N Kream and Jessica Jade. The events included live music, fitness and movement 
workshops, creative and interactive youth space and chill out zones. The event ran free shuttle buses 
between Prairiewood, Bonnyrigg and Fairfield, 

 Held Culinary Carnivale in Fairfield City Centre, with over 2,000 members of the community enjoying a 
wide variety of food stalls, a pop up kitchen with free workshops on how to make tabouli, tortilla, and fruit 
donuts, as well as free samples and entertainment. 

 Launched the new online Book-In Kerbside Clean Up service, allowing households to go online and book 
two free annual collections on a day that best suits them. 

 Engaged 164 workers across 80 agencies to identify the social needs of the Fairfield City community, 
culminating in the Fairfield Conversations summit where findings were presented to 31 members of the 
Community Services Sector. 

 Continued to facilitate COVID-19 Testing Clinics at a number of Council properties. 
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 Conducted creative skills and capacity building through photography workshops, photo editing, film, and 
live-broadcast for 54 young people aged 14-24, as well as mentoring them to apply their skills as 
volunteers at the Bring it On! Festival. 

 Held the Seniors Week Expo at Fairfield Showground with over 500 attendees enjoying a mixture of 
COVID Safe face-to-face and video presentations, information stalls, activities and entertainment. 

 Held online business webinars for 220 local business owners who interacted with experts on small 
business growth topics such as social media, running a home based business, single touch payroll and 
becoming an employer. 

 Renovated the Moorefield Grandstand including fit-out of the amenities, decking, painting, grandstand 
handrails and air-conditioning for the office. 

 Provided$42,654 in heritage rates relief for 49 eligible properties in Fairfield City and $22,000 in heritage 
grants to 8 properties for restoration and repair works to heritage items. 

 Upgraded 149 Polding Street, Fairfield Heights, including internal painting of walls, installation of kitchen 
cook top and oven, and laundry facilities with plumping works. 

 Issued school safety banners to Fairfield Heights Public School to increase awareness around school 
safety and installed a speed radar display sign in Hamel Road, Mt Pritchard; Eyre Street, Smithfield; 
Marlborough Street, Smithfield; and Glen David Road, Bossley Park to address vehicles speeding. 

 Adopted the Fairfield City Council Bike Plan 2021, which will create a more integrated transport network 
to facilitate increase bicycle use within Fairfield City and support sustainable, economic and social living. 

 Undertook 43 instances of graffiti removal on Council properties. 

 Constructed a paved circuit path throughout the Fairfield Showground precinct and Deerbush Park to 
provide connectivity to open spaces. 

 Installed outdoor fitness equipment and seating at Powhatan Reserve and Springfield Park. 

 Planted a total of 28,260 native plants that were propagated at the Community Nursey. 

 Collected over 2,500 tonnes of material collected from Council’s Kerbside Clean-up Service for local 
residents.  

 Conducted over 6,200 kerbside recycling bin audits for contamination, with Resource Recovery Officers 
providing education to local residents to reduce contamination in recycling bins. 

 Launched the Capture Fairfield Visual Arts and Photography competition, with the theme ‘Love Where 
You Live’, which invited residents to rediscover what was in their own backyard and share in a prize pool 
of $6,000. 

 Received 122 submissions from 64 residents during the Draft 2021-2022 Operational Plan exhibition, 
with 6 recommendations adopted by Council, including footpath construction and renewal, and sites to 
monitor illegal dumping. 

 Donated a total of $11,900 during the quarter to 13 community recipients through Community Volunteer 
Fund, Councillors Donation Fund, Mayoral Community Benefit Fund, Mayoral Donations Fund, and 
Mayoral Scholarship Fund. 

 Implemented secure online payment gateways for council services to provide the community with 
accessible online payment options. 
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Measuring Our Progress - 2017/18-2020/21 Delivery Program 

 
The Delivery Program is a five-year plan that tells the community what Council will be doing in response to 
the community’s vision, priorities and goals identified in the Fairfield City Plan. Council measures its 
performance against the 2017/18-2020/21 Delivery Program as a whole through its indicator measures for 
services, and delivery of its projects and major programs to ensure that Council is achieving what was 
identified to be delivered. 
 
The projects, major programs and services that are identified to be delivered during the five-year Delivery 
Program, are detailed each financial year in the Operational Plan and any scope or budget changes are 
requested and approved through the Quarterly Reports. 
 

Currently Council is implementing the fifth year of the 2017/18-2020/21 Delivery Program with Council’s 
performance on its projects and major programs to date since July 2017 demonstrated in Figure 1. 
 

 
Figure 1:  Overall status of projects and major programs identified in the 2017/18-2020/21 Delivery Program and 

subsequent Operational Plans 
 

Of the 3,084 projects identified in the 2017/18-2020/21 Delivery Program, 68% completed, 4% discontinued, 
6% to be carried forward, with 22% of projects planned to be delivered in future years.  Overall, Council is 
progressing well with the implementation of its projects and major programs. 
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Indicator Measures 
 

Indicator measures are methods of assessment used to review how Council is progressing towards 
achieving the vision, priorities and goals of the community as identified in the 2016-2026 Fairfield City Plan. 
They are applied to the services outlined in the Delivery Program and in more detail the Operational Plan. 
 
The trend in the performance of these Indicators is reviewed each quarter with the overall performance for 
April to June 2021 provided below in Figure 2. As can be seen during this quarter Council is in a positive 
position with 80% of its indicators demonstrating that Council is working towards the Community’s vision. 
The 19.5% of indicators working away from achieving the community’s vision is due to NSW Health 
restrictions relating to COVID-19 and the social distancing restrictions in place at different times during the 
reporting period. As a result, a number of public facilities and amenities, events, and activities relating to 
social gathering were closed or postponed to ensure community and staff safety, which affected these 
indicators measuring overall performance. A number of services were also redeployed in order to assist in 
the delivery of public health initiatives such as establishment of additional COVID-19 testing sites and 
assisting businesses with their COVID Safe plans. 
 
 
 

 
 

Figure 2:  Overall performance of Council’s indicators for the Quarter 
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2020-2021 Operational Plan 
 

Council reports to the community each quarter on projects and major programs identified in the 2020-2021 
Operational Plan by exception, which means this report identifies projects that have been completed, 
discontinued, carried forward or had a budget and/or scope change. 
 

Projects that are not completed are then assessed as to whether Council should continue or discontinue the 
project into the next financial year. If Council chooses to continue the project, it is then marked as a carry 
forward for adoption in the new financial year’s operational plan. 
 

Carry forward refers to an allocation of funds (income or expense) that hasn’t been used or received by the 
end of the financial year, but will be used or received in the next financial year. 
 
Carry forward of projects and major programs may also be needed because a budget is normally assigned in 
an operational plan for a limited period such as one financial year, but due to timing issues the project 
sometimes crosses financial years. Carry forward of projects should be based on an exception and justified 
through practical considerations. It is just one of many budget mechanisms used to streamline the transition 
between two financial years. 
 
Over the 3 months from April to June 2021, 286 projects and major programs have already been completed, 
with 4 projects to be discontinued, and 149 projects to be carried forward. Figure 3 graphically demonstrates 
the percentage of the projects and major programs as at the end of the quarter for each status.  
 

 

 
 

Figure 3:  Status of all projects and major programs identified in the 2020-2021 Operational Plan 
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SECTION 3  
 
EXCEPTION COMMENTS BY THEME – PROJECTS AND MAJOR PROGRAMS 
 
The projects component of this Quarterly Report identifies the projects, major programs and services listed in 
the 2020-2021 Operational Plan by exception, which means this report identifies projects that are completed, 
discontinued, postponed, delayed or had a budget and / or scope change that has been identified. Budget 
changed refers to increases or decreases on project spending due to unanticipated costs, changes to project 
scope or additional grant funding received during the financial year.  
 
Council received a Special Rate Variation (SRV) in 2014 to ensure that Council can meet the growing needs 
of the community and significantly improve current assets. All projects that are identified to be delivered 
using SRV funds are highlighted throughout the report in BLUE. 
 
Also included in this report are the indicators that measure Council’s performance on the Community’s goals 
as identified in the Fairfield City Plan. The Delivery Program indicators track the trend towards or away from 
the Community goals and the Operational Plan indicators show the quantitative result delivered for the 
quarter. 
 

THEME 1: COMMUNITY WELLBEING 
 

Community Wellbeing relates to the quality of life the community enjoys living, working, playing, shopping or 
visiting Fairfield City. It’s about a good relationship with our neighbours, the opportunities the community has 
to meet their daily needs and achieve their ambitions, a sense of belonging, respect for the things the 
community values, the support that’s available when it is required, and the pride experienced by the diverse 
community and neighbourhoods. 
 

Key Highlights  

 Engaged 164 workers across 80 agencies to identify the social needs of the Fairfield City community, 
culminating in the Fairfield Conversations summit where findings were presented to 31 members of the 
Community Services Sector. 

 Conducted creative skills and capacity building through photography workshops, photo editing, film, and 
live-broadcast for 54 young people aged 14-24, as well as mentoring them to apply their skills as 
volunteers at the Bring it On! Festival. 

 Held the Seniors Week Expo at Fairfield Showground with over 500 attendees enjoying a mixture of 
COVID Safe face-to-face and video presentations, information stalls, activities and entertainment. 

 Continued to facilitate COVID-19 Testing Clinics at a number of Council properties. 

 Conducted the Seniors Bus Tour with 59 members of the community, touring Council’s facilities and 
services, including the Sustainable Resource Centre, Fairfield City Museum and Gallery, The People’s 
Globe, Fairfield Community Nursery, and the Nalawala Sustainability Hub. 

 Presented the Mayor Youth Achievement Awards to 18 recipients, recognising their involvement in 
sports, arts, business, humanitarian, and community activism. 

 Provided a total of $68,849 in grant funding to 15 projects through the Community Development Grants 
program, and 6 through the Social Change through Creativity Grants program. Projects funded include 
workshops to support people with disabilities through creative ceramic arts, refugee youth design project 
for murals, t-shirt design, and photography, self-defence training programs for women and girls, and 
employment preparation and job skills workshops for Cultural and Linguistically Diverse communities. 

 Provided three supported playgroups to over 50 families and 66 children to assist children with 
disabilities to transition to preschool. 

 Held a Youth Advisory Leadership Camp at Fitzroy Falls with 18 young people participating in leadership 
and team management skill building activities, physical challenges such as high ropes and mountain 
biking, and an in-depth Aboriginal Cultural Education experience. 

 Partnered with the Cat Protection Society to deliver Operation Cat, which provided pensioners and 
residents on low income with free microchipping and $30 desexing of their cat.  

 Provided free dog microchipping in June 2021 to support the community. 
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 On-going 
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Delivery 

 Discontinued 
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 Compiled a Fairfield Health Profile to provide advocacy for funding of Fairfield Hospital. 

 Held flag raising ceremony for Reconciliation Week in support of Aboriginal and Torres Strait Islander 
Reconciliation in Fairfield City. 

 Hosted three exhibitions at the Fairfield City Museum and Gallery, which included Here:After in the Stein 
Gallery, Mindful Art Portals in the Community Space Gallery, and Travelling Sounds in the Old Council 
Chambers. 

 Welcomed a total of 239,036 visitors to Council’s Leisure Centres. 

 Provided a total of $66,416 worth of subsidies at Council’s Leisure Centres, which included 3,735 free 
senior’s entries and 6,483 free entries for residents who presented a Disability Support Pension Card.  

 Delivered the Youth Drop In program in partnership with Community First Step and STARTTS, which 
provided a collective total of 239 free youth hours at the Fairfield Youth and Community Centre. 

 Received 139 used bicycles, of which 94 were recycled and 110 bicycles were loaned out the community 
and local schools.  

 Delivered 'Travelling Sounds: Behind the Lens' at the Fairfield City Museum and Gallery. This innovative 
music and arts based program created a sensory live music experience showcasing the connections 
between contemporary new media and visual artists, musicians, and videographers living and 
performing in western Sydney. 

 Completed upgrades to Early Learning Centres as part of the Quality Learning Environments grant, 
including installation of sandpits, bike paths, play equipment, shed, fencing and shading. 

 

Projects and Major Programs Report by Exception 
 

ID No. Name 
Responsible 
Officer 

20/21 
Budget Status Comments 

IN19641 Sector Capacity Building 
Program 
Delivery of support to 18 
preschools in South Western 
Sydney. 

Manager 
Children and 
Family 
Services 

$45,401   Developed an individual tailored 
capacity building program to support 
the delivery of 18 preschools in South 
Western Sydney, including phone 
calls, emails, provision of professional 
development, mentoring, coaching and 
embedding research based supports, 
resources, self–reflection and inclusive 
practices in order to support transition 
to schools and development of 
individual learning plans. There was 
an increase in enrolments for children 
with additional needs being identified, 
who were referred to access support. 

IN20308 Circuit Walking Paths in Parks 
Construct circuit walking paths 
and outdoor gym equipment as a 
cost effective way to assist the 
community in getting fit and 
healthy with the location for this 
year being Fairfield Showground 
and Deerbush Park, Prairiewood. 

Manager City 
Assets 

$700,143   Works completed with a paved circuit 
path constructed throughout the 
Fairfield Showground precinct and 
Deerbush Park. Fitness equipment 
has been installed in Deerbush Park 
adjacent to the new off-leash Dog 
Park. 

IN20475 Events Sponsorship Program 
A program designed for Council 
sponsorship of cultural events 
held throughout the City during a 
financial year. 

Manager 
Governance 
and Legal 

$41,000  $ This is a multiyear project with the 
sponsorship program available for 
community, however due to COVID-19 
restrictions, Council did not receive 
any applications this financial year. 
Therefore, it is proposed that its 
associated funds of $41,000 from 
General funds be returned. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget Status Comments 

IN20523 Disability Audits 
Disability legislation requires 
Council to work toward bringing 
existing non-compliant assets to 
standard, to facilitate inclusion of 
people with disabilities. The 
disability audit will identify works 
required to bring Councils asset to 
the appropriate standard. A rolling 
audit program of parks, footpaths, 
connectivity, community facilities 
will be undertaken. Partnership 
with neighbouring council will be 
investigated for efficiencies. 

Manager 
Social 
Planning and 
Community 
Development 

$24,016  
$ Project delayed due to resourcing 

constraints. Therefore, it is proposed 
that this project and its associated 
funds of $6,184 from General funds be 
carried forward into the 2021-2022 
Operational Plan. 

IN20524 Disability Inclusion Plan - 
Inclusion Enhancements 
Implement works to improve 
inclusion as per audit 
recommendations. 

Manager 
Social 
Planning and 
Community 
Development 

$25,000   This is a multiyear project with 
milestones completed, including 
planning for works to be completed as 
part of MPDIAP2202. 

IN20524-2 Disability Inclusion Plan - 
Assistive and Adaptive 
Equipment 
Identify and purchase equipment 
that enhances the quality of lives 
of people with disability when 
accessing Council services. 

Manager 
Social 
Planning and 
Community 
Development 

$50,000  
$ Project delayed due to extensive 

review of the storage site. Therefore, it 
is proposed that this project and its 
associated funds of $50,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

IN20637 Splash Pad 
Design and construct a splash 
pad at Fairfield Showground. 
Note: Council will be applying for 
grant funding. 

Manager City 
Assets 

$392,116   Work completed with the Splash Pad 
at Deerbush Park operational. The 
space includes water play equipment 
and shade shelters. 

IN20640 Start Strong Pathways Program 
Deliver the Stay and Play: 
Transition to Preschool for 
Children with Disabilities project. 

Manager 
Children and 
Family 
Services 

$-     Project completed with three 
supported playgroups providing 109 
sessions for a total of 65 families and 
84 children. Playgroups were located 
at Fairfield Public School, Bonnyrigg 
Public School and Greenfield Park, 
including families from Cultural and 
Linguistically Diverse and Aboriginal 
backgrounds supported. 

IN20659 Safeguarding Against Fraud 
Project 
Deliver a range of initiatives aimed 
at educating and raising 
awareness of fraud in the 
community. 

Manager 
Social 
Planning and 
Community 
Development 

$ -    
$ Project delayed due to resourcing 

constraints. Therefore, it is proposed 
that this project be carried forward into 
the 2021-2022 Operational Plan. 

IN20662 Bringing Up More Great Kids in 
Fairfield 
Deliver 4 intensive small group 
training sessions for parents, 
using the Bringing Up Great Kids 
Program. 

Manager 
Children and 
Family 
Services 

$4,253   Project completed with parent training 
seminars conducted for nine parents, 
improving their knowledge of child 
development and helping them to 
better understand their child's needs. 

IN21599 Free Senior Bus Tour 
Provide a free local bus tour for 
seniors of Fairfield City, which 
visits Council newest and current 
facilities as well as places of 
interest throughout the City. 

Manager 
Social 
Planning and 
Community 
Development 

$8,000   The Seniors Bus Tour was held with 
59 members of the community aged 
55 to 89, touring Council’s facilities 
and learning about Council services, 
including the Sustainable Resource 
Centre, Fairfield City Museum and 
Gallery, The People’s Globe, Fairfield 
Community Nursery, and the Nalawala 
Sustainability Hub. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget Status Comments 

IN21660 Parklands Function Centre – 
Kitchen Upgrades 
Design and install a kitchen/food 
preparation area on the ground 
floor, install gas commercial 
cooking equipment in the existing 
kitchen, and upgrade the 
conference room with a new 
screen projector. 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$210,000  
$ 

Project delayed due to existing works 
being delivered at the same location. 
Therefore, it is proposed that this 
project and its associated funds of 
$205,360 from General funds be 
carried forward into the 2021-2022 
Operational Plan. 

IN21664 Museum and Gallery Heritage 
Collection 
Identify and design storage for 
Council's heritage collection. 

Manager 
Library, 
Museum and 
Customer 
Services 

$50,000  
$ 

Project delayed due extensive 
information required for the consultant 
report, which was not anticipated in 
the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $41,200 from 
Development Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

IN21716 Prairiewood Leisure Centre - 
Solar Panels 
Install solar panels at  Prairiewood 
Leisure Centre and other locations 
as identified. 

Manager 
Major Projects 
and Planning 

$150,000  $ 
Project completed with a 97kw solar 
panel system installed on the 
grandstand roof at Prairiewood Leisure 
Centre. However, outstanding invoices 
are to be finalised, therefore it is 
proposed that the funds of $150,000 
from Grant funds be carried forward 
into the 2021-2022 Operational Plan. 

IN21759-1 Quality Learning Environments 
- Janice Crosio Early Learning 
Centre 
Install a mud kitchen and outdoor 
art studio, remove soft fall and 
replace with wood, and contract 
an Aboriginal artist to create a 
mural. 

Manager 
Children and 
Family 
Services 

$12,993   Works completed. 

IN21759-2 Quality Learning Environments 
- Bonnyrigg Heights Early 
Learning Centre 
Refurbish sandpit structure and 
install bike path. 

Manager 
Children and 
Family 
Services 

$15,000   Works completed. 

IN21759-3 Quality Learning Environments 
- Tasman Parade Early Learning 
Centre 
Construct awning from the carpark 
and push down taps for children. 

Manager 
Children and 
Family 
Services 

$15,000  
$ 

Project delayed due to competing 
priorities. Therefore, it is proposed that 
this project and its associated funds of 
$13,257 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21759-4 Quality Learning Environments 
- Cabramatta Early Learning 
Centre 
Renew flooring and cupboards. 

Manager 
Children and 
Family 
Services 

$15,000  
$ 

Project delayed due to competing 
priorities. Therefore, it is proposed that 
this project and its associated funds of 
$15,000 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21759-5 Quality Learning Environments 
- Canley Vale Early Learning 
Centre 
Install shade sail and blinds over 
the sandpit, artificial turf, and play 
equipment. 

Manager 
Children and 
Family 
Services 

$14,970   Works completed. 

IN21759-6 Quality Learning Environments 
- Wetherill Park Learning Centre 
Install shed and perimeter fencing. 

Manager 
Children and 
Family 
Services 

$13,965   Works completed. 
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IN21759-7 Quality Learning Environments 
- Bossley Park Preschool 
Install shed and shade sail. 

Manager 
Children and 
Family 
Services 

$14,773  
$ Project delayed due to prolonged 

procurement, which has been 
impacted by COVID-19 restrictions 
and border closures. Therefore, it is 
proposed that this project and its 
associated funds of $14,773 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN21759-8 Quality Learning Environments 
- Fairfield Preschool 
Install sliding door, blinds, and 
outdoor resources. 

Manager 
Children and 
Family 
Services 

$14,898   Works completed. 

IN21759-9 Quality Learning Environments 
- St Johns Park Early Learning 
Centre 
Install bathroom taps, hand 
dryers, play equipment, and sand 
pit cover. 

Manager 
Children and 
Family 
Services 

$14,475   Works completed. 

IN21759-10 Quality Learning Environments 
- Smithfield West Preschool 
Install incursions and equipment. 

Manager 
Children and 
Family 
Services 

$14,292   Works completed. 

IN21759-11 Quality Learning Environments 
- Wakeley Early Learning Centre 
Install new sand for sandpit, cafe 
blinds for verandah and 
equipment. 

Manager 
Children and 
Family 
Services 

$14,973   Works completed. 

IN21759-12 Quality Learning Environments 
- Mobile 2 Preschool 
Install bamboo fencing, incursions 
and mud kitchen. 

Manager 
Children and 
Family 
Services 

$14,277   Works completed. 

IN21759-13 Quality Learning Environments 
- Bonnyrigg Early Learning 
Centre 
Install new sliding doors and 
internal doors, push down taps, 
and outdoor resources. 

Manager 
Children and 
Family 
Services 

$14,721  
$ Project delayed due to competing 

priorities. Therefore, it is proposed that 
this project and its associated funds of 
$11,387 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21759-14 Quality Learning Environments 
- Marlborough Street Preschool 
Install new taps, replace doors 
and handles, and refurbish sand 
pit. 

Manager 
Children and 
Family 
Services 

$15,000   Works completed. 

IN21761-1 Fairfield Preschool - 
Professional Development 
To conduct professional 
development training on 
embedding Aboriginal practices 
and bi-cultural support services. 

Manager 
Children and 
Family 
Services 

$10,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan, 
as well as public health orders on 
social distancing. Therefore, it is 
proposed that this project and its 
associated funds of $10,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN21761-2 Marlborough Street Preschool - 
Professional Development 
To conduct professional 
development training on 
embedding Aboriginal practices 
and bi-cultural support services. 

Manager 
Children and 
Family 
Services 

$10,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan, 
as well as public health orders on 
social distancing. Therefore, it is 
proposed that this project and its 
associated funds of $10,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN21761-3 Mobile 1 (Bossley Park) 
Preschool - Professional 
Development 
To conduct professional 
development training on 
embedding Aboriginal practices 
and bi-cultural support services. 

Manager 
Children and 
Family 
Services 

$10,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan, 
as well as public health orders on 
social distancing. Therefore, it is 
proposed that this project and its 
associated funds of $10,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 
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IN21761-4 Mobile 2 Preschool - 
Professional Development 
To conduct professional 
development training on 
embedding Aboriginal practices 
and bi-cultural support services. 

Manager 
Children and 
Family 
Services 

$10,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan, 
as well as public health orders on 
social distancing. Therefore, it is 
proposed that this project and its 
associated funds of $10,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN21761-5 Smithfield West Preschool - 
Professional Development 
To conduct professional 
development training on 
embedding Aboriginal practices 
and bi-cultural support services. 

Manager 
Children and 
Family 
Services 

$10,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan, 
as well as public health orders on 
social distancing. Therefore, it is 
proposed that this project and its 
associated funds of $10,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN21761-6 Tasman Parade early Learning 
Centre - Professional 
Development 
To conduct professional 
development training on 
embedding Aboriginal practices 
and bi-cultural support services. 

Manager 
Children and 
Family 
Services 

$10,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan, 
as well as public health orders on 
social distancing. Therefore, it is 
proposed that this project and its 
associated funds of $10,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN21834 Behind the Lens Program 
Curate a series of audience 
engagement programs which will 
showcase multi-disciplinary and 
visual collaborations between 
Western Sydney musicians and 
artists. 

Manager 
Library, 
Museum and 
Customer 
Service 

$10,000   Delivered 'Travelling Sounds: Behind 
the Lens' at the Fairfield City Museum 
and Gallery. This innovative music and 
arts based program created a sensory 
live music experience showcasing the 
connections between contemporary 
new media and visual artists, 
musicians, and videographers living 
and performing in western Sydney. 

IN21835 Extra-Ordinary Exhibition 
Curate an exhibition that explores 
the Museum's collection and 
engages with Fairfield City artists 
and Western Sydney Aboriginal 
artists to produce new works that 
respond to the themes and 
objects in the exhibition. 

Manager 
Library, 
Museum and 
Customer 
Service 

$30,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan. 
Therefore, it is proposed that this 
project and its associated funds of 
$6,881 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21836 Living the Past Program 
Develop video documentation of 
the Living the Past Program which 
will be available to local and 
regional schools. 

Manager 
Library, 
Museum and 
Customer 
Service 

$3,000  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan. 
Therefore, it is proposed that this 
project and its associated funds of 
$3,000 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21904 Fairstart Early Intervention - 
Office Refurbishment 
Refurbish the Fairstart Early 
Intervention office to increase 
desk accommodation, including 
upgrades to desk, power, and 
carpet renewal. 

Manager 
Children and 
Family 
Services 

$22,500  
$ 

Project delayed due to late inclusion 
into the 2020-2021 Operational Plan. 
Therefore, it is proposed that this 
project and its associated funds of 
$5,636 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21908-1 Mobile 2 Preschool 
Installation of a water tank to 
support the growth of existing 
native garden bed. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,430. It is 
proposed to carry forward this project 
and its budget of $1,300 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 
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IN21908-3 Marlborough Street Preschool 
Construct a community garden. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,100. It is 
proposed to carry forward this project 
and its budget of $1,000 from Grant 
funds (removing GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-4 Janice Crosio Early Learning 
Centre 
Educate children on sustainable 
food production. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,100. It is 
proposed to carry forward this project 
and its budget of $1,000 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-5 Canley Vale Early Learning 
Centre 
Educate children on protecting 
pollinators. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,650. It is 
proposed to carry forward this project 
and its budget of $1,500 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-6 Tasman Parade Early Learning 
Centre 
Educate children on Aboriginal 
bush tucker and yarning. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,650. It is 
proposed to carry forward this project 
and its budget of $1,500 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-7 Cabramatta Early Learning 
Centre 
Educate children on waste 
management ecosystem. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,099. It is 
proposed to carry forward this project 
and its budget of $999 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-8 Fairfield Preschool 
Rebuild garden. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $345. It is 
proposed to carry forward this project 
and its budget of $314 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-9 Wakeley Early Learning Centre 
Develop a sensory native wildlife 
garden. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,650. It is 
proposed to carry forward this project 
and its budget of $1,500 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 
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IN21908-10 Wetherill Park Early Learning 
Centre 
Develop a native garden. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,596. It is 
proposed to carry forward this project 
and its budget of $1,452 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-11 St Johns Park Early Learning 
Centre 
Construct a native garden. 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,100. It is 
proposed to carry forward this project 
and its budget of $1,000 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

IN21908-12 Bonnyrigg Early Learning 
Centre 
Develop a bush tucker garden 

Manager 
Children and 
Family 
Services 

$             -    
$ 

It was adopted at the June 2021 
Council Meeting, Services Committee, 
Item 88 to introduce a new project and 
accept grant funding of $1,650. It is 
proposed to carry forward this project 
and its budget of $1,500 from Grant 
funds (excluding GST) to the 2021-
2022 Operational Plan due to the grant 
being offered late in the financial year. 

MPCI2101 Community and Infrastructure 
Priorities - Youth Mentoring 
Support initiatives and programs 
to develop skills and opportunities 
available for young people, 
particularly at the Fairfield Youth 
and Community Centre. This will 
include responding to initiatives 
from young people, job readiness 
programs and development of 
future leaders. 

Manager 
Social 
Planning and 
Community 
Development 

$30,000   This is a multi-year project with 
milestones completed, including Youth 
Leadership Awards and Aboriginal 
Youth Cultural Experience and 
Leadership camp at Fitzroy Falls. 

MPDIAP2001 Enhancing Community 
Attitudes and Behaviours - 
Training 
Provide training for Council staff to 
ensure the needs and rights of 
people with different types of 
disability are understood and 
integrated into services, 
processes and communications. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with consultation 
with Council's service areas conducted 
with regards to accessibility and 
engagement with service providers at 
the Fairfield Conversations summit. 

MPDIAP2002 Creating Liveable Communities 
- Community Education 
Support people with disability by 
providing education sessions and 
resources on information 
impacting their lives. Ensure 
Council continues to build and 
improve facilities that enhance 
Fairfield City's liveability. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with Fairfield City 
Centre Mobility Maps distributed at 
Seniors Week Expo and Fairfield 
Conversations, as well as audits of 
Town Centres and review of bus stops 
to identify works required to address 
accessibility access for the community. 

MPDIAP2003 Improving Access to Services 
Through Better Systems and 
Processes - Accessible 
Documents 
Ensure Council forms, systems 
and policies are accessible and 
inclusive. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with Council's new 
website reviewed to identify pages, 
information and forms to be amended 
to meet accessibility requirements, 
such as labelling images to assist 
screen reader technology. 
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MPDIAP2004 Improving Access to Services 
Through Better Systems and 
Processes - Training 
Provide training for Council staff to 
ensure the needs of people with 
disability are understood and 
integrated into services, 
processes and communications. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with enhancements 
to the new website and its forms to 
maintain an AA rating for accessibility. 

MPDIAP2103 Supporting Access to 
Meaningful Employment 
Explore opportunities to support 
employment of people with 
disability through procurement. 

Manager 
Finance 

$             -     Project completed with opportunities 
reviewed as applicable. 

MPDU2101 Bonnyrigg and Tasman Parade 
Early Learning Centre 
The facilities are used as an Early 
Learning Centre and are required 
to be ready to accept children with 
Disabilities under the National 
Disability Insurance Scheme. 
Upgrade to the accessibility of the 
centres both internal and external 
is required. 

Manager 
Social 
Planning and 
Community 
Development 

$210,000  
$ Project delayed due to resourcing 

constraints. Therefore, it is proposed 
that this project and its associated 
funds of $202,081 from Development 
Contributions be carried forward into 
the 2021-2022 Operational Plan. 

MPICT2108 Compliance Asset Replacement 
Replace equipment for the 
Community Compliance team. 

Manager 
Community 
Regulatory 
Services 

$15,000   Project completed with envelope 
printer replaced to assist in the 
process for delivering compliance 
information to the community. 

MPLPER2101 Fairfield Leisure Centre - Plant 
and Equipment Asset Upgrade 
(Pool Filtration, Disinfection 
Heat Plant etc.) 
Provide ongoing 
refurbishment/upgrade of Leisure 
Centre assets (filtration, 
disinfection, heating plant etc.). 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$70,000   Works completed with the replacement 
of the pool heater, 2 new pool 
cleaners, 6 air curtains,  pool 
recirculation pump and a new 
chemical controller unit at the Splash 
Pad. 

MPLPER2102 Prairiewood Leisure Centre - 
Plant and Equipment Asset 
Upgrade (Filtration, Heating 
etc.) 
Provide ongoing 
refurbishment/upgrade to non-
building assets, i.e. filtration, 
heating, disinfection, concourse, 
pool equipment etc. 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$60,000   Works completed with the replacement 
of 3 pool filter units and small plant 
upgrades such as new safety element 
sensors, hot water control valves, a 
new motor to one air-conditioning unit, 
and a new electrical control panel to 
on air-conditioning unit. 

MPLPER2103 Cabravale Leisure Centre - 
Plant and Equipment Asset 
Upgrade (filtration, heating, 
disinfection etc.) 
Provide ongoing 
refurbishment/upgrade to non-
building assets, i.e. filtration, water 
heating, disinfection, pumps, 
valves, tanks and pool equipment 
etc. 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$40,000   Works completed with a new linear leg 
press for the gym, upgrade to the 
chilled water bypass and retrification 
works to the heat pump for the pool. 

MPLPER2105 Fairfield Leisure Centre - 
Refurbishment and Plant 
Upgrade 
Works to include demolition, 
replacement of concourse, gutter 
upgrade to wet deck, pool inlet 
and return pipe replacement, pool 
tiling, levelling of raised ends, 
general pool fittings and 
connection of waste water to 
sewer. 
Year 2 of a 2 year program 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$300,000  
$ 

Project delayed due to no suitable 
submissions received during the 
procurement process. A revised 
schedule for delivery of works is being 
assessed. Therefore, it is proposed 
that this project and its associated 
funds of $291,480 from General funds 
be carried forward into the 2021-2022 
Operational Plan. 
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MPLS2001 Local Priority Grant 
This is a non-competitive annual 
grant provided by the Library 
Council of NSW for projects that 
have a direct benefit to the 
community. Categories for grants 
include technology, collection, 
building, research and promotion. 
The specific project details are 
determined annually in 
consultation with the State Library 
of NSW. 

Manager 
Library, 
Museum and 
Customer 
Services 

$15,762  
$ 

Project delayed pending the delivery of 
equipment required to complete this 
project. Therefore, it is proposed that 
this project and its associated funds of 
$15,762 from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

MPLS2101 Local Priority Grant 
This is a non-competitive annual 
grant provided by the Library 
Council of NSW for the projects 
that have a direct benefit to the 
community. Categories for grants 
include technology, collection, 
building, research and promotion. 
The specific project details are 
determined annually in 
consultation with the State Library 
of NSW. 

Manager 
Library, 
Museum and 
Customer 
Services 

$65,000  
$ 

Project delayed due to late delivery of 
equipment required. Therefore, it is 
proposed that this project and its 
associated funds of $37,523 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPLS2102 Bonnyrigg Newleaf 
Communities 
Develop and deliver educational 
programs and the setting up of a 
lab. LX facility (virtual and 
augmented reality programs) 
within the Bonnyrigg Library. 
Year 2 of a 2 year program 

Manager 
Library, 
Museum and 
Customer 
Services 

$25,000  
$ 

Project delayed due to COVID-19 
restrictions. Therefore, it is proposed 
that this project and its associated 
funds of $22,037 from Voluntary 
Planning Agreement be carried 
forward into the 2021-2022 
Operational Plan. 

MPSCD2001 Fairfield City Cultural Plan 
Review and update the Fairfield 
City Cultural Plan 2011-2016. 

Manager 
Social 
Planning and 
Community 
Development 

$             -    
 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project be carried forward into 
the 2021-2022 Operational Plan. 

MPSCD2006 Dyalgala "embrace" Aboriginal 
and Torres Strait Islander 
Reconciliation Action Plan 
Implement the Dyalgala "to 
embrace" Aboriginal and Torres 
Strait Islander Reconciliation 
Action Plan. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with flag raising 
ceremony for Reconciliation Week 
held. 

MPSCD2007 Community Safety and Crime 
Prevention Plan 2018-2022 
Implement the Community Safety 
and Crime Prevention Plan 2018-
2022. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with meetings for 
the homeless interagency held to 
address local homeless issues during 
COVID-19 restrictions. 

MPSCD2008 Fairfield Strategy on Ageing 
2018-2022 
Implement the Fairfield Strategy 
on Ageing 2018-2022. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with a free Seniors 
Week Expo held at Fairfield 
Showground. Over 500 seniors 
enjoyed light refreshments, information 
stalls from service providers such as 
Service NSW and Hearing Australia, 
educational demonstrations for 
physical movement and mobility, 
singing entertainment, as well as 
videos on helping seniors develop 
digital skills and information about 
rebates on utilities. 
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MPSCD2009 Strategy for Young People in 
Fairfield City 2018-2022 
Implement the Strategy for Young 
People in Fairfield City 2018-
2022. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with the Bring it On! 
Festival held across Fairfield City, 
which featured music performers and 
workshops, as well as mentorship 
programs as part of Youth Week. 
Meetings for the Youth Advisory 
Committee and Fairfield Youth 
Workers Network were also held to 
advocate for youth initiatives. 

MPSCD2101 Celebration of Significant 
Events and Issues 
Develop and implement programs 
to celebrate significant events and 
issues, such as Youth Week, 
Seniors Week, Refugee Week, 
International Day of People with a 
Disability, and Domestic Violence. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with significant 
events and issues celebrated, 
including the Bring it On! Festival on 
Tour held across Fairfield City as part 
of Youth Week, a Seniors Week Expo 
held at Fairfield Showground and 
online, and a Flag Raising Ceremony 
held at the Administration Centre as 
part of Reconciliation Week. 

MPSCD2103 Community Development 
Grants 
Review and administer the 
Community Development Grants. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with a total of 15 
projects funded through the 
Community Development Grants 
program and 6 through the Social 
Change through Creativity grants 
program. Projects funded include 
workshops to support people with 
disabilities through creative ceramic 
arts and employment preparation and 
job skills workshops for Cultural and 
Linguistically Diverse communities. 

MPSCD2104 Health Alliance and Health 
Partnership 
Implementation of the Health 
Alliance and Health Partnership 
with State and Commonwealth 
Health agencies. 

Manager 
Social 
Planning and 
Community 
Development 

$             -     Project completed with Health 
Partnership and Health Alliance 
milestones achieved, which included a 
health equity review. 

MPWSCD2102 Health Alliance 
Implement initiatives as identified 
by the regional Health Alliance 
across the 3 levels of local 
government with key stakeholders 
to improve health outcomes. 

Manager 
Social 
Planning and 
Community 
Development 

$20,000   This is a multi-year project with 
milestones completed, including 
involvement in resilience and health 
equity in planning project, and all 
governance commitments met. 

SP21558 Aquatopia Expansion Stage 4 
Construction of racing slides and 
associated landscaping. 

Manager 
Major Projects 
and Planning 

$1,758,875  
$ 

Project delayed due to an increase in 
scope to include a temporary entrance 
kiosk. Therefore, it is proposed that 
this project and its associated funds of 
$16,052 from General funds and 
$172,169 from Development 
Contributions be carried forward into 
the 2021-2022 Operational Plan, and 
to amend the scope to include 
installation of the kiosk. 

SP21558-1a Aquatopia Expansion - Stage 5 - 
Construction 
Construction of wave pool. 
Year 2 of a 2 year project 

Manager 
Major Projects 
and Planning 

$             -    
$ 

Project delayed due to late delivery of 
materials. Therefore, it is proposed 
that this project be carried forward into 
the 2020-2021 Operational Plan. 
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SP21558-2 Dry Recreation Facility – Stage 
6 
Install a climbing structure with 
ropes and zip line at Aquatopia, 
as well as landscaping works. 
Year 2 of a 2 year project 

Manager 
Major Projects 
and Planning 

$1,573,222  
$ 

It was adopted at the April 2021 
Council Meeting, Service 
Supplementary Report, Item 69, to 
reallocate $1,548,500 from SRV 
Reserve to SP20558-1 (Aquatopia 
Expansion - Stage 5), and amend the 
scope to complete feasibility for a zip 
line attraction in Aquatopia, which is 
still in progress. Therefore, it is 
proposed that this project and its 
associated funds of $24,722 from SRV 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

SP20558-1 Aquatopia Expansion Stage 5 - 
Detailed Design 
Detailed design of wave pool. 

Manager 
Major Projects 
and Planning 

$11,988,667  
$ 

Project delayed due to complex design 
requirements, which was not 
anticipated in the initial scope of work. 
Project budget to be increased by 
$1,548,500 from SRV Reserve, which, 
is being reallocated from SP21558-2 
(Dry Recreational Facility - Stage 6). 
Therefore, it is proposed that this 
project and its associated funds of 
$2,479,258 from Grant funds, 
$2,413,972 from Development 
Contributions and $1,945,654 from 
SRV Reserve be carried forward into 
the 2020-2021 Operational Plan. 

SP21560 Fairfield Showground 
Redevelopment - Stage 1 
Redevelopment of the Fairfield 
Showground into a Regional 
Multicultural and Sporting Centre 
of Excellence, including a football 
field, synthetic field, 
AFL/cricket/festival area, 
amenities building and awning for 
events, and community elements. 

Manager 
Major Projects 
and Planning 

$5,562,179  
$ 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project and its associated 
funds of $213,174 from Grant funds 
and $276,644 from Development 
Contributions be carried forward into 
the 2021-2022 Operational Plan. 

SP20560-1 Fairfield Showground 
Redevelopment – Stage 2 
Finalise the design and approval 
for an Indoor Multicultural and 
Sports Centre. 
Note: Council will seek grant 
funding for construction. 

Manager 
Major Projects 
and Planning 

$480,916  
$ 

Project delayed due to complex design 
requirement and the finalisation of 
project scope. Therefore, it is 
proposed that this project and its 
associated funds of $477,723 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

SP21560-2 Fairfield Showground 
Redevelopment - Stage 3 
Construction of a new grandstand 
at the Fairfield Showground. 
Year 2 of a 2 Year Project 
Note: Council will seek grant 
funding for construction 

Manager 
Major Projects 
and Planning 

$11,100,000  
$ 

Project delayed due to competing 
priorities. Therefore, it is proposed that 
this project and its associated funds of 
$5,068,314 from Grant funds and 
$2,968,584 from Development 
Contributions be carried forward into 
the 2021-2022 Operational Plan. 

SP21636 Community Business Hub - Old 
Fairfield Library (Kenyon Street) 
- Construction 
Commence works into converting 
the old Fairfield Library (Kenyon 
Street) into a community business 
hub for the community. 

Manager 
Major Projects 
and Planning 

$3,132,539  
$ 

Project delayed due to latent 
conditions and issues with access to 
power on the site. Therefore, it is 
proposed that this project and its 
associated funds of $15,938 from 
Infrastructure and Car Parks Reserve 
$330,144 from Development 
Contributions, and $10,535 from SRV 
Reserve be carried forward into the 
2021-2022 Operational Plan. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget Status Comments 

SP21643 Cabravale Leisure Centre Health 
and Wellbeing Project 
Develop a concept design for the 
Cabravale Leisure Centre Health 
and Wellbeing project. 

Manager 
Showground, 
Leisure 
Centres and 
Golf Course 

$671,185  
$ Project delayed due to complex design 

requirements, which was not 
anticipated in the initial scope of work. 
Therefore, it is proposed that this 
project and its associated funds of 
$369,892 from Development 
Contributions be carried forward into 
the 2021-2022 Operational Plan. 

SP21681 Responsible Gambling 
Community of Practice 
Facilitation Project 
Deliver a coordinated approach to 
responsible gambling 
interventions in the Fairfield Local 
Government Area. 
Year 1 of a 2 year project 

Manager 
Social 
Planning and 
Community 
Development 

$86,600  $ 
This is a multi-year project with 
milestones completed, including 
educational materials developed. It is 
proposed that the associated funds of 
$19,631 from Grant funds be carried 
forward into SP22681 (Responsible 
Gambling Community of Practice 
Facilitation Project) in the 2021-2022 
Operational Plan. 

SP21754 Pay to Play Program 
Deliver the Pay to Play Program 
which aims to reduce gambling 
harm through a series of 
interactive workshops. 
Year 1 of a 2 year project 

Manager 
Social 
Planning and 
Community 
Development 

$30,000  $ 
This is a multi-year project with 
milestones completed, including 
consultation with young people and 
youth services. It is proposed that the 
associated funds of $29,746 from 
Grant funds be carried forward into 
SP22754 (Pay to Play Program) in the 
2021-2022 Operational Plan. 

SSSPCD2101 Capacity Building 
Administer the Community 
Development Grant fund 

Manager 
Social 
Planning and 
Community 
Development 

$             -    $ 
Project completed with not-for-profit 
community organisations supported to 
assist Fairfield City residents. 
However, outstanding invoices are to 
be finalised, therefore it is proposed 
that the funds of $47,000 from General 
funds be carried forward into the 2021-
2022 Operational Plan. 
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2017/18-2020/21 Delivery Program Indicators 
 

Services Indicators Trend 

Children and Family 

Services 

% Residents satisfied with children and family service survey  

% Early Learning Centres whose overall quality rating meet or exceed the 
national quality standards 

 

% Parents who report that service provided good educational outcomes for their 
child (annual survey) 

 

Community 

Compliance  

# Community compliance matters investigated  

# Traffic related matters within school zones investigated  

Community Facilities % Utilisation of community centres  

% Regular hire satisfied with Council’s facilities (Annual survey)  

% Casual hire satisfied with Council’s facilities (Annual survey) 

# Subsidies provided for the use of community services and facilities for lifelong 
learning and educational support 

 

Leisure Centres $ Leisure centres subsidies provided to the community  

Leisure centres customer satisfaction survey (annual survey)  

Library Services % Customer satisfaction with Council’s Libraries survey (including educational 
programs) 

 

Museum and Gallery % Community satisfaction with the Museum and Gallery (annual survey)  

Property % New property records created and addresses issued within 15 days  

Showground and 

Golf Course 

Fairfield Showground markets customer satisfaction survey (Bi-annual survey 
rating quality/value of markets) 

 

# Events and activities hired / hosted at the showground  

Social Planning and 

Community 

Development 

% Cultural and community events or activities that makes residents feel part of 
their community (annual survey) 

 

# Programs and services delivered through grant funding  

% of residents that feel Council supports the health and wellbeing of our 
communities 

 

# Community safety education and awareness raising programs delivered 

% Annual satisfaction survey with partners  

$ Financial support provided to community and social groups  

# Advocacy to support community issues  

% Satisfied with services in Council’s youth facilities (annual survey)  

% Satisfied with Council’s services for the elderly  

# Public art delivered throughout the City  

% Organisations who attend interagency networks that feel supported by Council 
(annual survey) 

 

 

Key for trends:   
 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2020-2021 Operational Plan Indicators 
 

Services Indicators Result 

Children and Family 

Services 

% Utilisation rate for childcare service 94.21% 

# Clients supported through the Fairstart program 156 

# Family Day Care registered educators 42 

# Compliance visits undertaken for Family Day Care 147 

Community 

Compliance  

# Cats and dogs impounded 90 

# Cats and dogs returned/rehoused 67 

# Community compliance education programs 1 

Community 

Facilities 

% Community buses booked 2% 

% Community Centres/Halls booked 60% 

% Sportsfields booked 90% 

% Utilisation of tennis courts currently managed by Council 60% 

Leisure Centres # Average number of reportable safety incidents at each leisure centre 4.6 

# Visits at aquatic and dry recreation at leisure centres 239,036 

% Water quality compliance with health regulations 100% 

Library Services # Customer visits to Council’s libraries 112,965 

Lending turnover rate for the Library’s collection (Calculated annual) 0.4% 

# Library programs provided 534 

Museum and Gallery # Visitors to the Museum 2,190 

# Exhibitions held 3 

Showground and 

Golf Course 

# Visitors to the Showground 225,000 

# Reportable safety incidents at the Fairfield Showground. 1 

% Occupancy at Fairfield Markets 75% 

Social and Cultural 

Development 

# Cultural and community events or activities delivered and supported by Council 7 

# Grant funds received to deliver services and programs Nil 

# People accessing Community Profile website 2,043 

# Free health programs and activities provided 50 

# Safety audits of Council and public facilities 1 

# Meetings with stakeholders to promote community safety 3 

# Professional development and training opportunities for community 
organisations 

8 

# Capacity building programs or opportunities delivered 10 

# Youth programs and events delivered 10 

# Hours youth services delivered 239 

# Senior programs and events delivered 3* 

 
Note: * this Service was suspended due to COVID-19 
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THEME 2: PLACES AND INFRASTRUCTURE 
 

Places and Infrastructure are the buildings, facilities, open space, town centres, roads, footpaths, public 
transport and all other built structures that the community use to meet their day to day and future needs. The 
availability of places and infrastructure in the community enables services to be provided and therefore 
contributes to the wellbeing of the community. The quality of places and infrastructure create a first 
impression for visitors to the City and helps shape the pride the community takes in their area. 

 
Key Highlights 

 Launched Deerbush Park, an all-abilities playground located adjacent to Fairfield Showground, which 
includes Fairfield City’s first Liberty Swing to allow access for children in wheelchairs, learn to ride track, 
flying fox and outdoor gym equipment.  

 Completed Fairfield City’s biggest off-leash dog park, with three separate fenced areas, as well as 
seating, shelters and drinking stations for the comfort of dogs and their owners. One section will also be 
set aside for hire by dog clubs, dog agility training and police dog training. 

 Renovated the Moorefield Grandstand including fit-out of the amenities, decking, painting, grandstand 
handrails and air-conditioning for the office. 

 Provided $42,654 in heritage rates relief for 49 eligible properties in Fairfield City and $22,000 in heritage 
grants to 8 properties for restoration and repair works to heritage items. 

 Upgraded 149 Polding Street, Fairfield Heights, including internal painting of walls, installation of kitchen 
cook top and oven, and laundry facilities with plumping works. 

 Issued school safety banners to Fairfield Heights Public School to increase awareness around school 
safety and installed a speed radar display sign in Hamel Road, Mt Pritchard; Eyre Street, Smithfield; 
Marlborough Street, Smithfield; and Glen David Road, Bossley Park to address vehicles speeding. 

 Adopted the Fairfield City Council Bike Plan 2021, which will create a more integrated transport network 
to facilitate increase bicycle use within Fairfield City and support sustainable, economic and social living.  

 Undertook 43 instances of graffiti removal on Council properties. 

 Restored the Cabravale Memorial Park - Memorial Fountain with renewal of irrigation system, 
landscaping and turfing. 

 Renewed the basketball court at Parkes Reserve with new court subgrade and surfacing, linemarking as 
well as posts and backboards. 

 Constructed over 1.7 kilometres of new footpaths through the City. 

 Renewed over 3.3 kilometres of footpaths throughout the City. 

 Renewed over 15.1 kilometres of roads, kerbs and gutters throughout the City. 

 Constructed a shared pathway at Smithfield Road between Dunstan Street and Canley Vale Road. 

 Constructed a paved circuit path throughout the Fairfield Showground precinct and Deerbush Park to 
provide connectivity to open spaces. 

 Installed Exeloo Toilets at Deerbush Park and Prospect View Park. 

 Installed outdoor fitness equipment and seating at Powhatan Reserve and Springfield Park 

 Renewed the Historical Slab Hut with repairs to heritage items throughout the site as well as drainage 
and termite remediation works. 

 Installed a crossing at Belfield Road. 

 Installed a single lane roundabout at the intersection of Brenan Street and O’Connell Street, Smithfield. 

 Reconstructed the single lane roundabout with wider centre island at Canley Vale Road and Avoca 
Road, Canley Heights. 
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Projects and Major Programs Report by Exception 
 

ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

IN18461 Rural Lands Strategy 
Development of a Rural Land 
Strategy for Fairfield City 
Council. Review Rural, Rural 
Residential and Employment 
Lands potential. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$200,527  
$ 

Project delayed due to pending advice 
from the Urban Investigations Area 
Steering Committee. Therefore, it is 
proposed that this project and its 
associated funds of $200,527 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

IN18547 Truck Parking Options 
Smithfield  
Review the options of truck 
parking in Walter and Victoria 
Street, Smithfield. 

Manager Built 
Systems 

$190,746  
$ 

Project delayed due to an internal review 
that was required, which identified an 
amendment to the project scope to 
landscaping and fencing. Therefore, it is 
proposed that this project and its 
associated funds of $185,215 from Town 
Centre Reserve be carried forward into 
the 2021-2022 Operational Plan. 

IN18608 Floyd Bay Boat Ramp - Design 
Design the upgrade and 
emergency repairs to the boat 
ramp at Floyd Bay, Lansvale. 

Manager City 
Assets 

$55,610  
$ 

It was adopted at the April 2021 Council 
Meeting, Services Committee, Item 48, 
to bring forward the budget of $730,000 
($567,780 from Grant funds and 
$162,220 from General funds) from 
IN22608. Therefore, it is proposed that 
this project and its associated budget of 
$778,752 ($567,780 from Grant funds 
and $210,972 from General funds) be 
carried forward into the 2021-2022 
Operational Plan. 

IN19574 Fairfield City Bike Plan 
Development of a bike plan for 
Fairfield City based on the 
Roads and Maritime Services 
guidelines to support future 
grant applications for State and 
Federal Funding. 

Manager Built 
Systems 

$             -     Project completed with the Fairfield City 
Council Bike Plan 2021 adopted by 
Council. The strategy will create a more 
integrated transport network to facilitate 
increased bicycle use within the City and 
support sustainable, economic and 
social living. 

IN20067 Shared Path Extension 
Program 
Construct of a shared pathway 
at Smithfield Road between 
Dunstan Street and Canley Vale 
Road. 

Manager Built 
Systems 

$487,995   Works completed. 

IN20477 Hughes Street Car Park 
Construct new multi-storey car 
park on the Dutton Lane-Hughes 
Street frontage including lot 
consolidation, additional 
signage, and upgrades to meet 
regulatory standards. 

Manager Major 
Projects and 
Planning 

$15,321,103  
$ Project delayed due to adverse weather 

conditions. Therefore, it is proposed that 
this project and its associated funds of 
$642,191 from Loans, $248,598 from 
Infrastructure and Car Parks Reserve, 
and $93,118 from Development 
Contributions be carried forward into the 
2021-2022 Operational Plan. 

IN20553 Exeloo Program 
Install Exeloo toilets with 
additional disability inclusion 
features at Prospect View Park, 
Fairfield Showground, and 
Bunker Park. 

Manager City 
Assets 

$217,543   Project completed with an Exeloo unit 
installed at Deerbush Park and Prospect 
View Park. It is proposed to amend the 
scope to remove Bunker Park as it will 
be completed as part of project IN21553 
(Exeloo Program). 



 
 

 

 

 Completed 
 On-going 

Service 
Delivery 

 Discontinued    Scope 
Change 

 Postponed 

 Progressing ! 
Delayed $ Budget 

Change 
 New 

Project  Carry 
Forward 

 

 

QUARTERLY REPORT April to June 2021    27 

ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

IN20569 Capital Works Top Up 
Funding 
Additional funding for projects to 
ensure the capital works 
program isn’t unnecessarily 
delayed due to the resourcing 
constraints of projects from 
various requirements including 
market increases impacting in 
procurement options, reports, 
analysis, etc. 

Manager Major 
Projects and 
Planning 

$372,005  $ Project completed with funds used to 
support the delivery of the major projects 
such as Showground Redevelopment, 
Hughes Street Car Park, Aquatopia, the 
New Fairfield Library and the Community 
Business Hub. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $129,478 
from General funds be carried forward 
into the 2021-2022 Operational Plan. 

IN20579 Pathway Connection Program 
for Smithfield Town Centre 
To provide footpath and 
cycleway connections as 
required, between the Smithfield 
Town Centre through the 
Industrial Estate to the Western 
Sydney Parklands and Business 
Hub. 

Manager 
Fairfield Place 
and Public 
Domain 
Planning 

$477,918  
$ 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $463,551 from Development 
Contributions be carried forward into the 
2021-2022 Operational Plan. 

IN20585 Chipping Norton Lakes Master 
Plan – Lansvale 
Develop a master plan for 
Chipping Norton lakes to identify 
the recreational facilities 
required throughout the parks 
associated with the site. These 
include Rowley Park, Lansvale 
Park, Strong Park and 
Cherrybrook Park. 

Manager City 
Assets 

$5,000  
$ 

Project delayed due to extensive 
external stakeholder consultation 
required to develop the Chipping Norton 
Lakes Master Plan. This has been 
further compounded with COVID-19 
restriction limiting engagement options. 
Therefore, it is proposed that this project 
and its associated funds of $5,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

IN20586 Embellishment of Open Space 
Enables new embellishments to 
be implemented that are 
responsive to community needs 
for open spaces throughout City. 
This year works will be 
undertaken at Powhatan 
Reserve and Fairfield 
Showground, which includes 
playground/fitness equipment, 
seating, pathways, and the 
provision of shade structures in 
parks. 

Manager City 
Assets 

$282,608   Works completed with outdoor fitness 
equipment installed at Powhatan 
Reserve and the Fairfield Showground. 
Shade structures, pathways and seating 
have been installed throughout 
Deerbush Park. 

IN20621-1 Local Housing Strategy 
Undertake Local Housing 
Strategy to determine the 
demands and supply of housing 
needs of future housing supply 
in the LGA, as well as Affordable 
Housing strategy in conjunction 
with the Western Sydney 
Planning Partnership. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$40,000  
$ 

Project delayed with draft final report 
completed and awaiting Council 
feedback post-election. Therefore, it is 
proposed that this project and its 
associated funds of $15,775 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

IN20621-8 Transport Study / Strategy 
Manage the future transport 
needs and opportunities arising 
from anticipated urban 
development throughout 
Fairfield City. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$289,846  
$ 

Project delayed due to pending advice 
from Transport for NSW. Therefore, it is 
proposed that this project and its 
associated funds of $95,049 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

IN20621-14 Local Environmental Plan 
(LEP) and Development 
Control Plan (DCP) Exhibition 
and Review 
Undertake extensive public 
consultation, review and 
exhibition on draft LEP and 
DCP. 

 $45,000  
$ 

Project delayed as it is dependent on 
reports that are awaiting Council 
feedback post-election. Therefore, it is 
proposed that this project and its 
associated funds of $45,000 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 
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ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

IN20629 New Pedestrian Bridge and 
Footpath 
Design and construct a new 
pedestrian bridge and footpath 
at Horsley Road, Horsley Park. 

Manager City 
Assets 

$199,271  
$ 

Project delayed pending the approval 
from Sydney Water. Therefore, it is 
proposed that this project and its 
associated funds of $140,844 from 
Development Contributions be carried 
forward into the 2021-2022 Operational 
Plan. 

IN20630 The Crescent Streetscape 
Upgrade Project Part B 
Upgrade The Crescent 
streetscape, which includes the 
restoration of three significant 
cultural memorials adjacent to 
the Fairfield Transport 
Interchange Taxi Stand. 

Manager 
Fairfield Place 
and Public 
Domain 
Planning 

$269,239  
$ 

Project delayed due to the finalisation of 
the concept design, which required a 
review into the scope of works. 
Therefore, it is proposed that this project 
and its associated funds of $18,303 from 
Town Centre Reserve and $228,087 
from Development Contributions be 
carried forward into the 2021-2022 
Operational Plan. 

IN20634 Plans of Management for 
Crown Land 
Review the Plans of 
Management for Crown Land in 
Fairfield City. 

Manager City 
Assets 

$30,000  
$ 

Project delayed due to pending advice 
from the Office of Crown Lands on the 
categorisation of Horsley Park Reserve. 
Therefore, it is proposed that this project 
and its associated funds of $30,000 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN20638 Installation of Sports Court 
and Circuit Path 
Design and construct sports and 
play equipment with circuit paths 
at Marconi Park (Sweethaven 
Road adjacent to SWIAA 
Village). 

Manager City 
Assets 

$             -    
 It is proposed to discontinue this project 

due to site not suitable at this time, 
however the project may be considered 
in a future delivery program. 

IN20651 Ropes Creek Crossing Master 
Plan 
Develop a Master Plan for 
Ropes Creek Crossing as 
required by the Metropolitan 
Greenspace Program. 

Manager City 
Assets 

$200,000  
$ 

Project delayed due to extensive 
external stakeholder consultation 
required to develop the Ropes Creek 
Crossing Master Plan. This has been 
further compounded with COVID-19 
restriction limiting engagement options. 
Therefore, it is proposed that this project 
and its associated funds of $70,159 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

IN20666 Road Closure  
Road closure of Council's 
surplus road bound by Prospect 
Road, Premier Street and Senior 
Street, Canley Vale. 

Manager 
Property 
Strategy and 
Services 

$90,000  
$ 

Project delayed due to Development 
Application conditions are being 
addressed prior to road closure. 
Therefore, it is proposed that this project 
and its associated funds of $90,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

IN21418 Canley Vale Road Corridor 
Lighting - Design 
Design augment lighting along 
Canley Vale Road, starting in 
Canley Vale Centre and 
progressing to Canley Heights. 
Allowing for 8 lights to be 
implemented each year. 

Manager 
Cabramatta 
Place and Major 
Events 

$99,970  
$ 

Project delayed as it is dependent upon 
the completion of project MPFRP21111 
(Canley Vale Road) and has been re-
scoped to include Smart City 
Infrastructure. Therefore, it is proposed 
that this project and its associated funds 
of $95,901 from Development 
Contribution funds be carried forward 
into the 2021-2022 Operational Plan. 

IN21521 Car Park - Ascot Street, 
Canley Heights 
Construct at-grade car park in 
the lanes located to the south of 
Kiora Street on Ascot Street 
Canley Heights with 14 spaces. 

Manager Built 
Systems 

$330,000  
$ 

Project delayed due to budget 
constraints which have now been 
resolved. Therefore, it is proposed that 
this project and its associated funds of 
$314,780 from Development 
Contributions be carried forward into the 
2021-2022 Operational Plan. 
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ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

IN21553 Exeloo Program 
Progressive replacement of 
disused or near end of life public 
toilets with 24/7 access Exeloos 
with locations this year being 
Koonoona Park, Lansvale Park 
and Bunker Park. 

Manager City 
Assets 

$425,000  
$ Project delayed due site access 

constraints at Bunker Park. Therefore, it 
is proposed that this project and its 
associated funds of $48,091 from 
General funds and $224,424 from 
Development Contributions carried 
forward into the 2021-2022 Operational 
Plan. 

IN21556 Developer Contributions 
Plans - Direct and Indirect 
Developer Contributions both 
direct (Section 7.11) and indirect 
(Section 7.12) funding to be 
collected and allocated to 
projects that support 
improvements in infrastructure. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -     Project completed with the management 
of Development Contribution funds to 
projects identified in the Operational 
Plan and relevant Development 
Contribution plans. Projects funded by 
Development Contributions include 
works at Fairfield Showground, 
Prairiewood Leisure Centre, and Open 
Space land acquisitions. 

IN21606 Fit-out works at 149 Polding 
Street, Fairfield Heights 
Make suitable for future use and 
lease which include internal 
painting of walls, installation of 
kitchen cook top and oven, 
laundry facilities with plumbing 
works and removal of hardstand 
area. 

Manager 
Property 
Strategy and 
Services 

$50,000   Works completed including painting, 
kitchen and laundry facility as well as the 
property marketed for lease. 

IN21621-13 Prepare Planning Proposal 
Prepare Council planning 
instrument. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$30,000  
$ 

Project delayed pending outcomes of 
public exhibition. Therefore, it is 
proposed that this project and its 
associated funds of $3,960 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

IN21627 Emerson Futsal Court – Stage 
2 
Convert the remaining tennis 
court to an all-weather Futsal 
court with spectator seating. 
Stage 2 works includes screen 
fencing, spectator seating, 
building modifications, and 
landscaping and grandstand 
seating. 

Manager City 
Assets 

$556,859  
$ 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $27,555 from Grant funds, $50,150 
from Development Contributions, and 
$13,036 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 

IN21753 Ascot Street Park 
Embellishment of the site to be 
used as a new pocket park at 
Ascot Street, Canley Heights. 
Note: Council will apply for grant 
funding for this project. 

Manager City 
Assets 

$100,000  
$ 

Project delayed due to the demolition 
process being more complex than 
anticipated. Therefore, it is proposed 
that this project and its associated funds 
of $41,393 from Development 
Contribution funds be carried forward 
into the 2021-2022 Operational Plan. 

IN21895 Canley Heights Town Centre 
Laneways 
Remediation at the Southern 
Laneways at Derby Street. 

Manager Major 
Projects and 
Planning 

$30,000  
$ 

Project delayed due to late inclusion into 
the 2020-2021 Operational Plan. 
Therefore, it is proposed that this project 
and its associated funds of $30,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

SP20490 Smithfield Road Upgrade 
Construction of upgrades to 
Smithfield Road including roads 
and intersections upgrade. 

Manager Built 
Systems 

$2,718,355  
$ 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $2,024,193 from Grant funds be 
carried forward into the 2021-2022 
Operational Plan. 
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SP21632 Repainting Traffic Islands 
Repainting traffic islands to 
improve road visibility and 
safety. This year works will be 
undertaken along: 
1. Avoca Road (between St 
Johns Road and Orphan School 
Creek) 
2. Barbara Street (between 
Lawson Street and Hamilton 
Road) 
3. Edensor Road (between 
Meadows Road and Cowpasture 
Road) 
4. Bareena Street (between Vale 
Street and First Avenue) 
5. Bartley Street (between 
Railway Parade and Sackville 
Street) 
6. Bulls Road (between Orphan 
School Creek and Richards 
Road) 
7. Canley Vale Road (between 
Railway Parade and Smithfield 
Road) 
Year 1 of a 2 year project 

Manager Built 
Systems 

$30,000  
$ 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $30,000 from General funds be 
carried forward into the 2021-2022 
Operational Plan. 

SP21680 Endeavour Sports Park - 
Master Plan 
Develop a master plan for 
Endeavour Sports Park to meet 
the community's needs 
regarding sporting facilities. 

Manager City 
Assets 

$60,000  
$ 

Project delayed due to extensive 
stakeholder consultation undertaken, 
which would inform the Master Plan. 
Therefore, it is proposed that this project 
and its associated funds of $60,000 from 
Development Contributions be carried 
forward into the 2021-2022 Operational 
Plan. 

MPCI2102 Community and infrastructure 
Priorities - Intersection 
Beautification Program 
Garden plantings at signalised 
and other major high profile 
identified intersections will be 
undertaken in the following 
locations this year:  
• Restwell Road and 
Sweethaven Road, Bossley Park 
• Restwell Road and Club 
Marconi Car Park, Bossley Park 
• Prairievale Road and 
Sweethaven Road, Bossley Park 
• Bareena Street and Vale 
Street, Cabramatta 
• Vale Street and Chancery 
Street, Cabramatta 
• St Johns Road and Bartley 
Street, Cabramatta 
• Polding Street and 
Marlborough Street, Fairfield 
Heights 
• Polding Street and Granville 
Street, Fairfield Heights 
• Smithfield Road and Mimosa 
Road Junction, Greenfield Park 
• Canley Vale Road and 
Smithfield Road, Prairiewood 
• Edensor Road and Smithfield 
Road, Greenfield Park 

Manager City 
Assets 

$200,000  
$ 

Project delayed due to competing 
priorities. Therefore, it is proposed that 
this project and its associated funds of 
$195,526 from Infrastructure and Car 
Parks Reserve be carried forward into 
the 2021-2022 Operational Plan. 
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MPCI2103 Community and Infrastructure 
Priorities - Lighting/ CCTV 
Upgrades and Defibrillator 
Investigations and identification 
of the need for safety devices 
including CCTV / Lighting 
upgrades and opportunities for 
the distribution of defibrillators to 
community groups will be 
undertaken throughout the City 
including: 
• Endeavour Sports Park 
• Brenan Park 1 
• Allambie Park 
• Hartleys Oval 
• Makepeace Oval 
• Horsley Park Reserve 

Manager City 
Assets 

$150,000  
$ 

Project delayed due to supply issues 
with the CCTV cameras, which have 
been impacted by COVID-19 restrictions 
and border closures. Therefore, it is 
proposed that this project and its 
associated funds of $23,369 from 
Infrastructure and Car Parks Reserve be 
carried forward into the 2021-2022 
Operational Plan. 

MPCI2104 Community and Infrastructure 
Priorities - City Wide Safety 
and Infrastructure Needs 
The following projects have 
been identified to be 
implemented: 
• speed radar display sign 
installation at 16 sites 
• school safety initiatives with 4 
banners to be provided to 10 
schools 
• fitness equipment at Springfield 
Park, Yennora. 

Manager Built 
Systems 

$175,000   Works completed with outdoor fitness 
equipment and seating installed at 
Springfield Park and speed radar signs 
installed at four locations: Hamel Road, 
Mt Pritchard; Eyre Street, Smithfield; 
Marlborough Street, Smithfield, and Glen 
Davis Road, Bossley Park. 

MPWSCD2101 Western Sydney City Deal and 
Western Parkland Councils 
Implement initiatives identified in 
the Western Sydney City Deal 
and Western Parkland Councils 
Delivery Program. 

Director 
Community 
Outcomes 

$             -     Project completed with initiatives 
identified and completed within the 
2020-2021 Operational Plan. 

MPAMS2101 Asset Management Strategy  
Prioritise the actions from the 
Asset Management Strategy for 
the continued improvement of 
Councils Strategic Asset 
Management. 

Manager City 
Assets 

$             -     Project completed with actions from the 
Asset Management Strategy included in 
the 2021-2022 Operational Plan. 

MPAMS2102 Asset Lifecycle Management - 
Guidelines and Frameworks 
Incorporate the Western Sydney 
Planning Partnership 
engineering design 
standards/sub-division 
guidelines and infrastructure 
specifications into Asset 
Management Plans. 

Manager City 
Assets 

$             -     Project completed with guidelines 
incorporated into Council's specifications 
and are to be adopted during the review 
of the policy. 

MPAMS2103 Asset Lifecycle Management - 
Public Domain Manual 
Incorporate Public Domain 
Plans, related strategies, 
policies and procedures into 
Councils Standards and 
Specification (Public Domain 
Manual) ensuring the delivery of 
sustainable capital works 
projects delivering maintenance 
efficiencies. 

Manager City 
Assets 

$             -     Project completed with Public Domain 
Plan advising amenity outcomes for 9 
centres in Fairfield City. 
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MPAMS2105 Asset Information 
Management 
Improvement of the Quality 
Management documentation for 
Building and Facilities for 
transparency of service cost and 
the asset management of the 
programmed maintenance. 

Manager City 
Assets 

$             -     Project completed with contracts for 
building maintenance centralised. 

MPAMS2106 Asset Lifecycle Management 
Better reporting to internal 
tenants (business managers) of 
programmed maintenance 
provision with an electronic 
satisfaction survey against the 
service level provision. 

Manager City 
Assets 

$             -    
 

Project delayed due to resource 
constraints. Therefore, it is proposed 
that this project be carried forward into 
the 2021-2022 Operational Plan. 

MPBAR2007 Building and Facilities 
Renewal Program 
Downey Lane Car Park-
electrical/fitout 
Refurbish metal guard around 
perimeter on 3 levels and renew 
the lighting and lift. 

Manager City 
Assets 

$319,699  
$ 

Project delayed due to adverse weather 
conditions. Therefore, it is proposed that 
this project and its associated funds of 
$185,804 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 

MPBAR2014 Building and Facilities 
Renewal Program 
Depot Truck Wash Bay - roof 
Renew wash bay roof structure 
and store fuel canopy. 

Manager City 
Assets 

$96,200   Work completed including renewal of 
roof and installation of a new structural 
steel beam over the Depot truck wash 
bay. 

MPBAR2101 Building and Facilities 
Renewal Program 
Brenan Park Community Hall 
and Amenity Building - 
roof/structure/electrical/fitout 
Replace roof structure including 
timber awning, replace all 
electrical services including, 
installation disabled Exeloo, 
light, switches, fittings 
switchboard, replace all doors, 
fittings and ceilings including 
painting new roof sheeting to 
hall and external awning area. 
Year 1 of a 2 year program 

Manager City 
Assets 

$15,000  $ 
This is a multi-year project with 
milestones completed, including 
completion of the design. It is proposed 
that the associated funds of $11,825 
from General funds be carried forward 
into MPVOS2205 (Brenan Park 
Community Hall and Amenity Building) in 
the 2021-2022 Operational Plan. 

MPBAR2104 Building and Facilities 
Renewal Program 
Fairfield Community Service 
Centre - mechanical 
Renew mechanical services. 

Manager City 
Assets 

$200,000  
$ Project delayed due to no suitable 

submissions received during the 
procurement process. Therefore, it is 
proposed that this project and its 
associated funds of $195,618 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPBAR2105 Building and Facilities 
Renewal Program 
Child care centre Greenfield 
Park 
Refurbish outdoor environment 
and replace soft fall and 
synthetic grass. 
Year 1 of a 2 year program 

Manager City 
Assets 

$15,000  $ This is a multi-year project with 
milestones completed, including 
completion of the design. It is proposed 
that the associated funds of $15,000 
from General funds be carried forward 
into MPBAR2205 (Child Care Centre 
Greenfield Park) in the 2021-2022 
Operational Plan. 

MPBAR2108 Building and Facilities 
Renewal Program 
Administration Centre - fitout 
Replace carpet tiles on ground 
floor western side (facing RSL) 
final stage of upgrade to security 
council buildings. 
Year 1 of a 2 year program 

Manager City 
Assets 

$100,000  
$ 

Project delayed due competing priorities. 
Therefore, it is proposed that this project 
and its associated funds of $37,981 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 
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MPBAR2110 Building and Facilities 
Renewal Program 
Tasman Parade Early Learning 
Centre - structure/fitout 
Refurbish outdoor environment, 
replace soft fall and synthetic 
grass. 

Manager City 
Assets 

$20,000  
$ 

Project delayed as a detailed review was 
required to determine the final scope of 
works. Therefore, it is proposed that this 
project and its associated funds of $390 
from General funds be carried forward 
into the 2021-2022 Operational Plan. 

MPBAR2111 Building and Facilities 
Renewal Program 
Bonnyrigg Early Learning Centre 
- structure/fitout 
Refurbish outdoor environment, 
replace soft fall and synthetic 
grass. 

Manager City 
Assets 

$35,000  
$ 

Project delayed as a detailed review was 
required to determine the final scope of 
works. Therefore, it is proposed that this 
project and its associated funds of 
$34,590 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 

MPBAR2113 Building and Facilities 
Renewal Program 
Nelson Street Car Park - Design 
Develop a design for the car 
park including signs and lines to 
increase the clearance height to 
standard with fire compliance 
matter marking and installations. 

Manager City 
Assets 

$50,000  
$ 

Project delayed as a detailed review was 
required to determine the final scope of 
works. Therefore, it is proposed that this 
project and its associated funds of 
$50,000 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 

MPBAR2114 Building and Facilities 
Renewal Program 
Cabramatta Early Learning 
Centre 
Refurbish outdoor environment 
and replace soft fall and 
synthetic grass. 

Manager City 
Assets 

$170,000  
$ 

Project delayed due to resourcing 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $143,953 from General funds be 
carried forward into the 2021-2022 
Operational Plan. 

MPBAR2115 Building and Facilities 
Renewal Program 
Historical Slab Hut - fitout 
Refurbish roof and internal 
repair of hazardous materials. 

Manager City 
Assets 

$88,821   Works completed with repairs to heritage 
items throughout the site as well as 
drainage and termite remediation works. 

MPBAR2119 Building and Facilities 
Renewal Program 
New Fairfield Library - Stage 1 
Design replacement roof for the 
New Library at 1-3 Hamilton 
Road, Fairfield. 

Manager City 
Assets 

$50,000  
$ 

Project delayed due to resource 
constraints and scope changes. 
Therefore, it is proposed that this project 
and its associated funds of $50,000 from 
Development Contributions be carried 
forward into the 2021-2022 Operational 
Plan. 

MPBAR2124 Building and Facilities 
Renewal Program 
Cabravale Leisure Centre – 
Stage 1  
Air-conditioning upgrades for 
failing units. 
Year 1 of a 2 year program. 

Manager City 
Assets 

$165,000  
$ 

Project delayed due to competing 
priorities. Therefore, it is proposed that 
this project and its associated funds of 
$141,480 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSRVCBU2004 Building and  
Nelson Street Car Park -
fitout/electrical 
Renew lighting on 3 levels, 
refurbish and repaint external 
façade and renew internal 
stairwells including handrail. 

Manager City 
Assets 

$320,000  
$ Project delayed due to competing 

priorities. Therefore, it is proposed that 
this project and its associated funds of 
$117,564 from SRV Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSRVCBU2005 Building and Facilities 
Renewal Program 
Fairfield Leisure Centre Main 
Building 
Partial upgrades for the aerobics 
room at the Leisure Centre. 

Manager City 
Assets 

$79,865  $ 
Air-conditioning (HVAC) system for the 
aerobics room in the Fairfield Leisure 
Centre upgraded with new equipment. 
However, outstanding invoices are to be 
finalised, therefore it is proposed that the 
funds of $66,365 from SRV Reserve be 
carried forward into the 2021-2022 
Operational Plan. 
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MPSRVCBU2102 Building and Facilities 
Renewal Program 
Prairiewood Leisure Centre 
(fitout) 
Refurbish the kiosk and staff 
areas/toilets, with upgrades to 
the ceiling and air-conditioning 
to the area. 
Year 1 of a 2 year program 

Manager City 
Assets 

$45,000  $ 
Works completed with the renewal of 
pool deck door, floor cover, ceiling lining 
patching and repairs to the foyer at the 
Prairiewood Leisure Centre. However, 
outstanding invoices are to be finalised, 
therefore it is proposed that the funds of 
$15,300 from SRV Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSRVCBU2105 Building and Facilities 
Renewal Program 
Fairfield Showground - Awning 
and Car Park Structure/roof - 
Stage 1 
Replace structural frame and 
roof and re-sheet under existing 
awning on the northern side. 
Year 1 of a 2 year program 

Manager City 
Assets 

$100,000  
$ Project delayed due to competing 

priorities. Therefore, it is proposed that 
this project and its associated funds of 
$96,001 from SRV Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSRVCBU2107 Building and Facilities 
Renewal Program 
Fairfield Leisure Centre - HVAC 
Replace HVAC System for the 
Fairfield Leisure Centre. 

Manager City 
Assets 

$900,000   Air-conditioning (HVAC) system at 
Fairfield Leisure Centre upgraded with 
new equipment. 

MPBP2009 Black Spot Program 
Intersection of Crown Street and 
Seville Street 
Installation of linemarking and 
signposts 

Manager Built 
Systems 

$             -    
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPBP2106 Black Spot Program 
City Wide 
Urgent road safety works. 

Manager Built 
Systems 

$75,000   Works completed with a crossing at 
Belfield Road installed. 

MPBP2109 Black Spot Program 
Intersection of Cumberland 
Street and Bridge Street 
Installation of a single lane 
roundabout with associated 
signage and line marking. 

Manager Built 
Systems 

$220,000  
$ Project delayed due to site constraints. 

Therefore, it is proposed that this project 
and its associated funds of $158,265 
from Grant funds be carried forward into 
the 2021-2022 Operational Plan. 

MPBP2110 Black Spot Program 
Intersection of Brenan Street 
and O'Connell Street, Smithfield 
Installation of a single lane 
roundabout with associated 
signage and line marking. 

Manager Built 
Systems 

$230,000  $ The single lane roundabout has been 
completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $88,573 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPBP2111 Black Spot Program 
O'Connell Street 
Installation of raised concrete 
island with associated signage 
and line marking on O'Connell 
Street, closer to the intersection 
of The Horsley Drive, Smithfield. 

Manager Built 
Systems 

$110,000  
$ 

Project delayed due to site constraints. 
Therefore, it is proposed that this project 
and its associated funds of $60,034 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPBP2113 Black Spot Program 
The Avenue 
Installation of pedestrian refuge 
with associated signage and line 
marking on The Avenue with the 
intersection of Railway Parade, 
Canley Vale. 

Manager Built 
Systems 

$80,000  
$ 

Project delayed due to site constraints. 
Therefore, it is proposed that this project 
and its associated funds of $19,220 from 
Development Contributions be carried 
forward into the 2021-2022 Operational 
Plan. 

MPBP2114 Black Spot Program 
Canley Vale Road and Avoca 
Road, Canley Heights 
Reconstruction of a single lane 
roundabout with wider centre 
island with associated signage 
and line marking. 

Manager Built 
Systems 

$180,000   Works completed with reconstruction of 
the single lane roundabout. 
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MPDR2101 Drainage Renewal Program 
229 Edensor Road 
Replace lintel opening (1.8m) 

Manager City 
Assets 

$4,000   Works completed. 

MPDR2102 Drainage Renewal Program 
231 Edensor Road 
Replace lintel opening (1.8m) 

Manager City 
Assets 

$4,000   Works completed. 

MPDR2103 Drainage Renewal Program 
2 Seville Street 
Replace lintel opening (1.8m) 

Manager City 
Assets 

$4,000   Works completed. 

MPSRVDR2101 Drainage Renewal  
Queen Street Corner of 
Chandos Street 
Replace lintel opening (2.4m) 

Manager City 
Assets 

$3,500   Works completed. 

MPSRVDR2102 Drainage Renewal  
30 Garran Street 
Replace lintel opening (1.8m) 

Manager City 
Assets 

$3,500   Works completed. 

MPSRVDR2103 Drainage Renewal  
31 Flinders Street 
Replace existing cast insitu lintel 
with precast lintel (3m) 

Manager City 
Assets 

$4,500   Works completed. 

MPSRVDR2105 Drainage Renewal  
42 Tripoli Road 
Replace existing cast insitu lintel 
with precast lintel (4.2m) 

Manager City 
Assets 

$4,500   Works completed. 

MPSRVDR2106 Drainage Renewal  
41 Ryder Road 
Replace lintel opening (2.4m) 

Manager City 
Assets 

$3,500   Works completed. 

MPSRVDR2107 Drainage Renewal  
9 Bromley Street 
Replace lintel opening (1.8m) 

Manager City 
Assets 

$3,500   Works completed. 

MPSRVDR2108 Drainage Renewal  
372 Smithfield Road 
Replace lintel opening (1.8m), 2 
new galvanised grates and 
frame, and gutter (1.8m) 

Manager City 
Assets 

$5,000   Works completed. 

MPSRVDR2111 Drainage Renewal  
18A Vineyard Avenue 
Replace lintel opening (2.4m) 

Manager City 
Assets 

$7,000   Works completed. 

MPSRVDR2113 Drainage Renewal  
24 Gundagai Crescent 
Replace lintel opening (2.4m) 

Manager City 
Assets 

$3,500   Works completed. 

MPSRVDR2115 Drainage Renewal  
447 Newton Road 
Replace lintel opening (1.8m), 2 
new galvanised grates and 
frame, and gutter (1.8m) 

Manager City 
Assets 

$5,000   Works completed. 

MPSRVDR2116 Drainage Renewal  
Opposite 116 Newton Road 
Replace lintel opening (3m) 

Manager City 
Assets 

$3,500   Works completed. 

MPSRVDR2117 Drainage Renewal  
Hamilton Road to Smithfield 
Road 
Replacement of 3 concrete wall 
panels. 

Manager City 
Assets 

$45,000   Works completed. 

MPSRVDR2118 Drainage Renewal  
King Road to Hamilton Road 
Replacement of 3 concrete wall 
panels. 

Manager City 
Assets 

$45,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $13,112 from 
SRV Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVDR2119 Drainage Renewal  
54 Rickard Road 
Replace lintel opening (1.2m) 
and provide log bollards 

Manager City 
Assets 

$3,185   Works completed. 
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MPEAF2101 Emergency Asset Failure 
This program is intended for 
unplanned renewal of all built 
asset classes that may arise 
throughout the year. There are 
no set projects for this major 
program. These funds are for 
any assets that have an 
emergency requirement to be 
fixed during the 2020-2021 
financial year. 

Manager City 
Assets 

$427,000  
 

Project delayed due to emergency works 
for Coot Island Bridge awaiting Sydney 
Water approval. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPFRP2107 Footpath Renewal Program 
Apache Road 
Both sides from Prairie Vale 
Road to Dakota Drive (90m) 

Manager City 
Assets 

$21,000   Works completed. 

MPFRP21101 Footpath Renewal Program 
Roland Street - Both sides from 
Restwell Road to Polding Street 
(150m) 

Manager City 
Assets 

$39,500   Works completed. 

MPFRP21104 Footpath Renewal Program 
Boomerang Road 
Both sides from Weeroona Road 
to Edensor Road (100m) 

Manager City 
Assets 

$17,500   Works completed. 

MPFRP21106 Footpath Renewal Program 
Station Street 
Both sides from The Boulevarde 
to Marlborough Street (120m) 

Manager City 
Assets 

$25,000   Works completed. 

MPFRP2111 Footpath Renewal Program 
Marina Close 
Both sides from Salter Road to 
cul-de-sac (30m) 

Manager City 
Assets 

$7,300   Works completed. 

MPFRP21111 Footpath Renewal Program 
Canley Vale Road 
Both side from Salisbury Street 
to Cumberland Highway (340m) 

Manager City 
Assets 

$317,000  
$ Project delayed due to complex design 

requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $291,660 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFRP21112 Footpath Renewal Program 
Barbara Street 
Right side from Kenyon Street to 
Nelson Street (200m) 

Manager City 
Assets 

$65,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $31,974 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFRP21113 Footpath Renewal Program 
Alan Street 
Left side from Court Road to the 
Horsley Drive (50m) 

Manager City 
Assets 

$40,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $7,290 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFRP21115 Footpath Renewal Program 
The Horsley Drive 
Cycleway replacement at 1184 
The Horsley Drive, Wetherill 
Park (30sqm) 

Manager City 
Assets 

$7,500   Works completed. 

MPFRP21116 Footpath Renewal Program 
Merri Place 
Right side from Glenroy Cr to 
Cul-De-Sac(20m) 

Manager City 
Assets 

$9,000   Works completed. 

MPFRP2115 Footpath Renewal Program 
Alick Street 
Left side from Huie Street to 
Cabramatta Road West (60m) 

Manager City 
Assets 

$11,850   Works completed. 

MPFRP2116 Footpath Renewal Program 
Begonia Avenue 
Left side from Jasmine Crescent 
to Sussex Street (110m) 

Manager City 
Assets 

$22,400   Works completed. 
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MPFRP2118 Footpath Renewal Program 
Cherrybrook Road 
Both sides from Silverwater 
Road to Huntingdale Avenue 
(50m) 

Manager City 
Assets 

$13,100  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $12,221 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFRP2119 Footpath Renewal Program 
Church Street 
Left side from Sussex Street to 
Mallee Street (35m) 

Manager City 
Assets 

$7,250   Works completed. 

MPFRP2120 Footpath Renewal Program 
Cumberland Street 
Left side from Junction Street to 
Boundary Lane (30m) 

Manager City 
Assets 

$11,400  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $11,126 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFRP2121 Footpath Renewal Program 
Eurabbie Street 
Left side from Brigalow Street to 
Sassafras Lane (30m) 

Manager City 
Assets 

$6,400   Works completed. 

MPFRP2123 Footpath Renewal Program 
Gladstone Street 
Right side from Cabramatta 
Road West to Gilbert Street 
(40m) 

Manager City 
Assets 

$9,600   Works completed. 

MPFRP2126 Footpath Renewal Program 
Cayley Place 
Right side from Meadows Road 
to cul-de-sac (30m) 

Manager City 
Assets 

$7,200   Works completed. 

MPFRP2127 Footpath Renewal Program 
Leicester Street 
Right side from Marsh Street to 
West cul-de-sac (30m) 

Manager City 
Assets 

$7,200   Works completed. 

MPFRP2128 Footpath Renewal Program 
Coolah Place 
Right side from Georges River 
Road to cul-de-sac (30m) 

Manager City 
Assets 

$6,550   Works completed. 

MPFRP2129 Footpath Renewal Program 
Kurrara Street - Right side from 
Cutler Road to Georges Road 
(69m) 

Manager City 
Assets 

$13,400   Works completed. 

MPFRP2130 Footpath Renewal Program 
Prospect Road 
Left side from Ada Street to 
Noble Street (30m) 

Manager City 
Assets 

$10,900   Works completed. 

MPFRP2134 Footpath Renewal Program 
Hampton Street - Left side from 
Coleraine Street to Frederick 
Street (85m) 

Manager City 
Assets 

$11,000   Works completed. 

MPFRP2136 Footpath Renewal Program 
Jervis Street 
Left side from Loscoe Street to 
cul-de-sac (60m) 

Manager City 
Assets 

$12,000   Works completed. 

MPFRP2138 Footpath Renewal Program 
Sackville Street 
Both sides from Harris to Station 
Street (150m) 

Manager City 
Assets 

$62,000   Works completed. 

MPFRP2139 Footpath Renewal Program 
York Street 
Both sides from Frederick Street 
to cul-de-sac (50m) 

Manager City 
Assets 

$13,000   Works completed. 

MPFRP2140 Footpath Renewal Program 
Mandarin Street 
Right side from River Avenue to 
Tangerine Street (100m) 

Manager City 
Assets 

$27,300  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $27,225 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 
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MPFRP2141 Footpath Renewal Program 
Eacham Street - Right side from 
Maud Street to cul-de-sac (65m) 

Manager City 
Assets 

$12,400   Works completed. 

MPFRP2142 Footpath Renewal Program 
Kalora Avenue 
Right side from Maud Street to 
The Boulevarde (30m) 

Manager City 
Assets 

$7,860   Works completed. 

MPFRP2143 Footpath Renewal Program 
Kambala Crescent 
Both sides from Baragoola 
Street to Baragoola Street (50m) 

Manager City 
Assets 

$12,400   Works completed. 

MPFRP2144 Footpath Renewal Program 
Ligar Street 
Right side from The Boulevarde 
to Eustace Street (40m) 

Manager City 
Assets 

$11,520   Works completed. 

MPFRP2145 Footpath Renewal Program 
Maud Street - Left side from 
Baragoola Street to Lombard 
Street (20m) 

Manager City 
Assets 

$5,000   Works completed. 

MPFRP2146 Footpath Renewal Program 
Percy Street 
Right side from Maud Street to 
The Boulevarde (50m) 

Manager City 
Assets 

$11,250   Works completed. 

MPFRP2147 Footpath Renewal Program 
Polding Street 
Both sides from Sackville Street 
to The Boulevarde (170m) 

Manager City 
Assets 

$33,600   Works completed. 

MPFRP2148 Footpath Renewal Program 
The Boulevarde 
Both sides from Margaret Street 
to Rosina Street (40m) 

Manager City 
Assets 

$9,330   Works completed. 

MPFRP2149 Footpath Renewal Program 
Beale Crescent - Both sides 
from Corona Road to Roylston 
Street (150m) 

Manager City 
Assets 

$26,840   Works completed. 

MPFRP2150 Footpath Renewal Program 
Musgrave Crescent  - Left side 
from Ainslie Street to Ainslie 
Street (50m) 

Manager City 
Assets 

$11,160   Works completed. 

MPFRP2153 Footpath Renewal Program 
Corio Road 
Right side from Beavors Street 
to Bradshaw Place (30m) 

Manager City 
Assets 

$7,800   Works completed. 

MPFRP2159 Footpath Renewal Program 
Braemar Street 
Both sides from Chisholm Street 
to cul-de-sac (46m) 

Manager City 
Assets 

$8,000   Works completed. 

MPFRP2160 Footpath Renewal Program 
Chifley Street 
Right side from Shamrock Street 
to Dublin Street (40m) 

Manager City 
Assets 

$6,800   Works completed. 

MPFRP2161 Footpath Renewal Program 
Chisholm Street - Both sides 
from The Horsley Drive to 
Cooper Crescent (55m) 

Manager City 
Assets 

$12,700   Works completed. 

MPFRP2162 Footpath Renewal Program 
Dalton Place 
Both sides from Jensen Street to 
cul-de-sac (60m) 

Manager City 
Assets 

$14,300   Works completed. 

MPFRP2163 Footpath Renewal Program 
Market Street 
Right side from The Horsley 
Drive to Victoria Street (130m) 

Manager City 
Assets 

$20,000   Works completed. 
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MPFRP2164 Footpath Renewal Program 
Neville Street 
Both sides from Smithfield Road 
to Market Street (120m) 

Manager City 
Assets 

$22,000   Works completed. 

MPFRP2179 Footpath Renewal Program 
Harris Street 
Right side from Barbara Street 
to William Street (100m) 

Manager City 
Assets 

$16,000   Works completed. 

MPFRP2184 Footpath Renewal Program 
Avenel Street Reserve - From 
Avenel Street to Cardwell Street 
(15m) 

Manager City 
Assets 

$6,000   Works completed. 

MPFRP2185 Footpath Renewal Program 
Churchill Street 
From Church Street to Nelson 
Street (110m) 

Manager City 
Assets 

$22,000   Works completed. 

MPFRP2187 Footpath Renewal Program 
Bannister Place 
From Bannister Place to Edna 
Avenue (70m) 

Manager City 
Assets 

$23,340   Works completed. 

MPFRP2192 Footpath Renewal Program 
The Horsley Drive 
From Court Road to Douglas 
Street (58m) 

Manager City 
Assets 

$36,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $24,950 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFRP2199 Footpath Renewal Program 
Kosciusko Street - Both sides 
from Roland Street to Mimosa 
Road (60m) 

Manager City 
Assets 

$19,027   Works completed. 

MPRKG2027 Kerb and Gutter Renewal 
Cumberland Street 
Both sides from Bridge Street to 
house number 110 (80m) 

Manager City 
Assets 

$42,355  
$ 

Project delayed as it is dependent on 
project MPBP2109 (Intersection of 
Cumberland Street and Bridge Street). 
Therefore, it is proposed that this project 
and its associated funds of $42,355 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPRKG2058 Kerb and Gutter Renewal 
Alan Street 
Both sides from Court Road to 
The Horsley Drive (30m) 

Manager City 
Assets 

$9,000  
$ 

Project delayed due to site constraints 
and weather conditions impacting 
construction works. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPRKG2136 Kerb and Gutter Renewal 
Villawood Road 
Left side from Kirrang Avenue to 
Kamira Avenue (60m) 

Manager City 
Assets 

$18,037   Works completed. 

MPSRVRKG2107 Kerb and Gutter Renewal 
Canley Vale Road - Left side 
from (No Suggestions) Street to 
Wyharborough Place (50m) 

Manager City 
Assets 

$17,000   Works completed. 

MPSRVRKG2108 Kerb and Gutter Renewal 
Toplica Place 
Left side from Street Johns 
Road to cul-de-sac (50m) 

Manager City 
Assets 

$20,000   Works completed. 

MPSRVRKG2112 Kerb and Gutter Renewal 
Hamilton Road 
Both sides from Eustace Street 
to Wenden Street (30m) 

Manager City 
Assets 

$7,500  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $7,450 from 
SRV Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2113 Kerb and Gutter Renewal 
Hamilton Road 
Left side from house number 
57A to Lackey Street (40 m) 

Manager City 
Assets 

$10,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $10,000 from 
SRV Reserve be carried forward into the 
2021-2022 Operational Plan. 
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MPSRVRKG2115 Kerb and Gutter Renewal 
Oxley Street 
Right side from Sackville Street 
to Coleraine Street (40m) 

Manager City 
Assets 

$10,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $9,564 from 
SRV Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2117 Kerb and Gutter Renewal 
Seville Street - Both sides from 
Crown Street to Mandarin Street 
(80m) 

Manager City 
Assets 

$28,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $14,087 from 
SRV Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2119 Kerb and Gutter Renewal 
Smithfield Road 
Both sides from Cumberland 
Highway to Corryong Street 
(150m) 

Manager City 
Assets 

$27,000   Works completed. 

MPSRVRKG2121 Kerb and Gutter Renewal 
Smithfield Road 
Both sides from Mimosa Road to 
Edensor Road (240m) 

Manager City 
Assets 

$115,010   Works completed. 

MPSRVRKG2142 Kerb and Gutter Renewal 
Polding Street 
Left side from Bourke Street to 
Waverley Street (60m) 

Manager City 
Assets 

$21,400   Works completed. 

MPSRVRKG2143 Kerb and Gutter Renewal 
Brenan Street 
Right side from Stimson Street 
to Green Avenue (40m) 

Manager City 
Assets 

$14,300   Works completed. 

MPSRVRKG2147 Kerb and Gutter Renewal 
Donald Street 
Both sides from Fairfield Street 
to Orchardleigh Street (180m) 

Manager City 
Assets 

$41,400   Works completed. 

MPSRVRKG2149 Kerb and Gutter Renewal 
Prospect Road 
Both sides from Senior Street to 
Ada Street (150m) 

Manager City 
Assets 

$31,500  
$ 

Project delayed due to resource 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $24,622 from SRV Reserve and 
$4,104 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLRR2005 Landscaping Road Reserves 
Cabramatta Road West Road 
Verges and Medians 
In front of ALDI. 

Operations 
Manager City 
Services 

$2,128   Works completed. 

MPLRR2009 Landscaping Road Reserves 
Elizabeth Drive Banner Poles 
Elizabeth Drive and Reservoir 
Road banner poles. 

Operations 
Manager City 
Services 

$2,128   Works completed. 

MPLRR2010 Landscaping Road Reserves 
Elizabeth Drive Road Verges 
and Medians 
At ALDI, and garden between 
footpath and road, and garden 
bed between gutter and 
footpath. 

Operations 
Manager City 
Services 

$4,255  
$ A review was undertaken which 

identified that this site is no longer 
required. Therefore it is proposed to 
discontinue the project and return$4,255 
to General funds. 

MPLRR2011 Landscaping Road Reserves 
Elizabeth Drive Roundabouts 
and Gardens 
Bus stop at pedestrian bridge, 
garden bed 1 between footpath 
and road, garden bed 2, follows 
between footpath and ramp for 
pedestrian bridge, and just past 
bus stop, garden bed between 
gutter and footpath, at ALDI, and 
garden around the base of 
pedestrian bridge. 

Operations 
Manager City 
Services 

$8,511   Works completed. 
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MPLRR2013 Landscaping Road Reserves 
Hamilton Road Town Centre 
338 Hamilton Road at shops, 
planter box 1, 2 and 3, and side 
of Mangar Street, at shops, 
planter box 4. 

Operations 
Manager City 
Services 

$8,511   Works completed. 

MPLRR2014 Landscaping Road Reserves 
Lawson Street Roundabouts and 
Gardens 
Median strip garden between 
end of bridge and side road. 

Operations 
Manager City 
Services 

$2,128   Works completed. 

MPLRR2016 Landscaping Road Reserves 
Moonlight Road Roundabouts 
and Gardens 
Opposite 3, garden runs to 
roundabout corner of Greenfield 
Road, 2 section road to footpath, 
and footpath to fence line, and 
roundabout at Greenfield Road. 

Operations 
Manager City 
Services 

$9,000   Works completed. 

MPLSPS2101 Review Fairfield Local 
Environment Plans 
Review Fairfield Local 
Environment Plans and update 
planning controls to implement 
the recommendations and 
directions made in the 
Affordable Housing Strategy and 
reflected in this statement. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -    
 Project delayed with draft final report 

completed and awaiting Council 
feedback post-election. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLSPS2102 Affordable Housing 
Foster affordable housing 
initiatives, policies and programs 
identified in the Affordable 
Housing Strategy. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -    
 

Project delayed with draft final report 
completed and awaiting Council 
feedback post-election. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLSPS2103 Prairiewood Town Centre 
Collaborate with Greater Sydney 
Commission, Department 
Planning, Environment and 
Infrastructure to investigate 
Prairiewood Town Centre as a 
future strategic centre based on 
the potential future railway 
station. Examine the potential for 
other areas for future urban 
renewal based on the delivery of 
new regional infrastructure. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -    
 

Project delayed due to pending advice 
with the Greater Sydney Commission to 
determine project scope. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLSPS2104 Open Space 
Investigate opportunities for the 
shared/adaptive use of open 
space and other community 
infrastructure. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -    
 

Project delayed with draft final report 
completed and awaiting Council 
feedback post-election. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLSPS2105 Agribusiness 
Investigate opportunities for 
agribusiness, farmers markets 
and food co-ops as part of the 
Horsley Park – Mt Vernon Urban 
Investigation Area. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -    
 

Project delayed due to pending advice 
from the Urban Investigations Area 
Steering Committee. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 
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MPLSPS2107 New Urban Services 
Investigations 
Investigate, as part of the 
Structure planning process for 
the Horsley Park – Mt Vernon 
Urban Investigation Area, 
opportunities for new urban 
services land proximate to the 
Western Sydney Freight Line 
and Western Sydney 
Employment Area. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -    
 

Project delayed due to pending advice 
from the Urban Investigations Area 
Steering Committee.  Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLTM2105 Local Area and Traffic 
Management Program 
Avoca Road / Humphries Road, 
Construction of a one lane 
roundabout to deter motorist 
from speeding and enhance 
safety of road users. 
Year 2 of a 2 program 

Manager Built 
Systems 

$399,089  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $298,961 from 
Development Contributions be carried 
forward into the 2021-2022 Operational 
Plan. 

MPLTM2106 Local Area and Traffic 
Management Program 
Granville Street between The 
Horsley Drive and Brennan 
Street 
Construction of option to reduce 
travel speeds. 
Year 2 of a 2 year program 

Manager Built 
Systems 

$80,000   Works completed with speed cushions 
installed as a traffic calming measure. 

MPLTM2108 Local Area and Traffic 
Management Program 
Install traffic calming devices on 
Hamel Road, Mount Pritchard to 
assist in the reduction of 
speeding. 

Manager Built 
Systems 

$90,000  
$ Project delayed due to approval by the 

Traffic Committee occurring late in the 
planning stage. Therefore, it is proposed 
that this project and its associated funds 
of $90,000 from Development 
Contributions be carried forward into the 
2021-2022 Operational Plan. 

MPLTM2111 Local Area and Traffic 
Management Program 
City wide installation of new 
edge linemarking and centre 
linemarking based on new 
requests. 

Manager Built 
Systems 

$80,000   Works completed. 

MPLTM2112 Local Area and Traffic 
Management Program 
Traffic Investigations 
City wide traffic investigations 
conducted as required. 

Manager Built 
Systems 

$15,000   Project completed with city wide traffic 
investigations conducted across Fairfield 
City. 

MPLTM2113 Local Area and Traffic 
Management Program 
Signs and Lines (Traffic 
Facilities) 
City wide renewal of signs and 
lines as required. 

Manager Built 
Systems 

$507,000   Traffic signs have been replaced and 
new line marking carried out at various 
locations across Fairfield City. 

MPNFC2101 New Footpath Construction 
Katavich Crescent - Right side 
from Garland Crescent to cul-de-
sac (224m) 

Manager City 
Assets 

$30,130   Works completed. 

MPNFC2102 New Footpath Construction 
Links Avenue - Left side from 
Cumberland Highway to Stafford 
Street (269m) 

Manager City 
Assets 

$47,280   Works completed. 

MPNFC2103 New Footpath Construction 
Lasa Street - Left side from 
Boundary Lane to Cabramatta 
Road (198m) 

Manager City 
Assets 

$29,010   Works completed. 
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MPNFC2124 New Footpath Construction 
Lals Parade - Left side from 
Mitchell Street to Jean Street 
(86m) 

Manager City 
Assets 

$27,250   Works completed. 

MPNFC2126 New Footpath Construction 
Jean Street - Left side from Lals 
Parade to cul-de-sac (130m) 

Manager City 
Assets 

$19,850   Works completed. 

MPNFC2132 New Footpath Construction 
Joy Street - Left side from 
Anderson Avenue to 
O'Shannassy Street (107m) 

Manager City 
Assets 

$15,090   Works completed. 

MPNFC2139 New Footpath Construction 
Kingsford Street - Right side 
from Victoria Street to Hinkler 
Street (94m) 

Manager City 
Assets 

$12,530   Works completed. 

MPNFC2140 New Footpath Construction 
Kilkenny Avenue - Left side from 
Donegal Avenue to Eyre Street 
(213m) 

Manager City 
Assets 

$29,810   Works completed. 

MPNFC2141 New Footpath Construction 
Koorinda Avenue - Left side 
from Denison Street to 
Koonoona Avenue (159m) 

Manager City 
Assets 

$23,250   Works completed. 

MPNFC2142 New Footpath Construction 
North Liverpool Road - Left side 
from Marriot Rd to Way (70m) 

Manager City 
Assets 

$11,500   Works completed. 

MPNFC2143 New Footpath Construction 
Bosnjak Avenue - Right side 
from Edensor Rd to Cul-De-Sac 
(80m) 

Manager City 
Assets 

$11,750   Works completed. 

MPNFC2147 New Footpath Construction 
Pedestrian footpath program 
around CBD with 850m of 
footpath links implemented each 
year. 

Manager City 
Assets 

$59,207   Works completed. 

MPOSAR2101 Open Space Asset Renewal 
Fairfield Heights Park 
Renewal of play equipment and 
softfall. 

Manager City 
Assets 

$105,000  
$ Project delayed pending the outcome 

from the grant application. Therefore, it 
is proposed that this project and its 
associated funds of $105,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPOSAR2105 Open Space Asset Renewal 
Brenan Park 
Floodlighting and site 
fencing/path renewal, removal of 
baseball fence, and bollard 
replacement. 
Year 1 of a 2 year program 

Manager City 
Assets 

$15,000  $ 
This is a multi-year project with 
millstones completed, including designs 
for lighting, geotechnical investigation 
and structural footing. It is proposed that 
the associated funds of $7,403 from 
General funds be carried forward into 
MPVOS2206 (Brenan Park) in the 2021-
2022 Operational Plan. 

MPOSAR2110 Open Space Asset Renewal 
Renewal of Parkes Reserve 
Basketball court renewal. 

Manager City 
Assets 

$160,000   Works completed with a new court 
subgrade and surfacing, line-marking as 
well as posts and backboards. 

MPOSAR2112 Open Space Asset Renewal 
Cabravale Memorial Park 
Renewal of irrigation system for 
Cabravale Memorial Park, 
including renewal works to the 
Memorial Fountain. 

Manager City 
Assets 

$380,000   Restoration works to Cabravale fountain 
completed, including irrigation, 
landscaping and turfing. 

MPSG2101 Open Space Asset Renewal 
Emerson Soccer 
Replace roof, upgrade electrical, 
and remove hazardous 
materials. 

Manager City 
Assets 

$280,000  $ 
Working completed including renewal of 
amenities building roof, electrical 
hydraulics and fitout. However, 
outstanding invoices are to be finalised, 
therefore it is proposed that the funds of 
$276,475 from General funds be carried 
forward into the 2021-2022 Operational 
Plan. 
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MPSG2102 Open Space Asset Renewal 
Knight Park 1 and 2 
Replace doors, disabled toilet, 
and upgrade dressing rooms. 

Manager City 
Assets 

$165,000  
$ Project delayed due to resourcing 

constraints. Therefore, it is proposed 
that this project and its associated funds 
of $70,494 from General funds be 
carried forward into the 2021-2022 
Operational Plan. 

MPSRVSG2101 Open Space Asset Renewal 
Fairfield Park 
Renewal of temporary building 
storage. 

Manager City 
Assets 

$200,000  
$ 

Project delayed due to site constraints. 
Therefore, it is proposed that this project 
and its associated funds of $1,239 from 
Grant funds and $4,957 from SRV 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVSG2102 Open Space Asset Renewal 
Chisholm Park - Amenity 
Building 
Installation of new storage 
rooms to replace temporary 
building storage. 
Year 1 of a 2 year program 

Manager City 
Assets 

$40,000  $ This is a multi-year project with 
milestones completed, including 
completion of the design. It is proposed 
that the associated funds of $36,700 
from SRV Reserve be carried forward 
into MPVSG2202-1 (Chisholm Park - 
Amenity Building) in the 2021-2022 
Operational Plan. 

MPSRVSG2103 Open Space Asset Renewal 
Endeavour Park The Boulevard 
Amenity Building (fitout / 
structure / electrical / hydraulics) 
Renew disabled toilet and 
storeroom. 

Manager City 
Assets 

$295,000  
$ Project delayed due to budget 

constraints and a detailed review into the 
scope of works. Therefore, it is proposed 
that this project and its associated funds 
of $289,188 from SRV Reserve be 
carried forward into the 2021-2022 
Operational Plan. 

MPSRVSG2104 Open Space Asset Renewal 
Cabramatta Sportsground 
Begonia Avenue Amenity 
Building 
(fitout/structure/electrical/hydraul
ics/roof) 
Renew structural steel frame, 
electrical components, bathroom 
fittings and fixtures, all doors, 
jambs and window frames 
including painting and install 
new stainless steel canteen 
benches and new roof sheeting. 
Year 1 of a 2 year program 

Manager City 
Assets 

$15,000  $ 
This is a multi-year project with 
milestones completed, including the final 
design. It is proposed that the 
associated funds of $13,547 from SRV 
Reserve be carried forward into 
MPVSG2204 (Cabramatta Sportsground 
Begonia Avenue Amenity Building) in the 
2021-2022 Operational Plan. 

MPSRVOS2101 Open Space Asset Renewal 
Coolatai Park Playground 
Equipment Renewal of play 
equipment and softfall. 

Manager City 
Assets 

$105,000  
$ 

Project delayed due to COVID-19 
restrictions, which is impacting 
contractors across Sydney. Therefore, it 
is proposed that this project and its 
associated funds of $28,371 from SRV 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVOS2102 Open Space Asset Renewal 
Bareena Park 
Renewal of play equipment and 
softfall. 
Note: Council will apply for grant 
funding for this project. 

Manager City 
Assets 

$105,000  
$ 

Project delayed pending the outcome 
from the grant application. Therefore, it 
is proposed that this project and its 
associated funds of $104,943 from SRV 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSRVOS2103 Open Space Asset Renewal 
Yennora Park 
Renewal of play equipment and 
softfall 

Manager City 
Assets 

$105,000   Renewal of play equipment completed at 
Yennora Park, including play equipment 
unit and combination metal swing. 
Landscaping works include, soft works, 
concrete edge, sandstone blocks, mulch 
softfall, rubber softfall, and urban bench 
seat. 

MPSRVOS2104 Open Space Asset Renewal 
Peter Dawson Park 
Renewal of play equipment and 
softfall. 

Manager City 
Assets 

$105,000   Renewal of play equipment and softfall 
at Peter Dawson Park completed, 
including Kanope multiplay, swing and 
inclusive Butterfly play equipment. 
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MPSRVOS2106 Open Space Asset Renewal 
Knight Park Playground, 
Yennora 
Renewal of play equipment and 
softfall. 

Manager City 
Assets 

$105,000  $ 
Works completed at Knight Park, 
including a Hip Hop seesaw, swing and 
multiplay unit, and fitness equipment. 
However, outstanding invoices are to be 
finalised, therefore it is proposed that the 
funds of $4,964 from Grant funds be 
carried forward into the 2021-2022 
Operational Plan. 

MPSRVRKG2106 Open Space Asset Renewal 
Buckingham Street - Both sides 
from Salisbury Street to 
Gladstone Street (15m) 

Manager City 
Assets 

$6,200  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $4,696 from 
SRV Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPOSLAE2103 Open Space Land Acquisition 
and Embellishment 
Purchase of property for future 
open space in Villawood. 

Manager 
Property 
Strategy and 
Services 

$745,358  
$ Project delayed due to a stall in 

negotiations. Therefore, it is proposed to 
discontinue this project and return 
$745,358 to Development Contributions, 
however the project may be considered 
in a future delivery program. 

MPOSLAE2104 Open Space Land Acquisition 
and Embellishment 
Purchase of property for future 
open space in Fairfield. 

Manager 
Property 
Strategy and 
Services 

$1,104,000   Property purchase completed and in 
Council's ownership. 

MPOSLAE2105 Open Space Land Acquisition 
and Embellishment 
Purchase of property for future 
open space in Villawood. 

Manager 
Property 
Strategy and 
Services 

$750,000   Property purchase completed and in 
Council's ownership. 

MPOSLAE2115 Open Space Land Acquisition 
and Embellishment 
Purchase of property for future 
open space in Fairfield. 

Manager 
Property 
Strategy and 
Services 

$             -    
$ It was adopted at the April 2021 Council 

Meeting, Services Committee, Item 47, 
to introduce a new project and allocate a 
budget of $1,358,505 from Development 
Contributions for the purchase of 
property for future open space. Project 
delayed as negotiations are still ongoing. 
Therefore, it is proposed that this project 
and its associated funds of $1,358,505 
from Development Contributions be 
carried forward into the 2021-2022 
Operational Plan. 

MPOSLAE2116 Open Space Land Acquisition 
and Embellishment 
Purchase of property for future 
open space in Fairfield. 

Manager 
Property 
Strategy and 
Services 

$             -    $ It was adopted at the April 2021 Council 
Meeting, Services Committee, Item 46, 
to introduce a new project and allocate a 
budget of $774,010 from Development 
Contributions for the purchase of 
property for future open space. The 
project has since been completed and 
the property is in Council's ownership. 

MPPAM1901 Pedestrian Access and 
Mobility Plan 
Carramar Avenue, Raised 
Pedestrian Crossing. 

Manager Built 
Systems 

$23,000  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $19,182 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPPAM2111 Pedestrian Access and 
Mobility Plan 
Review the Pedestrian Access 
and Mobility Plan. 

Manager Built 
Systems 

$15,000  
$ 

Project delayed as detailed internal 
review was required. Therefore, it is 
proposed that this project and its 
associated funds of $185 from 
Development Contributions be carried 
forward into the 2021-2022 Operational 
Plan. 
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MPPAM2115 Pedestrian Access and 
Mobility Plan 
Polding Street, between Dublin 
Street and Bourke Street 
Installation of median islands. 

Manager Built 
Systems 

$             -    
$ 

It was adopted at the April 2021 Council 
Meeting, Services Committee, Item 41 to 
introduce a new project with a budget of 
$36,190 from Grant funds for the 
installation of median islands. Project 
delayed due to its late inclusion into the 
2020-2021 Operational Plan. Therefore, 
it is proposed that this project and its 
associated funds of $36,190 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPBRP2004 Roads and Transport Program 
Canley Vale Road (Green Valley 
Creek) Bridge 
To provide surfacing on bridge 
deck (205sqm) 

Manager City 
Assets 

$10,000  
$ 

Project delayed due to site constraints 
and current weather conditions 
impacting construction works. Therefore, 
it is proposed that this project and its 
associated funds of $10,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPBRP2005 Roads and Transport Program 
Sackville Street Bridge 
To provide surfacing on bridge 
deck (426sqm) 

Manager City 
Assets 

$18,000  
$ 

Project delayed due to site constraints 
and current weather conditions 
impacting construction works. Therefore, 
it is proposed that this project and its 
associated funds of $18,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPBRP2107 Roads and Transport Program 
Avonlea Street Foot Bridge 
approach 
To stabilise the vertical 
movement of approach. 

Manager City 
Assets 

$12,000   Works completed. 

MPBRP2108 Roads and Transport Program 
Railway Parade (Pevensey 
Street) Overline Bridge 
approach 
To stabilise the lateral and 
vertical movement of approach 
and reinstate the affected 
assets(road, kerb and gutter, 
safety barrier and footpath). 

Manager City 
Assets 

$100,000  
$ Project delayed due to complex design 

requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $100,000 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPBRP2109 Roads and Transport Program 
Fairfield Street (Dale Street 
Reserve) Bridge 
To replace precast concrete 
footpath (20 Panels). 

Manager City 
Assets 

$16,000   Works completed. 

MPBRP2110 Roads and Transport Program 
Hollywood Drive (Chipping 
Norton Lakes) Jetty 
For investigation, design and to 
replace burned piers and 
strengthen the support beams 
under side of the deck 

Manager City 
Assets 

$100,000   Works completed. 

MPCPR2101 Roads and Transport Program 
Lawson Lane, from car park to 
Wilga Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(70m) 

Manager City 
Assets 

$80,000   Works completed. 

MPCPR2102 Roads and Transport Program 
Dutton Lane Car Park 
Repair of pavement failures and 
car park resurfacing with hot mix 
asphalt for travel lane (100m). 

Manager City 
Assets 

$300,000   Works completed with the Dutton Plaza 
Car Park re-sheeted, new drainage 
connections installed and new line 
marking. 
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MPRG2101 Roads and Transport Program 
St Johns Road - From 
Cumberland Highway to 
Gladstone 
Replacement of kerb and gutter 
and driveway crossing where 
required, provide new drainage 
pits and associated asphalt 
works from house number 50 to 
Gladstone Street as per design 
drawing and  
Repair of pavement failures, mill 
off and resurface with hot mix 
asphalt (570m) 

Manager City 
Assets 

$450,000  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $251,507 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPRG2104 Roads and Transport Program 
Prospect Road, from cul-de-sac 
to Senior Street 
Base replacement and asphalt 
overlay (170m) 

Manager City 
Assets 

$124,600  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $124,600 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPRG2106 Roads and Transport Program 
Prospect Road, from Senior 
Street to Ada Street 
Base replacement and asphalt 
overlay (339m) 

Manager City 
Assets 

$700,000  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $203,622 from 
General funds and $496,378 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPRG2107 Roads and Transport Program 
Province Street, from Glenton 
Street to Darling Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(320m) 

Manager City 
Assets 

$180,000   Works completed. 

MPRG2108 Roads and Transport Program 
Gelenton Street including 
roundabout 
From Province Street to Falmer 
Street 
Repair pavement failures and 
resurfacing with hot mix asphalt 
(160m) 

Manager City 
Assets 

$95,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $33,858 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2109 Roads and Transport Program 
Province Street 
From Darling Street to Balson 
Close 
Repair pavement failures and 
resurfacing with hot mix asphalt 
(340m) 

Manager City 
Assets 

$110,000   Works completed. 

MPRG2110 Roads and Transport Program 
Brown Road, from Aplin Road to 
house number 129 
Base replacement and asphalt 
over lay (320m) 

Manager City 
Assets 

$200,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $30,335 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2111 Roads and Transport Program 
Darvell Street, from Cartwright 
Street to Fellows Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(195m) 

Manager City 
Assets 

$80,000   Works completed. 
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MPRG2112 Roads and Transport Program 
Fellows Street, from Aplin Road 
to Homestead Road 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(247m) 

Manager City 
Assets 

$75,000   Works completed. 

MPRG2113 Roads and Transport Program 
Kinghorne Road, from 
Cartwright Street to Homestead 
Road 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(120m) 

Manager City 
Assets 

$65,000   Works completed. 

MPRG2114 Roads and Transport Program 
Barrington Street, from Napier 
Place to Restwell Road 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(150m) 

Manager City 
Assets 

$85,000   Works completed. 

MPRG2115 Roads and Transport Program 
Ringtail Crescent, from 
Kingfisher Avenue to Kingfisher 
Avenue 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(310m) 

Manager City 
Assets 

$160,000   Works completed. 

MPRG2116 Roads and Transport Program 
Woodlands Avenue, from 
Apache Road to Dakota Drive 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(260m) 

Manager City 
Assets 

$145,000   Works completed. 

MPRG2117 Roads and Transport Program 
Bolivia Street, from Kauri Street 
to Booyong Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(90m) 

Manager City 
Assets 

$150,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $27,729 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2118 Roads and Transport Program 
Mallee Street, from Huon Street 
to Church Street 
Repair of pavement failures, mill 
off and resurface hot mix asphalt 
(110m) 

Manager City 
Assets 

$90,000   Works completed. 

MPRG2119 Roads and Transport Program 
Mittiamo Street, from Beelar 
Street to cul-de-sac 
Repair of pavement failures, mill 
off and resurface hot mix asphalt 
(270m) 

Manager City 
Assets 

$260,000   Works completed. 

MPRG2120 Roads and Transport Program 
Peterlee Road, from Byrd Street 
to Malouf Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(180m) 

Manager City 
Assets 

$100,000   Works completed. 

MPRG2121 Roads and Transport Program 
Prince Street, from Burdett 
Street to Chandos Street 
Repair of pavement failures, mill 
off and resurface hot mix asphalt 
(240m) 

Manager City 
Assets 

$125,000   Works completed. 
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MPRG2122 Roads and Transport Program 
Peterlee Road 
From Malouf Street to Welwyn 
Road 
Repair pavement failures and 
resurfacing with hot mix asphalt 
(335m) 

Manager City 
Assets 

$150,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $128,430 
from Grant funds be carried forward into 
the 2021-2022 Operational Plan. 

MPRG2123 Roads and Transport Program 
Delamere Street, from Hampton 
Street to Railway Parade 
Repair of pavement failures, mill 
off and resurface hot mix asphalt 
(350m) 

Manager City 
Assets 

$220,000   Works completed. 

MPRG2124 Roads and Transport Program 
Busby Avenue, from Kalang 
Road to Pokolbin Place house 
number 22 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(290m) 

Manager City 
Assets 

$120,000   Works completed. 

MPRG2125 Roads and Transport Program 
Swan Road, from Weeroona 
Road to house number 58 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(100m) 

Manager City 
Assets 

$70,000   Works completed. 

MPRG2126 Roads and Transport Program 
Access Lane - Fairfield High 
School 
From The Horsley Drive to The 
Horsley Drive 

Manager City 
Assets 

$100,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $63,478 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2127 Roads and Transport Program 
Maud Street, from Hamilton 
Road to Linda Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(100m) 

Manager City 
Assets 

$85,000   Works completed. 

MPRG2128 Roads and Transport Program 
Rawson Road, from Hamilton 
Road to Garran Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(80m) 

Manager City 
Assets 

$110,000   Works completed. 

MPRG2129 Roads and Transport Program 
Waratah Street, from Shalom 
Close to cul-de-sac 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(133m) 

Manager City 
Assets 

$125,000   Works completed. 

MPRG2130 Roads and Transport Program 
Power Street, from Corio Road 
to Corio Road 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(280m) 

Manager City 
Assets 

$180,000   Works completed. 

MPRG2140 Roads and Transport Program 
Glenton Street 
Both sides from Cochran Close 
to Falmer Street (130m) 

Manager City 
Assets 

$20,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $2,224 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2141 Roads and Transport Program 
Peterlee Road  
Both sides Byrd Street to 
Welwyn Road (170m) 

Manager City 
Assets 

$72,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $70,097 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 
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MPRG2142 Roads and Transport Program 
Driscoll Street 
From Stockdale Crescent To 
Bancroft Road 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(520m) 

Manager City 
Assets 

$140,000   Works completed. 

MPRG2143 Roads and Transport Program 
Mariner Crescent 
From Driscoll Street To Driscoll 
Street 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(553m) 

Manager City 
Assets 

$145,000   Works completed. 

MPRG2144 Roads and Transport Program 
Heatley Close 
Right side from Mariner 
Crescent to cul-de-sac (20m) 

Manager City 
Assets 

$35,000   Works completed. 

MPRG2145 Roads and Transport Program 
Aplin Road 
From Brown Road To 
Cowpasture Road 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(400m) 

Manager City 
Assets 

$220,000   Works completed. 

MPRG2146 Roads and Transport Program 
Tomah Place 
From Pleasant Street To Cul-
De-Sac 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(43m) 

Manager City 
Assets 

$32,000   Works completed. 

MPRG2147 Roads and Transport Program 
Salter Road 
From Mimosa Road To 
Sweethaven Road 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(520m) 

Manager City 
Assets 

$160,000   Works completed. 

MPRG2148 Roads and Transport Program 
Glenfern Crescent 
From Dashmere Street To 
Dashmere Street 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(309m) 

Manager City 
Assets 

$70,000   Works completed. 

MPRG2149 Roads and Transport Program 
Luskin Place 
From cul-de-sac to Dashmere 
Street 
Repair pavement failures and 
resurfacing with hot mix asphalt 
(60m) 

Manager City 
Assets 

$25,000   Works completed. 

MPRG2150 Roads and Transport Program 
Dashmere Street  
From Mimosa Road To Salter 
Road 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(420m) 

Manager City 
Assets 

$120,000   Works completed. 
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MPRG2151 Roads and Transport Program 
Agnew Close 
From Galloway Street To Cul-
De-Sac 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(63m) 

Manager City 
Assets 

$40,000   Works completed. 

MPRG2152 Roads and Transport Program 
Galloway Street 
From Aberdeen Street To Santa 
Place 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(195m) 

Manager City 
Assets 

$85,000   Works completed. 

MPRG2153 Roads and Transport Program 
Hughes Street 
From Gladstone Street To Huber 
Avenue 
Repair pavement failures, mill off 
and resurfacing with hot mix 
asphalt  (360m) 

Manager City 
Assets 

$210,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $33,531 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2154 Roads and Transport Program 
Moffitt Crescent 
From Duardo Street To Duardo 
Street 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(440m) 

Manager City 
Assets 

$150,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $25,739 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2155 Roads and Transport Program 
Quota Place 
From Furci Avenue To Cul-De-
Sac 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(102m) 

Manager City 
Assets 

$40,000   Works completed. 

MPRG2156 Roads and Transport Program 
Pokolbin Place 
From Busby Place To Cul-De-
Sac 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(203m) 

Manager City 
Assets 

$80,000   Works completed. 

MPRG2157 Roads and Transport Program 
Brier Place 
From Rose Avenue To Cul-De-
Sac 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(99m) 

Manager City 
Assets 

$65,000   Works completed. 

MPRG2158 Roads and Transport Program 
Canley Vale Road including 
roundabout 
From Bowtell Avenue To Avoca 
Road 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(290m) 

Manager City 
Assets 

$260,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $124,969 
from Grant funds be carried forward into 
the 2021-2022 Operational Plan. 

MPRG2159 Roads and Transport Program 
Esperance Street 
From Shoalhaven Street To 
Shoalhaven Street 
Repair pavement failures and 
resurfacing with hot mix asphalt  
(340m) 

Manager City 
Assets 

$95,000   Works completed. 
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MPRG2160 Roads and Transport Program 
Hallstrom Place 
From Newton Road To Cul-De-
Sac 
Repair pavement failures and 
resurfacing with hot mix asphalt 
(440m) 

Manager City 
Assets 

$250,000   Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $23,669 from 
Grant funds be carried forward into the 
2021-2022 Operational Plan. 

MPRG2161 Roads and Transport Program 
Cecil Road 
From Lincoln Road to 
Washington Way 
To provide sealed table drain to 
improve drainage where 
required and resurfacing  with 
hot mix asphalt (1400m) 

Manager City 
Assets 

$600,000  
$ 

Project delayed due to complex detailed 
design required for this site. Therefore, it 
is proposed that this project and its 
associated funds of $600,000 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPRG2162 Roads and Transport Program 
Lincoln Road 
From Cecil Road to Garfield 
Road  
To provide interlayer seal if 
required and resurfacing  with 
hot mix asphalt (1000m) 

Manager City 
Assets 

$293,177  
$ 

Project delayed due to complex detailed 
design required for this site. Therefore, it 
is proposed that this project and its 
associated funds of $293,177 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPRMSR2102 Roads and Transport Program 
Smithfield Road, from off ramp 
Cumberland Highway to 
Corryong Street 
Repair of pavement failures, mill 
off and resurface with hot mix 
asphalt (385m) 

Manager City 
Assets 

$300,000   Works completed. 

MPRR2141 Roads and Transport Program 
Smithfield Road, from Mimosa 
Road to Edensor Road  
Repair of pavement failures, mill 
off and resurface hot mix asphalt 
(590m) 

Manager City 
Assets 

$377,223   Works completed. 

MPRR2143 Roads and Transport Program 
Pritchard Street 
Both sides from Anderson 
Avenue to Cabramatta Road 
Replacement of kerb and gutter 
and driveway crossing up to 
boundary, provide new drainage 
pits and pipes, adjustment of 
property stormwater connections 
and associated asphalt works as 
per design drawing (250m) on 
the southern side from house 
number 24 to pedestrian 
crossing and replacement of 
kerb and gutters where 
required(450m). 

Manager City 
Assets 

$353,284  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $296,021 
from General funds be carried forward 
into the 2021-2022 Operational Plan. 

MPRR2149 Roads and Transport Program 
Jane Street, from Wetherill 
Street to Gipps Street 
Cement stabilisation, spray seal 
and resurfacing hot mix asphalt 
(370m) 

Manager City 
Assets 

$210,000   Works completed. 

MPRR2157 Roads and Transport Program 
Davis Road, from bridge to 
Elizabeth Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(400m) 

Manager City 
Assets 

$300,000   Works completed. 



 
 

 

 

 Completed 
 On-going 

Service 
Delivery 

 Discontinued    Scope 
Change 

 Postponed 

 Progressing ! 
Delayed $ Budget 

Change 
 New 

Project  Carry 
Forward 

 

 

QUARTERLY REPORT April to June 2021    53 

ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

MPRR2160 Roads and Transport Program 
Polding Street, from Marvell 
Road to Conrad Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(260m) 

Manager City 
Assets 

$207,000   Works completed. 

MPRR2163 Roads and Transport Program 
Intersection of Polding Street 
and Sackville Street 
Repair of pavement failures and 
resurfacing with high friction hot 
mix asphalt (60m) 

Manager City 
Assets 

$95,000   Works completed. 

MPRR2164 Roads and Transport Program 
The Boulevarde, from Polding 
Street to Bodalla Street 
Base replacement and asphalt 
overlay (25m) 

Manager City 
Assets 

$80,000   Works completed. 

MPRR2165 Roads and Transport Program 
Pavement Investigation 
Pavement Investigation and 
testing for design as part of the 
Road Renewal Program 2020-
2021 

Manager City 
Assets 

$100,000  $ 
Works completed. However, outstanding 
invoices are to be finalised, therefore it is 
proposed that the funds of $100,000 
from General funds be carried forward 
into the 2021-2022 Operational Plan. 

MPRR2168 Roads and Transport Program 
Arundel Road, from house 
number 63 to Burley Road 
Repair of pavement failures, 
resealing with spray seal (900m) 
and incorporate culvert widening 
and road safety barriers. 

Manager City 
Assets 

$121,607  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $121,607 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPRR2169 Roads and Transport Program 
Montague Street, from Bodalla 
Street to cul-de-sac 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(51m) 

Manager City 
Assets 

$80,000  
$ 

Project delayed due to resource 
constraints. Therefore, it is proposed 
that this project and its associated funds 
of $80,000 from General funds be 
carried forward into the 2021-2022 
Operational Plan. 

MPRR2171 Roads and Transport Program 
Polding Street, from house 
number 171 to house number 
156 
Repair of pavement failures, mill 
off and resurface with hot mix 
asphalt (240m) 

Manager City 
Assets 

$206,000   Works completed. 

MPRRP2103 Roads and Transport Program 
Gipps Street, from Brenan Street 
to Neville Street 
Repair of pavement failures and 
resurfacing with hot mix asphalt 
(200m) 

Manager City 
Assets 

$200,000   Works completed. 

MPRRP2108 Roads and Transport Program 
O'Connell Street, from The 
Horsley Drive to Victoria Street 
Base replacement and asphalt 
over lay (220m) 

Manager City 
Assets 

$182,578   Works completed. 

MPSLUP2107 Heritage Rates Relief Program 
Provides funding assistance to 
land owners to help maintain 
heritage items. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -     Project completed with $42,654 in 
heritage rate relief for 49 eligible 
properties endorsed by Council. 

MPSLUP2108 Heritage Grants Program 
Provides funding assistance to 
land owners to help maintain 
heritage items. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$25,814   Project completed with $22,000 in 
heritage grants for 8 eligible properties 
endorsed by Council. 
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Status Comments 

MPSLUP2109 Western Sydney Airport 
Liaising with stakeholders with 
regards to the development of 
the Western Sydney Airport. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -     Project completed with Council website 
updated with information for residents 
affected by aircraft noise restrictions in 
Horsley Park and Cecil Park. 

MPSLUP2110 Community Participation Plan 
Development of Community 
Participation Plan in conjunction 
with the Community 
Engagement Strategy. 

Manager 
Strategic Land 
Use and 
Catchment 
Planning 

$             -     Project completed with the Community 
Participation Plan adopted as part of the 
2020 Community Engagement Strategy 
at the November 2019 Council Meeting, 
Outcomes Committee Item 113. 
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2017/18-2020/21 Delivery Program Indicators 
 

Services Indicators Trend 

Asset Management – 

Civil and Built 

% Asset maintenance/ renewal backlog across all Council Asset Management 
Plans 



% Roads in satisfactory condition and above (annual survey) 

% Community facilities in satisfactory condition and above (annual survey)  

Asset Management – 

Open Space 

% Regular hire are satisfied with sportsfields (annual survey) 

Residents satisfied with parks and play/fitness equipment (annual survey)  

% Landscape sites have been replanted / cared for  

% Tree permit applications on private land determined within the agreed 
timeframe 

 

Building Control and 

Compliance 

# Dwellings approved  

# Annual fire safety statements submitted  

% Swimming pool fencing complying with the legislative requirements after 3 
inspections 



# Secondary dwelling approved  

# Other ancillary residential developments approved  

City Connect Bus # People using City Connect bus  

Design and Surveying % Civil, Urban and Landscaping designs completed within 40 working days  

Development 

Planning 
# Development approvals (industrial, residential and commercial)  

Infrastructure 

Construction and 

Maintenance 

% Renewal Program completed within agreed timeframe  

% New capital work completed within agreed timeframe  

Major Projects  % Major projects on schedule  

% Major programs on schedule  

% Major projects and contracts completed with less than 10% cost variation  

% Major programs completed with less than 10% cost variation  

Parks and Gardens 

Operations 
% Community satisfied with maintenance of sportsfields, reserves and open 
spaces 

 

Strategic Land Use 

Planning 

% Planning Certificate Section 149 and 149(2) applications received are issued 
within service level agreement 

 

# Development Control Plan reviews  

# Planning proposals reviewed  

# Community engagement activities delivered for major planning projects  

# Heritage items that are retained  

% Heritage items receiving rate relief  

Traffic and Transport # Road safety initiatives delivered (speed humps, speed radars, etc)  

% Initiatives with demonstrable improvement in local traffic conditions  

# New car spaces developed in town centres / village / neighbourhood shopping 
centres 

 
 

 
 

 
 

 

 
 

 
 

Key for trends:   
 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2020-2021 Operational Plan Indicators 
 

Services Indicators Result 

Asset Management – Civil 

and Built 
% Asset handover completed every 12 months 90% 

Asset Management – Open 

Space  

# Graffiti removals undertaken 43 

# Customer requests for grass mowing in open spaces 90 

% Trees requests pruned / removed on Council land undertaken within 
the agreed timeframe 

90% 

# Landscaping and beautification projects completed to offset private tree 
removal 

1 

# Private trees approved for removal 120 

# Private tree applications for removal rejected 5 

# Customer request for open space asset maintenance 61 

Building Control and 

Compliance 

% Development applications determined within 40 days 91% 

# Construction Certificates determined 6 

% Complying Development Certificates determined within agreed 
timeframe 

33% 

# Inspections undertaken for compliance of swimming pool fencing 43 

City Connect Bus % City Connect bus service running on time N/A* 

Design and Surveying % Surveying projects completed within the quoted timeframes 96% 

Development Planning % Development applications determined within 40 days 53% 

% Construction Certificates determined within 40 days 100% 

Infrastructure Construction 

and Maintenance 

% Road and Transport Asset maintenance undertaken within service 
level 

98% 

% Stormwater Drainage Asset maintenance undertaken within service 
level 

95% 

% Building and Facility Asset maintenance undertaken within service 
level 

88% 

Major Projects  # Request for Tender Contracts awarded 1 

# Request for Quotation Contracts awarded Nil 

Parks and Gardens 

Operations 

% Mowing, landscaping, sportsfield maintenance completed to the 
required service levels 

100% 

% Landscaping sites and gardens maintained to the service levels 100% 

Property % Occupancy rate of Council’s commercially leased or licensed 
properties. 

97% 

# New property records created and addresses issued 54 

# Internal mapping requests completed. 18 

Strategic Land Use Planning % Planning Proposals reported to Council within 3 months of lodgement 
or 6 months of Council initiated proposals 

Nil 

% Emerging Development Control Plan issues reported to Council within 
6 months of being identified 

100% 

# Zoning Certificates (Section 149 and 149(2)) not issued within 5 
working days 

Nil 

# Heritage programs completed each year 2 

# Strategies, plans and policies reviewed and updated 4 

# Affordable housing stock in Fairfield City Nil 

# Meetings participated in as part of State Government working groups 2 

# Community feedback on the quality of new developments Nil 

# New technology and initiatives considered in regards to Fairfield LEP 
and DCP updates 

1 

# Feedback provided in Council’s City Life quarterly publication Nil 
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Services Indicators Result 

Traffic and Transport # Road safety education programs 2 

# Community engagement provided on traffic improvements 14 

# Public transport advocacy initiatives Nil 

# Traffic flow improvements projects delivered 8 

# Integrated traffic signal initiatives on regional and arterial roads Nil 
 

 

Note: * this Service was suspended due to COVID-19 
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THEME 3: ENVIRONMENTAL SUSTAINABILITY 
 
The local environment and natural resources define the City and contribute to the community’s wellbeing. In 
turn the activities undertaken throughout the city impact the quality and viability of many species and finite 
resources. Increasing awareness of environmental challenges such as climate change and water shortages 
has increased the pressure for protection and management of our bushland, local wildlife and waterways as 
well as improved design and operation of the built environment. Environmental sustainability is important at 
the local and global level, and for the health and wellbeing of future generations. 
 

Key Highlights 

 Launched the new online Book-In Kerbside Clean Up service, allowing households to go online and book 
two free annual collections on a day that best suits them. 

 Planted a total of 28,260 native plants that were propagated at the Community Nursey. 

 Collected over 2,500 tonnes of material collected from Council’s Kerbside Clean-up Service for local 
residents.  

 Conducted over 6,200 kerbside recycling bin audits for contamination, with Resource Recovery Officers 
providing education to local residents to reduce contamination in recycling bins. 

 Generated 68,604 kilowatt hours of solar power across Council’s buildings to ensure that Council 
continues to be sustainable into the future. 

 Saved over 76 tonnes of CO2 (equivalent) emissions due to continued improved cost efficiencies by 
reducing electricity consumption at Council’s buildings and facilities. 

 Investigated 711 illegal dumping incidents that were reported to Council. 

 Installed two covert CCTV cameras at illegal dumping hotspot locations across Fairfield City. 

 Completed 1,150 kilometres of street sweeping by Council’s street cleaning trucks throughout Fairfield 
City. 

 Removed over 40 cubic metres of litter and grass cuttings as part of the Main Roads Beautification 
program. 

 Recycled 61 tonnes of tree mulch. 

 Collected over 60 tonnes of rubbish from Gross Pollutant Traps, general creek cleaning and the River 
Keeper Program. 

 Conducted 8 community workshops and activities for waste education with 100 community members, 
including propagation workshops for kids, plastic free living, natural home pest control, fermenting food, 
and guided walks at Prospect Creek. 

 Completed erosion control works at Prout Creek, including natural bank stabilisation works and planting 
of eroded areas to reduce the impact on invasive weeds. 

 Completed bush regeneration works at Flying Fox Reserve, Cabramatta Creek to reduce weeds, and 
create access for future monitoring. 

 Conducted visual waste and recycling audits for 70 residential flat buildings including on-site face-to-face 
education to decrease waste generation and increase recycling rates, as well as distributed information 
flyers to approximately 500 residents living around City Centres. 

 Continued membership of the Western Sydney Regional Illegal Dumping Squad Program, resulting in a 
total of 685 incidents with a total estimated weight of 168 tonnes, taking 16 regulatory actions, including 
issuing 11 penalty infringement notices and 5 official caution notices. 

 Replaced maintenance plant and equipment for parks and gardens, including four out-front mowers, 
whipper snippers, edgers and blowers. 
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Projects and Major Programs Report by Exception 
 

ID No. Name 
Responsible 
Officer 

20/21 
Budget 

Status Comments 

IN16305-2 Wilson Road Reserve, Creek 
Restoration - Design and 
Construction  
Investigation and design of 
rehabilitation works to restore, 
protect and enhance the natural 
function of Wilson Creek.  
Year 2 of a 2 year program. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$65,383  
$ Project delayed as a flora and fauna 

assessment is required, which was not 
anticipated in the initial scope of works. 
Therefore, it is proposed that this project 
and its associated funds of $11,872 from 
General funds and $983 from 
Stormwater Levy Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

IN20674 Prout Creek Erosion Control 
Implement natural bank 
stabilisation works, including 
planting of eroded areas to 
reduce the impact on invasive 
weeds at this location. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$25,000   Erosion control works at Prout Creek 
have been completed. 

IN20675 Smithfield Gross Pollutant Trap 
Improvements 
Implement works to help improve 
the effectiveness of the existing 
Smithfield Gross Pollutant Trap, 
including raising the concrete weir 
to improve water flow and planting 
vegetation adjacent to the site. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$50,000  
$ 

Project delayed due to timing issues with 
suitable planting season to ensure 
optimal conditions. Therefore, it is 
proposed that this project and its 
associated funds of $19,857 from Grant 
funds and $29,785 from Stormwater 
Levy Reserve be carried forward into the 
2021-2022 Operational Plan. 

IN20676 Resource Recovery Education 
Project 
Implement waste education 
strategy and actions to reduce 
contamination in recycling bins. 
Year 1 of a 2 Year Project 

Manager Waste 
Strategy and 
Sustainability 

$49,652  
$ 

Project delayed due to COVID-19 
restrictions, which has slowed down the 
kerbside recycling bin audits for 
contamination as well as the face-to-face 
education to local residents. Therefore, it 
is proposed that this project and its 
associated funds of $49,652 from Better 
Waste and Recycling Grant be carried 
forward into the 2021-2022 Operational 
Plan. 

IN20677 Community Tree Planting at 
Chipping Norton 

Manager Waste 
Strategy and 
Sustainability 

$18,881   Project completed with native plants at 
Chipping Norton Lake planted and 
maintained and signage developed. 

IN20679 Communities Environment 
Program 
Bush regenerations works, 
community engagement and 
revegetation at Flying Fox 
Reserve, Cabramatta Creek. 

Manager Waste 
Strategy and 
Sustainability 

$15,500   Project completed with bush 
regeneration carried out on site to 
reduce weeds, and create access for 
future monitoring. 

IN21729 Biodiversity Stewardship Sites  
Investigation of biodiversity 
stewardship sites to offset 
biodiversity impacts. 

Manager Waste 
Strategy and 
Sustainability 

$21,640   Project completed with a framework 
developed to identify stewardship sites 
to offset biodiversity impacts. 

MPBWR2101 Multi-Unit Dwelling Education 
Officer 
A dedicated education officer will 
be employed to work with multi-
unit dwellings (MUDs) to 
decrease the waste generation 
and increase recycling rates 
within the MUDs. 

Manager Waste 
Strategy and 
Sustainability 

$40,000   Project completed with a dedicated 
officer conducting visual audits for 70 
residential flat buildings, providing on-
site face-to-face education to residents 
at 30 buildings, and distributed flyers to 
approximately 500 residents living 
around City Centres. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget 

Status Comments 

MPBWR2103 Regional Illegal Dumping 
Squad 
Continue to be a member 
contribution to the Western 
Sydney Regional Illegal Dumping 
Squad Program to better enforce 
and combat illegal dumping 
throughout Fairfield City. 

Manager Waste 
Strategy and 
Sustainability 

$84,000   Project completed with Regional Illegal 
Dumping squad members investigating a 
total of 685 incidents with a total 
estimated weight of 168 tonnes, taking 
16 regulatory actions, including issuing 
11 penalty infringement notices and 5 
official caution notices. 

MPBWR2104 Waste Education Program 
Council will continue to conduct 
community education workshops 
such as Keep NSW Beautiful 
Education Program, education 
programs within childcare centres 
and maintaining Nalawala 
Sustainability Hub as an 
education centre. 

Manager Waste 
Strategy and 
Sustainability 

$55,000   Project completed with eight community 
workshops and activities held. A total of 
100 community members enjoyed a 
variety of activities, including workshops 
for propagation, plastic free living, as 
well as guided walks at Prospect Creek. 

MPBWR2106 Upgrading the Recycling Drop 
Off Centre – Construction – 
Stage 2  
Complete the construction of the 
centre, including a new internal 
road. 

Manager Waste 
Strategy and 
Sustainability 

$926,575  
$ 

Project delayed due to a feasibility study 
required for a new site location. 
Therefore, it is proposed that this project 
and its associated funds of $728,282 
from Better Waste and Recycling Grant 
be carried forward into the 2021-2022 
Operational Plan. 

MPFMP2102 Parks Catchment Overland 
Flood Study 
A flood study to determine the 
nature and extent of overland 
flooding within the catchment. 
Year 2 of a 3 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$      -    
 

Project delayed due to a requirement for 
a consultant to peer review the model. 
Therefore, it is proposed that this project 
be carried forward into the 2021-2022 
Operational Plan. 

MPFMP2105 Prospect Creek and Georges 
River Flood Study 
A flood study to determine the 
nature and extent of overland 
flooding within the catchment 
including Hassall Street and 
Rosford Park Detention Basin 
dam break assessment. 
Year 3 of a 3 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$37,150  
$ 

Project delayed due to issues with model 
boundary conditions. Therefore, it is 
proposed that this project and its 
associated funds of $13,508 from 
General funds be carried forward into 
the 2021-2022 Operational Plan. 

MPFMP2107 Flood detention basin upgrade, 
Powhatan Park – Design 
Design of basin upgrade works. 
Year 2 of a 3 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$43,144  
$ 

Project delayed pending approval by 
Sydney Water. Therefore, it is proposed 
that this project and its associated funds 
of $21,220 from General funds and 
$11,310 from Stormwater Levy Reserve 
be carried forward into the 2021-2022 
Operational Plan. 

MPFMP2108 Flood detention basin upgrade, 
Fairfield Golf Course - Design 
Design of basin upgrade works. 
Year 2 of a 3 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$100,000  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $5,065 from General 
funds and $894 from Stormwater Levy 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPFMP2111 Flood detention basin upgrade, 
King Park - Investigation and 
Design 
Investigation and detailed design 
of basin upgrade works. 
Year 3 of a 4 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$120,660  
$ 

Project delayed pending advice from 
Dams Safety NSW on the detailed 
design completed. Therefore, it is 
proposed that this project and its 
associated funds of $40,150 from 
General funds,$30,510 from Grant 
funds, and $50,000 from Stormwater 
Levy Reserve be carried forward into the 
2021-2022 Operational Plan. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget 

Status Comments 

MPFMP2112 Flood detention basin upgrade, 
Stockdale Reserve - 
Investigation and Design 
Investigation and detailed design 
of basin upgrade works. 
Year 3 of a 4 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$66,777  
$ 

Project delayed to determine appropriate 
options to manage animal burrows on 
embankment wall to the identified site 
location. Therefore, it is proposed that 
this project and its associated funds of 
$66,777 from Stormwater Levy Reserve 
be carried forward into the 2021-2022 
Operational Plan. 

MPFMP2125 Georges River Catchment 
Regional Scoping Study 
A scoping study to identify, 
assess and recommend 
measures to reduce flood risk. 
Year 2 of a 2 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$65,000  
 

Project delayed as the Department of 
Planning, Industry and Environment 
(DPIE) has released new flood planning 
clauses for Local Environmental Plans 
(LEPs), which must be considered as 
part of this project. Therefore, it is 
proposed that this project be carried 
forward into the 2021-2022 Operational 
Plan. 

MPFMP2126 Voluntary House Raising  
30 Riverview Rd, Fairfield. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$81,000  $ 
Project completed with the house raised. 
However, outstanding invoices are to be 
finalised, therefore it is proposed that the 
funds of $9,573 from Voluntary House 
Raising Reserve be carried forward into 
the 2021-2022 Operational Plan. 

MPICT2109 Environmental Management 
Asset Replacement 
Replace equipment for the 
Environmental Management 
team. 

Manager Building 
Control and 
Compliance 

$6,450   Project completed with noise monitoring 
meter replaced. 

MPLCT2101 Review and update Fairfield 
Waste Management Strategy 
and Action Plan 
Fairfield City Council will review 
and update its Waste 
Management Strategy and Action 
Plan. The study also includes 
detailed feasibility studies for at 
least three options including 
introduction of FO/GO/FOGO bins 
in preparation for 2025 
implementation. 

Manager Waste 
Strategy and 
Sustainability 

$80,000  
$ Project delayed due to changes in the 

waste management modelling as 
identified in the newly released NSW 
Government's Waste and Sustainable 
Materials Strategy 2041. Therefore, it is 
proposed that this project and its 
associated funds of $80,000 from Grant 
funds be carried forward into the 2021-
2022 Operational Plan. 

MPNRM2103 Adopt a Park/Street Program 
Establish a volunteer group to 
maintain parks/streets through 
litter removal and tree planting. 

Manager Waste 
Strategy and 
Sustainability 

$     -     Project completed with support provided 
to a volunteer group that maintain the 
bushland and creeks in Lansvale on a 
monthly basis. 

MPSLP1809 Cabramatta Creek Bank 
Stabilisation - Construction 
Construction of bank stabilisation 
works along Cabramatta creek in 
the reserve off Liverpool Street. 
Year 2 of a 2 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$849,793  
$ Project delayed as it was required to 

investigate options to manage 
contamination and erosion on the 
Council-owned land, as well as reduce 
construction costs. Therefore, it is 
proposed that this project and its 
associated funds of $825,429 from 
Stormwater Levy Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSLP2017 Wilson Creek - Weed 
Management 
Management of weeds at Wilson 
Creek in preparation of restoration 
works. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$20,202   Works completed with weed removal 
conducted at the Wilson Creek. 

MPSLP2102 Stormwater Gully Pit 
Maintenance 
Clean stormwater gully pits at 
various locations to reduce the 
risk of localised stormwater 
flooding. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$20,000   Works completed with stormwater pits in 
hot spot locations receiving additional 
maintenance. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget 

Status Comments 

MPSLP2103 Water Quality Monitoring 
Monitor and analyse the water 
quality at a minimum of 15 sample 
testing locations across the City. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$55,000   Works completed with water quality 
monitoring undertaken at 20 sites across 
the City. 

MPSLP2104 Maintenance of Major 
Stormwater Systems 
Maintain major stormwater 
systems such as detention 
basins, wetlands, ponds and rain 
gardens. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$345,000   Works completed with the maintenance 
of major stormwater systems conducted, 
including litter removal and bush 
regeneration in hot spot locations. 

MPSLP2105 Catchment Officers 
Contractors helping to implement 
the Stormwater Levy Program. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$205,000   Works completed with a Catchment 
Officer contracted to assist with the 
implementation of the Stormwater Levy 
Major Program. 

MPSLP2106 Cooperative Research Centre 
for Water Sensitive Cities 
research program 
The final year of a nine year 
national and international 
research program informing 
stormwater management 
practices and opportunities. 
Year 9 of a 9 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$15,000   Project completed with Cooperative 
Research Centre for Water Sensitive 
Cities implementing its final year of 
research on stormwater management 
practices and opportunities. 

MPSLP2108 Prospect Creek Bank 
Stabilisation - Investigation and 
Design 
Investigate creek bank erosion 
and detailed design of 
stabilisation works. 
Year 1 of a 3 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$15,000  
$ 

Project delayed due to complex design 
requirements, which was not anticipated 
in the initial scope of work. Therefore, it 
is proposed that this project and its 
associated funds of $15,000 from 
Stormwater Levy Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSLP2109 Green Valley Creek 
Rehabilitation design - Reach 3 
Investigate and design of Green 
Valley Creek rehabilitation works 
at reach 3. 
Year 3 of a 3 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$182,404  
$ 

Project delayed due to complex detail 
design and site constraints. Therefore, it 
is proposed that this project and its 
associated funds of $148,788 from 
Stormwater Levy Reserve be carried 
forward into the 2021-2022 Operational 
Plan. 

MPSLP2118 Dam Safety Report 
Prepare a safety report on the 
declared dams in the Fairfield 
Local Government Area. 
Year 2 of a 2 year program 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$98,000   Project completed with Operations and 
Maintenance Manuals and Emergency 
Plans for Declared Dams (detention 
basins). 

MPSLP2119 Green Valley Creek 
Rehabilitation - Reaches 1 & 2 
Conduct a cost benefit analysis 
for this location. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$60,000  
$ 

Project delayed pending the outcome of 
the grant application. Therefore, it is 
proposed that this project and its 
associated funds of $40,000 from Grant 
and $20,000 from Stormwater Levy 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSLP2120 Wilson Creek Rehabilitation 
Conduct a cost benefit analysis 
for this location. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$60,000  
$ 

Project delayed pending the outcome of 
the grant application. Therefore, it is 
proposed that this project and its 
associated funds of $40,000 from Grant 
and $20,000 from Stormwater Levy 
Reserve be carried forward into the 
2021-2022 Operational Plan. 

MPSLP2121 Kookaburra Park Gross 
Pollutant Trap Upgrade 
Design and construct a gross 
pollutant trap at this location. 

Manager Strategic 
Land Use and 
Catchment 
Planning 

$74,000  
$ 

Project delayed due to prolonged 
detailed design to ensure appropriate 
access to the site for future 
maintenance. Therefore, it is proposed 
that this project and its associated funds 
of $66,732 from Grant funds be carried 
forward into the 2021-2022 Operational 
Plan. 
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ID No. Name 
Responsible 
Officer 

20/21 
Budget 

Status Comments 

SP21416-1 NSW Weeds Action Program 
Inspect noxious weeds on Council 
and Crown land, and private rural 
properties to educate landholders 
as well as controlling noxious 
weeds along Fairfield City’s 
creeklines. 

Manager Waste 
Strategy and 
Sustainability 

$21,490   Project completed with education 
activities for landholders on rural 
properties regarding the control of 
invasive weeds, as well as inspection of 
high risk sites and pathways for weed 
invasion within Fairfield City. 

SP21919 Acquisition of Domestic Waste 
Trucks 
Purchase of four domestic waste 
trucks. 

Operations 
Manager City 
Assets 

$      -    
$ It was adopted at the June 2021 Council 

Meeting, Services Supplementary 
Report, Item 103, to introduce a new 
project with a budget of $1,800,000 from 
the Domestic Waste Management 
Reserve for the purchase of four 
domestic waste trucks. Project delayed 
due to its late inclusion into the 2020-
2021 Operational Plan. Therefore, it is 
proposed that this project and its 
associated funds of $1,800,000 from 
Domestic Waste Management Reserve 
funds be carried forward into the 2021-
2022 Operational Plan. 
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2017/18-2020/21 Delivery Program Indicators 
 

Services Indicators Trend 

Catchment Planning % Floodplain risk management initiatives completed  

% Monitored waterways with acceptable aesthetic quality  

% Stormwater management initiatives completed   

Emergency 

Management  
# Emergency events support provided on request   

Environmental and 

Public Health 

% Food premises inspected that met compliance  

% Environmental and public health investigations initiated within the agreed 
timeframe 

 

Street and Public 

Amenities Cleaning 

# km swept by street sweeping trucks  

# cubic metre collected from litter picking on main streets  

# Requests for litter removal  

Waste Education and 

Environmental 

Sustainability 

# Water consumption per household  

# Community partner strengthened  

% Satisfied with environmental and sustainability education programs (annual 
survey) 

 

% Implementing environmental practices as a result of the education program 
(annual survey) 

 

# Successful prosecutions on littering and illegal dumping  

# Mobile CCTV monitored hotspots  

# Rubbish collected from gross pollutant traps and creek cleaning activities  

# Hours worked on Bush Regenerations Program  

# Bush regeneration sites maintained  

Waste Management # Tonnes of material collected from Council clean-ups  

# Tree mulch recycled  

% Recycling recovery rate  

 

Key for trends:   
 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2020-2021 Operational Indicators 
 

Services Indicators Result 

Catchment Planning # Education programs concerning stormwater quality and floodplain risk Nil 

# Flood Studies completed Nil 

# Floodplain Risk Management Studies and Plans completed Nil 

# Projects implemented as part of Council’s stormwater programs 15 

Emergency 

Management  

# Actions undertaken as part of the Fairfield Local Emergency Management 

Plan 
2 

Environmental and 

Public Health 
# Food premises inspected 750 

# Other public health regulated premises/activities inspected 76 

# Environmental audits undertaken at industrial and commercial premises Nil 

# Investigations undertaken by Environmental Management for pollution 
matters 

125 

# Development applications reviewed regarding environmental impacts 100 

# Investigations undertaken by Community Health for environmental and public 
health related matters 

140 

Street and Public 

Amenities Cleaning 
# Requests on street and public amenities cleaning 590 

% Street and public amenities cleaning requests attending to within agreed 

timeframe 
97% 

Waste Education and 

Environmental 

Sustainability 

# Educational environmental sustainability activities undertaken 8 

# People attending educational activities 100 

# People participating in environmental events Nil 

# KWh (electricity) saved from all Council facilities 
68,604 
kWh 

# CO2 (emissions) saved from all Council Assets 
76.1 

tonnes 

# Gj (water) saved from all Council facilities  N/A* 

# Hours patrolling for illegal dumping incidents N/A* 

# Reported illegal dumping incidents identified 711 

# Litter prevention educational programs delivered Nil 

# Volunteer hours participating at community nursery 860 

# Volunteer hours maintaining bushland and creeks 42 

# Native plants propagated at the Community Nursery 2,584 

# Native plants comprising of trees, grass , shrub planted 28,260 

Waste Management % Complaints on waste management resolved within Service Level Agreement 97% 

 
*Note: N/A refers to data not available.
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THEME 4: LOCAL ECONOMY AND EMPLOYMENT 
 
The businesses and industries in Fairfield City and the surrounding areas provide goods and services as well 
as local employment opportunities. The shopping centres provide a range of products, services and meeting 
places, and represent the identity of their suburb. The Smithfield-Wetherill Park industrial area is one of the 
largest industrial estates in Australia and therefore a major employer, traffic generator and economic 
powerhouse. Higher than average levels of unemployment, especially youth unemployment, place increased 
importance on access to education and training. 
 

Key Highlights 

 Held the Bring it On! Festival across three sites with 1,600 youth visitors enjoying headline attractions 
such as Kookies N Kream and Jessica Jade. The events included live music, fitness and movement 
workshops, creative and interactive youth space and chill out zones. The event ran free shuttle buses 
between Prairiewood, Bonnyrigg and Fairfield, 

 Held Culinary Carnivale in Fairfield City Centre, with over 2,000 members of the community enjoying a 
wide variety of food stalls, a pop up kitchen with free workshops on how to make tabouli, tortilla, and fruit 
donuts, as well as free samples and entertainment. 

 Held online business webinars for 220 local business owners who interacted with experts on small 
business growth topics such as social media, running a home based business, single touch payroll and 
becoming an employer. 

 Presented 12 awards to residents as part of Council’s Fabulous Fairfield program, recognising the hard 
work of residents maintaining the landscaping of their homes, as well as improving the environmental 
quality of Fairfield City. 

 Strengthened a total of 24 economic development partnerships which included meetings with the 
Chambers of Commerce, Western Sydney Airport, Service NSW, TAFE, the Western Sydney Investment 
Attraction Office, and CSIRO. 

 Provided 15 place activations across Fairfield City including Mother’s Day in Freedom Plaza, Easter 
Bunny visits to businesses, Wonderful Wednesdays roving entertainment, and Lao New Year 
celebrations. 

 Upgraded all segments of the footpath along The Boulevarde, Polding Street, and Stanbrook Street 
intersections across the Fairfield Heights CBD. 

 

Projects and Major Programs Report by Exception 
 

ID No. Name 
Responsible 

Officer 

20/21 
Budget Status Comments 

IN18487 Fairfield City Centre 
Streetlights Improvement 
The existing street lights in 
Spencer Street (Ware Street to 
Smart Street) require an 
upgrade to improve the intensity 
and distribution of luminosity to 
support the increase of 
pedestrian activity. 

Manager Fairfield 
Place and Public 
Domain Planning 

$126,440   Works completed including upgrades to 
the roadway lighting with new light poles 
and LED luminaries. A "Power Me" table 
and concourse seats have been installed 
for recharging of mobile phones. 

IN20633 Fairfield Heights Town Centre 
Upgrade - Stage 2 
Upgrade all segments of 
footpath at the northern portion 
of the Fairfield Heights Town 
Centre to create a more 
attractive area for local 
business, residents and visitors, 
and better overall pedestrian 
safety and continuity of design 
aesthetics. 

Manager Fairfield 
Place and Public 
Domain Planning 

$754,743   Project completed with the footpath 
along The Boulevarde (between Polding 
Street and Kihilla Street), Polding Street 
and Stanbrook Street intersections 
upgraded to specialised and secondary 
paver treatments in order to provide a 
uniform finish across the Fairfield 
Heights CBD. 
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ID No. Name 
Responsible 

Officer 

20/21 
Budget Status Comments 

IN21376 Headline Attractions for Major 
Events 
Headline attractions to help raise 
Fairfield City’s profile through 
key major events by including 
key celebrities, sporting 
personality or teams, and 
performers. 

Manager 
Communications 
and Marketing 

$80,250  $ 
This is a multi-year project with 
milestones completed, including 
headline attractions such as Kookies N 
Kream and Jessica Jade for the Bring it 
On! Festival and Decorati workshops at 
Culinary Carnivale. It is proposed that 
the associated funds of $57,550 from 
General funds be carried forward into 
IN22376 (Headline Attractions for Major 
Events) in the 2021-2022 Operational 
Plan. 

IN21518 Bonnyrigg Town Centre Park 
Shelter 
Construct and install a shelter 
for events at Bonnyrigg Park. 
Year 2 of a 2 year project 

Manager Parks 
Place and 
Economic 
Development 

$120,000  
$ Project delayed due to contractor 

scheduling, which has been impacted by 
COVID-19 restrictions and limited 
supplies. Therefore, it is proposed that 
this project and its associated funds of 
$115,381 from Development 
Contributions be carried forward into the 
2021-2022 Operational Plan. 

IN21907 Land Acquisition 
Process the acquisition of land 
by the Australian Rail Track 
Corporation. 

Manager Property 
Strategy and 
Services 

$             -    $ It was adopted at the April 2021 Council 
Meeting, Services Supplementary 
Report, Item 68, to introduce a new 
project with a budget of $35,000 from 
General funds to cover legal, valuation 
and administrative costs. This project 
has since been completed. 

MPCI2106 Community and Infrastructure 
Priorities - Town Centre 
Upgrades 
Upgrade to Rawson Street 
Shops, Fairfield West. 

Manager Fairfield 
Place and Public 
Domain Planning 

$60,000  
$ Project delayed due to complex design 

requirements. Therefore, it is proposed 
that this project and its associated funds 
of $7,789 from Development 
Contributions be carried forward into the 
2021-2022 Operational Plan. 

MPCI2107 Community and Infrastructure 
Priorities - Discover Fairfield 
Develop and implement the 
Destination Fairfield - Tourism 
and Marketing / Job Creation 
program. 

Manager 
Communications 
and Marketing 

$4,500   This is a multi-year project with 
milestones completed, including social 
media campaign launched for Discover 
Fairfield. 

SP21639 Lighting of Suburb Banners 
Install new lighting across 
suburb banners and trees 
across 12 sites throughout 
Fairfield City. 
Year 2 of a 2 year project 

Manager City 
Assets 

$250,000  
$ Project delayed due to supply issues, 

which have been impacted by COVID-19 
restrictions and border closures. 
Therefore, it is proposed that this project 
and its associated funds of $214,481 
from General funds be carried forward 
into the 2021-2022 Operational Plan. 
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2017/18-2020/21 Delivery Program Indicators 
 

Services Indicators Trend 

Economic 
Development 

# Businesses and employment centres promoted and/or marketed 

# Advocacy to encourage variety of employment and people participating in 

affordable educational training through business communication initiatives 


# Business Forums delivered/promoted  

# Key strategic economic development partnerships are sustained and/or 

strengthened 
 

Major Events % Satisfied with major events (annual survey)  

# Place activations delivered  

Place Management # Contributions to public domain improvements  

# Key strategic Place partnerships are sustained and/or strengthened  

# Fabulous Fairfield Awards  

 
Key for trends:   
 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 

 

2020-2021 Operational Plan Indicators 
 

Services Indicators Result 

Economic 
Development 

# Businesses provided with assistance 125 

# Business communication initiatives 21 

Major Events # Major events delivered 2 

# Community members attending major events 3,600 

 # Engagements conducted at major events 37 

Place Management % Nominated plans, strategies, policies and procedures completed 100% 

# Promotional place management activities delivered each year 19 
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THEME 5: GOOD GOVERNANCE AND LEADERSHIP 

In a democracy, the community wants their leaders to listen to them, represent their views with integrity and 
strive to achieve for the good of the community. Decision making, especially in the public sector, must be 
transparent, objective and accountable. Good governance and leadership ensures the community has 
access to information and is able to participate in the development of policies and decisions that affect them. 
The Fairfield community expects a high standard of ethics, justice and honesty to be reflected in the actions 
and behaviour of individuals, organisations, businesses and governments. 

 
Key Highlights 

 Launched the Capture Fairfield Visual Arts and Photography competition, with the theme ‘Love Where 
You Live’, which invited residents to rediscover what was in their own backyard and share in a prize pool 
of $6,000. 

 Received 122 submissions from 64 residents during the Draft 2021-2022 Operational Plan exhibition, 
with 6 recommendations adopted by Council, including footpath construction and renewal, and sites to 
monitor illegal dumping. 

 Donated a total of $11,900 during the quarter to 13 community recipients through Community Volunteer 
Fund, Councillors Donation Fund, Mayoral Community Benefit Fund, Mayoral Donations Fund, and 
Mayoral Scholarship Fund. 

 Implemented secure online payment gateways for council services to provide the community with 
accessible online payment options. 

 Distributed 120,253 tonnes of construction material for internal and external customers through the 
Sustainable Resource Centre. 

 Reached a total of 22,093 social media followers across three platforms (15,420 followers on Facebook, 
3,023 followers on Instagram and 3,650 from LinkedIn). 

 Received 347,838 unique page views to Council’s website. 

 

Projects and Major Programs Report by Exception 
 

ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

IN18500 Property Development Fund 
Strategy Develop a Property 
Development Fund Strategy to 
identify future development 
opportunities. 

Manager 
Property 
Strategy and 
Services 

$50,000  
$ 

Project delayed as future 
opportunities are still under 
preliminary investigation. Therefore, 
it is proposed that this project and its 
associated funds of $50,000 from 
Property Development Funds be 
carried forward into the 2021-2022 
Operational Plan. 

IN19618 Secured Online Payment 
Gateway 
Development of one payment 
gateway for all online payments 
such as community facilities, 
events and services provided by 
Council. 

Chief 
Information 
Officer 

$36,250   

Project completed with the secured 
online payment gateway 
implemented and in operation. 

IN20337 Sustainable Resource Centre 
Expansion – Stage 2 
Seek development approval to 
expand the boundary to the east 
to accommodate stockpiled 
material and increase capacity. 

Operations 
Manager City 
Services 

$392,375  
$ Project delayed as delivery of 

consultant reports and studies have 
been impacted by COVID-19 
restrictions. Therefore, it is proposed 
that this project and its associated 
funds of $190,600 from General 
funds and $37,844 from Sustainable 
Resource Centre Site Development 
funds be carried forward into the 
2021-2022 Operational Plan. 
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ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

IN20381 Local Government Elections 
Commence pre-activities for the 
conduct of the Local Government 
elections. 
Year 1 of a 2 year project. 

Manager 
Governance and 
Legal 

$48,610   This is a multi-year project with 
milestones completed including 
preliminary activities following 
postponement of Council elections 
to 4 December 2021. 

IN20443 Integration of Payroll and 
Timesheets  
Implement an integrated payroll 
and timesheet systems that 
manages, measures and 
improves workforce productivity 
across all worksites. 

Manager Human 
Resources 

$             -     This is a multi-year project with 
milestones completed for this year. 

IN20513 Increased Internet Capacity 
Provide increased internet 
capacity (150mbps to 1gigbit) for 
'Smart City' projects such as 
smart devices, mobile apps, 
Council systems with cloud 
hosted services and support 
improved business unit 
connectivity to service providers. 

Chief 
Information 
Officer 

$28,534   Project completed with internet 
capacity increased as part of 'Smart 
City' projects. 

IN20519 Management of Council's 
Historical Records 
This project will seek to manage 
Council's historical records (prior 
to 2010), providing quicker 
access to records online and 
reducing storage costs. This 
project will involve the scanning 
of old physical files (i.e.: Property 
or DA files) and identify records 
that can be sentenced for 
disposal and/or submitted to 
State Records for long term 
retention. 

Chief 
Information 
Officer 

$71,531   This is a multi-year project with 
milestones completed including the 
digitisation of historical records, 
which would improve access and 
response time for future submissions 
or requests.  

IN20564 Recruitment Software  
To purchase software for 
electronic recruitment to assist 
with workflows and approvals 
which will lead to workforce 
productivity. 

Manager Human 
Resources 

$             -     This is a multi-year project with 
milestones completed including 
extensive stakeholder engagement 
as well as the initial scope or works 
and specifications. 

IN21531 Banner Promotions 
Replace banners throughout the 
City to identify special events 
held by Council throughout the 
year. 

Manager 
Communications 
and Marketing 

$15,000   This is a multi-year project with 
milestones completed, including 
banners promoting Australia Day, 
Capture Fairfield, and Culinary 
Carnivale. 

IN21657 Budget Planning Solution 
Software 
The software is proposed to 
replace the current manual 
process, provide increased data 
accuracy, simpler and faster 
processes, ability for manager to 
run self-service report and 
reports consistency and provide 
better forecasting.  
Note: Operations (licensing 
fee):$30,000 per year. 

Manager 
Finance 

$100,000  
$ Project delayed due to resource 

constraints, with most training 
delivered and User Acceptance 
Testing almost complete. Therefore, 
it is proposed that this project and its 
associated funds of $100,000 from 
General funds be carried forward 
into the 2021-2022 Operational Plan. 

MPCPER2101 Construction and Maintenance 
Plant and Equipment 
Replacement of plant and 
equipment that is used for the 
construction of roads, and trade 
equipment to maintain buildings. 

Manager 
Construction 
and 
Maintenance 

$763,900  
$ 

Project delayed with one item to be 
finalised. Therefore, it is proposed 
that this project and its associated 
funds of $441,569 from General 
funds be carried forward into the 
2021-2022 Operational Plan. 
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ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

MPERM2101 Enterprise Risk Management 
Policy and Strategy 
Review and update Council's 
Enterprise Risk Management 
policy and strategy including 
development of a strategic risk 
register. 

Manager 
Corporate 
Planning, Risk 
and 
Improvements 

$             -    
 

Project delayed pending completion 
of associated projects. Therefore, it 
is proposed that this project be 
carried forward into the 2021-2022 
Operational Plan. 

MPFR2101 Replace Councils Light 
Vehicles 
Replacement of 50 light vehicles 
which have reached the policy’s 
requirement of 75,000 kilometres 
or 3 years of operation. 

Manager 
Finance 

$940,000   Project completed with 31 vehicles 
replaced at an average of 
$33,095.03 per vehicle. 

MPICT2101 IT Asset Replacement 
Program 
Replacement of IT assets as part 
of the Asset Management 
Strategy, which includes 
Microwave Links, Network 
Equipment and Servers. 

Chief 
Information 
Officer 

$240,000   Project completed with IT Asset 
replacement projects completed for 
this year. 

MPICT2102 Major Contracts 
Management of two major 
contracts including Microsoft 
'True Up' and Telstra Agreement 
renewal/tender. 

Chief 
Information 
Officer 

$60,000   Project completed with software 
trueups procured. 

MPICT2105 Increased Internet Capacity 
Provide increased internet 
capacity (150mbps to 1gigbit) for 
"Smart City" projects such as 
smart devices, mobile apps, 
Council systems with cloud 
hosted services and support 
improved business unit 
connectivity to service providers. 

Chief 
Information 
Officer 

$24,000   Project completed with internet 
capacity increased as part of 'Smart 
City' projects. 

MPLTFP2101 Continuous Improvement 
Program 
Undertake a Continuous 
Improvement Program review to 
identify savings, efficiencies and 
opportunities. Review service 
levels and core versus optional 
services. 

Manager 
Finance 

$             -     This is a multi-year project with 
milestones completed for Year 4. 

MPLTFP2103 Management of temporary, 
casual and administration staff 
Centralised administration, 
seasonalised management of 
temporary and casual staff. 
Including opportunities for 
shared services or resource 
sharing. 

Manager 
Finance 

$             -     This is a multi-year project with 
milestones completed for Year 4. 

MPLTFP2104 Manage leave entitlements 
Reduce overall leave 
entitlements by 1% using Staff 
leave management including 
Christmas shutdowns and 
productivity improvements from 
structural alignments and 
technology. 

Manager 
Finance 

$             -     This is a multi-year project with 
milestones completed for Year 4. 
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ID No. Name 
Responsible 

Officer 
20/21 

Budget 
Status Comments 

MPLTFP2105 Procurement efficiencies 
Improved procurement practices. 
Review resourcing models 
including use of contract 
services. 

Manager 
Finance 

$             -     Procurement Branch fully resourced 
and new strategic procurement 
branch Work Plan implemented. 
Project completed with Procurement 
Policy refreshed and simplified, and 
procurement training commenced. 
New Fairfield City Council Legal 
Contract Management System 
Implemented. 

MPLTFP2106 Structural Savings 
Rationalise management 
structure and positions. 

Manager 
Finance 

$             -     This is a multi-year project with 
milestones completed for Year 4. 

MPLTFP2107 Investment Policy Change 
Review of Investment policy to 
improve return on investment by 
an average of 0.4% p.a. 

Manager 
Finance 

$             -     This is a multi-year project with 
milestones completed. Council's 
investment portfolio returned 0.95% 
p.a. for the year ended 30 June 
2021, exceeding the bank bill index 
benchmark’s 0.06% by 0.89% p.a. 

MPLTFP2108 Property Development Fund 
Commencement of commercial 
development. 

Manager 
Finance 

$             -     Project completed with the sale of 
Restwell Road site. Under contract 
with a call option in place. 

MPPPER2101 Parks and Gardens Plant and 
Equipment 
Replacement of plant and 
equipment that is used for 
maintenance of parks and 
gardens. 

Operations 
Manager City 
Services 

$240,892   Project completed with the delivery 
of four out-front mowers, whipper 
snippers, edgers and blowers. 

MPSPER2101 Sustainable Resource Centre 
Replacement of plant and 
equipment that is used in the 
recycling of concrete and road 
materials to sell and use in 
construction activities. 

Operations 
Manager City 
Services 

$125,000  
$ 

Project delayed due to a lengthy 
procurement process required for 
custom manufactured components. 
Therefore, it is proposed that this 
project and its associated funds of 
$125,000 from Sustainable 
Resource Centre Plant Reserve be 
carried forward into the 2021-2022 
Operational Plan. 

MPWMP2101 Time and Attendance 
Implementation of an attendance 
system that will reduce data 
entry, paper based timesheets 
and improve payroll efficiency. 

Manager Human 
Resources 

$             -    
 

Project delayed due to COVID-19 
constraints. Therefore, it is proposed 
that this project be carried forward 
into the 2021-2022 Operational Plan. 

MPWMP2103 e-Recruitment 
Implement an electronic 
recruitment tool that will 
automate and streamline the 
recruitment process, increase 
transparency and improve 
applicant experience. 

Manager Human 
Resources 

$             -    
 Project to be completed as part of 

MPWMP2101 (Time and 
Attendance). Therefore, it is 
proposed to discontinue this project. 

MPWPER2101 Waste Service Plant 
Replacement 
Replace of plant and equipment, 
including garbage and recycling 
trucks, used to collect community 
waste. 

Operations 
Manager City 
Services 

$1,320,911  
$ Project delayed due to a lengthy 

procurement process required for 
custom manufactured components. 
Therefore, it is proposed that this 
project and its associated funds of 
$1,320,911 from Garbage Services 
Plant Reserve be carried forward 
into the 2021-2022 Operational Plan. 

SSG2103-02 Council and Committee 
Meetings 
Coordinate Sister City functions 
and activities 

Manager 
Governance and 
Legal 

$             -    $ It was adopted at the May 2021 
Council Meeting, Outcomes 
Committee, Item 35, to return 
$105,219.64 to General funds, so it 
can be used for the benefit of the 
local community. 
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2017/18-2020/21 Delivery Program Indicators 
 

Services Indicators Trend 

Communications and 
Marketing 

# Community engagement promotions  

% Media releases which result in positive news stories  

# Information items translated into community languages  

% Community feels Council communicates well with residents (annual survey)  

Corporate Planning 
and Improvements 

# External stakeholders engaged about the community’s priorities  

$Indirect and direct saving from service efficiency reviews  

% Services utilising quality management system at level 3 or above  

# Plans and reports developed for the community  

# Submissions received during exhibition on Council's Corporate plans  

Customer Service 
Administration 
Centre 

% Customers satisfied with service received at front counter and Call Centre  

Enterprise Risk 
Management 

# Public liability claims settled  

% Enterprise risk actions implemented within the agreed timeframe  

Financial 
Sustainability 

% Long Term Financial Plan indicators are on target  

$ Real operating expenditure per capita  

# Ranking of rates charges compared to other Councils  

% The amount of cost shifting by other levels of government to the Council as a 
percentage of total revenue (before capital contribution) 

 

Governance % Codes, Plans and policies that affect the community have been placed on 
public exhibition prior to adoption 

 

# Code of Conduct breaches  

# Documents impacting the community translated into other languages  

# Public forum questions presented at Council meetings and responded to by 
Council 

 

Human Resources # Work experience opportunities provided to the community at Council  

% Workforce Management Plan’s actions completed on time  

% Staff assessed as capable and above in the annual performance review  

Information and 
Communication 
Technology 

% Service levels met for helpdesk/desktop support  

# CCTV Requests received from NSW Police  

Internal Audit % Completed audits as determined by the Audit and Risk Committee  

Procurement % Purchasing and tendering compliance with policy and legislative requirements  

Property 
Development Fund 

% Property Development projects meeting agreed milestones  

Records and 
Information 
Management 

% of requests for information (Government Information Public Access Act) 
processed within the specified timeframe for both informal and formal 
applications 

 

% Electronic Document and Records Management System requests for support 
completed within 5 working days 

 

Sustainable 
Resource Centre 

# Tonnes internal and external materials diverted from landfill  

# Tonnes internal and external materials distributed  

 

Key for trends:   
 or  is working towards the community’s goals   Is no change  or  is working away from the community’s goals 
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2020-2021 Operational Plan Indicators 
 

Services Indicators Result 

Communications and 
Marketing 

# New citizenship recipients 310 

# Publications produced 60 

# Graphic design and printing jobs completed within the agreed timeframe 611 

# Total social media followers 22,093 

# Unique visits to website 347,838 

Corporate Planning 
and Improvements 

# Flyers/Summary Plans and Reports developed Nil 

# Continuous Improvement Reviews undertaken Nil 

# Internal reviews of quality management system undertaken 3 

# Documents managed under the quality management system 3,677 

# Internal stakeholders engaged 99 

# Proposed recommendations adopted by Council based on public 

submissions received during public exhibition 
6 

Customer Service 
Administration 
Centre 

% Call abandonment rate 6% 

% Customer Service Centre enquiries managed at the first point of contact 100% 

Enterprise Risk 
Management 

# Public liability claims made 37 

# Enterprise risk management strategy - major program implemented Nil 

Financial 
Sustainability 

# Average employee leave entitlements per capita 257.99 

# Breaches on the overdraft limits Nil 

% Variance to budgeted Investment earning rate -0.46% 

Achieving unqualified external audit opinion (annually) N/A 

% Rates not collected on time 3.58% 

% Rates notices issued electronically 8.10% 

Fleet Management $ Saved in fleet management. Nil 

Governance % Governance projects completed within time 50% 

# Governance policies reviewed annually 1 

# Statutory reports developed and submitted Nil 

# Training sessions on Code of Conduct delivered to Council Officials 3 

# Formal access requests received under Government Information (Public 
Access) Act 

32 

Human Resources % WHS compliance audits completed 100% 

% Continuous WHS Improvement Inspections completed 90% 

% Satisfaction rating with service delivery of training courses 90% 

% Lost Time Injury Frequency rate 5.87% 

% Employee duration rate 3.4% 

Information and 
Communication 
Technology 

# Requests for CCTV advice for internal and external stakeholders 4 

# CCTV inspection carried out 7 

# Hours the Infrastructure and core systems are not available during business 

hours 
6 hours 

# Issues requested through helpdesk 1,650 

# Technology solutions implemented 2 

Internal Audit % Audit recommendations implemented within agreed timeframes 61% 

Procurement % Tender process completed and entered to contract within 12 weeks 100% 
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Services Indicators Result 

Property 
Development Fund 

% Property Development projects including contracts completed with less than 

10% cost variation 
100% 

Records and 
Information 
Management 

# Informal information (GIPA) requests received 360 

% Documents processed within 3 days of receipt 97% 

# Electronic Document and Records Management System training sessions 26 

# Electronic Document and Records Management System requests for support 2,265 

Sustainable 
Resource Centre 

# Tonnes CO2 emission saved 4,583.1 
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SECTION 4  

 

QUARTERLY BUDGET REVIEW STATEMENT – QUARTER ENDED JUNE 2021 

 

Introduction 

 

The Quarterly Budget Review Statement report provides Council’s financial position for the 

quarter ended 30 June 2021. It includes:  

 

Item 1. Statement by the Responsible Accounting Officer on Council’s Financial Position 
Item 2. Income and Expenditure Budget Review 
Item 3. Capital Budget Review 
Item 4. Cash and Investment Budget Review 
Item 5. Fourth Quarter 2020/21 Budget Review 
Item 6. Key Performance Indicators Budget Review 
Item 7. Contracts and Other Expenses Budget Review 
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Item 1. Statement by the Responsible Accounting Officer 

The purpose of the Responsible Accounting Officer (RAO) considering council’s financial 

position with regard to the original estimate of income and expenditure (original budget) is to 

assess whether or not council’s projected result as at the end of each quarter has any likely 

impact on council’s estimated financial position as determined in its Operational Plan.  The 

RAO provides assurance of a satisfactory financial position and any remedial action if 

unsatisfactory. 

 

The following statement is made in accordance with Clause 203(2) of the Local Government 

(General) regulations 2005.  

 

“It is my opinion that the Quarterly Budget Review Statement for Fairfield City Council 

for the quarter ended 30 June 2021 indicates that Council’s projected financial 

position as at this date, is satisfactory, having regard to the projected estimates of 

income and expenditure and the budgeted income and expenditure. 

 

 

 

Signed:       Date 20 September 2021 

Lachlan Gunn 
Chief Financial Officer 
Responsible Accounting Officer 
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Item 2. Income and Expenditure Budget Review 
Overall Position 
 
Council’s operating position is presented by identifying the revenue and expense elements 
of the financial statements and is compared to the adopted budget for the 2020/21 financial 
year. 
 
The information in the Quarterly Budget Review Statement (QBRS) is based on unaudited 
information and as a result numbers may change by the time the audited financial 
statements are finalised.  The audited financial statements for the year ended 30 June 2021 
will be covered by a separate report to be presented to Council in October. 
 
Operating Result 
 
Council’s operating result before capital items for the 12 months ended 30 June 2021 is a 
surplus of $6.175m compared to a budgeted surplus of $0.111m.  Whilst the result is well 
above budget, it is $5.695m less than the corresponding period for the prior year. 
 
It was initially anticipated that the COVID-19 Pandemic would see Council services remain 
closed for several months, and that rental concessions to tenants and the short-term impact 
of the economic downturn on Councils revenues would be greater.  However, the impact of 
COVID-19 was mitigated by some restrictions being eased sooner than expected and tight 
cost control over employee costs and operating expenses.  It should also be noted that the 
revenue reduction relative to the prior year includes a reduction of $1.516m for the 12 
months ended 30 June 2021 due to the suspension of the Stormwater Levy in 2020/21 to 
assist ratepayers during these difficult times. Further, the prior year’s result includes a ‘one-
off’ gain from the revaluation of investment properties ($5.034m). 
 
The negative impact of COVID-19 on Council’s operating revenue and services resulted in 
declining operating results for the 9 months ended 31 December 2020.  However, this trend 
has been reversed in the second half of the year with Council posting an improved operating 
performance for the 6 months ended 30 June 2021 relative to the corresponding period in 
the prior year.  The improved operating performance was achieved through revenue 
recovery in customer service focused operations combined with ongoing cost containment.  
COVID-19 appeared to have a shorter-term impact on customer-focused services, with 
revenue growth during the second half of the financial year linked to the easing of 
restrictions.  Albeit that the improved performance relative to the prior year was during a 
period when the prior year’s results were impacted by Public Health Order Restrictions 
(during the period April to June 2020).  Other revenue streams such as interest income did 
not rebound because the reduction in interest income is the result of market factors that will 
remain in place for several years. 
 
The recent COVID outbreak, which resulted in the escalation of restrictions and the 
introduction of a lockdown on 26 June 2021, did not have a significant impact on Councils 
results for the current financial year. 
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FAIRFIELD CITY COUNCIL Favourable Variance

INCOME AND EXPENDITURE STATEMENT Unfavourable variance between 0 and 10%

12 month period ended - 30 June 2021 Unfavourable variance greater than 10%

YTD ACT ($'000) YTD BUD ($'000)

YTD VARIANCE 

($'000)

YTD 

VARIANCE  

Fav/Unfav (%)

Income from Continuing operations

Ordinary Rates 85,072 85,186 (115) -0.1

Domestic Waste 31,122 31,021 101 0.3

Drainage Stormwater Levy (5) 0 (5) 0.0

User Charges and Fees 20,194 20,538 (343) -1.7

Interest & Investment Income 1,361 1,804 (443) -24.5

Other Revenue 19,922 19,029 893 4.7

Grant & Contribution Operations 20,016 20,311 (295) -1.5

Grant & Contribution Capital 21,045 31,518 (10,473) -33.2

Total Income from continuing operations
198,727 209,407 (10,680) -5.1

Expenses  from Continuing operations

Employee Costs 74,545 77,001 2,456 3.2

Debt Servicing Costs 60 102 41 40.5

Materials & Contracts 28,182 30,623 2,441 8.0

Depreciation, Amortisation & Impairment 35,343 36,257 914 2.5

Other Expenses 33,375 33,795 420 1.2

Total Expenses from continuing operations
171,507 177,778 6,271 3.5

Operating Surplus/(Deficit) from continuing operations
27,221 31,629 (4,408)

Net Operating Surplus/(Deficit) before capital grants and 

contributions
6,175 111 6,065

 

  
Financial Impact of COVID-19 
 
There have been a number of direct and indirect financial impacts arising from the COVID-
19 Pandemic.  The indirect are difficult to quantify due to the level of procedural and 
operational changes required to protect the safety of the community and Council staff, which 
has resulted in an associated increase in operating costs. 
 
Council’s revenue (excluding Capital Grants and Contributions) for the 12 months ended 30 
June 2021 has reduced by $5.052m compared to the corresponding period last year due to 
reductions in: 
 

 Rental property income from provision of financial relief to COVID impacted 
businesses  

 Carpark revenue  

 Income from leisure centres  

 Income from market site rental and stall holders income at the Showground  

 Income from community facility hire 

 Community enforcement revenue 

 Interest income following large reductions in the cash rate by the Reserve Bank of 
Australia (RBA) to stimulate the economy 

 Suspension of the Stormwater Levy in 2020/21 
 
However, it needs to be noted that the prior year’s result was also impacted by the COVID 
imposed Public Health Order restrictions during the period April to June 2020.  Therefore, 
the current year’s revenue is down on a COVID impacted result. 
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Income from Continuing Operations 
 
Total income for the 12 months ended 30 June 2021 is $198.728m compared to the budget 
of $209.407m.  The budget shortfall is primarily due to delays on grant funded major capital 
projects.  The variances to budget across the other income categories can be attributed to 
the difficulty in predicting the speed of recovery from COVID-19 as some operations have 
rebounded at a quicker pace than others. 
 
The major variances to budget are as follows: 
 
User Charges and Fees 
 
 
 
 
 
User Charges and Fees are slightly lower than budget, but 11% higher than the comparative 
period in the prior year. 
 
When the current budget was prepared, it was anticipated that a hard lockdown would be in 
place for a lengthy period of time and that this would negatively influence revenue from 
Council’s services.  However, the impact of COVID on customer-focused services appears 
to be shorter term, with services such as Leisure Centres and the Showground operating at 
pre-COVID levels for the quarter ended 30 June 2021.  The demand for children services 
and high occupancy levels in the childcare centres generating more income than the prior 
year.  The benefit of this was largely offset by a reduction in other fees & charges (including 
entry fees, park rentals, regulatory and statutory fee income). 
 
The budget allowed for the resumption of normal service levels during the second half of the 
year, however, the prior year comparative is negatively impacted by Public Health Order 
restrictions during the period April to June 2020. 
 
Interest & Investment Income 
 
 
 
 
Council’s total funds under investment are 2.2% ($3.063m) less than the prior year, but 
income for the twelve months ended 30 June 2021 is 51.9% less than the prior year, 
primarily because the RBA cash rate has reduced from 1.50% to 0.10% during the last two 
years. The RBA’s efforts to stimulate the economy with successive bank rate cuts since the 
start of the COVID-19 Pandemic has severely affected Council’s interest income. 
 
Other Revenue / Income 
 
 
 
 
Other revenue was 4.7% above budget, with $0.377m of the favourable variance arising 
from above budget profits on sale of assets and $0.218m from above budget proceeds from 
insurance claims.  However, other revenue was $4.603m less than the prior year because 
the prior year’s comparative included a $5.034m gain from the revaluation of investment 
properties. 
 

Actual Budget Variance 

$20.194m $20.538m ($0.343m) 

Actual Budget Variance 

$1.361m $1.804m ($0.443m) 

Actual Budget Variance 

$19.922m $19.029m $0.893m 
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Initial budget expectations were that the COVID-19 Pandemic would have a severe short-
term impact on other revenue before rebounding in the new calendar year as consumer 
sentiment improved.  Whilst this has been the case for some income streams, income from 
properties, carparks, and fines continued to experience the residual impacts of COVID and 
were collectively $1.245m less than the prior year.   
 
Grant & Contribution – Operation 
 
 
 
 
 
Operating Grants were 1.5% below budget and 3.0% below the prior year. 
 
The Financial Assistance Grant from the Federal Government was $0.208m below budget 
and $0.150m less than the prior year.  Above budget funding for children and family services 
was offset by below budget funding for libraries and social and cultural development.   
 
Grant & Contribution – Capital 
 
 
 
 
 
The unfavourable variance arises primarily from the following projects:  
 

 Showground Redevelopment (Project ID SP560-3)  
$4.908m grant received against this project vs. budget of $9.571m. The claims 
schedule for the funding of this project is completed on a quarterly basis.  Claims 
lodged for expenditure undertaken have been delayed due to project delays. 
 

 Aquatopia Expansion (Project ID SP558-1) 
$3.032m grant received against this project vs. budget of $5.618m. The claims 
schedule for the funding of this project is lodged on the basis of work completed, and 
at this point, is in the process of being finalised. 
 

 Local Road and Community Infrastructure Program 
$3.144mm grant received against a $6.255m budget. The remaining grant will be 
received in the 2021-2022 financial year following completion of nominated projects 
covered by the grant program. 

 

 Developer Contributions (S7.11 & S7.12) 
A favourable variance of $2.319m was achieved because the budget allowed for 
COVID-19 to have a greater impact on developer contributions. 

 
The project delays arose in part due to logistical issues, project management problems and 
sourcing issues resulting from the COVID-19 Pandemic.  Adverse weather conditions during 
the year also had an impact. 
 
Expenses from Continuing Operations 
 
Total expenditure to end of Quarter 4 is $171.507m compared to the budget of $177.778m. 
The major variances to budget are as follows: 
 

Actual Budget Variance 

$20.016m $20.311m ($0.295m) 

Actual Budget Variance 

$21.045m $31.518m ($10.473) 
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Employee Costs 
 
 
 
 
Council has proactively managed leave, casual wages, and overtime throughout the financial 
year to ensure that budget savings objectives were achieved.  This is a good result for 
Council as it represents a $0.390m reduction in employee costs relative to the comparable 
period in the prior year.  The 0.5% saving relative to the prior year was achieved despite this 
year’s result including a 1.5% award increase for staff. 
 
The reduction in casual wages and overtime compared to the prior year ($1.143m) was 
achieved because staff resources have been carefully managed to ensure that they are 
aligned to the level of revenue and services being delivered. 
 
The following Employee Costs table indicates variances by major expense types:  
EMPLOYEE COST YTD YTD YTD 

  Actual Budget Variance 

  2020/2021 2020/2021 2020/2021 

  $000’s $000’s $000’s 

Full Salaries & Wages Budget allocated   69,548    

Less: Additional Budget Savings assigned and 
achieved 

  (4,613)   

Salaries & Wages (Net of savings) 63,380  64,935  1,555 

Overtime 2,623 3,259  636 

Superannuation 6,876  7,726  850 

Workers Compensation 448  1,060 612  

Temporary Contract Labour 3,302  3,070  (232) 

Movement in employee provisions (93) (214) (121) 

Other (2,433) (3,356) (923) 

Training Cost 443 521  78 

Total Employee Cost 74,546  77,001  2,455 

 
The major reasons for variances pertaining to the above employee costs as at 30 June 2021 
are: 

 

 Overtime: Reduced overtime compared to budget and prior year was the result of 
active efforts to minimise expenditure given the impact of COVID-19 on revenues 
and services. 

 Superannuation: Savings in salary costs and reduced RET staff contributions 
contributed to an overall saving in superannuation costs for the year. 

 Movement in employee provisions:  A reduction in employee provisions was 
achieved through proactive leave reduction initiatives.  Whilst slightly below budget, 
this resulted in a saving of $0.390m relative to the prior year.  

 Workers Compensation: Good claims management and adherence to well managed 
and implemented safe work practices resulted in a below budget provision for 
workers compensation claims.  

 Other:  The below budget capitalisation of labour costs ($0.958m) is offset by savings 
in salaries and wages.   

 

Actual Budget Variance 

$74.545 $77.001m $2.456m 
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Leave Liability 
 
The benefit of Council’s strong culture has been high staff retention and experienced 
employees accumulating lengthy periods of service. This has resulted in a number of 
employees with large annual leave and long service leave balances, which were accrued in 
previous years by more mature employees. In recent years proactive action has been taken 
by Council to reduce large leave balances and to mitigate the risk of this occurring in the 
future. However, any leave reduction initiative needs to be carefully managed in order to 
minimise disruption to Council’s services.  
 
Leave management initiatives include active application of Council’s Annual Leave Policy 
(i.e. maximum accrued annual leave of 8 weeks), Long Service Leave Policy (i.e. maintain 
leave within the parameters of the Local Government (State) Award 2017), and a 
compulsory Christmas 2020/New Year 2021 close down being in place (total of 10 working 
days). 
 
The outcome of the proactive management of employee entitlements is that total entitlement 
hours are down 1.9% on the corresponding period in the prior year. Accrued annual leave 
hours as at 30 June 2021 are 3.4% higher than the same time in the prior year (2021: 
143,505 hours; 2020: 138,742 hours), whilst there was a reduction in accrued long service 
leave hours of 5.6% compared to the prior year (2021: 192,646 hours: 2020: 204,051 hours). 
Overall, the net change over the last 12 months is a decrease of 6,642 hours (1.9%).  
 
The COVID-19 pandemic has presented additional leave management challenges this 
financial year due to travel restrictions and the impact of working from home arrangements. 
To address this Council has developed leave management plans for staff members with 
large leave balances. 
 
The Sick Leave value is a result of the Attendance Productivity Payment Enterprise 
Agreement 2013. The value was preserved in 2013 as Preserved Paid Out Sick Leave 
(PPOSL). This outstanding balance continues to be paid out as per options stipulated in the 
PPOSL 2013. 
 
The outstanding leave recorded at end of June 2021 is as outlined hereunder: 

 

Annual Leave  Hours % 

Reduction/ 

Increment 

June 2015 143,719 -3% 

June 2016 130,024 -10% 

June 2017 128,856 -1% 

June 2018 126,301 -2% 

June 2019 128,424 2% 

June 2020 138,742 8% 

June 2021 143,505 3% 
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Long Service 

Leave 

Hours % 

Reduction/ 

Increment 

June 2015 288,598 -3% 

June 2016 286,512 -1% 

June 2017 256,159 -11% 

June 2018 230,322 -10% 

June 2019 214,198 -7% 

June 2020 204,051 -5% 

June 2021 192,646 -6% 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
Note: All values sourced from Payroll Branch 

 
Materials & Contracts 
 
 
 
 
 
The favourable variance of $2.441m arises from a conscious decision to carefully control 
expenditure whilst Council’s revenues and services continue to be impacted by COVID-19.  
This has resulted in savings against budget for consultancy costs ($0.605m), contractors 
($0.317m) and maintenance & repair costs ($1.611m) due to reduced use of facilities and 
the short-term deferral of some projects.  
 
Depreciation 
 
 
 
 
Depreciation is $0.914m below budget because Council has aligned the useful lives of road 
infrastructure assets in its accounting fixed asset register with its asset maintenance system.  
The useful lives in the asset maintenance system more accurately reflect the current 
condition of the road assets. 
 

Sick Leave Cost $ % 

Reduction/ 

Increment 

June 2015 1,185,461 -3% 

June 2016 1,070,136 -10% 

June 2017    966,581 -10% 

June 2018    718,298 -26% 

June 2019    718,998 0% 

June 2020    435,061 -39% 

June 2021    441,587 2% 

Actual Budget Variance 

$28.182m $30.623m $2.441m 

Actual Budget Variance 

$35.343m $36.257m $0.914m 
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A review of the estimated full year impact of the useful life alignment process was completed 
in Q3, and an adjustment made to the annual budget for depreciation expense.  However, 
the Q3 forecast did not capture all the financial benefits. 
 
Other Expenses 
 
 
 
 
Conscious cost control during the COVID-19 Pandemic resulted in savings in electricity and 
heating ($0.110m), insurance costs ($0.281m), donations and contributions ($0.268m) water 
rates ($0.073m) and street lighting ($0.263m), which were partly offset by above budget 
expenditure on waste & recycling costs ($0.445m) and telephone communication ($0.260m).  
The increase in waste costs was the result of increased tonnages collected during the year 
ended 30 June 2021 because residents spent more time at home due to COVID restrictions. 
 
 
 

Actual Budget Variance 

$33.375m $33.795m $0.420m 
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Income and expenditure Statement  
 
Each quarterly report includes a full year rolling forecast with the statement of income and expenditure on the following page providing a full 
reconciliation between the original budget at the start of the financial year and the forecast to the end of the current financial year. 
 
Income & Expenditure Statement Favourable Variance

FAIRFIELD CITY COUNCIL

Budget review for the 12 month period ended 30 June, 2021 Unfavourable variance greater than 10%

Full Financial Year 2020-2021 12 month period ended - 30 June 2021

Original

Budget Carry Sep-2020 Dec-2020 Mar-2021 2020/2021 Ytd Ytd Ytd Ytd

2020/2021 Forwards Council Report QBRS* QBRS* QBRS* Revised Budget Actual Budget Variance Variance

$000's $000's $000's $000's $000's $000's $000's $000's $000's $000's (%)

Income from Continuing Operations

Ordinary Rates 85,186 0 85,186 85,072 85,186 (115) -0.1

Domestic Waste 30,521 0 500 31,021 31,122 31,021 101 0.3

Drainage Stormwater Levy 0 0 0 0 (5) 0 (5) 0.0

User Charges and Fees 19,609 0 1,000 65 20,674 20,695 20,674 21 0.1

Interest & Investment Income 1,804 0 0 1,804 1,361 1,804 (443) -24.5

Other Revenue 16,755 0 2,250 (113) 18,892 19,421 18,892 529 2.8

Grant & Contribution - Operations 18,852 1,377 322 (321) 560 (479) 20,311 20,016 20,311 (295) -1.5

Grant & Contribution - Capital 15,027 4,850 6,927 9,303 (3,590) (998) 31,518 21,045 31,518 (10,473) -33.2

Total Income from continuing operations 187,755 6,227 7,249 8,982 720 (1,525) 209,407 198,727 209,407 (10,680) -5.1

Expenses from Continuing Operations

Employee Costs 76,894 53 7 (22) 60 9 77,001 74,545 77,001 2,456 3.2

Debt Servicing Costs 302 0 (200) 102 60 102 41 40.5

Materials & Contracts 30,114 2,027 334 480 (1,612) (596) 30,747 28,182 30,623 2,441 8.0

Depreciation, Amortisation & Impairment 34,157 0 5,000 (2,900) 36,257 35,343 36,257 914 2.5

Other Expenses 34,282 206 10 (840) 13 33,672 33,375 33,795 420 1.2

Total Expenses from continuing operations 175,749 2,285 352 457 2,408 (3,474) 177,778 171,507 177,778 6,271 3.5

Operating Surplus/(Deficit) 12,006 3,942 6,897 8,524 (1,688) 1,949 31,629 27,221 31,629 (4,408)

Less: Grant & Contribution - Capital 15,027 4,850 6,927 9,303 (3,590) (998) 31,518 21,045 31,518 (10,473)

Net Operating Surplus/(Deficit) before capital income (3,021) (908) (30) (779) 1,902 2,947 111 6,175 111 6,065

*Quarterly Budget Review Statement

Unfavourable variance between 0 and 10%

Approved Changes
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Item 3. Capital Budget Review  
The following Capital Budget Review Statement shows:  

I. Actual capital expenditure as at end of June 2021 of $75.987m 
II. Forecast 2020/2021 budget to the end of the current financial year is $115.915m and is inclusive of 2019/20 projects carried over into 

the current financial year plus the current quarter budget adjustments. 
Capital Budget Review Statement

FAIRFIELD CITY COUNCIL

Budget review for the 12 month period ended 30 June, 2021

Full Financial Year 2020-2021

Original

Budget Ytd Ytd

Year Carry Sep-2020 Dec-2019 Mar-2020 2020/2021 Actual Budget Variance

2020/21 Forwards Council Report QBRS* QBRS* QBRS* Revised Budget 2020/21 2020/21 2020/21

$000's $000's $000's $000's $000's $000's $000's $000's $000's $000's

Capital Funding

Rates & Other Untied Funding 21,291 2,459 (11,836) 7,469 2,672 (2,060) 19,994 11,439 19,994 8,555

Capital Grants & Contributions:

- Capital Grants 11,717 4,850 6,324 9,303 (2,860) (1,125) 28,209 15,417 28,209 12,792

- Capital Contributions 0 0 0

Reserves:

- Transfers S7.11 & S7.12 15,894 4,802 10,519 1,032 1,049 233 33,529 24,875 33,529 8,654

- Transfers Stormwater Levy 1,272 40 136 (215) 5 1,239 134 1,239 1,105

- Transfers Town Centres 0 182 158 20 360 131 360 228

- Transfers Other reserves 14,359 882 1,931 386 10 (89) 17,479 11,032 17,479 6,447

- Transfers Grants 296 678 0 3,423 23 4,421 589 4,421 3,831

Receipts from Sale of Assets:

- Plant & Equipment 685 685 2,370 685 (1,685)

- Land & Buildings 0 0 0 0 0

New Loans: 10,000 10,000 10,000 10,000 0

Total Capital Funding 75,514 13,893 7,074 21,556 870 (2,993) 115,915 75,987 115,915 39,927

Capital Expenditure

Asset Purchases 6,225 334 4,434 (2,469) (319) 6 8,212 7,840 8,212 372

WIP - Infrastructure Assets 69,231 13,559 2,640 24,025 1,190 (3,000) 107,644 68,089 107,644 39,556

Loans - Principal Repayments 59 59 59 59 (0)

Total Capital Expenditure 75,514 13,893 7,074 21,556 870 (2,993) 115,915 75,987 115,915 39,927

12 month period ended                 

30 June 2021

Approved Changes

 

Note: Refer to next page for commentary 
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Note:  

The YTD actual capital expenditure reflects the current position (as per supplier invoices received and 

processed) whilst the Revised Budget reflects what is expected as the full year result as at the end of the 

financial year.  It is noted that Council has carried forward projects that were still in progress at 2019/20 

year-end ($13.971m), and projects that were substantially complete but could not be closed because final 

creditors invoices had not yet been received by year-end ($2.207m), that some projects were cancelled, 

and that others were delivered below budget.  The total carry forward projects amount of $16.178m (In 

Progress $13.971m + Substantially Complete $2.207m) are comprised of $13.893m of capital and 

$2.285m of non-capital projects. 

 

Detailed listings of all carry forward projects were appended to Outcomes Supplementary Report 85 dated 

25 August 2020 titled “2019/2020 Carry Forward Listing of Projects and Major Programs for inclusion in 

2020/2021 Operational Plan”. 
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Item 4. Cash and Investment Budget Review  

The table below shows the original budgeted cash and investment position, the revised position, and the actual position as at the end of the quarter. It also 

shows the actual quarter ended 30 June 2021 available cash position.  

Cash and Investment Budget Review Statement

FAIRFIELD CITY COUNCIL

Budget Review as at 30 June, 2021 (2,162)

Projected Balances as at 30 June, 2021

Original YTD Actual

Forecast Carry Sep-2020 Dec-2020 Mar-2021 2020/2021 30 June

To Jun 2021 Forwards Council Report QBRS* QBRS* QBRS* Revised Budget 2021

$000's $000's $000's $000's $000's $000's $000's $000's

Unrestricted

Unrestricted Cash and Investments 14,161 (2,739) (503) 991 4,021 4,637 20,568 27,594

Total Unrestricted 14,161 (2,739) (503) 991 4,021 4,637 20,568 27,594

Externally Restricted

Grants 8,953 (840) (3,427) (23) 4,663 8,086

Domestic Waste 49,437 (1,800) 200 47,837 53,760

Section 7.11 & Section 7.12 33,010 (4,893) (10,013) (1,032) (1,049) (33) 15,990 30,816

Stormwater Levy 2,593 (243) 47 (11) 2,386 3,626

Other Contributions 787 (253) 172 706 8,671

Total Externally Restricted 94,779 (5,976) (11,813) (4,465) (1,049) 105 71,581 104,958

Internally Restricted

Internally Restricted 9,667 (1,171) (91) (744) (10) 29 7,680 5,158

Total Internally Restricted 9,667 (1,171) (91) (744) (10) 29 7,680 5,158

Total Restricted 104,445 (7,147) (11,904) (5,209) (1,059) 134 79,261 110,116

Total Cash & Investments 118,606 (9,886) (12,407) (4,218) 2,962 4,771 99,828 137,711

Available Cash & Investments 23,827 (3,910) (594) 247 4,011 4,666 28,247 32,752

Approved Changes

 

*Quarterly Budget Review Statement 

Note: Refer to next page for commentary. 
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Note:  

The year to date actual 30 June 2021 figures reflect the cash position at that date. The 

forecast yearend result includes, amongst other things, projects that were expected to be 

completed at yearend. Reasons for projects being incomplete are addressed throughout the 

body of this report. 

 

The yearend actual unrestricted cash and investments balance of $27.594m includes 

$10.000m borrowed from Internally Restricted Reserves in late June 2021 to assist with short-

term funding requirements.  The loan was not allowed for in the budget.  Further, the yearend 

balance includes the remaining unutilised proceeds from a loan taken out during December 

2020 for the Hughes Street Carpark project.  The balance of the proceeds of $0.900m will be 

utilised early in the new financial year when the project is completed. 

 

The first column in the previous table indicates Council’s original forecast cash position was 

$118.606m by the end of the financial year. This balance took into consideration the income 

and expenditure from the original budget, as well as the $75.514m of capital expenditure from 

the original budget. However, the inclusion of Carry Forwards, changes approved by Council, 

and quarterly QBRS budget adjustments has resulted in a revised unrestricted cash forecast 

as at 30 June 2021 of $20.568m. This forecast was prepared on the basis that all projects 

would be delivered on time and there would be no carry forward projects as at 30 June 2021, 

which was not the case.  
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Item 5. Fourth Quarter 2020 – 21 Budget Review Adjustments 

 
Quarter 4 Adjustments: To be adopted by Council 

 
CAPITAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21716 Prairiewood Leisure 
Centre - Solar Panels 

Install solar panels at  
Prairiewood Leisure Centre 
and other locations as 
identified. 

($150,000) Grant Completed Project completed with a 97kw 
solar panel system installed on 
the grandstand roof at 
Prairiewood Leisure Centre. 
However, outstanding invoices 
are to be finalised, therefore it is 
proposed that the funds of 
$150,000 from Grant funds be 
carried forward into the 2021-
2022 Operational Plan. 

IN21904 Fairstart Early Intervention 
- Office Refurbishment 

Refurbish the Fairstart Early 
Intervention office to 
increase desk 
accommodation, including 
upgrades to desk, power, 
and carpet renewal. 

($5,636) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan. Therefore, it is 
proposed that this project and its 
associated funds of $5,636 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

SP21560 Fairfield Showground 
Redevelopment - Stage 1 

Redevelopment of the 
Fairfield Showground into a 
Regional Multicultural and 
Sporting Centre of 
Excellence, including a 
football field, synthetic field, 
AFL/cricket/festival area, 
amenities building and 
awning for events, and 
community elements. 

($489,818) Grant and 
Development 
Contributions 

Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its associated 
funds of $213,174 from Grant 
funds and $276,644 from 
Development Contributions be 
carried forward into the 2021-
2022 Operational Plan. 

MPBP2109 Black Spot Program 

Intersection of Cumberland 
Street and Bridge Street 
Installation of a single lane 
roundabout with associated 
signage and line marking. 

($158,265) Grant Carry 
Forward 

Project delayed due to site 
constraints. Therefore, it is 
proposed that this project and its 
associated funds of $158,265 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

MPBP2110 Black Spot Program 

Intersection of Brenan Street 
and O'Connell Street, 
Smithfield 
Installation of a single lane 
roundabout with associated 
signage and line marking. 

($88,573) Grant Completed The single lane roundabout has 
been completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $88,573 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPBP2111 Black Spot Program 

O'Connell Street 
Installation of raised 
concrete island with 
associated signage and line 
marking on O'Connell Street, 
closer to the intersection of 
The Horsley Drive, 
Smithfield. 

($60,034) Grant Carry 
Forward 

Project delayed due to site 
constraints. Therefore, it is 
proposed that this project and its 
associated funds of $60,034 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 
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CAPITAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

MPRG2108 Roads and Transport 

Gelenton Street including 
roundabout 
From Province Street to 
Falmer Street 
Repair pavement failures 
and resurfacing with hot mix 
asphalt (160m) 

($33,858) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $33,858 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2122 Roads and Transport 

Peterlee Road 
From Malouf Street to 
Welwyn Road 
Repair pavement failures 
and resurfacing with hot mix 
asphalt (335m) 

($128,430) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $128,430 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2126 Roads and Transport 

Access Lane - Fairfield High 
School 
From The Horsley Drive to 
The Horsley Drive 

($63,478) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $63,478 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2141 Roads and Transport 

Peterlee Road  
Both sides Byrd Street to 
Welwyn Road (170m) 

($70,097) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $70,097 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2154 Roads and Transport 

Moffitt Crescent 
From Duardo Street To 
Duardo Street 
Repair pavement failures 
and resurfacing with hot mix 
asphalt  (440m) 

($25,739) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $25,739 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2158 Roads and Transport 

Canley Vale Road including 
roundabout 
From Bowtell Avenue To 
Avoca Road 
Repair pavement failures 
and resurfacing with hot mix 
asphalt  (290m) 

($124,969) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $124,969 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2160 Roads and Transport 

Hallstrom Place 
From Newton Road To Cul-
De-Sac 
Repair pavement failures 
and resurfacing with hot mix 
asphalt (440m) 

($23,669) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is proposed 
that the funds of $23,669 from 
Grant funds be carried forward 
into the 2021-2022 Operational 
Plan. 

MPRG2162 Roads and Transport 

Lincoln Road 
From Cecil Road to Garfield 
Road  
To provide interlayer seal if 
required and resurfacing  
with hot mix asphalt (1000m) 

($293,177) Grant Carry 
Forward 

Project delayed due to complex 
detailed design required for this 
site. Therefore, it is proposed 
that this project and its 
associated funds of $293,177 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 
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CAPITAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

MPSLP2119 Green Valley Creek 
Rehabilitation - Reaches 1 
& 2 

Conduct a cost benefit 
analysis for this location. 

($60,000) Grant and 
Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed pending the 
outcome of the grant application. 
Therefore, it is proposed that 
this project and its associated 
funds of $40,000 from Grant and 
$20,000 from Stormwater Levy 
Reserve be carried forward into 
the 2021-2022 Operational Plan. 

MPSLP2120 Wilson Creek 
Rehabilitation 

Conduct a cost benefit 
analysis for this location. 

($60,000) Grant and 
Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed pending the 
outcome of the grant application. 
Therefore, it is proposed that 
this project and its associated 
funds of $40,000 from Grant and 
$20,000 from Stormwater Levy 
Reserve be carried forward into 
the 2021-2022 Operational Plan. 

MPSLP2121 Kookaburra Park Gross 
Pollutant Trap Upgrade 

Design and construct a gross 
pollutant trap at this location. 

($66,732) Grant Carry 
Forward 

Project delayed due to 
prolonged detailed design to 
ensure appropriate access to the 
site for future maintenance. 
Therefore, it is proposed that 
this project and its associated 
funds of $66,732 from Grant 
funds be carried forward into the 
2021-2022 Operational Plan. 

 
 
 

CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN16305-2 Wilson Road Reserve, 
Creek Restoration - 
Design and Construction 

Investigation and design of 
rehabilitation works to 
restore, protect and 
enhance the natural 
function of Wilson Creek. 
Year 2 of a 2 year program 

($12,855) General, 
Development 
Contributions 
and 
Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed as a flora 
and fauna assessment is 
required, which was not 
anticipated in the initial 
scope of works. Therefore, it 
is proposed that this project 
and its associated funds of 
$11,872 from General funds 
and $983 from Stormwater 
Levy Reserve be carried 
forward into the 2021-2022 
Operational Plan. 

IN18547 Truck Parking Options 

Smithfield Review the 
options of truck parking in 
Walter and Victoria Street, 
Smithfield. 

($185,215) Town Centre 
Reserve 

Carry 
Forward 

Project delayed due to an 
internal review that was 
required, which identified an 
amendment to the project 
scope to landscaping and 
fencing. Therefore, it is 
proposed that this project 
and its associated funds of 
$185,215 from Town Centre 
Reserve be carried forward 
into the 2021-2022 
Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN20337 Sustainable Resource 
Centre Expansion – Stage 
2 

Seek development approval 
to expand the boundary to 
the east to accommodate 
stockpiled material and 
increase capacity. 

($228,444) General and 
Sustainable 
Resource 
Centre Site 
Development 

Carry 
Forward 

Project delayed as delivery 
of consultant reports and 
studies have been impacted 
by COVID-19 restrictions. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$190,600 from General 
funds and $37,844 from 
Sustainable Resource 
Centre Site Development 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN20477 Hughes Street Car Park 

Construct new multi-storey 
car park on the Dutton 
Lane-Hughes Street 
frontage including lot 
consolidation, additional 
signage, and upgrades to 
meet regulatory standards. 

($983,907) Infrastructure 
and Car Parks 
Reserve, Loan 
and 
Development 
Contributions 

Carry 
Forward 

Project delayed due to 
adverse weather conditions. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$642,191 from Loans, 
$248,598 from Infrastructure 
and Car Parks Reserve, and 
$93,118 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

IN20524-2 Disability Inclusion Plan - 
Assistive and Adaptive 
Equipment 

Identify and purchase 
equipment that enhances 
the quality of lives of people 
with disability when 
accessing Council services. 

($50,000) General Carry 
Forward 

Project delayed due to 
extensive review of the 
storage site. Therefore, it is 
proposed that this project 
and its associated funds of 
$50,000 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

IN20569 Capital Works Top Up 
Funding 

Additional funding for 
projects to ensure the 
capital works program isn’t 
unnecessarily delayed due 
to the resourcing 
constraints of projects from 
various requirements 
including market increases 
impacting in procurement 
options, reports, analysis, 
etc. 

($129,478) General Completed Project completed with funds 
used to support the delivery 
of the major projects such as 
Showground 
Redevelopment, Hughes 
Street Car Park, Aquatopia, 
the New Fairfield Library and 
the Community Business 
Hub. However, outstanding 
invoices are to be finalised, 
therefore it is proposed that 
the funds of $129,478 from 
General funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN20579 Pathway Connection 
Program for Smithfield 
Town Centre 

To provide footpath and 
cycleway connections as 
required, between the 
Smithfield Town Centre 
through the Industrial Estate 
to the Western Sydney 
Parklands and Business 
Hub. 

($463,551) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$463,551 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN20629 New Pedestrian Bridge 
and Footpath 

Design and construct a new 
pedestrian bridge and 
footpath at Horsley Road, 
Horsley Park. 

($140,844) Development 
Contributions 

Carry 
Forward 

Project delayed pending the 
approval from Sydney Water. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$140,844 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

IN20630 The Crescent Streetscape 
Upgrade Project Part B 

Upgrade The Crescent 
streetscape, which includes 
the restoration of three 
significant cultural 
memorials adjacent to the 
Fairfield Transport 
Interchange Taxi Stand. 

($246,390) Development 
Contributions 
and Town 
Centre 
Reserve 

Carry 
Forward 

Project delayed due to the 
finalisation of the concept 
design, which required a 
review into the scope of 
works. Therefore, it is 
proposed that this project 
and its associated funds of 
$18,303 from Town Centre 
Reserve and $228,087 from 
Development Contributions 
be carried forward into the 
2021-2022 Operational Plan. 

IN20666 Road Closure  

Road closure of Council's 
surplus road bound by 
Prospect Road, Premier 
Street and Senior Street, 
Canley Vale. 

($90,000) General Carry 
Forward 

Project delayed due to 
Development Application 
conditions are being 
addressed prior to road 
closure. Therefore, it is 
proposed that this project 
and its associated funds of 
$90,000 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

IN21418 Canley Vale Road 
Corridor Lighting - Design 

Design augment lighting 
along Canley Vale Road, 
starting in Canley Vale 
Centre and progressing to 
Canley Heights. Allowing for 
8 lights to be implemented 
each year. 

($95,901) Development 
Contributions 

Carry 
Forward 

Project delayed as it is 
dependent upon the 
completion of project 
MPFRP21111 (Canley Vale 
Road) and has been 
rescoped to include Smart 
City Infrastructure. 
Therefore, it is proposed that 
this project and its 
associated funds of $95,901 
from Development 
Contribution funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21518 Bonnyrigg Town Centre 
Park Shelter 

Construct and install a 
shelter for events at 
Bonnyrigg Park. 
Year 2 of a 2 year project 

($115,381) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
contractor scheduling, which 
has been impacted by 
COVID-19 restrictions and 
limited supplies. Therefore, it 
is proposed that this project 
and its associated funds of 
$115,381 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21521 Car Park - Ascot Street, 
Canley Heights 

Construct at-grade car park 
in the lanes located to the 
south of Kiora Street on 
Ascot Street Canley Heights 
with 14 spaces. 

($314,780) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
budget constraints which 
have now been resolved. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$314,780 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

IN21553 Exeloo Program 

Progressive replacement of 
disused or near end of life 
public toilets with 24/7 
access Exeloos with 
locations this year being 
Koonoona Park, Lansvale 
Park and Bunker Park. 

($272,515) General and 
Development 
Contributions 

Carry 
Forward 

Project delayed due site 
access constraints at Bunker 
Park. Therefore, it is 
proposed that this project 
and its associated funds of 
$48,091 from General funds 
and $224,424 from 
Development Contributions 
carried forward into the 
2021-2022 Operational Plan. 

IN21657 Budget Planning Solution 
Software 

The software is proposed to 
replace the current manual 
process, provide increased 
data accuracy, simpler and 
faster processes, ability for 
manager to run self-service 
report and reports 
consistency and provide 
better forecasting. 
Note: Operations (licensing 
fee): $30,000 per year. 

($100,000) General Carry 
Forward 

Project delayed due to 
resource constraints, with 
most training delivered and 
User Acceptance Testing 
almost complete. Therefore, 
it is proposed that this 
project and its associated 
funds of $100,000 from 
General funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21660 Parklands Function 
Centre – Kitchen 
Upgrades 

Design and install a 
kitchen/food preparation 
area on the ground floor, 
install gas commercial 
cooking equipment in the 
existing kitchen, and 
upgrade the conference 
room with a new screen 
projector. 

($205,360) General Carry 
Forward 

Project delayed due to 
existing works being 
delivered at the same 
location. Therefore, it is 
proposed that this project 
and its associated funds of 
$205,360 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN21664 Museum and Gallery 
Heritage Collection 

Identify and design storage 
for Council's heritage 
collection. 

($41,200) Development 
Contributions 

Carry 
Forward 

Project delayed due 
extensive information 
required for the consultant 
report, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$41,200 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21753 Ascot Street Park 

Embellishment of the site to 
be used as a new pocket 
park at Ascot Street, Canley 
Heights. 
Note: Council will apply for 
grant funding for this 
project. 

($41,393) Development 
Contributions 

Carry 
Forward 

Project delayed due to the 
demolition process being 
more complex than 
anticipated. Therefore, it is 
proposed that this project 
and its associated funds of 
$41,393 from Development 
Contribution funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21895 Canley Heights Town 
Centre Laneways 

Remediation at the 
Southern Laneways at 
Derby Street. 

($30,000) General Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan. Therefore, 
it is proposed that this 
project and its associated 
funds of $30,000 from 
General funds be carried 
forward into the 2021-2022 
Operational Plan. 

SP20490 Smithfield Road Upgrade 

Construction of upgrades to 
Smithfield Road including 
roads and intersections 
upgrade. 

($2,024,193) Grant Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$2,024,193 from Grant funds 
be carried forward into the 
2021-2022 Operational Plan. 

SP20558-1 Aquatopia Expansion 
Stage 5 - Detailed Design 

Detailed design of wave 
pool. 

$6,838,884 Grant, 
Development 
Contributions 
and SRV 
Reserve 

Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Project 
budget to be increased by 
$1,548,500 from SRV 
Reserve, which, is being 
reallocated from SP21558-2 
(Dry Recreational Facility - 
Stage 6). Therefore, it is 
proposed that this project 
and its associated funds of 
$2,479,258 from Grant 
funds, $2,413,972 from 
Development Contributions 
and $1,945,654 from SRV 
Reserve be carried forward 
into the 2020-2021 
Operational Plan. 

SP20560-1 Fairfield Showground 
Redevelopment – Stage 2 

Finalise the design and 
approval for an Indoor 
Multicultural and Sports 
Centre. 
Note: Council will seek 
grant funding for 
construction. 

($477,723) General Carry 
Forward 

Project delayed due to 
complex design requirement 
and the finalisation of project 
scope. Therefore, it is 
proposed that this project 
and its associated funds of 
$477,723 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

SP21558 Aquatopia Expansion 
Stage 4 

Construction of racing 
slides and associated 
landscaping. 

($188,221) General and 
Development 
Contributions 

Carry 
Forward 

Project delayed due to an 
increase in scope to include 
a temporary entrance kiosk. 
Therefore, it is proposed that 
this project and its 
associated funds of $16,052 
from General funds and 
$172,169 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan, and to 
amend the scope to include 
installation of the kiosk. 

SP21560-2 Fairfield Showground 
Redevelopment - Stage 3 

Construction of a new 
grandstand at the Fairfield 
Showground. 
Year 2 of a 2 Year Project 
Note: Council will seek 
grant funding for 
construction 

($8,036,898) Grant and 
Development 
Contributions 

Carry 
Forward 

Project delayed due to 
competing priorities. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$5,068,314 from Grant funds 
and $2,968,584 from 
Development Contributions 
be carried forward into the 
2021-2022 Operational Plan. 

SP21632 Repainting Traffic Islands 

Repainting traffic islands to 
improve road visibility and 
safety. This year works will 
be undertaken along: 
1. Avoca Road (between St 
Johns Road and Orphan 
School Creek) 
2. Barbara Street (between 
Lawson Street and 
Hamilton Road) 
3. Edensor Road (between 
Meadows Road and 
Cowpasture Road) 
4. Bareena Street (between 
Vale Street and First 
Avenue) 
5. Bartley Street (between 
Railway Parade and 
Sackville Street) 
6. Bulls Road (between 
Orphan School Creek and 
Richards Road) 
7. Canley Vale Road 
(between Railway Parade 
and Smithfield Road) 
Year 1 of a 2 year project 

($30,000) General Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of $30,000 
from General funds be 
carried forward into the 
2021-2022 Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

SP21636 Community Business Hub 
- Old Fairfield Library 
(Kenyon Street) - 
Construction 

Commence works into 
converting the old Fairfield 
Library (Kenyon Street) into 
a community business hub 
for the community. 

($356,617) Infrastructure 
and Car Parks 
Reserve, 
Development 
Contributions 
and SRV 
Reserve 

Carry 
Forward 

Project delayed due to latent 
conditions and issues with 
access to power on the site. 
Therefore, it is proposed that 
this project and its 
associated funds of $15,938 
from Infrastructure and Car 
Parks Reserve $330,144 
from Development 
Contributions, and $10,535 
from SRV Reserve be 
carried forward into the 
2021-2022 Operational Plan. 

SP21639 Lighting of Suburb 
Banners 

Install new lighting across 
suburb banners and trees 
across 12 sites throughout 
Fairfield City. 
Year 2 of a 2 year project 

($214,481) General Carry 
Forward 

Project delayed due to 
supply issues, which have 
been impacted by COVID-19 
restrictions and border 
closures. Therefore, it is 
proposed that this project 
and its associated funds of 
$214,481 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

SP21643 Cabravale Leisure Centre 
Health and Wellbeing 
Project 

Develop a concept design 
for the Cabravale Leisure 
Centre Health and 
Wellbeing project. 

($369,892) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$369,892 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

SP21680 Endeavour Sports Park - 
Master Plan 

Develop a master plan for 
Endeavour Sports Park to 
meet the community's 
needs regarding sporting 
facilities. 

($60,000) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
extensive stakeholder 
consultation undertaken, 
which would inform the 
Master Plan. Therefore, it is 
proposed that this project 
and its associated funds of 
$60,000 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPBAR2007 Building and Facilities 
Renewal 

Downey Lane Car Park-
electrical / fitout 
Refurbish metal guard 
around perimeter on 3 
levels and renew the 
lighting and lift. 

($185,804) General Carry 
Forward 

Project delayed due to 
adverse weather conditions. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$185,804 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 
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MPBAR2101 Building and Facilities 
Renewal 

Brenan Park Community 
Hall and Amenity Building - 
roof/structure/electrical/fitout 
Replace roof structure 
including timber awning, 
replace all electrical 
services including, 
installation disabled Exeloo, 
light, switches, fittings 
switchboard, replace all 
doors, fittings and ceilings 
including painting new roof 
sheeting to hall and external 
awning area. 
Year 1 of a 2 year program 

($11,825) General Completed This is a multi-year project 
with milestones completed, 
including completion of the 
design. It is proposed that 
the associated funds of 
$11,825 from General funds 
be carried forward into 
MPVOS2205 (Brenan Park 
Community Hall and Amenity 
Building) in the 2021-2022 
Operational Plan. 

MPBAR2104 Building and Facilities 
Renewal 

Fairfield Community Service 
Centre - mechanical 
Renew mechanical 
services. 

($195,618) General Carry 
Forward 

Project delayed due to no 
suitable submissions 
received during the 
procurement process. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$195,618 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPBAR2108 Building and Facilities 
Renewal 

Administration Centre - 
fitout 
Replace carpet tiles on 
ground floor western side 
(facing RSL) final stage of 
upgrade to security council 
buildings. 
Year 1 of a 2 year program 

($37,981) General Carry 
Forward 

Project delayed due 
competing priorities. 
Therefore, it is proposed that 
this project and its 
associated funds of $37,981 
from General funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPBAR2110 Building and Facilities 
Renewal 

Tasman Parade Early 
Learning Centre - 
structure/fitout 
Refurbish outdoor 
environment, replace soft 
fall and synthetic grass. 

($390) General Carry 
Forward 

Project delayed as a detailed 
review was required to 
determine the final scope of 
works. Therefore, it is 
proposed that this project 
and its associated funds of 
$390 from General funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPBAR2111 Building and Facilities 
Renewal 

Bonnyrigg Early Learning 
Centre - structure/fitout 
Refurbish outdoor 
environment, replace soft 
fall and synthetic grass. 

($34,590) General Carry 
Forward 

Project delayed as a detailed 
review was required to 
determine the final scope of 
works. Therefore, it is 
proposed that this project 
and its associated funds of 
$34,590 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 
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MPBAR2113 Building and Facilities 
Renewal 

Nelson Street Car Park - 
Design 
Develop a design for the car 
park including signs and 
lines to increase the 
clearance height to 
standard with fire 
compliance matter marking 
and installations. 

($50,000) General Carry 
Forward 

Project delayed as a detailed 
review was required to 
determine the final scope of 
works. Therefore, it is 
proposed that this project 
and its associated funds of 
$50,000 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPBAR2114 Building and Facilities 
Renewal 

Cabramatta Early Learning 
Centre 
Refurbish outdoor 
environment and replace 
soft fall and synthetic grass. 

($143,953) General Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$143,953 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPBAR2119 Building and Facilities 
Renewal 

New Fairfield Library - 
Stage 1 
Design replacement roof for 
the New Library at 1-3 
Hamilton Road, Fairfield. 

($50,000) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
resource constraints and 
scope changes. Therefore, it 
is proposed that this project 
and its associated funds of 
$50,000 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPBAR2124 Building and Facilities 
Renewal 

Cabravale Leisure Centre – 
Stage 1  
Air-conditioning upgrades 
for failing units. 
Year 1 of a 2 year program. 

($141,480) General Carry 
Forward 

Project delayed due to 
competing priorities. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$141,480 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPSG2101 Building and Facilities 
Renewal 

Emerson Soccer 
Replace roof, upgrade 
electrical, and remove 
hazardous materials. 

($276,475) General Completed Working completed including 
renewal of amenities building 
roof, electrical hydraulics and 
fitout. However, outstanding 
invoices are to be finalised, 
therefore it is proposed that 
the funds of $276,475 from 
General funds be carried 
forward into the 2021-2022 
Operational Plan. 

MPSG2102 Building and Facilities 
Renewal 

Knight Park 1 and 2 
Replace doors, disabled 
toilet, and upgrade dressing 
rooms. 

($70,494) General Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of $70,494 
from General funds be 
carried forward into the 
2021-2022 Operational Plan. 
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MPSRVSG2101 Building and Facilities 
Renewal 

Fairfield Park 
Renewal of temporary 
building storage. 

($6,196) Grant and 
SRV Reserve 

Carry 
Forward 

Project delayed due to site 
constraints. Therefore, it is 
proposed that this project 
and its associated funds of 
$1,239 from Grant funds and 
$4,957 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVSG2102 Building and Facilities 
Renewal 

Chisholm Park - Amenity 
Building 
Installation of new storage 
rooms to replace temporary 
building storage. 
Year 1 of a 2 year program 

($36,700) SRV Reserve Completed This is a multi-year project 
with milestones completed, 
including completion of the 
design. It is proposed that 
the associated funds of 
$36,700 from SRV Reserve 
be carried forward into 
MPVSG2202-1 (Chisholm 
Park - Amenity Building) in 
the 2021-2022 Operational 
Plan. 

MPSRVSG2103 Building and Facilities 
Renewal 

Endeavour Park The 
Boulevard Amenity Building 
(fitout / structure / electrical / 
hydraulics) 
Renew disabled toilet and 
storeroom. 

($289,188) SRV Reserve Carry 
Forward 

Project delayed due to 
budget constraints and a 
detailed review into the 
scope of works. Therefore, it 
is proposed that this project 
and its associated funds of 
$289,188 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVSG2104 Building and Facilities 
Renewal 

Cabramatta Sportsground 
Begonia Avenue Amenity 
Building (fitout / structure / 
electrical / hydraulics / roof) 
Renew structural steel 
frame, electrical 
components, bathroom 
fittings and fixtures, all 
doors, jambs and window 
frames including painting 
and install new stainless 
steel canteen benches and 
new roof sheeting. 
Year 1 of a 2 year program 

($13,547) SRV Reserve Completed This is a multi-year project 
with milestones completed, 
including the final design. It 
is proposed that the 
associated funds of $13,547 
from SRV Reserve be 
carried forward into 
MPVSG2204 (Cabramatta 
Sportsground Begonia 
Avenue Amenity Building) in 
the 2021-2022 Operational 
Plan. 

MPSRVCBU2004 Building and Facilities 
Renewal 

Nelson Street Car Park –
fitout / electrical 
Renew lighting on 3 levels, 
refurbish and repaint 
external façade and renew 
internal stairwells including 
handrail. 

($117,564) SRV Reserve Carry 
Forward 

Project delayed due to 
competing priorities. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$117,564 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 
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MPSRVCBU2005 Building and Facilities 
Renewal 

Fairfield Leisure Centre 
Main Building 
Partial upgrades for the 
aerobics room at the 
Leisure Centre. 

($66,365) SRV Reserve Completed Air-conditioning (HVAC) 
system for the aerobics room 
in the Fairfield Leisure 
Centre upgraded with new 
equipment. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$66,365 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVCBU2102 Building and Facilities 
Renewal 

Prairiewood Leisure Centre 
(fitout) 
Refurbish the kiosk and 
staff areas/toilets, with 
upgrades to the ceiling and 
air-conditioning to the area. 
Year 1 of a 2 year program 

($15,300) SRV Reserve Completed Works completed with the 
renewal of pool deck door, 
floor cover, ceiling lining 
patching and repairs to the 
foyer at the Prairiewood 
Leisure Centre. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$15,300 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVCBU2105 Building and Facilities 
Renewal 

Fairfield Showground - 
Awning and Car Park 
Structure/roof - Stage 1 
Replace structural frame 
and roof and re-sheet under 
existing awning on the 
northern side. 
Year 1 of a 2 year program 

($96,001) SRV Reserve Carry 
Forward 

Project delayed due to 
competing priorities. 
Therefore, it is proposed that 
this project and its 
associated funds of $96,001 
from SRV Reserve be 
carried forward into the 
2021-2022 Operational Plan. 

MPBP2113 Black Spot Program 

The Avenue 
Installation of pedestrian 
refuge with associated 
signage and line marking on 
The Avenue with the 
intersection of Railway 
Parade, Canley Vale. 

($19,220) Development 
Contributions 

Carry 
Forward 

Project delayed due to site 
constraints. Therefore, it is 
proposed that this project 
and its associated funds of 
$19,220 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPBWR2106 Upgrading the Recycling 
Drop Off Centre – 
Construction – Stage 2  

Complete the construction 
of the centre, including a 
new internal road. 

($728,282) Better Waste 
and Recycling 
Grant 

Carry 
Forward 

Project delayed due to a 
feasibility study required for 
a new site location. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$728,282 from Better Waste 
and Recycling Grant be 
carried forward into the 
2021-2022 Operational Plan. 
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MPCI2102 Community and 
infrastructure Priorities - 
Intersection Beautification 
Program 

Garden plantings at 
signalised and other major 
high profile identified 
intersections will be 
undertaken in the following 
locations this year: 
• Restwell Road and 
Sweethaven Road, Bossley 
Park 
• Restwell Road and Club 
Marconi Car Park, Bossley 
Park 
• Prairievale Road and 
Sweethaven Road, Bossley 
Park 
• Bareena Street and Vale 
Street, Cabramatta 
• Vale Street and Chancery 
Street, Cabramatta 
• St Johns Road and Bartley 
Street, Cabramatta 
• Polding Street and 
Marlborough Street, 
Fairfield Heights 
• Polding Street and 
Granville Street, Fairfield 
Heights 
• Smithfield Road and 
Mimosa Road Junction, 
Greenfield Park 
• Canley Vale Road and 
Smithfield Road, 
Prairiewood 
• Edensor Road and 
Smithfield Road, Greenfield 
Park 

($195,526) Infrastructure 
and Car Parks 
Reserve 

Carry 
Forward 

Project delayed due to 
competing priorities. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$195,526 from Infrastructure 
and Car Parks Reserve be 
carried forward into the 
2021-2022 Operational Plan. 

MPCI2103 Community and 
Infrastructure Priorities – 
Lighting / CCTV Upgrades 
and Defibrillator 

Investigations and 
identification of the need for 
safety devices including 
CCTV / Lighting upgrades 
and opportunities for the 
distribution of defibrillators 
to community groups will be 
undertaken throughout the 
City including: 
• Endeavour Sports Park 
• Brenan Park 1 
• Allambie Park 
• Hartleys Oval 
• Makepeace Oval 
• Horsley Park Reserve 

($23,369) Infrastructure 
and Car Parks 
Reserve 

Carry 
Forward 

Project delayed due to 
supply issues with the CCTV 
cameras, which have been 
impacted by COVID-19 
restrictions and border 
closures. Therefore, it is 
proposed that this project 
and its associated funds of 
$23,369 from Infrastructure 
and Car Parks Reserve be 
carried forward into the 
2021-2022 Operational Plan. 
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MPCI2106 Community and 
Infrastructure Priorities - 
Town Centre Upgrades 

Upgrade to Rawson Street 
Shops, Fairfield West. 

($7,789) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
complex design 
requirements. Therefore, it is 
proposed that this project 
and its associated funds of 
$7,789 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPCPER2101 Construction and 
Maintenance Plant and 
Equipment 

Replacement of plant and 
equipment that is used for 
the construction of roads, 
and trade equipment to 
maintain buildings. 

($441,569) General Carry 
Forward 

Project delayed with one 
item to be finalised. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$441,569 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPDU2101 Bonnyrigg and Tasman 
Parade Early Learning 
Centre 

The facilities are used as an 
Early Learning Centre and 
are required to be ready to 
accept children with 
Disabilities under the 
National Disability 
Insurance Scheme. 
Upgrade to the accessibility 
of the centres both internal 
and external is required. 

($202,081) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$202,081 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPSRVDR2118 Drainage Renewal 

King Road to Hamilton 
Road 
Replacement of 3 concrete 
wall panels. 

($13,112) SRV Reserve Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$13,112 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPFMP2107 Flood detention basin 
upgrade, Powhatan Park – 
Design 

Design of basin upgrade 
works. 
Year 2 of a 3 year program 

($32,530) General and 
Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed pending 
approval by Sydney Water. 
Therefore, it is proposed that 
this project and its 
associated funds of $21,220 
from General funds and 
$11,310 from Stormwater 
Levy Reserve be carried 
forward into the 2021-2022 
Operational Plan. 

MPFMP2108 Flood detention basin 
upgrade, Fairfield Golf 
Course - Design 

Design of basin upgrade 
works. 
Year 2 of a 3 year program 

($5,959) General and 
Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$5,065 from General funds 
and $894 from Stormwater 
Levy Reserve be carried 
forward into the 2021-2022 
Operational Plan. 
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MPFRP21111 Footpath Renewal 

Canley Vale Road 
Both side from Salisbury 
Street to Cumberland 
Highway (340m) 

($291,660) General Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$291,660 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPFRP21112 Footpath Renewal 

Barbara Street 
Right side from Kenyon 
Street to Nelson Street 
(200m) 

($31,974) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$31,974 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPFRP21113 Footpath Renewal 

Alan Street 
Left side from Court Road 
to the Horsley Drive (50m) 

($7,290) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$7,290 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPFRP2118 Footpath Renewal 

Cherrybrook Road 
Both sides from Silverwater 
Road to Huntingdale 
Avenue (50m) 

($12,221) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$12,221 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPFRP2120 Footpath Renewal 

Cumberland Street 
Left side from Junction 
Street to Boundary Lane 
(30m) 

($11,126) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$11,126 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPFRP2140 Footpath Renewal 

Mandarin Street 
Right side from River 
Avenue to Tangerine Street 
(100m) 

($27,225) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$27,225 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPFRP2192 Footpath Renewal 

The Horsley Drive 
From Court Road to 
Douglas Street (58m) 

($24,950) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$24,950 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 
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MPRKG2027 Kerb and Gutter Renewal 

Cumberland Street 
Both sides from Bridge 
Street to house number 110 
(80m) 

($42,355) General Carry 
Forward 

Project delayed as it is 
dependent on project 
MPBP2109 (Intersection of 
Cumberland Street and 
Bridge Street). Therefore, it 
is proposed that this project 
and its associated funds of 
$42,355 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2106 Kerb and Gutter Renewal 

Buckingham Street - Both 
sides from Salisbury Street 
to Gladstone Street (15m) 

($4,696) SRV Reserve Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$4,696 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2112 Kerb and Gutter Renewal 

Hamilton Road 
Both sides from Eustace 
Street to Wenden Street 
(30m) 

($7,450) SRV Reserve Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$7,450 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2113 Kerb and Gutter Renewal 

Hamilton Road 
Left side from house 
number 57A to Lackey 
Street (40 m) 

($10,000) SRV Reserve Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$10,000 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2115 Kerb and Gutter Renewal 

Oxley Street 
Right side from Sackville 
Street to Coleraine Street 
(40m) 

($9,564) SRV Reserve Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$9,564 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2117 Kerb and Gutter Renewal 

Seville Street - Both sides 
from Crown Street to 
Mandarin Street (80m) 

($14,087) SRV Reserve Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$14,087 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVRKG2149 Kerb and Gutter Renewal 

Prospect Road 
Both sides from Senior 
Street to Ada Street (150m) 

($28,726) SRV Reserve 
and General 

Carry 
Forward 

Project delayed due to 
resource constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of $24,622 
from SRV Reserve and 
$4,104 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 
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MPLPER2105 Fairfield Leisure Centre - 
Refurbishment and Plant 
Upgrade 

Works to include demolition, 
replacement of concourse, 
gutter upgrade to wet deck, 
pool inlet and return pipe 
replacement, pool tiling, 
levelling of raised ends, 
general pool fittings and 
connection of waste water 
to sewer. 
Year 2 of a 2 year program 

($291,480) General Carry 
Forward 

Project delayed due to no 
suitable submissions 
received during the 
procurement process. A 
revised schedule for delivery 
of works is being assessed. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$291,480 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPLTM2105 Local Area and Traffic 
Management 

Avoca Road / Humphries 
Road, Construction of a one 
lane roundabout to deter 
motorist from speeding and 
enhance safety of road 
users. 
Year 2 of a 2 program 

($298,961) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$298,961 from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPLTM2108 Local Area and Traffic 
Management 

Install traffic calming 
devices on Hamel Road, 
Mount Pritchard to assist in 
the reduction of speeding. 

($90,000) Development 
Contributions 

Carry 
Forward 

Project delayed due to 
approval by the Traffic 
Committee occurring late in 
the planning stage. 
Therefore, it is proposed that 
this project and its 
associated funds of $90,000 
from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 

MPOSAR2101 Open Space Asset 
Renewal 

Fairfield Heights Park 
Renewal of play equipment 
and softfall. 

($105,000) General Carry 
Forward 

Project delayed pending the 
outcome from the grant 
application. Therefore, it is 
proposed that this project 
and its associated funds of 
$105,000 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPOSAR2105 Open Space Asset 
Renewal 

Brenan Park 
Floodlighting and site 
fencing/path renewal, 
removal of baseball fence, 
and bollard replacement. 
Year 1 of a 2 year program 

($7,403) General Completed This is a multi-year project 
with millstones completed, 
including designs for lighting, 
geotechnical investigation 
and structural footing. It is 
proposed that the associated 
funds of $7,403 from 
General funds be carried 
forward into MPVOS2206 
(Brenan Park) in the 2021-
2022 Operational Plan. 
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MPSRVOS2101 Open Space Asset 
Renewal  

Coolatai Park Playground 
Equipment Renewal of play 
equipment and softfall. 

($28,371) SRV Reserve Carry 
Forward 

Project delayed due to 
COVID-19 restrictions, which 
is impacting contractors 
across Sydney. Therefore, it 
is proposed that this project 
and its associated funds of 
$28,371 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVOS2102 Open Space Asset 
Renewal  

Bareena Park 
Renewal of play equipment 
and softfall. 
Note: Council will apply for 
grant funding for this 
project. 

($104,943) SRV Reserve Carry 
Forward 

Project delayed pending the 
outcome from the grant 
application. Therefore, it is 
proposed that this project 
and its associated funds of 
$104,943 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

MPSRVOS2106 Open Space Asset 
Renewal  

Knight Park Playground, 
Yennora 
Renewal of play equipment 
and softfall. 

($4,964) Grant Completed Works completed at Knight 
Park, including a Hip Hop 
seesaw, swing and multiplay 
unit, and fitness equipment. 
However, outstanding 
invoices are to be finalised, 
therefore it is proposed that 
the funds of $4,964 from 
Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

MPOSLAE2103 Open Space Land 
Acquisition and 
Embellishment 

Purchase of property for 
future open space in 
Villawood. 

($745,358) Development 
Contributions 

Discontinued Project delayed due to a stall 
in negotiations. Therefore, it 
is proposed to discontinue 
this project and return 
$745,358 to Development 
Contributions, however the 
project may be considered in 
a future delivery program. 

MPPAM1901 Pedestrian Access and 
Mobility Plan 

Carramar Avenue, Raised 
Pedestrian Crossing. 

($19,182) General Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$19,182 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPPAM2111 Pedestrian Access and 
Mobility Plan 

Review the Pedestrian 
Access and Mobility Plan. 

($185) Development 
Contributions 

Carry 
Forward 

Project delayed as detailed 
internal review was required. 
Therefore, it is proposed that 
this project and its 
associated funds of $185 
from Development 
Contributions be carried 
forward into the 2021-2022 
Operational Plan. 
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MPBRP2004 Roads and Transport 

Canley Vale Road (Green 
Valley Creek) Bridge 
To provide surfacing on 
bridge deck (205sqm) 

($10,000) General Carry 
Forward 

Project delayed due to site 
constraints and current 
weather conditions impacting 
construction works. 
Therefore, it is proposed that 
this project and its 
associated funds of $10,000 
from General funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPBRP2005 Roads and Transport 

Sackville Street Bridge 
To provide surfacing on 
bridge deck (426sqm) 

($18,000) General Carry 
Forward 

Project delayed due to site 
constraints and current 
weather conditions impacting 
construction works. 
Therefore, it is proposed that 
this project and its 
associated funds of $18,000 
from General funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPBRP2108 Roads and Transport 

Railway Parade (Pevensey 
Street) Overline Bridge 
approach 
To stabilise the lateral and 
vertical movement of 
approach and reinstate the 
affected assets(road, kerb 
and gutter, safety barrier 
and footpath). 

($100,000) General Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$100,000 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPRG2101 Roads and Transport 

St Johns Road - From 
Cumberland Highway to 
Gladstone 
Replacement of kerb and 
gutter and driveway 
crossing where required, 
provide new drainage pits 
and associated asphalt 
works from house number 
50 to Gladstone Street as 
per design drawing and 
Repair of pavement failures, 
mill off and resurface with 
hot mix asphalt (570m) 

($251,507) Grant Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$251,507 from Grant funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPRG2104 Roads and Transport 

Prospect Road, from cul-de-
sac to Senior Street 
Base replacement and 
asphalt overlay (170m) 

($124,600) Grant Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$124,600 from Grant funds 
be carried forward into the 
2021-2022 Operational Plan. 
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MPRG2106 Roads and Transport 

Prospect Road, from Senior 
Street to Ada Street 
Base replacement and 
asphalt overlay (339m) 

($700,000) General and 
Grant 

Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$203,622 from General 
funds and $496,378 from 
Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

MPRG2110 Roads and Transport 

Brown Road, from Aplin 
Road to house number 129 
Base replacement and 
asphalt over lay (320m) 

($30,335) Grant Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$30,335 from Grant funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPRG2117 Roads and Transport 

Bolivia Street, from Kauri 
Street to Booyong Street 
Repair of pavement failures 
and resurfacing with hot mix 
asphalt (90m) 

($27,729) Grant Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$27,729 from Grant funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPRG2140 Roads and Transport 

Glenton Street 
Both sides from Cochran 
Close to Falmer Street 
(130m) 

($2,224) Grant Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$2,224 from Grant funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPRR2143 Roads and Transport 

Pritchard Street 
Both sides from Anderson 
Avenue to Cabramatta 
Road 
Replacement of kerb and 
gutter and driveway 
crossing up to boundary, 
provide new drainage pits 
and pipes, adjustment of 
property stormwater 
connections and associated 
asphalt works as per design 
drawing (250m) on the 
southern side from house 
number 24 to pedestrian 
crossing and replacement 
of kerb and gutters where 
required(450m). 

($296,021) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$296,021 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPRR2165 Roads and Transport 

Pavement Investigation 
Pavement Investigation and 
testing for design as part of 
the Road Renewal Program 
2020-2021 

($100,000) General Completed Works completed. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$100,000 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 
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MPRR2168 Roads and Transport 

Arundel Road, from house 
number 63 to Burley Road 
Repair of pavement failures, 
resealing with spray seal 
(900m) and incorporate 
culvert widening and road 
safety barriers. 

($121,607) General Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$121,607 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPRR2169 Roads and Transport 

Montague Street, from 
Bodalla Street to cul-de-sac 
Repair of pavement failures 
and resurfacing with hot mix 
asphalt (51m) 

($80,000) General Carry 
Forward 

Project delayed due to 
resource constraints. 
Therefore, it is proposed that 
this project and its 
associated funds of $80,000 
from General funds be 
carried forward into the 
2021-2022 Operational Plan. 

MPSLP1809 Cabramatta Creek Bank 
Stabilisation - 
Construction 

Construction of bank 
stabilisation works along 
Cabramatta creek in the 
reserve off Liverpool Street. 
Year 2 of a 2 year program 

($825,429) Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed as it was 
required to investigate 
options to manage 
contamination and erosion 
on the Council-owned land, 
as well as reduce 
construction costs. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$825,429 from Stormwater 
Levy Reserve be carried 
forward into the 2021-2022 
Operational Plan. 

MPSLP2108 Prospect Creek Bank 
Stabilisation - 
Investigation and Design 

Investigate creek bank 
erosion and detailed design 
of stabilisation works. 
Year 1 of a 3 year program 

($15,000) Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed due to 
complex design 
requirements, which was not 
anticipated in the initial 
scope of work. Therefore, it 
is proposed that this project 
and its associated funds of 
$15,000 from Stormwater 
Levy Reserve be carried 
forward into the 2021-2022 
Operational Plan. 

MPSLP2109 Green Valley Creek 
Rehabilitation design - 
Reach 3 

Investigate and design of 
Green Valley Creek 
rehabilitation works at reach 
3. 
Year 3 of a 3 year program 

($148,788) Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed due to 
complex detail design and 
site constraints. Therefore, it 
is proposed that this project 
and its associated funds of 
$148,788 from Stormwater 
Levy Reserve be carried 
forward into the 2021-2022 
Operational Plan. 
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MPSPER2101 Sustainable Resource 
Centre 

Replacement of plant and 
equipment that is used in 
the recycling of concrete 
and road materials to sell 
and use in construction 
activities. 

($125,000) Sustainable 
Resource 
Centre Plant 
Reserve 

Carry 
Forward 

Project delayed due to a 
lengthy procurement process 
required for custom 
manufactured components. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$125,000 from Sustainable 
Resource Centre Plant 
Reserve be carried forward 
into the 2021-2022 
Operational Plan. 

MPWPER2101 Waste Service Plant 
Replacement 

Replace of plant and 
equipment, including 
garbage and recycling 
trucks, used to collect 
community waste. 

($1,320,911) Garbage 
Services Plant 
Reserve 

Carry 
Forward 

Project delayed due to a 
lengthy procurement process 
required for custom 
manufactured components. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$1,320,911 from Garbage 
Services Plant Reserve be 
carried forward into the 
2021-2022 Operational Plan. 

 
 
 

OPERATIONAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

IN20621-1 Local Housing Strategy 

Undertake Local Housing 
Strategy to determine the 
demands and supply of 
housing needs of future 
housing supply in the LGA, 
as well as Affordable 
Housing strategy in 
conjunction with the Western 
Sydney Planning 
Partnership. 

($15,775) Grant Carry 
Forward 

Project delayed with draft final 
report completed and awaiting 
Council feedback post-election. 
Therefore, it is proposed that 
this project and its associated 
funds of $15,775 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN20621-8 Transport Study / Strategy 

Manage the future transport 
needs and opportunities 
arising from anticipated 
urban development 
throughout Fairfield City. 

($95,049) Grant Carry 
Forward 

Project delayed due to pending 
advice from Transport for NSW. 
Therefore, it is proposed that 
this project and its associated 
funds of $95,049 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN20621-14 Local Environmental Plan 
(LEP) and Development 
Control Plan (DCP) 

Exhibition and Review 
Undertake extensive public 
consultation, review and 
exhibition on draft LEP and 
DCP. 

($45,000) Grant Carry 
Forward 

Project delayed as it is 
dependent on reports that are 
awaiting Council feedback post-
election. Therefore, it is 
proposed that this project and 
its associated funds of $45,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 
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IN20634 Plans of Management for 
Crown Land 

Review the Plans of 
Management for Crown 
Land in Fairfield City. 

($30,000) Grant Carry 
Forward 

Project delayed due to pending 
advice from the Office of Crown 
Lands on the categorisation of 
Horsley Park Reserve. 
Therefore, it is proposed that 
this project and its associated 
funds of $30,000 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN20651 Ropes Creek Crossing 
Master Plan 

Develop a Master Plan for 
Ropes Creek Crossing as 
required by the Metropolitan 
Greenspace Program. 

($70,159) Grant Carry 
Forward 

Project delayed due to 
extensive external stakeholder 
consultation required to develop 
the Ropes Creek Crossing 
Master Plan. This has been 
further compounded with 
COVID-19 restriction limiting 
engagement options. Therefore, 
it is proposed that this project 
and its associated funds of 
$70,159 from Grant funds be 
carried forward into the 2021-
2022 Operational Plan. 

IN20675 Smithfield Gross Pollutant 
Trap Improvements 

Implement works to help 
improve the effectiveness of 
the existing Smithfield Gross 
Pollutant Trap, including 
raising the concrete weir to 
improve water flow and 
planting vegetation adjacent 
to the site. 

($49,642) Grant and 
Stormwater 
Levy Reserve 

Carry 
Forward 

Project delayed due to timing 
issues with suitable planting 
season to ensure optimal 
conditions. Therefore, it is 
proposed that this project and 
its associated funds of $19,857 
from Grant funds and $29,785 
from Stormwater Levy Reserve 
be carried forward into the 
2021-2022 Operational Plan. 

IN21621-13 Prepare Planning Proposal 

Prepare Council planning 
instrument. 

($3,960) Grant Carry 
Forward 

Project delayed pending 
outcomes of public exhibition. 
Therefore, it is proposed that 
this project and its associated 
funds of $3,960 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN21627 Emerson Futsal Court – 
Stage 2 

Convert the remaining tennis 
court to an all-weather Futsal 
court with spectator seating. 
Stage 2 works includes 
screen fencing, spectator 
seating, building 
modifications, and 
landscaping and grandstand 
seating. 

($90,741) Development 
Contributions, 
Grant and 
General 

Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its associated 
funds of $27,555 from Grant 
funds, $50,150 from 
Development Contributions, and 
$13,036 from General funds be 
carried forward into the 2021-
2022 Operational Plan. 

IN21759-13 Quality Learning 
Environments - Bonnyrigg 
Early Learning Centre 

Install new sliding doors and 
internal doors, push down 
taps, and outdoor resources. 

($11,387) Grant Carry 
Forward 

Project delayed due to 
competing priorities. Therefore, 
it is proposed that this project 
and its associated funds of 
$11,387 from Grant funds be 
carried forward into the 2021-
2022 Operational Plan. 
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IN21759-3 Quality Learning 
Environments - Tasman 
Parade Early Learning 
Centre 

Construct awning from the 
carpark and push down taps 
for children. 

($13,257) Grant Carry 
Forward 

Project delayed due to 
competing priorities. Therefore, 
it is proposed that this project 
and its associated funds of 
$13,257 from Grant funds be 
carried forward into the 2021-
2022 Operational Plan. 

IN21759-4 Quality Learning 
Environments - 
Cabramatta Early Learning 

Centre 
Renew flooring and 
cupboards. 

($15,000) Grant Carry 
Forward 

Project delayed due to 
competing priorities. Therefore, 
it is proposed that this project 
and its associated funds of 
$15,000 from Grant funds be 
carried forward into the 2021-
2022 Operational Plan. 

IN21759-7 Quality Learning 
Environments - Bossley 
Park Preschool 

Install shed and shade sail. 

($14,773) Grant Carry 
Forward 

Project delayed due to 
prolonged procurement, which 
has been impacted by COVID-
19 restrictions and border 
closures. Therefore, it is 
proposed that this project and 
its associated funds of $14,773 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21761-1 Fairfield Preschool - 
Professional Development 

To conduct professional 
development training on 
embedding Aboriginal 
practices and bi-cultural 
support services. 

($10,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan, as well as 
public health orders on social 
distancing. Therefore, it is 
proposed that this project and 
its associated funds of $10,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21761-2 Marlborough Street 
Preschool - Professional 
Development 

To conduct professional 
development training on 
embedding Aboriginal 
practices and bi-cultural 
support services. 

($10,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan, as well as 
public health orders on social 
distancing. Therefore, it is 
proposed that this project and 
its associated funds of $10,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21761-3 Mobile 1 (Bossley Park) 
Preschool - Professional 
Development 

To conduct professional 
development training on 
embedding Aboriginal 
practices and bi-cultural 
support services. 

($10,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan, as well as 
public health orders on social 
distancing. Therefore, it is 
proposed that this project and 
its associated funds of $10,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 
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IN21761-4 Mobile 2 Preschool - 
Professional Development 

To conduct professional 
development training on 
embedding Aboriginal 
practices and bi-cultural 
support services. 

($10,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan, as well as 
public health orders on social 
distancing. Therefore, it is 
proposed that this project and 
its associated funds of $10,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21761-5 Smithfield West Preschool 
- Professional 
Development 

To conduct professional 
development training on 
embedding Aboriginal 
practices and bi-cultural 
support services. 

($10,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan, as well as 
public health orders on social 
distancing. Therefore, it is 
proposed that this project and 
its associated funds of $10,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21761-6 Tasman Parade early 
Learning Centre - 
Professional Development 

To conduct professional 
development training on 
embedding Aboriginal 
practices and bi-cultural 
support services. 

($10,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan, as well as 
public health orders on social 
distancing. Therefore, it is 
proposed that this project and 
its associated funds of $10,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21835 Extra-Ordinary Exhibition 

Curate an exhibition that 
explores the Museum's 
collection and engages with 
Fairfield City artists and 
Western Sydney Aboriginal 
artists to produce new works 
that respond to the themes 
and objects in the exhibition. 

($6,881) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan. Therefore, it 
is proposed that this project and 
its associated funds of $6,881 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN21836 Living the Past Program 
Develop video 

documentation of the Living 
the Past Program which will 
be available to local and 
regional schools. 

($3,000) Grant Carry 
Forward 

Project delayed due to late 
inclusion into the 2020-2021 
Operational Plan. Therefore, it 
is proposed that this project and 
its associated funds of $3,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

MPFMP2111 Flood detention basin 
upgrade, King Park - 
Investigation and Design 

Investigation and detailed 
design of basin upgrade 
works. 
Year 3 of a 4 year program 

($120,660) General, 
Stormwater 
Levy Reserve 
and Grant 

Carry 
Forward 

Project delayed pending advice 
from Dams Safety NSW on the 
detailed design completed. 
Therefore, it is proposed that 
this project and its associated 
funds of $40,150 from General 
funds, $30,510 from Grant 
funds, and $50,000 from 
Stormwater Levy Reserve be 
carried forward into the 2021-
2022 Operational Plan. 
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MPLS2001 Local Priority Grant 

This is a non-competitive 
annual grant provided by the 
Library Council of NSW for 
projects that have a direct 
benefit to the community. 
Categories for grants include 
technology, collection, 
building, research and 
promotion. The specific 
project details are 
determined annually in 
consultation with the State 
Library of NSW. 

($15,762) Grant Carry 
Forward 

Project delayed pending the 
delivery of equipment required 
to complete this project. 
Therefore, it is proposed that 
this project and its associated 
funds of $15,762 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPLS2101 Local Priority Grant 

This is a non-competitive 
annual grant provided by the 
Library Council of NSW for 
the projects that have a 
direct benefit to the 
community. Categories for 
grants include technology, 
collection, building, research 
and promotion. The specific 
project details are 
determined annually in 
consultation with the State 
Library of NSW. 

($37,523) Grant Carry 
Forward 

Project delayed due to late 
delivery of equipment required. 
Therefore, it is proposed that 
this project and its associated 
funds of $37,523 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPRG2153 Roads and Transport 

Hughes Street 
From Gladstone Street To 
Huber Avenue 
Repair pavement failures, 
mill off and resurfacing with 
hot mix asphalt  (360m) 

($33,531) Grant Completed Works completed. However, 
outstanding invoices are to be 
finalised, therefore it is 
proposed that the funds of 
$33,531 from Grant funds be 
carried forward into the 2021-
2022 Operational Plan. 

MPRG2161 Roads and Transport 

Cecil Road 
From Lincoln Road to 
Washington Way 
To provide sealed table drain 
to improve drainage where 
required and resurfacing  
with hot mix asphalt (1400m) 

($600,000) Grant Carry 
Forward 

Project delayed due to complex 
detailed design required for this 
site. Therefore, it is proposed 
that this project and its 
associated funds of $600,000 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

SP21754 Pay to Play Program 

Deliver the Pay to Play 
Program which aims to 
reduce gambling harm 
through a series of 
interactive workshops. 
Year 1 of a 2 year project 

($29,746) Grant Carry 
Forward 

This is a multi-year project with 
milestones completed, including 
consultation with young people 
and youth services. It is 
proposed that the associated 
funds of $29,746 from Grant 
funds be carried forward into 
SP22754 (Pay to Play Program) 
in the 2021-2022 Operational 
Plan. 

 
 
 
 
 
 



 
 

 

 

QUARTERLY REPORT April to June 2021   118 

OPERATIONAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

IN18461 Rural Lands Strategy 

Development of a Rural Land 
Strategy for Fairfield City 
Council. Review Rural, Rural 
Residential and Employment 
Lands potential. 

($200,527) General Carry 
Forward 

Project delayed due to 
pending advice from the 
Urban Investigations Area 
Steering Committee. 
Therefore, it is proposed that 
this project and its associated 
funds of $200,527 from 
General funds be carried 
forward into the 2021-2022 
Operational Plan. 

IN18500 Property Development Fund 

Strategy Develop a Property 
Development Fund Strategy 
to identify future development 
opportunities. 

($50,000) Property 
Development 
Fund 

Carry 
Forward 

Project delayed as future 
opportunities are still under 
preliminary investigation. 
Therefore, it is proposed that 
this project and its associated 
funds of $50,000 from 
Property Development Funds 
be carried forward into the 
2021-2022 Operational Plan. 

IN20475 Events Sponsorship 
Program 

A program designed for 
Council sponsorship of 
cultural events held 
throughout the City during a 
financial year. 

($41,000) General Completed This is a multi-year project 
with the sponsorship program 
available for community, 
however due to COVID-19 
restrictions, Council did not 
receive any applications this 
financial year. Therefore, it is 
proposed that its associated 
funds of $41,000 from 
General funds be returned. 

IN20523 Disability Audits 

Disability legislation requires 
Council to work toward 
bringing existing non-
compliant assets to standard, 
to facilitate inclusion of people 
with disabilities. The disability 
audit will identify works 
required to bring Councils 
asset to the appropriate 
standard. A rolling audit 
program of parks, footpaths, 
connectivity, community 
facilities will be undertaken. 
Partnership with neighbouring 
council will be investigated for 
efficiencies. 

($6,184) General Carry 
Forward 

Project delayed due to 
resourcing constraints. 
Therefore, it is proposed that 
this project and its associated 
funds of $6,184 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

IN20585 Chipping Norton Lakes 
Master Plan – Lansvale 

Develop a master plan for 
Chipping Norton lakes to 
identify the recreational 
facilities required throughout 
the parks associated with the 
site. These include Rowley 
Park, Lansvale Park, Strong 
Park and Cherrybrook Park. 

($5,000) General Carry 
Forward 

Project delayed due to 
extensive external 
stakeholder consultation 
required to develop the 
Chipping Norton Lakes 
Master Plan. This has been 
further compounded with 
COVID-19 restriction limiting 
engagement options. 
Therefore, it is proposed that 
this project and its associated 
funds of $5,000 from General 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 
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OPERATIONAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

IN20676 Resource Recovery 
Education Project 

Implement waste education 
strategy and actions to reduce 
contamination in recycling 
bins. 
Year 1 of a 2 Year Project 

($49,652) Better Waste 
and 
Recycling 
Grant 

Carry 
Forward 

Project delayed due to 
COVID-19 restrictions, which 
has slowed down the 
kerbside recycling bin audits 
for contamination as well as 
the face-to-face education to 
local residents. Therefore, it 
is proposed that this project 
and its associated funds of 
$49,652 from Better Waste 
and Recycling Grant be 
carried forward into the 2021-
2022 Operational Plan. 

IN21376 Headline Attractions for 
Major Events 

Headline attractions to help 
raise Fairfield City’s profile 
through key major events by 
including key celebrities, 
sporting personality or teams, 
and performers. 

($57,550) General Completed This is a multi-year project 
with milestones completed, 
including headline attractions 
such as Kookies N Kream 
and Jessica Jade for the 
Bring it On! Festival and 
Decorati workshops at 
Culinary Carnivale. It is 
proposed that the associated 
funds of $57,550 from 
General funds be carried 
forward into IN22376 
(Headline Attractions for 
Major Events) in the 2021-
2022 Operational Plan. 

MPBAR2105 Child care centre Greenfield 
Park 

Refurbish outdoor 
environment and replace soft 
fall and synthetic grass. 
Year 1 of a 2 year program 

($15,000) General Completed This is a multi-year project 
with milestones completed, 
including completion of the 
design. It is proposed that the 
associated funds of $15,000 
from General funds be 
carried forward into 
MPBAR2205 (Child Care 
Centre Greenfield Park) in 
the 2021-2022 Operational 
Plan. 

MPFMP2105 Prospect Creek and 
Georges River Flood Study 

A flood study to determine the 
nature and extent of overland 
flooding within the catchment 
including Hassall Street and 
Rosford Park Detention Basin 
dam break assessment. 
Year 3 of a 3 year program 

($13,508) General Carry 
Forward 

Project delayed due to issues 
with model boundary 
conditions. Therefore, it is 
proposed that this project and 
its associated funds of 
$13,508 from General funds 
be carried forward into the 
2021-2022 Operational Plan. 

MPFMP2112 Flood detention basin 
upgrade, Stockdale Reserve 
- Investigation and Design 

Investigation and detailed 
design of basin upgrade 
works. 
Year 3 of a 4 year program 

($66,777) Stormwater 
Levy 
Reserve 

Carry 
Forward 

Project delayed to determine 
appropriate options to 
manage animal burrows on 
embankment wall to the 
identified site location. 
Therefore, it is proposed that 
this project and its associated 
funds of $66,777 from 
Stormwater Levy Reserve be 
carried forward into the 2021-
2022 Operational Plan. 
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OPERATIONAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPFMP2126 Voluntary House Raising  

30 Riverview Rd, Fairfield. 
($9,573) Voluntary 

House 
Raising 
Reserve 

Completed Project completed with the 
house raised. However, 
outstanding invoices are to 
be finalised, therefore it is 
proposed that the funds of 
$9,573 from Voluntary House 
Raising Reserve be carried 
forward into the 2021-2022 
Operational Plan. 

MPLCT2101 Review and update Fairfield 
Waste Management 
Strategy and Action Plan 

Fairfield City Council will 
review and update its Waste 
Management Strategy and 
Action Plan. The study also 
includes detailed feasibility 
studies for at least three 
options including introduction 
of FO/GO/FOGO bins in 
preparation for 2025 
implementation. 

($80,0000) Grant Carry 
Forward 

Project delayed due to 
changes in the waste 
management modelling as 
identified in the newly 
released NSW Government's 
Waste and Sustainable 
Materials Strategy 2041. 
Therefore, it is proposed that 
this project and its associated 
funds of $80,000 from Grant 
funds be carried forward into 
the 2021-2022 Operational 
Plan. 

MPLRR2010 Landscaping Road 
Reserves - Elizabeth Drive 
Road Verges and Medians 

At ALDI, and garden between 
footpath and road, and 
garden bed between gutter 
and footpath. 

($4,255) General Discontinued A review was undertaken 
which identified that this site 
is no longer required. 
Therefore it is proposed to 
discontinue the project and 
return $4,255 to General 
funds. 

MPLS2102 Bonnyrigg Newleaf 
Communities 

Develop and deliver 
educational programs and the 
setting up of a lab. LX facility 
(virtual and augmented reality 
programs) within the 
Bonnyrigg Library. 
Year 2 of a 2 year program 

($22,037) Voluntary 
Planning 
Agreement 

Carry 
Forward 

Project delayed due to 
COVID-19 restrictions. 
Therefore, it is proposed that 
this project and its associated 
funds of $22,037 from 
Voluntary Planning 
Agreement be carried forward 
into the 2021-2022 
Operational Plan. 

SP21681 Responsible Gambling 
Community of Practice 
Facilitation Project 

Deliver a coordinated 
approach to responsible 
gambling interventions in the 
Fairfield Local Government 
Area. 
Year 1 of a 2 year project 

($19,631) Grant Completed This is a multi-year project 
with milestones completed, 
including educational 
materials developed. It is 
proposed that the associated 
funds of $19,631 from Grant 
funds be carried forward into 
SP22681 (Responsible 
Gambling Community of 
Practice Facilitation Project) 
in the 2021-2022 Operational 
Plan. 

SSSPCD2101 Capacity Building 

Administer the Community 
Development Grant fund 

($47,000) General Completed Project completed with not-
for-profit community 
organisations supported to 
assist Fairfield City residents. 
However, outstanding 
invoices are to be finalised, 
therefore it is proposed that 
the funds of $47,000 from 
General funds be carried 
forward into the 2021-2022 
Operational Plan. 
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Already adopted by Council 
 

CAPITAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPPAM2115 Pedestrian Access and 
Mobility Plan 

Polding Street, between Dublin 
Street and Bourke Street 
Installation of median islands. 

($36,190) Grant Carry Forward It was adopted at the April 
2021 Council Meeting, 
Services Committee, Item 41 
to introduce a new project 
with a budget of $36,190 
from Grant funds for the 
installation of median 
islands. Project delayed due 
to its late inclusion into the 
2020-2021 Operational Plan. 
Therefore, it is proposed that 
this project and its 
associated funds of $36,190 
from Grant funds be carried 
forward into the 2021-2022 
Operational Plan. 

 
 
 

CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

IN18608 Floyd Bay Boat Ramp - 
Design 

Design the upgrade and 
emergency repairs to the boat 
ramp at Floyd Bay, Lansvale. 

($778,752) General and 
Grant 

Carry Forward It was adopted at the April 
2021 Council Meeting, 
Services Committee, Item 
48, to bring forward the 
budget of $730,000 
($567,780 from Grant funds 
and $162,220 from General 
funds) from IN22608. 
Therefore, it is proposed that 
this project and its 
associated budget of 
$778,752 ($567,780 from 
Grant funds and $210,972 
from General funds) be 
carried forward into the 
2021-2022 Operational Plan. 

IN21907 Land Acquisition 

Process the acquisition of land 
by the Australian Rail Track 
Corporation. 

$35,000 General Completed It was adopted at the April 
2021 Council Meeting, 
Services Supplementary 
Report, Item 68, to introduce 
a new project with a budget 
of $35,000 from General 
funds to cover legal, 
valuation and administrative 
costs. This project has since 
been completed. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

MPOSLAE2115 Open Space Land 
Acquisition and 
Embellishment 

Purchase of property for future 
open space in Fairfield. 

($1,358,505) Development 
Contributions 

Carry Forward It was adopted at the April 
2021 Council Meeting, 
Services Committee, Item 
47, to introduce a new 
project and allocate a budget 
of $1,358,505 from 
Development Contributions 
for the purchase of property 
for future open space. 
Project delayed as 
negotiations are still ongoing. 
Therefore, it is proposed that 
this project and its 
associated funds of 
$1,358,505 from 
Development Contributions 
be carried forward into the 
2021-2022 Operational Plan. 

MPOSLAE2116 Open Space Land 
Acquisition and 
Embellishment 

Purchase of property for future 
open space in Fairfield. 

$774,010 Development 
Contributions 

Completed It was adopted at the April 
2021 Council Meeting, 
Services Committee, Item 
46, to introduce a new 
project and allocate a budget 
of $774,010 from 
Development Contributions 
for the purchase of property 
for future open space. The 
project has since been 
completed and the property 
is in Council's ownership. 

SP21558-2 Dry Recreation Facility – 
Stage 6 

Install a climbing structure with 
ropes and zip line at 
Aquatopia, as well as 
landscaping works. 
Year 2 of a 2 year project 

($1,573,222) SRV 
Reserve 

Carry Forward It was adopted at the April 
2021 Council Meeting, 
Service Supplementary 
Report, Item 69, to reallocate 
$1,548,500 from SRV 
Reserve to SP20558-1 
(Aquatopia Expansion - 
Stage 5), and amend the 
scope to complete feasibility 
for a zip line attraction in 
Aquatopia, which is still in 
progress. Therefore, it is 
proposed that this project 
and its associated funds of 
$24,722 from SRV Reserve 
be carried forward into the 
2021-2022 Operational Plan. 
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CAPITAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding 
Type 

Project 
Status 

Report Comments 

SP21919 Acquisition of Domestic 
Waste Trucks 

Purchase of four domestic 
waste trucks. 

($1,800,000) Domestic 
Waste 
Management 
Reserve 

Carry Forward It was adopted at the June 
2021 Council Meeting, 
Services Supplementary 
Report, Item 103, to 
introduce a new project with 
a budget of $1,800,000 from 
the Domestic Waste 
Management Reserve for the 
purchase of four domestic 
waste trucks. Project 
delayed due to its late 
inclusion into the 2020-2021 
Operational Plan. Therefore, 
it is proposed that this 
project and its associated 
funds of $1,800,000 from 
Domestic Waste 
Management Reserve funds 
be carried forward into the 
2021-2022 Operational Plan. 

 
 
 

OPERATIONAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21908-1 Mobile 2 Preschool 

Installation of a water tank to 
support the growth of 
existing native garden bed. 

($1,300) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,430. 
It is proposed to carry forward 
this project and its budget of 
$1,300 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-3 Marlborough Street 
Preschool 

Construct a community 
garden. 

($1,000) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,100. 
It is proposed to carry forward 
this project and its budget of 
$1,000 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 
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OPERATIONAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21908-4 Janice Crosio Early 
Learning Centre 

Educate children on 
sustainable food production. 

($1,000) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,100. 
It is proposed to carry forward 
this project and its budget of 
$1,000 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-5 Canley Vale Early Learning 
Centre 

Educate children on 
protecting pollinators. 

($1,500) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,650. 
It is proposed to carry forward 
this project and its budget of 
$1,500 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-6 Tasman Parade Early 
Learning Centre 

Educate children on 
Aboriginal bush tucker and 
yarning. 

($1,500) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,650. 
It is proposed to carry forward 
this project and its budget of 
$1,500 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-7 Cabramatta Early Learning 
Centre 

Educate children on waste 
management ecosystem. 

($999) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,099. 
It is proposed to carry forward 
this project and its budget of 
$999 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-8 Fairfield Preschool 

Rebuild garden. 
($314) Grant Carry 

Forward 
It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $345. It 
is proposed to carry forward 
this project and its budget of 
$314 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 
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OPERATIONAL REVENUE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21908-9 Wakeley Early Learning 
Centre 

Develop a sensory native 
wildlife garden. 

($1,500) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,650. 
It is proposed to carry forward 
this project and its budget of 
$1,500 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-10 Wetherill Park Early 
Learning Centre 

Develop a native garden. 

($1,451) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,596. 
It is proposed to carry forward 
this project and its budget of 
$1,452 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

IN21908-11 St Johns Park Early 
Learning Centre 

Construct a native garden. 

($1,000) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,100. 
It is proposed to carry forward 
this project and its budget of 
$1,000 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

 
 
 

OPERATIONAL EXPENSE 
Project ID Project Description Budget 

Adjustment 
($) 

Budget 
Adjustment 
Funding Type 

Project 
Status 

Report Comments 

IN21908-12 Bonnyrigg Early Learning 
Centre 

Develop a bush tucker 
garden 

($1,500) Grant Carry 
Forward 

It was adopted at the June 
2021 Council Meeting, 
Services Committee, Item 88 
to introduce a new project and 
accept grant funding of $1,650. 
It is proposed to carry forward 
this project and its budget of 
$1,500 from Grant funds 
(excluding GST) to the 2021-
2022 Operational Plan due to 
the grant being offered late in 
the financial year. 

 

 



 
 

 

 

QUARTERLY REPORT April to June 2021   126 

Item 6. Key Performance Indicators Budget review 

Key financial indicators and principles were adopted in the Long Term Financial Plan to ensure Council achieves a sustainable financial position over the 

next 10 years. This section of the Quarterly Report provides details regarding Council’s performance against these targets. As at the end of Quarter Four, all 

of Council’s indicators have been achieved or are better than industry benchmarks, and are within targets set for those indicators in the Long Term Financial 

Plan.  

 

Comment: Comment:

Comment: Comment:

This ratio measures Council’s achievement of containing 

operating expenditure within operating revenue.

Council looks to increase its gearing by taking 

opportunities to fund its capital purchases (new and 

replacement) and capital renewals through loan 

borrowings subject to maintenance of operating 

surpluses.

The  forecast surplus has been achieved through tight cost 

control. Proactive cost reduction initiatives being critical in 

order to achieve a surplus whilst accomodating the impact 

of Councils decision to not increase total rates and charges 

for 95% of residential ratepayers this financial year.

Financial liabilities are less than the cash available to cover 

them (a strong cash position).

Increases in debt burden will be considered provided it does 

not result in an operating deficit.

This ratio measures the availability of operating cash to 

service debt including interest, principal and lease payments

Council is a net lender.

Council's debt service ratio is in a strong position and it 

significantly exceeds the benchmark of 2. Council has very 

minimal debt and has sufficient funds to meet its obligations
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Comment: Comment:

Comment: Comment:

Comment:

Council's annual renewal/replacement expenditure should 

at least equal its annual depreciation expense until and 

unless specific asset management plans provide evidence of 

a more accurate ratio.

Council must maintain sufficient liquid assets to pay its 

commitments when due and payable

The ratio indicates that Council's renewal rate is above the 

benchmark set by Local Government Code of Accounting 

Practice and Financials. This means council is funding 

sufficiently to renew its assets and keep them at a 

satisfactory service level

This indicator measures Council's ability to pay its 

commitments as and when due. The result indicates that 

Council is maintaining liquidity and has sufficient funds to 

pay its bills despite the impacts of COVID-19.

Compares the maintenance expended against the 

maintenance level required to achieve the useful life of the 

assets

Compares the outstanding rates, charges and fees against 

total rates charges and fees annual income

Outstanding Rates, Charges and Fees are 3.98%, which is 

within the benchmark set by Local Government Code of 

Accounting Practice and Financials of 5%. When compared 

to the same period last year, this ratio has improved (being 

3.93% Jun 20 QTR). This result demonstrates that council 

strategy to focus on personal contact with ratepayers is 

having a positive impact on overdue rates and charges.

Compares the outstanding Other Debtors against total 

invoices raised
Overall, the ratios point to strong results for Council, which is the product of operating surplus', a strong cash 

position, and Council's continued investment in its assets. 

Outstanding Other Detors are below the benchmark and 

have been consistently maintained at this level. When 

compared to the same period last year, this ratio has also 

improved (being 6.87% for Jun 20 QTR). This shows that 

council's current approach to sundry debts is working and is 

well managed.

Council's asset maintenance ratio is 104% which is higher  

than the benchmark set by Local Government Code of 

Accounting Practice and Financials of 100%. This indicates 

that council is funding adequately in asset maintenance to 

minimise the infrastructure maintenance backlog.
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Item 7. Contracts and Other Expenses Budget Review 
7 a. Contracts Budget Review 
 

The Contracts Budget Review indicates contracts entered into by Council in excess of 
$50,000 during the quarter, which are not from Councils Preferred Supplier List. The 
purpose of this report is to make Councillors aware of other material contracts entered into 
by Council. 
 

These contracts are summarised in the following table: 
 

Supplier PO Qty More Info Merchandise 
Amount 

CENTRATECH SYSTEMS PTY 
LTD 

1 Fieldmouse Installation for Floodlight 
Control for various sporting fields 

 $         60,000  

SQM UNIT TRUST 1 Supply and delivery of Natural Sand  $       107,994 

VELJOHN PTY LTD 2 Supply and delivery of Natural Sand  $       167,888 

VEOLIA ENVIRONMENTAL 
SERVICES 

1 Disposal of trade waste  $         62,500 

 

7 b. Complying contracts with vendors not sourced through tender 
 
The Local Government Act stipulates circumstances where contracts greater than $250,000 
are not required to comply with the legislated tendering requirements (contracts established 
under Local Government Procurement and Procurement Australia agreements).  Council 
utilises contracts from these sources where appropriate.  For transparency, detailed below 
are contracts established in this manner with expenditure that exceed $250,000 for the 12 
months ended 30 June 2021: 

 

Vendor /Contractor  Description Of Services  

 Expenditure 
(Including GST) 

to end June 
2021  

MCARTHUR MANAGEMENT SERVICES Labour Hire $               1,414,374 

RANDSTAD PTY LIMITED Labour Hire $               1,093,220 

CK RECRUITMENT PTY LTD Labour Hire  $                 993,224  

NORWEST RECRUITMENT PTY LTD Labour Hire  $                 786,291  

THE BIODIESEL STATION PTY LTD Fuel  $                 701,552  

MACQUARIE BANK LIMITED Leasing  $                 605,625  

VESTONE CAPITAL PTY LIMITED Leasing  $                 573,593  

CITY HINO/IVECO SYDNEY Trucks  $                 567,408  

SULO MGB AUSTRALIA PTY LTD Garbage Bins  $                 457,022  

DATACOM SYSTEMS (AU) PTY LTD Microsoft Licensing   $                 429,734  

JAMES BENNETT PTY LTD 
Library Books and Resources 
Materials  

 $                 402,117  

TELSTRA CORPORATION LIMITED Phone  $                 352,059  

BUCHER MUNICIPAL PTY LTD Trucks  $                 286,977  

JOHN R TURK & SONS PTY LTD Electrical items  $                 285,386  

CASTLE HILL TOYOTA Fleet  $                 274,908  

  
 

$               9,223,490 
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7 c Other Expenses Budget Review 
 
For information purposes, listed below is year-to-date expenditure for Consultancies and 
Legal Fees.  
 
Legal fees in relation to debt recovery and consultancy costs for delivery of training are 
excluded from the Legal Fees and Consultancy costs shown below.  
 
For the purpose of this report, a consultant is a person or organisation engaged under 
contract on a temporary basis to provide recommendations or high level specialist or 
professional advice to assist decision-making by management. Generally, it is the advisory 
nature of the work that differentiates a consultant from other contractors. 

 

 

FAIRFIELD CITY COUNCIL 

  
  

  

Budget review for the Period ended – 30 June, 2021 

  
  

  

Consultancy and Legal Expenses 
  

  
  

    Expenditure YTD Budgeted 

Expense   $ (Y/N) 

  
  

  

Consultancies 
 

$2,181,611 Y 

  
  

  

Legal Fees   $982,736 Y 


