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EXECUTIVE SUMMARY 

The Open Space Asset Management Plan (AMP) provides the framework to manage 
Fairfield City Council's Open Space Assets. It outlines the tasks and resources 
required to manage Open Space Assets to an agreed standard. This asset class 
includes parks/playgrounds, sporting fields and reserves. The management of other 
open space networks including walking routes, green corridors, foreshore and 
bushland are covered by this AMP.  
 
In the Fairfield City Council Local Environmental Plan 2011 (LEP) these areas are in 
the main covered by the zoning RE1 – Public Recreation and E2- Environmental 
Conservation. RE2 zoning – Private Recreation is not covered by this Asset 
Management Plan as it is land owned and controlled by others, which in Fairfield, in 
the main, is under the care of Licensed Clubs. 
 
Natural assets are unique environmental features of Fairfield City. Crossed by eight 
major creeks extending more than 80km the urbanised catchments of Fairfield City 
require resource allocation for maintenance and enhancement in line with the 
expressed Vision of its residents for "improved open space"1 .  
 
This Open Space AMP recognises that significant funding programs such as the 
Park Improvement Program special rate variation is reaching planned conclusion. 
The AMP highlights a need to continue to strategically invest in the maintenance and 
improvement of open space areas and infrastructure to meet community expectation 
and recreational needs. 
It has been calculated that there is a shortfall of $0.5million per annum if Council 
seeks to maintain its open space assets at the current condition. Without this funding 
shortfall being addressed the condition of Council’s open space assets will 
deteriorate over time, as identified in this Asset Management Plan. 

                                                

1 City Plan 2010 
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1. INTRODUCTION 

Fairfield City Council is responsible for the provision and management of Parks and 
Open Space assets.  This is a considerable percentage of the assets owned and 
managed by the Council and vital to the quality of life of Council’s residents and 
visitors.  It includes: 

 Bushland Reserves 

 Parks 

 Playgrounds 

 Sporting Fields 

 Streetscapes/laneways (walking routes, active transport links) 

 Creeks/Foreshores/Riparian buffer zones 

Parks and Open Space assets are fundamentally different to Council’s other 
infrastructure assets.  A commitment to regular and appropriate maintenance 
regimes can increase the value of the asset over time (turf, gardens, trees and bush 
regeneration).  Assets like the park furniture whilst having comparatively short life 
cycles enhance the aesthetics and the experience within the parks and open space 
network.  
 
This plan is focused on clarifying and defining key levels of service for the 
parks/open space network, the cost for current and future operations, maintenance, 
renewal and capital works required delivering a sustainable community benefit from 
parks and open space assets.  

1.1 Fairfield City Plan Link 

The Fairfield City Plan goals and objectives in this Asset Management Plan are: 
 
Table 1.1 Council Goals and how these are addressed in this Plan 

Broad 
Theme 

Goal Outcomes Strategies 

Theme 1 - 
Community 
Wellbeing 

Goal 2:  Being Healthy and 
Active.  We enjoy good 
health (physical, 
psychological, social and 
environmental), have access 
to high quality facilities and 
services and contribute to 
our own wellbeing through a 
healthy lifestyle. 

2.2 Active and creative 
leisure and recreational 
opportunities. 

Providing a range of 
open space, sporting 
fields and recreation 
facilities and programs 

   Providing activities and 
facilities to enjoy 
hobbies and leisure 
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Broad 
Theme 

Goal Outcomes Strategies 

pastimes 

  2.3 A healthy and safe 
environment. 

Using standards, works 
and inspections to 
ensure clean, healthy 
and safe public places, 
goods and services 

Theme 2 - 
Places and 
Infrastructure 

Goal 1:  Our city is a clean 
and attractive place where 
we take pride in our diverse 
character.  Our City takes 
pride in the diversity of its 
built environment which is 
reflected in the quality of new 
buildings and facilities as well 
as the care and maintenance 
of existing places and 
infrastructure. 

  

  1.1 Quality design, 
construction and 
maintenance helps 
preserve our local 
character and respects 
the city’s heritage and 
cultural diversity 

Ensuring there is a 
high standard of 
design, landscaping 
and public art 

  1.2 Places, infrastructure 
and buildings are clean, in 
good repair and meet 
important fire, safety, 
health and environmental 
standards 

Maintaining the quality 
of public spaces, 
buildings and 
infrastructure through 
agreed service levels 
for cleaning, renewal, 
graffiti and litter 
management, public 
health and safety 
requirements 

  1.3 Cost effective lighting 
for attractive, vibrant and 
safe public spaces and 
streets 

Ensuring public spaces 
and infrastructure 
enable cultural 
recognition and 
activities  

  1.4 There is respect for 
the cultural enrichment of 
our spaces eg. 
architecture, art works etc 

Recognising places of 
cultural significance 
within the City 

 Goal 2:  Buildings and 
infrastructure meet the 
changing standards, needs 
and growth of our 
community.  Our city has 
activities, buildings and 
infrastructure to an agreed 
standard that cater to our 
diverse needs and future 
growth 

2.1 Infrastructure is 
planned, managed and 
resourced to meet 
community need and 
service levels 

Providing buildings, 
infrastructure and 
facilities that are well 
designed and cost 
effective to meet 
community needs  

  2.2 Changing needs and 
wants of the community 
inform the provision of 

• Managing assets and 
infrastructure to 
balance spending on 



 

FAIRFIELD CITY COUNCIL – PARKS AND OPEN SPACE ASSET MANAGEMENT PLAN  5 
VERSION 1 – NOVEMBER 2012 

Broad 
Theme 

Goal Outcomes Strategies 

community facilities 
2.7 Reliable and 
affordable utility services 
– water, electricity, gas, 
drainage, information 
technology (IT) and 
communications 

maintenance, renewal 
and new facilities 

 Goal 3:  Our City is 
accessible.  Our City has 
affordable integrated public 
transport that connects 
people with their 
destinations, a good 
road/pedestrian/cycling 
network, effective traffic 
management, adequate 
parking and is easily 
accessible to all. 

3.1 Public transport, cycle 
ways and roads are 
accessible, safe, efficient, 
convenient, reliable and 
affordable and connect 
people with where they 
want to do 
3.4 There is good 
integration between 
different modes of 
transport 

Promoting and 
enabling walking and 
cycling. 
Ensuring effective 
planning and works for 
traffic, pedestrians and 
cycling to maximise 
access and safety 

 Goal 4:  Our City has quality 
public spaces as well as 
entertainment, leisure and 
recreation opportunities.  Our 
City has high quality 
destinations, well used open 
space, town and 
neighbourhood centres that 
provide for a variety of active 
and passive activities as well 
as a range of leisure and 
recreation opportunities. 

4.2 Open space, public 
spaces, shopping centres 
and streetscapes are 
accessible, well 
connected and well 
designed places 

Providing well 
developed open and 
public space 
connections that meet 
the needs of the 
community in its 
location, size and type 
of facilities 
 

  4.3 Open space provides 
opportunities for passive, 
active, sporting 
opportunities and 
environmental uses 

 

  4.4 Local recreation, 
cultural, entertainment 
and leisure opportunities 
are enjoyed and promoted 

Promoting recreation 
and leisure 
opportunities 
 

 Goal 5:  We minimise the 
impacts from natural events 
and disasters.  Our City has 
effective mitigation works 
and response strategies to 
minimise impacts from 
flooding, bushfires, storms 
and other emergencies 

5.1 Reduced impact of 
flooding, bushfire and 
other emergencies 
 

Planing and 
implementing works 
which reduce the 
impact of natural 
events and disasters 
 

Theme 3 - 
Environment
al 
Sustainability 

Goal 1: Protecting and 
improving our natural 
environment.  Fairfield City 
values its natural 
environment, especially its 
biodiversity and its 
waterways. 

1.1 Rehabilitated 
waterways and riparian 
zones 
3 Significant habitats, 
biodiversity and native 
vegetation are protected 

Returning creek 
systems where 
possible to a more 
natural condition 

  1.4 We value our 
vegetation and open 
space 

Increasing tree cover, 
vegetation and open 
space 
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Broad 
Theme 

Goal Outcomes Strategies 

  1.5 The Western Sydney 
Regional Parklands and 
the rural lands of the city 
are valued for their 
environmental and visual 
quality 

Regenerating endemic 
plants where 
appropriate 
Protecting native flora 
and fauna and 
controlling pest species 
Advocating the 
preservation of open 
space and rural lands 
within the City 

 Goal 2:  Contributing to the 
actions that address climate 
change 
Our City responds to climate 
change by contributing to the 
worlds attempts to reduce 
carbon pollution and 
minimise temperature 
increase by reducing our 
ecological footprint 

2.2 Reduced resource 
consumption 

Influencing the 
community’s 
expectations about the 
use of water, energy 
and other resources 
Working in partnership 
using a total catchment 
management approach 
to achieve good 
environmental 
outcomes across the 
City 

 Goal 3:  Our City supports 
the eco-friendly design of 
buildings, sustainable 
practices and resource 
management 

3.1 Water is valued 
through harvesting and re-
use 

Requiring the better 
design of buildings and 
facilities to improve 
their environmental 
performance 

Theme 5 - 
Good 
Governance 
and 
Leadership 

Goal 1:  We are well 
represented and governed 
where all act ethically and in 
the interest of the 
community.  Our City is well 
led by governments at all 
levels and efficiently 
managed by their 
administrations. 

1.1 Cooperation between 
Local, State and Federal 
governments 

Developing effective 
partnerships between 
the community, 
Council, government 
agencies, other 
providers and the 
private sector to 
achieve community 
goals 

  1.3 Value for the public 
money that is spent 

Ensuring public 
finances are effectively 
managed 

  1.4 Decisions are based 
on sound information and 
analysis and they are 
sustainable in the long 
term 

Developing and 
implementing relevant 
strategic plans and 
policies to guide future 
actions and 
expenditure   1.5 There is a shared 

vision for the future 

  1.6 Council is a 
community leader that is 
accountable, effective and 
sustainable in its 
decisions and operations 

Collecting and 
analysing relevant 
information on which to 
base decisions 
Ensuring access to 
information 

  1.7 Legislative obligations 
are complied with 
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1.2 Scope of this Plan 

The Fairfield City Plan 2010 has identified a Vision for Fairfield City.  Recently an 
Indicator Survey was undertaken which evidenced that the maintenance of local 
parks and gardens and keeping bushland and creek areas clean are both high to 
very high on resident satisfaction lists.  Whilst residents were moderately satisfied 
with their maintenance they were analysed as improvement tasks for Council.  
 
Of the 600 residents surveyed 15% of community satisfaction was around street-
cleaning and sweeping, keeping public places in shopping areas clean and 
maintaining public parks, gardens and sporting fields: 
 
Twenty-three percent of respondents took part in thirty minutes or more of physical 
activity or walking for fitness five or more times a week and twenty-seven percent, 
three to four times a week and twenty-six percent once or twice a week, highlighting 
a need for high quality open space experiences.  (Source: 2012 Indicator Survey). 
 
Open Space Asset Management is a critical factor towards ensuring that service 
outcomes which support Fairfield City Council’s City Plan and resident expectations 
are met. Currently Fairfield City Council is also acquiring open space for the 
provision of new parks for future generations.  This land once purchased will form 
new parks in targeted areas which include the suburbs of Fairfield Heights, Canley 
Heights and Villawood. 
 
The Parks and Open Space assets within the above categories and covered by this 
Asset Management Plan (AMP) and their estimated replacement value ($21,782 
million) are shown in Table 1.3. 
 
Table 1.3 Parks/Open Space Asset components covered by this Plan 

Asset Category Number Assets Replacement Cost 

Floodlight 282 items $4,824,139 

Irrigation 28 items $1,005,928 

Park Furniture/Shelter 10,288 items $4,846,506 

Playground Equipment 137 items $8,233,951 

Sporting Facilities 61 items $2,871,476 

TOTAL 10,796 items $21,782,000 

 Memorials/Artworks will be considered in a separate AMP. 
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Table 1.4 Distributions of Sports Fields/Parks/Open Space Assets by Replacement Cost  

 

 

1.3 Documents that informed the Parks/Open Space Asset 
Management Plan  

 Fairfield City Plan 2010-2020 

 Local Environmental Plan (LEP) 

 Plans of Management 

 Fairfield City Biodiversity Plan 

 Fairfield City Open Space Strategy 

 Fairfield City Community Facilities Strategy 

 Community Engagement and Consultation Policy 

 Strategy on Ageing 

 Fairfield Environment Strategy 

 Urban Creeks Master Plan 
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2. LEVELS OF SERVICE 

2.1 Legislative Requirements 

Council has to meet many legislative requirements including Australian and State 
Legislation and State regulations.  These include: 
 
Table 2.1.1 Legislative Requirements 

Legislation Requirement 

Local Government Act Sets out role, purpose, responsibilities and powers of 
local governments including the preparation of a long 
term financial plans supported by asset management 
plans for sustainable service delivery. 

The Australian Accounting 
Standards 

The Australian Accounting Standards Section 27 
(AAS27) requires that assets be valued, and reported in 
the annual accounts, which also includes depreciation 
value (i.e. how fast these assets are wearing out). 

Australian Accounting Standard 
AASB116 

Reporting on asset condition and consumption to 
Councillors, management and the community. 

Civil Liability Act 2002 and Civil 
Liability Amendment (Personal 
Responsibility) Act 2002 

Protects the Council from civil action by requiring the 
courts to take into account the financial resources, the 
general responsibilities of the authority and the 
compliance with general practices and applicable 
standards. 

Disability Discriminations Act, 
1992 

(a)  to eliminate, as far as possible, discrimination 
against persons to the ground of disability in the areas 
of: 

(i) work, accommodation, education, access to premises, 
clubs, and sport;  

(ii) the provision of goods, facilities, services and land;  

(iii) existing laws; and 

(iv) the administration of Commonwealth laws and 
programs; and 

(b) to ensure, as far as practicable, that persons with 
disabilities have the same rights to equality before the 
law as the rest of the community; and 

To promote recognition and acceptance within the 
community of the principle that persons with disabilities 
have the same fundamental rights as the rest of the 
community. 
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Legislation Requirement 

Heritage Act 1977 An Act to conserve the environmental heritage of the 
State. 

Workplace Health and Safety Act 
and Regulations 

Sets out roles and responsibilities to secure the health, 
safety and welfare of persons. 

Building Code of Australia The goal of the BCA is to enable the achievement of 
nationally consistent minimum necessary standards, 
including structural and safety from fire and sustainability 
objectives. 

Electrical Safety Act 2002 The Act sets out the installation, reporting and safe use 
with electricity. 

Environmental Planning and 
Assessment Act 1979 (POPE) 

This Act sets out the requirements in respect to 
environmental planning legislation. 

Plumbing and Drainage Act 2002 This Act sets our Plumbing requirements 

Plant Protection Act 1989 This Act sets out the requirements in respect to Flora 
protection. 

Valuation of Land Act 1916 This Act sets out the requirements in respect to Land 
Valuation. 

Public Records Act 2002 This Act sets out the requirements in respect to 
maintaining public records. 

Surveillance Devices Act 2007 This Act sets out requirements in respect to the use of 
surveillance devices. 

AS 3661.1 1996 Standard for pavement slip resistance. 

Child Protection Act Provides requirements for the protection of children in 
public spaces. 

Water Management Act Sets out responsibilities associated with the use of water. 

NSW Threatened Species Act Sets requirements in relation to fauna and threatened 
species (plant). 

Commonwealth Environment 
Protection and Diversity 
Protection and Biodiversity 
Conservation Act 

Sets out requirements associated with environment and 
utilisation. 

State Environmental Planning 
Policy 

Sets out specific requirements in connection with the 
remediation of land. 

Contaminated Land 
Management Act 

Sets out specific requirements in connection with the 
remediation of land. 
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2.2 Adopted Levels of Service 

The adopted Levels of Service that are considered appropriate to Fairfield City 
Council are scheduled in Table 2.1. 
 
Table 2.2.1 Current Service Levels – Open Space and Recreation 

External (Community Based) and Internal (Operations Based – Technical) 

Key 
Performance 

Indicator 

Level of 
Service 

Target 
Performance 

Current 
Performance 

Performance 
Measure 
Process 

Comments 

Social Needs 

Ensure that 
parks, sports 
fields and open 
space areas 
meet community 
needs 

Importance 
and 
satisfaction 
levels are 
surveyed 

Expectation 
Gap .80 

Indicator 
Survey 
Results  

 

Appearance 

Parks, sports 
fields and open 
space assets 
are kept free of 
accumulated 
litter and are in 
a presentable 
condition 

>75% 
customer 
surveyed 
satisfied  

TBA 
Annual facility 
users survey 

  

Legislative 
Compliance 

All structures 
comply with 
construction 
standards and 
WHS Act. LGA - 
PoM 

100% 
compliance 

TBA 

Inspection 
program 
formulated 
and 
implemented 

 

Parks/Sports 
Fields/Open 
Spaces to 
provide equal 
access to all 
community 
members. 

<25 
complaints per 
year regarding 
lack of 
accessibility  
and 100% 
DDA 
compliance 

Achieved 

Number of 
complaints 
about access 
to sites and 
DDA 
compliance 

  

Availability 

 

Parks/Sports 
Fields are 
available when 
required 

Located within a 
comfortable 
walking distance 

> 85%  Achieved 
Analysis of 
Ground 
Closure 

% of days 
when Sports 
Fields are 
available for 
normal use 
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External (Community Based) and Internal (Operations Based – Technical) 

Key 
Performance 

Indicator 

Level of 
Service 

Target 
Performance 

Current 
Performance 

Performance 
Measure 
Process 

Comments 

Utilisation 

 

Facilities are 
managed for 
maximum 
utilisation 
(minimal turf 
degradation) 

Utilisation 80% 
(7 days per 
week) 

90% 
Facilities 
Booking Data 

Formula to be 
developed 
based upon 
optimal field 
use  

Health and 
Safety 

Facilities are 
safe and free 
from identified 
hazards  

<5 per year 
Incident 
Reports 

Achieved 
Incident 
Reports 

Reported to 
Council 
monthly 

<50 per year 
request related 
to safety 

Achieved 
Customer 
service 
requests 

100% 
identified 
hazards 
remediated 

Achieved 

Routine 
inspections to 
include 
Hazard 
Identification 

Environment 
encourages 
physical activity 

Importance 
and 
satisfaction 
levels are 
surveyed 

Expectation 
Gap .80 

Indicator 
Survey 
Results 

Program of 
compliance 
inspections 

100% 
compliance 
issues 
remediated 

Achieved  

Playgrounds  6 monthly  

Floodlighting  Every 5 years  

Irrigation  Annually  

Quality 

Ensure that 
parks & sports 
fields are clean, 
inviting, damage 
and graffiti free 

<20 
complaints per 
annum 

TBA 

Number of 
customer 
complaints 
per annum 

 

 

Ensure that 
mowing service 
levels meet 
community 
demand 

<20 
complaints per 
annum 

TBA 
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External (Community Based) and Internal (Operations Based – Technical) 

Key 
Performance 

Indicator 

Level of 
Service 

Target 
Performance 

Current 
Performance 

Performance 
Measure 
Process 

Comments 

Quantity 

Are there 
enough 
parks/sports 
fields/open 
spaces to meet 
community 
needs 

Benchmark 
Study 

Varied - Use 
Improved 
according to 
benchmark 

 

Reliability and 
Performance 

Percentage of  
programmed 
preventative 
maintenance  
completed 

85% 85% 
Audit of 
Service Level 
delivery 

 

Responsivene
ss 

All maintenance 
relating to Parks 
and Open 
Space assets 
are completed 
with reference to 
maintenance 
schedules and 
within agreed 
timeframes as 
per the risk 
rating  

90% of work 
identified 
completed 
within 
designated 
response 
times 

90% 

Audit of Work 
Orders 
generated 

 

Customer 
Request 
Management 
statistics 

Rating 1 
responds to 
request within 
24 hours and 
make safe as 
soon as 
practical.  
Repair 
between 5 
and 30 
workdays 
based on the 
severity of 
damage and 
use of assets. 

Rating 2 
responds to 
request within 
24 hours and 
make safe as 
soon as 
practical. 
Repair within 
6 months. 

Rating 3 
responds to 
request within 
48 hours and 
make safe as 
soon as 
practical. 
Repair within 
6 - 18 months 
depending on 
risk 
assessment. 
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External (Community Based) and Internal (Operations Based – Technical) 

Key 
Performance 

Indicator 

Level of 
Service 

Target 
Performance 

Current 
Performance 

Performance 
Measure 
Process 

Comments 

Rating 4 
respond to 
request within 
10 workdays, 
prioritise and 
program work 
annually 
depending on 
condition 
rating and 
availability of 
resources 

Condition 

Average Asset 
Condition 

Average asset 
condition 
equal to or 
less than 2 

 

Condition 
Data Analysis 

Annual 
inspection of 
parks and 
open space 
assets 

Average will 
move from 2 
to 3 with 
current level 
of funding 
across this 
asset range 

Overall Asset 
Condition 

Replace 
assets at 
condition 4 
and 5 

 

Condition 
Data Analysis 

Annual 
inspection of 
parks and 
open space 
assets 

Average will 
move from 2 
to 3 with 
current level 
of funding 
across this 
asset range 

Service levels 
aligned for 
preventative 
maintenance  

85% services 
delivered on 
time  

65% services 
delivered on 
time 

Service levels 
agreements 

 

Environmental 
Impacts  

 

The use of 
energy and 
water is 
controlled to 
reduce running 
costs and the 
impact on the 
environment 

Annual 
reduction on 
previous year 

 

Electricity 
consumption 
kwh/sqm and 
$sqm, Water 
consumption 
ml/sqm and 
$sqm, Carbon 
footprint 
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External (Community Based) and Internal (Operations Based – Technical) 

Key 
Performance 

Indicator 

Level of 
Service 

Target 
Performance 

Current 
Performance 

Performance 
Measure 
Process 

Comments 

Financial 
Sustainability 

Parks/Open 
Spaces are 
managed for 
future 
generations 

Asset Renewal 
Ratio Target 
100% 

Asset 
Renewal 
Ratio 
currently 72% 

Annual 
Budget 
Expenditure 
Review 

Target cannot 
be met with 
funding 
shortfall 

Current 
Condition 
Level 
maintained. 

Predicted 
Asset 
Renewal 
Ratio (2031) 
will be 32% of 
renewal 
annually 
required to 
maintain 
assets at 
current 
condition 

To provide an 
appropriate and 
cost effective 
maintenance 
service 

Benchmark 
against other 
authorities to 
inform target 
setting.  

TBA 

Maintenance 
cost as % of 
replacement 
cost 

Undertake 
regular 
condition 
inspection to 
inform 
optimum 
maintenance 
program/cost
s 

Capital Projects 
are delivered 
within budget  

100% Achieved 

Percentage of 
projects 
completed 
within 5% of 
commit to 
build budget 

  

 

2.3 Desired Levels of Service 

Council is currently quantifying and costing desired levels of service for parks, sports 
field and open space management.  A Mowing and Landscaping Operational Plan 
was been completed in 2012 and its implementation will continue to inform service 
levels aligned to community expectation and budget allocation. 
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3. FUTURE DEMAND 

3.1. Demand Forecast 

There are a number of unique factors that directly impact the demand for park and 
open space infrastructure and services.  These factors include: 

 Population growth; 

 Residential Development; 

 Increased demand for asset rehabilitation and maintenance; 

 Increased risk of failure in ageing infrastructure; 

 Level of employment; 

 Changes in recreation and leisure trends; 

 Change in community expectations; and 

 Changes in community age profile.   

Fairfield City is a relatively young population although the fastest growth area is in 
the over 65 year age group.  The dominant housing group (53.7%) is that of couples 
with children although there is a continuing reduction in household sizes resulting in 
a demand for housing stock. 
 
Fairfield City continues to register one of the highest levels of socio-economic 
disadvantage in NSW with many residents being new migrants to Australia.  The 
implications for open space are to continue to provide: 
 
High quality, low cost recreational activity important for the wellbeing of residents. 
Opportunity for fitness activities for all ages including an ageing demographic. 
 
Manage strong demand for “traditional sports” (such as cricket/rugby 
league/netball/tennis) balanced with alternative non-club based opportunities for 
recreation (table tennis/fitness/badminton). 
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3.1.1 Technological Change 

Table 3.1.1 Changes in Technology and Forecast effect on Service Delivery 

Technological Change Effect on Service Delivery 

Changes in efficiency and economic 
viability of solar electricity, water saving 
methods and water storage methods 

Parks/Open Spaces infrastructure can 
increasingly incorporate sustainable energy 
and water saving measures in new and 
replacement projects 

Lighting Control controlled through mobile 
phone network for activation by authorised 
users and to monitor power usage levels. 

Reduce unauthorised use of sporting facilities 
lighting and minimise use of lighting when not 
required. 

 

3.1.2 Increased Demand for Asset Renewal and Maintenance 

Demand for new services will be managed through a combination of managing 
existing assets, upgrading and replacing existing assets.  A ten year capital works 
program will aim to provide improved flood lighting, continue to replace playground 
equipment and introduce new fitness equipment and recreational opportunities in 
open space.  
 
This plan does not allow for accelerated asset consumption or usage, however, it 
needs to be recognised that new generation play equipment is heavily utilised in 
Fairfield City and has a comparatively short life cycle which has budget implications. 
Service improvements which include operational and renewal requirements such as 
floodlighting and site improvements will need additional funding to achieve. 

3.1.3 Change in Community Expectation 

Community expectations relating to the use of open space are changing and 
demand experienced for quality playgrounds and open spaces for recreation is being 
measured anecdotally and through Council’s bookings for open space, as 
increasing. An example is the rise in enquiries by professional fitness providers for 
the hire of Council sporting fields. 
 
Strategies and policy to continue to provide maximum access and equity for the use 
of limited Council sporting facilities is required to be reviewed and monitored to meet 
community expectations. Similarly, Councils Fees and Charges require annual 
review to ensure that they are meeting changing community demands. 
 

Table 3.1.3.1 Demand Management Strategies Summary 

Service Activity Demand Management Strategies 

Provision of sports fields 
Explore joint use of facilities by Clubs. 

Explore sharing of school facilities, football 
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Service Activity Demand Management Strategies 

fields etc 

Ongoing community and sporting club 
consultation to inform equitable and optimised 
access to sporting facilities. 

Review S94 funding to consider use for sporting 
field service upgrading. 

Provision of increased sports field 
lighting 

Inventory of fields available and lux levels 
currently provided by Council 

Centralised venues for higher competitions to 
consolidate investment in higher lux level 
lighting 

Provision of venues for night competition on a 
shared basis 

Fees and Charges 
Review to meet changing community access 
and Club access requirements and professional 
use by Fitness Trainers. 

 



 

FAIRFIELD CITY COUNCIL – PARKS AND OPEN SPACE ASSET MANAGEMENT PLAN  19 
VERSION 1 – NOVEMBER 2012 

4. RISK MANAGEMENT 

In order to establish those risks that will be covered by the risk management 
program a table has been developed showing sources of risk, their potential impacts, 
current controls and action plans (refer to Table 4.1).  The risk register has 
established the responsibilities of the relevant departments (City Assets and Works) 
and person. 
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Table 4.1 Parks/Open Space Asset Risk Register (to use this sheet refer to Generic Asset Management Plan Section 1: Table 4.1, 4.2, 4.3 and 
4.4)  

Hazards 
Risk (what 

can 
happen?) 

Likeli-
hood 

Conseq
uence 

Risk 
Score 

Current Controls 
Are Existing 

Controls 
Adequate? 

Actions Responsibility 

Asset 
Condition 

Injury as a 
consequence 
of 
deterioration 
of 
parks/open 
space assets 

3 3 9 

Regular inspection 
and maintenance 
reports supported by 
resident reports 
inform repair 

Yes 

1. Regular condition assessments 

2. Maintenance Reports (Parks) 

3. Annual allocation of sufficient 
funding and resources 

Manager City 
Assets 

Insufficient 
Maintenance 

Insufficient 
maintenance  
increases the 
risk of injury 
to users 

3 3 9 
Regular inspection 
and  Service Levels 
for maintenance 

Yes 
Service Levels for preventative 
maintenance optimised 

Manager City 
Assets 

Natural 
Events 
(flooding, 
bushfire, 
earthquake 
etc) 

Significant 
injury or 
asset loss 
due to 
natural 
events 

3 3 9 
Field closure 
protocols in place for 
public advice 

Yes 
Design controls for flooding and 
fire safety controls in place.  

Manager City 
Assets  

Trips 

Member of 
the public 
trips and 
injures 
themselves 

3 3 9 
Regular inspection 
and  Service Levels 
for maintenance 

Yes 
Inspections optimised to program 
maintenance/ renewal with 
appropriate budget allocation 

Manager City 
Assets 
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Hazards 
Risk (what 

can 
happen?) 

Likeli-
hood 

Conseq
uence 

Risk 
Score 

Current Controls 
Are Existing 

Controls 
Adequate? 

Actions Responsibility 

Slips 

User slips on 
surface that 
has 
insufficient 
traction 

2 3 6 
Regular inspection 
and  Service Levels 
for maintenance 

Yes 
Design of surfaces to maximise 
traction and reduce likelihood of 
slips 

Manager City 
Assets 

Vandalism 

Injury as a 
result of 
malicious 
damage to 
playgrounds, 
sports fields 
or other open 
space asset 

2 3 6 

Vandalism reported 
to Police and public 
advised Police 
informed of all 
vandalism for 
offender identification 

Yes  
Manager City 
Assets 

Disability 
Access 

Facilities 
unable to 
provide 
access for 
disable 
people 

2 3 6 
Design to comply 
with DDA 
requirements 

Yes DDA compliance audited  
CPO Aging and 
Disability 

OHS 
Practices 

Injury due to 
poor WHS 
practices 

2 3 6 
WHS procedures 
and policies applied 

Yes 
WHS systems continue to be 
implemented and educated 

All 

Inappropriate 
works 

Damage and 
injury caused 
by 
inappropriate 
works 

2 3 6 
Regular inspection 
and  Service Levels 
for maintenance 

Yes 
Conditions of Hire educated and 
bonds forfeited for unauthorised 
hirer works 

Manager City 
Assets 
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Hazards 
Risk (what 

can 
happen?) 

Likeli-
hood 

Conseq
uence 

Risk 
Score 

Current Controls 
Are Existing 

Controls 
Adequate? 

Actions Responsibility 

Poor Design 
and 
Construction 

Injury caused 
by poor 
design and 
construction 

2 3 6 
Design in 
accordance with 
Australian Standards 

Yes 

1. Implement quality control & 
quality assurance processes in 
construction.  

2.Establish post construction 
review with design 

Manager City 
Assets & Works 
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5.  LIFECYCLE MANAGEMENT PLAN 

5.1 Objective 

The core objectives for the management of community land categorised as Park as 
specified by the Local Government Act, 1993 are to: 

 Encourage, promote and facilitate recreational, cultural, social and 
educational pastimes. 

 Provide for passive recreational activities or pastimes and for the casual 
playing of games. 

 Improve the land in such a way as to promote and facilitate its use to 
achieve the other core objectives for its management. 

The core objectives for the management of community land categorised as 
Sportsground are to: 

 Encourage, promote and facilitate recreational pursuits in the community 
involving organised and informal sporting activities and games. 

 Ensure that such activities are managed having regard to any adverse 
impact on surrounding or nearby residences. 

5.2  Asset Inclusions/Exclusions and Hierarchy 

5.2.1 Inclusions 

The assets covered in this plan are shown below: 

 Sporting Facilities (cricket, baseball, basketball) 

 Sports Field Floodlighting 

 Sports Field Irrigation 

 Fencing (safety and security) 

 Bollards 

 Car Park Gates 

 Playgrounds (equipment, soft fall) 

 Fitness Equipment 

 Skate Parks 
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 Water facilities (drinking fountains, taps) 

 Park furniture (Seats, tables) 

 Shelters 

 Lighting 

 Bins 

5.2.2 Exclusions 

Artworks/Memorials are excluded from this Asset Management Plan and will be 
covered in an AMP specific to their installation and management. 
 
Trees are excluded from this AMP and a separate AMP will be prepared in due 
course to cover these natural assets. 
 
Turf is currently excluded from this AMP; however, replacement costs will be an 
improvement activity of the AMP process.  Currently Council undertakes an annual 
$250,000 turf replacement program. 
 
Gardens and Plantings are currently excluded from this AMP; however, replacement 
costs will be an improvement activity of the AMP process.  
Land Values. 

Bush Regeneration areas are currently not costed as part of this AMP; however in 
consultation with the Natural Resources Branch will be in future costed and included. 
 
The following sites are excluded from this AMP: 

 Leased sporting facilities 

- The Complex (Mount Pritchard Community Club) 
- Football/Netball (Club Marconi) 
- Soccer (Calabria Club) 
- Football (Cabramatta Leagues Club) 
- Soccer (Ninevah Club) 
- Brenan Park Tennis (Private Operator) 
- Emerson Park Tennis (Private Operator) 

 *Car parks associated with parks and sporting fields 

 *Footpaths within parks and sporting fields 

* These assets are covered in their respective plan. 
 
5.2.3 Hierarchy 

The Department of Infrastructure and Planning NSW utilises a hierarchical approach 
to open space identifying regional, district and local parks.  The Fairfield City Council 
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Open Space Strategy 1999 interpreted these descriptions to define a hierarchical 
level for Council’s Parks which are: 
 
Level 1:  Serving the Western Sydney region 
 
Level 2:  Serving the recreation needs of the Fairfield LGA as a whole 
 
Level 3:  Providing for active and passive recreation within each of the four Place 

Management Areas (Cabramatta/Canley Vale, Fairfield, 
Bonnyrigg/Prairiewood and Smithfield/Wetherill Park) 

 
Level 4:  Providing for passive recreation of an individual suburb or neighbourhood 
 
4a: Neighbourhood parks 

Larger than average with a range of facilities such as: 
- a large playground 
- walking path 
- seating or picnic area 
- games or casual sports area or space for a range of such facilities that 

have yet to be developed. 
 
People from the local neighbourhood use these reserves.  

 
4b: Local Parks 

Smaller than neighbourhood Parks with fewer facilities: 
- small playground 
- a seat and path 
- or there are no facilities and there is space for these to be developed. 
 
Only people who live in the immediate vicinity of the park are likely to use 
a Park with the Hierarchy 4b.  

 
Similarly the Fairfield City Council Open Space Strategy 1999 also provided 
descriptions to define a hierarchical level for Council’s Sports Fields which are: 
 
Level 1/2:  Serving the region’s LGA areas as a whole - (minimum 150 car spaces) 
 
Level 3:  Serving one of the five districts – (minimum 50 car spaces) 
 
Level 4:  Serving an individual suburb – (minimum 20 car spaces) 
 
A key objective in the creation of hierarchies is to achieve equity of access and 
service across the Local Government Area.  A range of delivery standards are 
applied across the relevant levels.  
 
This AMP will apply hierarchies as part of its planning for capital works programs and 
for the targeting of renewal funds.  A summary of the Park and Open Space 
hierarchies is provided in Table 5.2.3.1. 
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Table 5.2.3.1  

Level Parks Sports Fields Open Space / Reserves 

1 0 0  

2 

4 
Cabravale Memorial 
Fairfield District Park 
Bonnyrigg Town Park 

Wetherill Park 

3 
Hartley Oval 

Endeavour Sports 
Rosford Reserve 

 

3  8  

4 110 22 
80 Creeklines 
5 Wetlands 

TOTALS 168 34 325 

 

5.3 Asset Description 

For the purposes of identifying the different strategies and asset management 
requirements for the different types of open space for this AMP all open spaces have 
been classified based on the function, setting, capacity and vegetation type.  
The following outlines the definitions used: 
 
Bushland/Reserves are managed, protected and enhanced as part of Council’s 
Legislated environmental responsibilities. 
 
Parks/Playgrounds are provided for community purposes such as recreation, 
socialising and enhancing people’s health and wellbeing.  Council provides this 
service to meet community need, ratepayers’ expectations and statutory 
requirements.  Council is responsible for the management of all parks assets 
including trees, gardens, turf, artwork, furniture and playgrounds. 
 
Sporting Fields are the parks with sporting facilities and built assets with or without 
playgrounds.  They are an integrated system of open space to increase the 
opportunity for recreational activities.  The primary focus of a sporting field is to 
provide organised and informal sporting activities and games but not preclude 
provision for a range of passive recreational opportunities where possible to meet 
the diverse needs of the communities of Fairfield City. 
 
Streetscapes/Laneways (Open Space Networks) contribute to urban open space 
and provide for active transport including cycling, walking trails and public transport 
links.  This area includes nature strips, maintained by residents.  
 
Creeks/Foreshores/Riparian buffer zones highlighted within the Environmental 
Management Plan for the City of Fairfield to 2016.  Targets relate directly to 
biodiversity conservation and include rehabilitating both sides of creek banks where 
applicable (some creeks form natural LGA boundaries) to natural condition, re-
vegetating and the removal of noxious weeds and exotic plants.  
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It is the primary purpose of Open Space that determines the way in which it is 
managed (bush regeneration, biodiversity areas, plantings of trees/shrubs/flowers). 
 

5.3.1 Life Cycle Issues 

Some of the key life cycle issues that affect parks and open spaces areas are: 

 Weather events (drought/flood) 

 Vandalism 

 User misuse or abuse 

 Over use 

 Poor design 

5.3.2 Asset Condition 

Condition is measured using a 1-5 rating system as defined in the Table 5.3.2.1 
below: 
 
Level Condition Description % Life Consumed 

1 Excellent No work required (normal maintenance) 0 

2 Good Only minor work required 25 

3 Average Some work required 50 

4 Poor Some renovation needed within 1 year 75 

5 Very Poor Urgent renovation/upgrading required 100 
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Examples across a single asset component (sports field fencing) are shown below: 
 

Condition 1:  No work required (normal 
maintenance) 

 

Condition 2:  Only minor work required  

Condition 3:  Some work required 

 



 

FAIRFIELD CITY COUNCIL – PARKS AND OPEN SPACE ASSET MANAGEMENT PLAN  29 
VERSION 1 – NOVEMBER 2012 

 

Condition 4:  Some renovation needed 
within 1 year 

 

Condition 5:  Urgent 
renovation/upgrading required 
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Condition Assessments 
 
The most recent condition assessments are shown graphically below: 
 

Table 5.3.2.1 Condition Distribution of Floodlights 

 

 

Table 5.3.2.2 Condition Distribution of Irrigation 
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Table 5.3.2.3 Condition Distribution of Park Furniture 

 

 

Table 5.3.2.4 - Condition Distribution of Playground Equipment 
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Table 5.3.2.5 - Condition Distribution of Sporting Facilities 

 

  

The age profile of Council’s assets is shown below. 
 

Table 5.3.2.7 Asset Age Profile 

 

5.3.3 Asset Valuation 

The management of open space and recreation facilities is a combination of tangible 
assets such as sporting facilities and equipment and intangible assets such as 
surrounds and gardens which have maintenance and operational expenses allocated 
but are not qualified and depreciated within Council’s asset register.  
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The value of assets as at 30 June 2011 covered by this Asset Management Plan is 
summarised below.  Assets were last re-valued at 30 June 2011 and are re-valued 
every 5 years.  Assets are valued at green field rates. A summary of replacement 
cost and Written Down Value is detailed in Table 5.3.3.1. 
 
Table 5.3.3.1:  Asset Valuation 

Asset Group Current Replacement 
Cost ($000) 

Accumulated 
Depreciation 

$000 

Depreciated 
Replacement Cost 

$000 

Parks/Open Space Assets $21,782 $5,926 $15,856 

Annual Depreciation is currently $812,000 

5.3.4 Asset Useful Life 

The useful life of an asset is defined as a period over which a depreciable asset is 
expected to be fully utilised. Table 5.3.4.1 shows useful life calculated for Open 
Space Assets. 
 
Table 5.3.4.1 

Category Subcategory Useful Life (years) 

Floodlight 

Floodlight with steel pole 
Floodlight with timber pole 
Netball floodlight 
Tennis court floodlight 

40 

Irrigation 
Irrigation pump 
Irrigation system (excluding 
pump) 

20 

Furniture 

Fence 
Bollard 
Table 
Seat 
Bench 
Bin 
Sign 
Shelter 

20 

Playground 
Playground equipment 
Soft fall 

20 

Sporting Facilities 

Baseball net (backstop) 
Cricket pitch 
Discus cage 
Sandpit 
Sealed surface court 
Skate park 
Synthetic surface court 

25 

 

5.3.5 Historical Expenditure  

The historical expenditure over the past three years is detailed in Table 5.3.5.1. 
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Table 5.3.5.1:  Historical Expenditure 

 2008/2009 2009/2010 2010/2011 

Operation $2,704,605 $2,581,732 $3,296,022 

Maintenance $1,771,863 $2,569,620 $1,937,266 

Renewal $1,100,000 $1,250,000 $1,200,000 

 
Analysis of historic maintenance cost data shows that the average maintenance cost 
is 1% and operation cost is 1.5% of the total asset value (replacement cost).  
 

5.3.6 Life Cycle Activities  

5.3.6.1 Operations 

Operational activities keep the asset utilised but have no effect on condition.  Typical 
operational activities include but are not limited to the mowing and aeration of turf, 
landscaping/mulching of gardens and utility costs such as electricity for the operation 
of sports field lighting. 
 
A Mowing and Landscaping Operational Plan has been prepared outlining the 
Service Levels for these Open Space activities.  The adoption of Service Levels will 
inform the budget allocation required to fund the operation of Council’s Open Space 
Assets. 
 

5.3.6.2 Maintenance 

Maintenance activities are those routine works which keep assets operating to the 
required service levels.  They fall into two broad categories: 
 
1. Planned Maintenance (proactive) 

Maintenance works planned to prevent asset failure and deterioration.  Typical 
planned maintenance activities include: 
- The testing and replacement of sports field lighting globes, testing and 

replacement of sports field lighting poles, testing and renewal of irrigation 
systems. 

 
2. Unplanned Maintenance (reactive) 

Maintenance works carried out in response to reported problems or defects.  
Typical unplanned maintenance activities include: 
- Fixing leaking irrigation, replacing blown lamps, repairing vandalism 

damage, repairing playground equipment and replacing locks on park 
entry gates. 

 
Council is responsible for funding open space maintenance through its operational 
budgets which are divided into three main classifications; Parks, Sports Fields and 
Open Space.  
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Natural Systems manages the operational budgets for the maintenance of Councils 
bush regeneration and riparian areas. 
 
The asset category maintained across the various business units is outlined below: 

 

Business Unit Manager Asset Category 

Natural Systems  
Bush Regeneration 
Riparian Zones 

City Assets (Open Space)  
Playgrounds/Park furniture/Sports field 
lighting/irrigation/turf/sporting equipment 
(goalposts)/fencing/gates/supporting signage 

 

5.3.6.3 Maintenance Standards 

Maintenance standards are a set of performance criteria to the agreed service 
standard and future maintenance needs of open space assets. They form the basis 
of the minimum level of service for Councils parks, sporting fields and recreational 
areas. 
 
The actual asset condition will be compared against the desired maintenance 
standard, or in the case of legislation the required maintenance standard.  Variations 
from the standard that are identified will form part of the planned corrective and 
maintenance plans. 
 
The current maintenance standards for open space assets are detailed in the 
maintenance plan in Appendix B. 
 

5.3.6.4 Maintenance Strategy 

Maintenance strategies include: 
 
Inspections (Routine Maintenance and Scheduled) 

 Preventing premature deterioration or failure of assets 

 Deferring minor maintenance work if open space assets are due for 
replacement/renewal 

 Ensuring the open space network is maintained to deliver the desired 
levels of service 

 Identifying requirement for renewal or capital upgrades 

Maintenance works are prioritised based on the following factors: 

 The safety of park/sporting field users 
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 Park/Sporting Field/Open Space hierarchy 

 Statutory regulation 

 Utilisation 

Maintenance Specifications 

 Maintenance work is carried out in accordance with Australian Service 
Standards and Specifications. 

5.3.6.5 Maintenance Program 

Both planned and unplanned maintenance is undertaken as a result of either 
proactive inspection by Council staff or after receiving a request from customer. 
 
An Inspection Plan (Appendix A) is a part of this Asset Management Plan. The plan 
describes the timing of inspections. 
 
Scheduled inspections assist to inform renewal and capital works programs.  
 
5.3.6.6 Maintenance Service Provision 

Current Service Provision 
 
Fairfield City Council currently uses predominantly its own staff for the provision of 
open space maintenance services.  However, some services such as the line 
marking of sporting fields is outsourced.  The following provides a summary of 
current maintenance service provisions: 
 
Operating Services 

Services Contractor Services Provided Term 

Field Restoration Parks Branch 
Re-turfing/Aeration/Top 
Dressing 

Annual 

Mowing/Landscaping 
Parks Branch and some 
contractor services 

Mowing/Landscaping to 
Service Levels outlined in 
Operational Plan 

Varied 

Line marking Contracted 

Fortnightly Athletic Fields 
(3) marking in Summer. 
Fortnightly Athletic Field 
marking in Winter (1). First 
line marking of the season 
all other codes. 

Ongoing 

Playground Audits Contracted 
Certification to Australian 
Standard 

Every 6 months 

Electricity Charges Energy Australia Power Supply/lighting Annual 

Water Services Sydney Water Water Supply/irrigation Annual 
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Maintenance Services 

Services Contractor Services Provided Term 

Irrigation/Plumbing 
Services 

Building Trades Group  
Maintenance and repairs 
Irrigation 

Annual 

Floodlight/Electrical 
Services 

Building Trades Group  Maintenance and repairs Annual 

Others Building Trades Group Maintenance and repairs Not applicable 

 

Contract Management  
 
Service Level Agreements with Council’s Trades/Parks and Works Branches will be 
reviewed annually to determine service and operational benefits. 
 
Contracts for the provision of line-marking, mowing and landscaping services will be 
reviewed in line with contractual requirements and to maximise service provision. 
 

5.4 Renewal Plan 

Renewal work is the replacement of an asset or a significant component to restore 
its original size and capacity.  Typical open space renewal works include 
replacement of existing: 

 Sports field poles and globes 

 Irrigation systems and pumps 

 Playground equipment components 

 Park furniture 

 Sporting Facilities – cricket pitches, practice nets, goal posts etc 

 
5.4.1 Renewal Strategy 

Renewal/replacement strategies are determined on the basis of: 

 Risk – where the risk of failure and associated safety, financial and 
commercial impact justifies action; 

 Asset performance – when the asset fails to meet the required level of 
service; and 

 Economics – when it is no longer economic to continue repairing the 
asset (that is, the annual cost of repairs exceeds the annualised cost of 
renewal). 
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Current renewal expenditure on Council’s open space assets (replacement value 
$21.8 million) is averaged at $1,184,000, which equates to approximately 5.4% of 
total replacement cost. 
 
This asset management plan enables Council to holistically manage its open space 
assets through the development of annual renewal programs based on systematic 
analysis.  
 
Implementation of an annual renewal program will require a commitment of funds to 
deliver the level of service identified by the Community and adopted by Council. 
 
All renewal works are prioritised based upon the following criteria: 

 Asset Hierarchy 

 Maintenance Standard 

 OHS Obligations 

 Statutory Obligations 

 Overall Condition 

 Environment impacts 

 Costs 

The table below provides a priority ranking for weighting renewal projects: 
 
Table 5.4.1.1 Renewal Priority Ranking Criteria 

Criteria Weighting % 

Community - Function 30 

Community – Quality 5 

Technical – Condition 10 

Technical – Risk of Failure 40 

Technical – Operating/Maintenance and lifecycle costs 15 

Total 100 

Renewal will be undertaken using ‘low-cost’ renewal methods where practical.  The 
aim of ‘low-cost’ renewals is to restore the service potential or future economic 
benefits of the asset by renewing the assets at a cost less than replacement cost.   
 
Council’s Renewal Works Program  
Budget allocations for renewal works on open space assets are primarily managed 
within the City Assets (Open Space) business management unit.  
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However, natural assets such as bush regeneration areas are managed by the 
Natural Systems business management unit. 
 
Currently work is being undertaken to capture the function and utilisation of Council’s 
Open Space assets such as sporting field lighting.  This work will inform a 10 year 
renewal program. 
 
5.4.2 Renewal Expenditure Forecasts 

Data has been gathered and entered into approved (industry standard) software to 
provide a 20 year financial analysis.  The objective of the analysis is to model the 
deterioration of the open space network in order to determine asset performance and 
renewal needs over the next 20 years.  
 
Four different funding scenarios have been modelled and the results plotted on a 
graph showing the relationship between renewal budget and its effect on future 
network condition.   
 
The assessment also incorporates Council’s long term financial plan projections and 
assumptions about asset performance and rates of deterioration.   
 
These four “what if” scenarios cover the expenditure required for renewal works 
programs which include replacement of open space assets or its components. 
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The scenarios are described as follows: 
 
Scenario 1:  Maintain Current Expenditure 
Renewal Expenditure ($221,390) – Impact on Open Space Assets 

  Scenario 1 - Maintain Current Expenditure
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Figure 5.4.2.1 – Scenario 1 

This scenario shows that the average open space asset condition will fall from 1.6 to 
3.2 and asset base at condition 4 & 5 will rise approximately 48% by 2031 with the 
current level of expenditure 
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Scenario 2:  Maintain Current Condition 

 Scenario 2 - Maintain Current Condition
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Figure 5.4.2.2 – Scenario 2 

This scenario shows an estimated funding level required to maintain the current 
condition of road and transport assets over the next twenty years.  An additional 
estimated amount of $462,000 per annum is required to maintain the current 
condition.   
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Scenario 3:  Replace Assets at Condition 4 and 5 
Maintain an Average Condition of 2 (or better)    

 Scenario 3 - Replace assets at condition 4 and 5
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Figure 5.4.2.3 – Scenario 3 

This scenario shows an estimated funding of $14,000,000 is required to maintain an 
average condition 2 and replace all assets at condition 4 and 5 of over the next 20 
years.  This equates to $700,000 per annum over the next 20 years.   
 
A funding GAP between the current and proposed expenditure is $479,000 per 
annum. 
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Scenario 4:  Replace all Assets at Condition 5 

 Scenario 4 - Replace assets at condition 5
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Figure 5.4.2.4 – Scenario 4 

This scenario shows an estimated funding level required to replace all assets at 
Condition 5 over the next 20 years.  An average additional estimated amount of 
$322,000 per annum is required to replace all assets at condition 5.  The current 
level of expenditure is approximately $221,000. 
 

5.5 Asset - New/Upgraded   

New works involve the extension or upgrade of Council’s open space assets to cater 
for growth or additional levels of service.  In Fairfield City these new/upgrade works 
can be created by development. However, the users of Council’s Open Space assets 
include Clubs which can approach Council for capital works. Grant funding 
opportunities are made available to community groups who seek Councils support 
and funds for these purpose driven upgrades.  
 
Proposals for extension/refurbishment or open space assets require the 
development of a Business Case.  Fairfield City Council has developed a format for 
the submission of Business Cases to demonstrate alignment to the City Plan, life 
cycle costs, impacts on existing services/infrastructure, forecasted usage rates and 
analysis as to the need for the service.  
 
Business Cases enable Council to prioritise projects and provide the necessary 
information to decide whether to proceed with the acquisition of a particular asset.  
Business Cases will be required to demonstrate benefit and to prioritise open space 
capital upgrades.  This will include a whole of life analysis that will consider the 
impact of longer term maintenance, as well as operating costs of the new work on 
Council’s financial viability. 
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Where decisions are made to proceed with additional open space assets they will be 
included on Asset Management Plans to ensure provision in budgets to 
accommodate the expenditure required to service.  
 
5.5.1 Fairfield City Council – Capital Works Program and Funding Forecasts 

Currently, work is being undertaken to identify and prioritise capital works programs 
to be included in subsequent Asset Management Plans. 

5.10 Asset Disposal 

Fairfield City Council is currently in the process of open space acquisition.  The City 
Outcomes Department is also reviewing open space assets within this framework.  
This involves assessment of strategic goals and the recognition that some assets 
may be underperforming or surplus to operating requirements.  Disposal of assets 
may be recommended when: 

 The asset is under-utilised and surplus to Council service delivery 

 Community consultation identifies that the asset is not providing a value 
for money service 

 The asset is not aligned with corporate goals or the City Plan 

From time to time Open Space Assets may be upgraded, through for example, the 
Parks Improvement Program.  Where existing assets are being replaced but can be 
re-used this will be undertaken as follows in Table 5.10.1. 
 
Table 5.10.1 Council’s existing plan for disposal of park assets 

Asset Group/Type Disposal Timing Comments LOS satisfied 

All Park infrastructure 
assets 

 

 

Service delivered by 
asset no longer 
deliverable due to 
condition of asset. 

 

Occasionally an asset that 
is still in reasonable 
condition might be replaced 
by a new playground 
theme. When this occurs 
the old asset is relocated to 
another park. 

Asset function 
meets the 
requirements of 
the users. 
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6.  FINANCIAL FORECAST 

6.1 20 Year Financial Forecasts 

The results are presented as four “what if” scenarios for the expenditure required for 
renewal, operation, maintenance and new/upgrade works over a 20 year period. 
 
This assessment also incorporates Council’s long term financial plan projections and 
assumptions about asset performance, rates of deterioration and funding 
requirements.   
 
Below is an example of the expenditure categories and the actual expenditure for a 
single financial year (2011/12). 
 

Table 6.1.1 – Actual Expenditure 2011/12 

 
 

 

 

 

 

Expenditure Type 2011/2012 

Operation $4,257,534 

Maintenance $3,029,330 

Renewal $1,414,551 

New Works $1,195,764 
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Scenario 1:  Maintain Current Expenditure:   
With current level of funding, the average open space asset condition will fall to 3.2 and asset base will rise to 48% at conditions 4 
and 5 in 20 years. 
 
Table 1:  20 year expenditure forecast for Open Space Assets 

  

  

  

Actual 
Expend
iture Predicted Expenditure 

2011 / 
2012  2012  2013  2014  2015  2016  2017  2018  2019  2020  2021  2022  2023  2024  2025  2026  2027  2028  2029  2030  2031  

  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

$000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 

Operations 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 

Maintenanc
e 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 

Renewal 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 221 

New Works 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 

Total 
Expenditure 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 6686 

Funding 
GAP  0 0 0 0  0 0 0 0  0 0 0 0  0 0 0 0 0 
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Scenario 2:  Maintain Current Condition 
This scenario shows that an average additional funding of $462,000 per annum is required to maintain the current condition of open 
space assets. 
 
Table 2:  20 year expenditure forecast for Open Space Assets 

  

  

  

Actual 
Expend
iture Predicted Expenditure 

2011/ 
2012  2012  2013  2014  2015  2016  2017  2018  2019  2020  2021  2022  2023  2024  2025  2026  2027  2028  2029  2030  2031  

 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

$000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 

Operations 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 

Maintenanc
e 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 

Renewal 221 311 342 451 541 621 678 731 768 793 805 807 802 791 777 763 750 740 733 729 727 

New Works 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 

Total 
Expenditure 6686 

6776.0
7 

6806.9
4 

6915.7
98 

7005.5
7 

7085.
525 

7143.
158 

7195.
828 

7233.
279 

7257.
531 

7270.
049 

7272.
48 

7266.
969 

7256.
054 

7242.
344 

7228.
178 

7215.
372 

7205.
099 

7197.
889 

7193.
718 

7192.
149 

Funding 
GAP  $90 $121 $230 $320 $400 $457 $510 $547 $572 $584 $586 $581 $570 $556 $542 $529 $519 $512 $508 $506 
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Scenario 3:  Replace Assets at Condition 4 and 5 
Maintain an average condition of 2 or better and remove all assets at conditions 4 and 5.   
 
This scenario shows that an average additional funding of $700,000 per annum is required to maintain an average condition 2 and 
replace all assets at conditions 4 and 5 of Open Space Assets over the next 20 years. 
 

Table 3:  20 year expenditure forecast for Open Space Assets 

  

  

  

Actual 
Expend
iture Predicted Expenditure 

2011 / 
2012  2012  2013  2014  2015  2016  2017  2018  2019  2020  2021  2022  2023  2024  2025  2026  2027  2028  2029  2030  2031  

 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

$000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 

Operations 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 

Maintenance 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 

Renewal 221 328 359 468 557 637 695 748 785 809 822 824 819 808 794 780 767 757 750 746 744 

New Works 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 

Total 
Expenditure 6686 6793 6824 6933 7022 7102 7160 7213 7250 7274 7287 7289 7284 7273 7259 7245 7232 7222 7215 7211 7209 

Funding GAP  $107 $138 $247 $336 $416 $474 $527 $564 $588 $601 $603 $598 $587 $573 $559 $546 $536 $529 $525 $523 
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Scenario 4:  Replace all Assets at Condition 5 
Remove all assets at condition 5.  This scenario shows that an average additional funding of $322,000 per annum is required to 
replace all assets at condition 5 over the next 20 years. 
 
Table 4:  20 year expenditure forecast for building 

  

  

  

Actual 
Expend
iture Predicted Expenditure 

2011/ 
2012  2012  2013  2014  2015  2016  2017  2018  2019  2020  2021  2022  2023  2024  2025  2026  2027  2028  2029  2030  2031  

 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

$000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 $000 

Operations 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 3048 

Maintenanc
e 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 1500 

Renewal 221 $137 $131 $88 $249 $375 $482 $566 $629 $674 $706 $725 $733 $730 $718 $701 $680 $660 $642 $629 $621 

New Works 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 1917 

Total 
Expenditure 6686 6602 6596 6553 6714 6840 6947 7031 7094 7139 7171 7190 7198 7195 7183 7166 7145 7125 7107 7094 7086 

Funding 
GAP  -$84 -$90 -$133 $28 $154 $261 $345 $408 $453 $485 $504 $512 $509 $497 $480 $459 $439 $421 $408 $400 
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6.1.1 Financial Projection Discussions  

Fairfield City Council has budgeted to spend $400,000 in the 2012/2013 financial year 
on open space assets renewal. 
 
There is a funding gap for various scenarios as shown above which raises an important 
question of where future funds will come from if Council’s open space assets are to be 
optimally presented to the community in line with expectations articulated in the Fairfield 
City Plan 2010. 
 

6.2 Key Assumptions 

 All expenditure is stated in dollar values as at 30 June 2011, with no 
allowance made for CPI over the 20-year planning period 

 Maintenance allocations are based on maintaining current level of 
expenditure 

 Assumptions have been made to average useful lives, these assumptions 
will be reviewed and the accuracy improved based on further analysis of 
asset deterioration 

 No disposal of assets is considered in the financial projection 

6.3 Funding Strategy 

The focus of this Asset Management Plan is on identifying the optimum cost for each 
asset group necessary to produce the desired level of service.  How the cash flow is to 
be funded is a matter for separate consideration as part of Council’s funding policy 
review. 
 
Current Funding sources available for these assets include: 
 

Asset Type Funding Source 

Open Space Assets  Rates 
Federal Government Funding 
State Government funding 
Private developer funded works 
Hire/License/Lease Charges 
Community Partnerships 
WASIP 
Section 94 

 

6.4 Confidence Levels 

The confidence in the asset data used as a basis for the financial forecasts has been 
assessed using the following grading system: 
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Confidence ratings for each asset group and/or sub-group 
Asset 

Category 
Confidence 

Rating 
       

 Qty Cond Age Service 
Levels 

Demand 
Forecasts 

Lifecycle 
Mange 

Financial 
Forecasts 

Overall 
Rating 

Open 
Space 
Assets 

B B B B B B C B 

 
Confidence ratings and estimates of uncertainty values 
Confidence 
Grade 

Confidence Rating and Description 

A 

Highly Reliable < 2% uncertainty 

Data based on sound records, procedure, investigations and analysis which is 
properly documented and recognised as the best method of assessment 

B 

Reliable 2-10% uncertainty 

Data based on sound records, procedures, investigations, and analysis which is 
properly documented but has minor shortcomings for example the data is old, some 
documentation is missing and reliance is placed on unconfirmed reports or some 
extrapolation 

C 

Reasonably Reliable 10–25 % uncertainty 

Data based on sound records, procedures, investigations, and analysis which is 
properly documented but has minor shortcomings for example the data is old, some 
documentation is missing and reliance is placed on unconfirmed reports or significant 
extrapolation. 

D 

Uncertain 25–50% uncertainty 

Data based on uncertain records, procedures, investigations and analysis, which is 
incomplete or unsupported, or extrapolation from a limited sample for which grade A 
or B data is available. 

E 

Very Uncertain > 50% uncertainty 

Data based on unconfirmed verbal reports and/or cursory inspection and analysis 
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7. ASSET MANAGEMENT PRACTICES 

Council utilises the following computer software as part of Council’s Asset Management 
system to manage its Open Space assets: 

 Peoplesoft 

 Conquest 

 EAM 

 Moloney Predictive Modelling Tool 

 Mapinfo (GIS – Geographic Information System) 
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8. PLAN IMPROVEMENT AND MONITORING 

8.1 Improvement Program 

The improvement tasks identified are as follows:  
 

AMP Reference 
Number 

Action 
Planned 

Start Year 

Section 2 
Level of Service 

Develop and review levels of Service for Open Space  Assets 2011 

Section 4 
Risk Management 

Review and update Risk Register 2012 

Section 5 
Life Cycle Management 

Review and update Asset Register and Condition 
Assessments 

Ongoing 

Section 5 
Life Cycle Management 

Develop and implement Asset Handover processes 
 

2012 

Section 5 
Life Cycle Management 

Develop costed renewal and capital works programs (10 
years) 

2011 

Section 7 
Asset Management 
Practices 

Train appropriate Council staff in using AMP level of service, 
AMP intervention levels, AMP inspection regime 

2012 

 
*This asset management plan will be reviewed during annual budget preparation and 
amended to recognise any changes in service levels and/or resources available to 
provide those services as a result of the budget decision process. 
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9. APPENDICES 

Appendix A Open Space and Recreation Asset Inspection 

 
Parks and Open Space Asset Inspection  

Asset Group Asset Subgroup Hierarchy Inspection Type Frequency Responsibility 

Sporting Facilities 
    Risk Inspection 12 Months City Assets 

    Condition Inspection 12 months City Assets 

Playground Equipment 
Equipment   Risk Inspection 6 Months City Assets 

Soft fall   Condition Inspection 6 Months City Assets 

Park Furniture 

Seat Includes graffiti Risk Inspection 12 Months City Assets 

Table   Condition Inspection 12 Months   City Assets 

Bin   Condition Inspection 12 Months City Assets 

Sign   Risk Inspection 12 Months City Assets 

Fence 

Fence   Risk Inspection 12 Months City Assets 

Bollards   Condition Inspection 12 Months City Assets 

Gate   Condition Inspection 12 Months   City Assets 
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Appendix B Maintenance Management Plan for Open Space and Recreation 

 

Maintenance Plan for Parks and Open Space 

Sporting Facilities Maintenance 

Item Reason for Activity 
Description of 

Treatment 
Intervention Level 

Response 
Rating 

Work Type Responsibility 

Defective surface 

Surface are required to maintain 
in good order and condition to 
ensure that service life is 
maximised and sports activities 
are performed with adequate 
comfort, protection and safety 

Treatment of isolated 
failed areas by the 
replacement with new 
material and reinstate  
surface 

Inspection reveals 
repair is required or 
Repair when damage 
is a hazard to the 
public 

Rating 2 
Planned 
Maintenance 

City Works 

Line Marking 
Damaged, missing, faded line 
marking 

Re-marking the 
damaged area  

Scheduled service for 
Athletic Fields only first 
line mark of the 
season for other 
codes. 

Service 
Level 

Planned 
Maintenance 

Parks 

Park Furniture Maintenance 

Item Reason for Activity 
Description of 

Treatment 
Intervention Level 

Response 
Rating 

Work Type Responsibility 

Bent, broken, 
faded or defaced 
components of the 
park furniture 

Repair is necessary to maintain 
the use of facility and reduce the 
risk of injury to users caused by 
unsafe furniture 

Repair or replace the 
damaged components 
of the park furniture 

Repair when damage 
is a hazard to the 
public or associated 
property 

Rating 2 
Unplanned 
Maintenance  

City Works 
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Maintenance Plan for Parks and Open Space 

Sporting Facilities Maintenance 

Irrigation 

Item Reason for Activity 
Description of 

Treatment 
Intervention Level 

Response 
Rating 

Work Type Responsibility 

Sprinklers not working or 
ineffective, timer or computer 
controllers is not working 
correctly 

Maintenance of irrigation 
system is carried out to ensure 
the timely delivery of a full 
coverage of water to the 
subject areas in order to 
maintain the good health of 
vegetation 

Repair or replace 
the damaged 
components of the 
irrigation system 

Repair when 
damage is a 
hazard to the 
public or 
associated 
property 

Rating 2 
Unplanned 
Maintenance  

City Works 

Fence Maintenance 

Item Reason for Activity 
Description of 
Treatment 

Intervention Level 
Response 
Rating 

Work Type Responsibility 

Bent, broken, faded or 
defaced bollards, loose or cut 
wire mesh, damaged gate, 
opening under fence, missing 
panels, timber components 
effected by rote or white ants 

Repair is necessary to maintain 
the use of facility and reduce 
the risk of injury to users 
caused by unsafe fence 

Repair or replace 
the damaged 
components of the 
Fence 

Repair when 
damage is a 
hazard to the 
public or 
associated 
property 

Rating 2 
Unplanned 
Maintenance  

City Works 
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Miscellaneous Assets             

Item Reason for Activity Description of Treatment Intervention 
Level 

Response 
Rating 

Work Type Responsibility 

Bent, broken, faded or 
defaced components of the 
miscellaneous Assets 

Repair is necessary to 
maintain the use of 
facility and reduce the 
risk of injury to users 
caused by unsafe 
furniture 

Repair or replace the damaged 
components of the 
miscellaneous assets 

Repair when 
damage is a 
hazard to the 
public or 
associated 
property 

Rating 2 Unplanned 
Maintenance  

City Works 

Playground Equipment 

Item Reason for Activity Description of Treatment Intervention 
Level 

Response 
Rating 

Work Type Responsibility 

Loose bolts, ropes, worn 
moving parts, sharp edges 
or the level of loose fill 
material 

Repair is necessary to 
minimise the risk of 
equipment failure or 
injury occurring and to 
provide a continuing 
high level of 
operation. 

Repair or replace the damaged 
components of the playground 
equipment  

Repair when 
damage is a 
hazard to the 
public or 
associated 
property 

Rating 2 Unplanned 
Maintenance  

City Works 

Grass (Surround) 

Item Reason for Activity Description of Treatment Intervention 
Level 

Response 
Rating 

Work Type Responsibility 

Grass growing impeding 
safe and intended use of 
parks and sportsground  

Mowing is necessary 
to create a neat 
appearance to the 
parks and 
sportsground areas 
and allows for safe 
usage 

Grass mowing – as per service 
levels specified in 
Mowing/Landscaping Operation 
al Plan average one cut per 
week  for playing field, one cut 
per month for other areas of park  

Grass 
Height>30mm - 
Playing field, 
>75mm for others 
of Park 

Rating 2 Planned 
Maintenance  

Parks 
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Miscellaneous Assets 

Garden 

Item Reason for Activity Description of 
Treatment 

Intervention Level Response 
Rating 

Work Type Responsibility 

The presence of 
damaged, dead, 
weeds, pests and 
rubbish.  

Garden Maintenance is necessary to 
keep the areas visually attractive in 
accordance with the intended landscape 
character and to promote an optimal 
growth condition of the garden 

Remove weeds, 
rubbish, damaged 
or dead animal 

Observed 
deteriorating 
condition of gardens. 
Significant and visible 
rubbish deposits 

Rating 2 Planned 
Maintenance  

City Works 

Lighting 

Item Reason for Activity Description of 
Treatment 

Intervention Level Response 
Rating 

Work Type Responsibility 

Defective lamps, 
damaged 
luminaries or 
poles and 
defective wiring  

Lighting maintenance is required to 
provide a continual high level of lighting 
for the staging of organised sporting 
events at sportsground. It is also required 
to provide  a safe and secure 
environment for parks and sportsground 
users 

Repair or replace 
the damaged or 
defective 
components of the 
lighting  

Defective lamps or 
wiring 

Rating 2 Planned 
Maintenance  

City Works 
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Appendix C Parks/Open Space Asset components covered by this 
Plan (TBA - populated from Conquest Data Base) 

Asset Category Number of Assets 
Replacement value 

($’000) 

SPORTS FIELDS   

Sporting Facilities 
Cricket 
Turf Wickets 

  

Sporting Facilities 
Cricket  
Synthetic Wickets 

  

Sporting Facilities 
Cricket Nets  
Practice  

  

Sporting Facilities 
Baseball/Softball 
Full Size 

  

Sporting Facilities 
Baseball/Softball 
Mini/Modified Size 

  

Sporting Facilities 
Basketball Courts 
Competition Courts 

  

Sporting Facilities 
Basketball Courts 
Practice Courts 

  

Sporting Facilities 
Netball Courts 
Competition Courts 

  

Sporting Facilities 
Netball Courts 
Practice Courts 

  

Sporting Facilities 
Tennis Courts 
Competition Courts 

  

Sporting Facilities 
Tennis Courts 
Practice Courts 

  

Sporting Facilities 
Football Fields/soccer & rugby 
Full Size 

  

Sporting Facilities 
Football Fields/soccer & rugby 
Mini/Modified Size 

  

Sporting Facilities 
Football (Rugby/AFL) 
Goalposts (permanent) 

  

Sporting Facilities 
Football (Rugby) 
Goalposts (seasonal) 

  

Sporting Facilities 
Football (Soccer) 
Goalposts (permanent) 
Steel 

 
 

 

Sporting Facilities 
Football (Soccer) 
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Asset Category Number of Assets 
Replacement value 

($’000) 

Goalposts (permanent) 
Aluminium 

Sporting Facilities 
Football (Soccer) 
Goalposts (seasonal) 

  

Sporting Facilities 
Athletics Tracks 
Turf 

  

Sporting Facilities 
Athletics 
Long Jump Pits 

  

Sporting Facilities 
Athletics 
Discus 

  

Sports Field Floodlighting 
Competition 100 lux fields 

  

Sports Field Floodlighting 
Training 50 lux fields 

  

Sports Field Floodlighting 
Light Poles – timber (13m) 

  

Sports Field Floodlighting 
Light Poles – steel (25m) 

  

Sports Field Floodlighting 
Light Globes –    (amps) 

  

Sports Field Floodlighting 
Netball 

  

Sports Field Floodlighting 
Tennis 

  

Sports Field Floodlighting 
Controllers 

  

Sports Field Irrigation 
Subsoil & Controller 

  

Sports Field Irrigation 
Pumps (one per site) 

  

Sports Field Irrigation 
Pop up Sprinklers(     per field) 

  

Sports Field Irrigation 
Creek Pumps 

  

Sports Field Fencing 
Safety Fence 
Field Surrounds (  m per field) 
Sports Ground Fencing 
Security Fence 
Property Surrounds 

  

Post and Rail Fencing  
Coppice Log 

  

Pipe Fence (no mesh)   

Pipe Fence (no mesh) 
Temporary Sporting Fixture  
(m per site) 

  

Casual Games Facilities 
(volleyball/badminton etc) 

  

Bollards   

Car Park Gates   
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Asset Category Number of Assets 
Replacement value 

($’000) 

PARKS   

Dog Off Leash Areas   

Park Furniture 
Benches 

  

Park Furniture 
Tables 

  

Playground Equipment   

Playground Soft fall   

Skate Bowls   

Fitness Equipment   

Lighting   

Drinking Fountains   

Taps   

Shelter/Shade/Picnic   

Bins   

Park Signs 
Site Naming 

  

Park Signs 
Regulatory 

  

Park Signs 
Information 

  

Gardens 
Community 

  

Gardens 
Bed Plantings 

  

OPEN SPACE   

Riparian Plantings 
(m per reach) 

  

TOTAL   

 


